
City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00768
ALDERWOOD SUBDIVISIONProject Name:

Application: R FP
Planning #: 02031

Contact:
Address: 3601 CALVERT ST

LINCOLN, NE 00006-8506
Address:   

, NE 

TIER ONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/03/2004 PARKS100%LSCRN Beginning Balance: $10,320.00

EO 70249 05/10/2004R $10,320.00
Ending Balance: $0.00

10/03/2004 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 67055 03/13/2003R $5,700.00
EO 69526 02/10/2004R $300.00

Ending Balance: $0.00

10/03/2004 PUBWORKS95%PAVNG Beginning Balance: $49,000.00

EO 66666 01/14/2003R $46,600.00
Ending Balance: $2,400.00

10/03/2004 PUBWORKS95%SEWER Beginning Balance: $25,300.00

EO 65313 07/23/2002R $24,000.00
Ending Balance: $1,300.00

10/03/2006 PUBWORKS75%SIDEW Beginning Balance: $20,700.00

EO 70194 04/28/2004R $15,525.00
Ending Balance: $5,175.00

10/03/2004 PUBWORKS95%STORM Beginning Balance: $44,200.00

EO 65527 08/26/2002R $42,000.00
Ending Balance: $2,200.00

10/03/2004 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

10/03/2004 PUBWORKS100%SURVY Beginning Balance: $1,125.00

EO 66173 11/07/2002R $1,125.00
Ending Balance: $0.00

10/03/2004 PARKS0%TCROW Beginning Balance: $3,960.00

Ending Balance: $3,960.00

COMMENTS
GUARANTEED BY EO 69593

10/03/2004 PUBWORKS96%WATER Beginning Balance: $13,600.00

EO 65326 07/23/2002R $13,000.00
Ending Balance: $600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: ($158,570.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68284
ALLEGRINI TERRACE 1ST ADDITIONProject Name:

Application: E FP
Planning #: 03022

Contact:
Address: 3900 PINE LAKE RD, # 1

LINCOLN, NE 00006-8516
Address: 2929 PINE LAKE RD

LINCOLN, NE 00006-8516

CITY BANK AND TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/10/2005 PUBWORKS0%DETEN Beginning Balance: $6,000.00

Ending Balance: $6,000.00

09/10/2005 PARKS0%LSCRN Beginning Balance: $6,020.00

Ending Balance: $6,020.00

09/10/2005 L.E.S.0%ORNMT Beginning Balance: $18,000.00

Ending Balance: $18,000.00

09/10/2005 PUBWORKS0%PAVNG Beginning Balance: $150,300.00

Ending Balance: $150,300.00

09/10/2005 PUBWORKS0%PEDSW Beginning Balance: $7,200.00

Ending Balance: $7,200.00

09/10/2005 PUBWORKS95%SEWER Beginning Balance: $88,000.00

EO 69114 12/17/2003R $83,600.00
Ending Balance: $4,400.00

09/10/2007 PUBWORKS0%SIDEW Beginning Balance: $71,800.00

Ending Balance: $71,800.00

09/10/2005 PUBWORKS0%STORM Beginning Balance: $49,400.00

Ending Balance: $49,400.00

09/10/2005 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

09/10/2005 PUBWORKS0%SURVY Beginning Balance: $6,300.00

Ending Balance: $6,300.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/10/2007 PARKS0%TCROW Beginning Balance: $19,360.00

Ending Balance: $19,360.00

09/10/2005 PUBWORKS95%WATER Beginning Balance: $51,000.00

EO 69210 12/24/2003R $48,500.00
Ending Balance: $2,500.00

Total Ending Balance: ($132,100.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00801
ALLEGRINI TERRACE ADDITIONProject Name:

Application: R FP
Planning #: 03001

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR, # 203

LINCOLN, NE 00006-8516
Address: 2929 PINE LAKE RD

LINCOLN, NE 00006-8516

CITY BANK & TRUST COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/02/2005 PARKS0%LSCRN Beginning Balance: $19,450.00

Ending Balance: $19,450.00

04/02/2005 PUBWORKS0%PAVNG Beginning Balance: $74,300.00

Ending Balance: $74,300.00

04/02/2005 PUBWORKS0%PEDSW Beginning Balance: $2,600.00

Ending Balance: $2,600.00

04/02/2005 BLDGSFTY0%PRVOR Beginning Balance: $9,000.00

Ending Balance: $9,000.00

04/02/2005 PUBWORKS0%REMTA Beginning Balance: $3,000.00

Ending Balance: $3,000.00

04/02/2005 PUBWORKS95%SEWER Beginning Balance: $55,300.00

EO 68298 09/17/2003R $52,500.00
Ending Balance: $2,800.00

COMMENTS
EO 66891
LETTER OF CREDIT 62533

04/02/2007 PUBWORKS0%SIDEW Beginning Balance: $54,000.00

Ending Balance: $54,000.00

04/02/2005 PUBWORKS0%STORM Beginning Balance: $34,000.00

Ending Balance: $34,000.00

04/02/2005 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

04/02/2005 PUBWORKS0%SURVY Beginning Balance: $4,275.00

Ending Balance: $4,275.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/02/2007 PARKS0%TCROW Beginning Balance: $19,360.00

Ending Balance: $19,360.00

04/02/2005 PUBWORKS95%WATER Beginning Balance: $32,500.00

EO 67982 08/01/2003R $30,900.00
Ending Balance: $1,600.00

COMMENTS
EO 66892

Total Ending Balance: ($83,400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

66601
APPIAN WAY 1ST ADDITIONProject Name:

Application: E AS
Planning #: 02056

Contact: KELVIN KORVER
Address: Rural Route 1 Box 93a

ADAMS, NE 68302-9528
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/24/2006 PARKS53%TCROW Beginning Balance: $3,740.00

EO 67343 04/28/2003T $1,980.00
Ending Balance: $1,760.00

COMMENTS
TRANSFER FROM APPIAN WAY ADDITION

Total Ending Balance: ($1,980.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

64405
APPIAN WAY ADDITIONProject Name:

Application: E FP
Planning #: 01035

Contact: GREGORY E SUTTON OR KELVIN 
Address: Rural Route 1 Box 93A

LINCOLN, NE 68301-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/06/2004 PARKS0%LSCRN Beginning Balance: $40,300.00

Ending Balance: $40,300.00

03/06/2004 L.E.S.0%ORNMT Beginning Balance: $224,000.00

Ending Balance: $224,000.00

03/06/2004 PUBWORKS94%PAVNG Beginning Balance: $1,576,250.00

EO 68652 10/22/2003R $337,200.00
EO 68756 10/24/2003R $1,138,750.00

Ending Balance: $100,300.00

COMMENTS
S 87TH ST - EO 64037 $355,000.00

S 91ST ST - EO 63962 $1,198,750.00
EO65426 - $22500.00

03/06/2004 PUBWORKS0%PRVRD Beginning Balance: $1,180,750.00

Ending Balance: $1,180,750.00

COMMENTS
BOWMAN DR, S 86TH & EIGER DR $228,500

03/06/2004 PUBWORKS29%SEWER Beginning Balance: $279,800.00

EO 65321 07/23/2002R $80,300.00
Ending Balance: $199,500.00

COMMENTS
EO 64039 - $195,300
EO 63602 - $84,500

03/06/2006 PUBWORKS17%SIDEW Beginning Balance: $149,350.00

69701 03/04/2004T $5,600.00
70412 06/01/2004T $20,400.00

Ending Balance: $123,350.00

COMMENTS
S 91ST ST $54,200.00

S 84TH ST 17,650.00

BOWMAN DR, S 86TH & EIGER DR $14,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/06/2004 PUBWORKS11%STORM Beginning Balance: $511,300.00

EO 65544 08/26/2002R $55,500.00
Ending Balance: $455,800.00

COMMENTS
$58,400 EO 63881

03/06/2004 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

02/02/2004 PUBWORKS0%SURVY Beginning Balance: $1,275.00

Ending Balance: $1,275.00

03/06/2006 PARKS10%TCROW Beginning Balance: $87,351.00

66601 01/03/2003T $3,740.00
70186 04/28/2004T $4,620.00

Ending Balance: $78,991.00

03/06/2004 PUBWORKS97%WATER Beginning Balance: $604,750.00

EO 65330 07/23/2002R $225,300.00
EO 66361 11/26/2002R $78,000.00
EO 70427 06/03/2004R $11,850.00
EO 70432 06/08/2004R $271,300.00

Ending Balance: $18,300.00

COMMENTS
PHASE IIA - EO 64038 $285,600.00

PHASE IIB - EO 63703 $237,150.00
EO 65142 - $82,000

Total Ending Balance: $2,186,670.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62973
ASHLEY HEIGHTSProject Name:

Application: E FP
Planning #: 01019

Contact: MICHAEL JOHNSON
Address: 1111 LINCOLN MALL

LINCOLN, NE 68508-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/01/2003 PARKS0%LSCRN Beginning Balance: $2,640.00

Ending Balance: $2,640.00

07/01/2003 L.E.S.100%ORNMT Beginning Balance: $85,600.00

EO 66416 12/04/2002R $81,300.00
EO 68838 11/05/2003R $4,300.00

Ending Balance: $0.00

07/01/2003 PUBWORKS0%PEDSW Beginning Balance: $1,500.00

Ending Balance: $1,500.00

07/01/2003 PUBWORKS95%SEWER Beginning Balance: $97,500.00

EO 65092 06/19/2002R $92,700.00
Ending Balance: $4,800.00

07/01/2005 PUBWORKS0%SIDEW Beginning Balance: $170,800.00

Ending Balance: $170,800.00

COMMENTS
$24,400.00 FOR NW 48TH SST

$144,900.00 INTERIOR

$1,500.00 IN PED. WAY EASEMENT

07/01/2003 PLANNING100%SPECL Beginning Balance: $14,000.00

EO 69953 03/30/2004R $14,000.00
Ending Balance: $0.00

07/01/2003 PUBWORKS95%STORM Beginning Balance: $193,000.00

EO 64798 04/30/2002R $183,300.00
Ending Balance: $9,700.00

07/01/2003 TRANSPRT100%STRSN Beginning Balance: $1,955.00

EO 66637 01/07/2003R $1,955.00
Ending Balance: $0.00

07/01/2003 PUBWORKS100%SURVY Beginning Balance: $8,400.00

EO 69971 04/01/2004R $8,400.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/01/2003 PARKS0%TCROW Beginning Balance: $53,460.00

Ending Balance: $53,460.00

07/01/2003 PUBWORKS100%WATER Beginning Balance: $191,600.00

EO 64530 04/08/2002R $182,000.00
EO 70377 06/01/2004R $9,600.00

Ending Balance: $0.00

Total Ending Balance: $72,100.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00761
ASHLEY HEIGHTS 1STProject Name:

Application: R FP
Planning #: 02022

Contact: MICHAEL JOHNSON
Address: 805 M ST

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/21/2004 L.E.S.95%ORNMT Beginning Balance: $28,000.00

EO 68595 10/16/2003R $26,600.00
Ending Balance: $1,400.00

COMMENTS
EO 64709

08/21/2004 PUBWORKS95%PAVNG Beginning Balance: $264,300.00

EO 68320 09/18/2003R $251,000.00
Ending Balance: $13,300.00

COMMENTS
EO 64778

08/21/2004 PUBWORKS95%SEWER Beginning Balance: $125,200.00

EO 67370 05/05/2003R $119,000.00
Ending Balance: $6,200.00

COMMENTS
EO 64765

08/21/2006 PUBWORKS0%SIDEW Beginning Balance: $81,300.00

Ending Balance: $81,300.00

08/21/2004 PUBWORKS95%STORM Beginning Balance: $71,800.00

EO 67385 05/06/2003R $68,200.00
Ending Balance: $3,600.00

COMMENTS
EO 64773

08/21/2004 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

08/21/2004 PUBWORKS100%SURVY Beginning Balance: $5,775.00

EO 69970 04/01/2004R $5,775.00
Ending Balance: $0.00

08/21/2006 PARKS0%TCROW Beginning Balance: $22,660.00

Ending Balance: $22,660.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/21/2004 PUBWORKS95%WATER Beginning Balance: $82,300.00

EO 67137 04/01/2003R $78,300.00
Ending Balance: $4,000.00

COMMENTS
EO 64764

Total Ending Balance: ($548,875.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00793
ASHLEY HEIGHTS 2ND ADDITIONProject Name:

Application: R FP
Planning #: 02035

Contact: PAUL MUFF
Address: 805 M ST

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/05/2005 PARKS0%LSCRN Beginning Balance: $1,760.00

Ending Balance: $1,760.00

06/05/2005 L.E.S.0%ORNMT Beginning Balance: $10,000.00

Ending Balance: $10,000.00

COMMENTS
EO 66717

03/05/2005 PUBWORKS0%PAVNG Beginning Balance: $190,000.00

Ending Balance: $190,000.00

COMMENTS
EO 66716

03/05/2005 PUBWORKS95%SEWER Beginning Balance: $84,200.00

EO 68570 10/16/2003R $80,000.00
Ending Balance: $4,200.00

COMMENTS
EO 66714

03/05/2007 PUBWORKS0%SIDEW Beginning Balance: $30,400.00

Ending Balance: $30,400.00

03/05/2005 PUBWORKS95%STORM Beginning Balance: $25,200.00

EO 69216 12/29/2003R $24,000.00
Ending Balance: $1,200.00

COMMENTS
EO 66715

03/05/2005 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

03/05/2005 PUBWORKS100%SURVY Beginning Balance: $1,650.00

EO 69969 04/01/2004R $1,650.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/05/2007 PARKS0%TCROW Beginning Balance: $8,140.00

Ending Balance: $8,140.00

03/05/2005 PUBWORKS96%WATER Beginning Balance: $31,300.00

EO 68705 10/24/2003R $30,000.00
Ending Balance: $1,300.00

COMMENTS
EO 66713

Total Ending Balance: ($135,650.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00797
ASHLEY HEIGHTS 3RD ADDITIONProject Name:

Application: R FP
Planning #: 03003

Contact:
Address: 825 M ST, # 105

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/19/2005 PARKS0%LNDSC Beginning Balance: $5,720.00

Ending Balance: $5,720.00

03/19/2005 L.E.S.0%ORNMT Beginning Balance: $10,000.00

Ending Balance: $10,000.00

03/19/2005 PUBWORKS5%PAVNG Beginning Balance: $75,500.00

EO 69540 02/10/2004R $3,800.00
Ending Balance: $71,700.00

COMMENTS
EO 66693

03/19/2005 PUBWORKS95%SEWER Beginning Balance: $56,000.00

EO 68567 10/16/2003R $53,200.00
Ending Balance: $2,800.00

COMMENTS
EO 66699

03/19/2007 PUBWORKS0%SIDEW Beginning Balance: $23,100.00

Ending Balance: $23,100.00

03/19/2005 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

03/19/2005 PUBWORKS100%SURVY Beginning Balance: $3,000.00

EO 69980 04/01/2004R $3,000.00
Ending Balance: $0.00

09/19/2007 PARKS0%TCROW Beginning Balance: $13,860.00

Ending Balance: $13,860.00

03/19/2005 PUBWORKS95%WATER Beginning Balance: $21,000.00

EO 68669 10/23/2003R $20,000.00
Ending Balance: $1,000.00

COMMENTS
EO 66696
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: ($80,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68888
ASHLEY HEIGHTS 4TH ADDITIONProject Name:

Application: E FP
Planning #: 03029

Contact: PAUL MUFF
Address: 825 M ST, # 105

LINCOLN, NE 00006-8508
Address: 6145 HAVELOCK AVE

LINCOLN, NE 00006-8507

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/05/2005 L.E.S.0%ORNMT Beginning Balance: $26,000.00

Ending Balance: $26,000.00

COMMENTS
EO 68032

11/05/2005 PUBWORKS0%PAVNG Beginning Balance: $223,500.00

Ending Balance: $223,500.00

COMMENTS
EO 68036

11/05/2005 PUBWORKS0%PEDSW Beginning Balance: $4,504.00

Ending Balance: $4,504.00

11/05/2005 PUBWORKS95%SEWER Beginning Balance: $104,200.00

EO 70268 05/13/2004R $99,000.00
Ending Balance: $5,200.00

COMMENTS
EO 68031

11/05/2007 PUBWORKS0%SIDEW Beginning Balance: $67,310.00

Ending Balance: $67,310.00

11/05/2005 PUBWORKS0%STORM Beginning Balance: $14,900.00

Ending Balance: $14,900.00

COMMENTS
EO 68037

11/05/2005 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

11/05/2005 PUBWORKS0%SURVY Beginning Balance: $5,325.00

Ending Balance: $5,325.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/05/2007 PARKS0%TCROW Beginning Balance: $18,480.00

Ending Balance: $18,480.00

11/05/2005 PUBWORKS95%WATER Beginning Balance: $72,100.00

EO 70267 05/13/2004R $68,500.00
Ending Balance: $3,600.00

COMMENTS
EO 68038

Total Ending Balance: ($167,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00201
ASPEN 3RDProject Name:

Application: R FP
Planning #: 95010

Contact: BILL KREIN
Address: 4750 NORMAL BLVD, # 3

LINCOLN, NE 68506-0000
Address: P.O. Box 83009

LINCOLN, NE 68501-3009

FIRST FEDERAL LINCOLNBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/29/1999 PARKS100%LSCRN Beginning Balance: $16,510.00

EO 60419 08/02/2000R $16,510.00
Ending Balance: $0.00

03/29/1997 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 50442 04/04/1996R $9,500.00
EO 52339 03/12/1997R $500.00

Ending Balance: $0.00

COMMENTS
EO 48304 - $500 RETAINER

03/29/1997 PUBWORKS100%PAVNG Beginning Balance: $154,000.00

LETTER 12/06/1995R $123,200.00
EO 50032 02/01/1996R $24,800.00
EO 55242 06/29/1998R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 48302 - $6000 RETAINER

03/29/1997 PUBWORKS75%PEDSW Beginning Balance: $7,000.00

EO 58872 12/02/1999R $5,250.00
Ending Balance: $1,750.00

COMMENTS
LTR SENT 9/25/98

----------------------------

BOND REDUCED BY 75% OR A NEW SUM OF $1,750 - EO 58872

03/29/1997 BLDGSFTY100%PRVOR Beginning Balance: $5,000.00

EO 63771 01/02/2002R $5,000.00
Ending Balance: $0.00

03/29/1997 PUBWORKS100%PRVRD Beginning Balance: $36,000.00

EO 50027 02/01/1996R $36,000.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/29/1997 PUBWORKS100%SEWER Beginning Balance: $84,000.00

LETTER 11/29/1995R $67,200.00
EO 50030 02/01/1996R $12,800.00
EO 60086 06/13/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 48305 - $4000 RETAINER

03/29/1999 PUBWORKS100%SIDEW Beginning Balance: $51,000.00

EO 58871 12/02/1999R $38,250.00
EO 63387 11/01/2001R $12,750.00

Ending Balance: $0.00

COMMENTS
LTR SENT 9/25/98

-----------

BOND REDUCED 75% OR AND NEW SUM OF $12,750 - EO 58871

03/29/1997 PUBWORKS100%SPECU Beginning Balance: $20,000.00

E0 48412 10/04/1995R $20,000.00
Ending Balance: $0.00

03/29/1997 PUBWORKS100%STORM Beginning Balance: $42,000.00

EO 50029 02/01/1996R $40,000.00
EO 54381 02/20/1998R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 48303 - RETAINER $2000

03/29/1997 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 56046 10/14/1998R $575.00
Ending Balance: $0.00

02/02/1997 PUBWORKS100%SURVY Beginning Balance: $3,000.00

EO 50026 02/01/1996R $3,000.00
Ending Balance: $0.00

03/29/1999 PARKS100%TCROW Beginning Balance: $22,190.00

EO 60419 08/02/2000R $22,190.00
Ending Balance: $0.00

03/29/1997 PUBWORKS100%WATER Beginning Balance: $27,500.00

EO 50028 02/01/1996R $25,000.00
EO 54035 12/15/1997R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 48306 $2500 RETAINER

Total Ending Balance: $1,750.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00438
ASPEN 5THProject Name:

Application: R FP
Planning #: 98014

Contact: BILL KREIN
Address: 4750 NORMAL BLVD, # 3

LINCOLN, NE 68506-0000
Address: P.O. Box 83009

LINCOLN, NE 68501-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/17/2000 L.E.S.100%ORNMT Beginning Balance: $17,800.00

EO 61307 12/20/2000R $17,000.00
EO 53121 10/02/2001R $800.00

Ending Balance: $0.00

COMMENTS
EO 55101 RETAINER $800

06/17/2000 PUBWORKS100%PAVNG Beginning Balance: $29,700.00

EO 59132 01/19/2000R $28,300.00
EO 64999 06/05/2002R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 55100 RETAINER $1400

06/17/2002 PUBWORKS0%PEDSW Beginning Balance: $1,000.00

Ending Balance: $1,000.00

06/17/2000 PUBWORKS100%PRVRD Beginning Balance: $139,500.00

EO 58934 12/14/1999R $139,500.00
Ending Balance: $0.00

06/17/2000 PUBWORKS100%SEWER Beginning Balance: $69,200.00

EO 56913 02/09/1999R $66,000.00
EO 62947 09/06/2001R $3,200.00

Ending Balance: $0.00

COMMENTS
EO 55092 RETAINER $3200

SURETY RELEASED AGAIN ON EO 57597 (3,200) + EO 57728 (62,800)

06/17/2003 PUBWORKS31%SIDEW Beginning Balance: $34,000.00

EO 63389 11/01/2001R $8,500.00
EO 67354 04/30/2003T $2,100.00

Ending Balance: $23,400.00

COMMENTS
1 YEAR EXTENTION GRANTED - EXCEPT ALONG EAGLE RIDGE RD RES A-82131

07/01/2004 11:16:16 AM Page 22 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/17/2000 PUBWORKS100%STORM Beginning Balance: $30,500.00

EO 57456 05/05/1999R $29,000.00
EO 61942A 04/17/2001R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 55102 RETAINER $1500

06/17/2000 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 62620 07/16/2001R $575.00
Ending Balance: $0.00

06/17/2000 PUBWORKS100%SURVY Beginning Balance: $2,500.00

EO 58933 12/14/1999R $2,500.00
Ending Balance: $0.00

06/17/2004 PARKS0%TCROW Beginning Balance: $15,940.00

Ending Balance: $15,940.00

COMMENTS
2 YEAR EXTENSION FOR COMPLETION GRANTED VIA RESOLUTION A-82131

06/17/2000 PUBWORKS100%WATER Beginning Balance: $75,600.00

EO 57530 05/13/1999R $72,000.00
EO 61942A 04/17/2001R $3,600.00

Ending Balance: $0.00

COMMENTS
EO 55103 RETAINER $3600

Total Ending Balance: $40,340.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

56476
ASPEN 6THProject Name:

Application: E AS
Planning #: 98085

Contact: BILL KREIN
Address: 4750 NORMAL BLVD

LINCOLN, NE 68506-0000
Address: P.O. Box 83009

LINCOLN, NE 68501-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/14/2000 PUBWORKS100%PEDSW Beginning Balance: $1,000.00

EO 57325 04/19/1999T $1,000.00
Ending Balance: $0.00

12/14/2004 PARKS10%TCROW Beginning Balance: $10,730.00

EO 57325 04/19/1999T $660.00
EO 67349 04/30/2003T $440.00

Ending Balance: $9,630.00

COMMENTS
2 YEAR EXTENTION GRANTED PER RES A-82132

Total Ending Balance: ($1,100.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00791
ASPEN RIDGE 1ST ADDITIONProject Name:

Application: R FP
Planning #: 02025

Contact:
Address: 6120 VILLAGE DR, # B

LINCOLN, NE 00006-8516
Address:   

, NE 

TIERONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/22/2005 L.E.S.95%ORNMT Beginning Balance: $10,000.00

EO 68759 10/24/2003R $9,500.00
Ending Balance: $500.00

COMMENTS
EO 65193

01/22/2005 PUBWORKS95%PAVNG Beginning Balance: $110,500.00

EO 67205 04/09/2003R $105,000.00
Ending Balance: $5,500.00

COMMENTS
EO 65182

01/22/2005 PUBWORKS95%SEWER Beginning Balance: $50,800.00

EO 66805 02/03/2003R $48,300.00
Ending Balance: $2,500.00

COMMENTS
EO 65184

01/22/2007 PUBWORKS0%SIDEW Beginning Balance: $31,500.00

Ending Balance: $31,500.00

01/22/2005 PUBWORKS95%STORM Beginning Balance: $44,600.00

EO 67008 03/12/2003R $42,400.00
Ending Balance: $2,200.00

COMMENTS
EO 65181

01/22/2005 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

01/22/2005 PUBWORKS100%SURVY Beginning Balance: $2,100.00

EO 69562 02/12/2004R $2,100.00
Ending Balance: $0.00

01/22/2007 PARKS0%TCROW Beginning Balance: $8,140.00

Ending Balance: $8,140.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
01/22/2005 PUBWORKS95%WATER Beginning Balance: $32,800.00

EO 66806 02/03/2003R $31,200.00
Ending Balance: $1,600.00

COMMENTS
EO 65183

Total Ending Balance: ($238,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68318
ASPEN RIDGE 2NDProject Name:

Application: E FP
Planning #: 03024

Contact: ROBERT BENES
Address: 6120 VILLAGE DR

LINCOLN, NE 00006-8516
Address:   

, NE 

TIERONEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/12/2005 PUBWORKS0%BARAC Beginning Balance: $1,000.00

Ending Balance: $1,000.00

09/12/2005 L.E.S.0%ORNMT Beginning Balance: $4,000.00

Ending Balance: $4,000.00

COMMENTS
EO 68547

09/12/2005 PUBWORKS0%PAVNG Beginning Balance: $32,300.00

Ending Balance: $32,300.00

COMMENTS
EO 68513

09/12/2005 PUBWORKS95%SEWER Beginning Balance: $18,600.00

EO 69843 03/18/2004R $17,600.00
Ending Balance: $1,000.00

COMMENTS
EO 68507

09/12/2007 PUBWORKS0%SIDEW Beginning Balance: $9,800.00

Ending Balance: $9,800.00

09/12/2005 PUBWORKS0%SURVY Beginning Balance: $1,300.00

Ending Balance: $1,300.00

09/12/2005 PARKS0%TCROW Beginning Balance: $3,300.00

Ending Balance: $3,300.00

09/12/2005 PUBWORKS95%WATER Beginning Balance: $9,700.00

EO 69842 03/18/2004R $9,200.00
Ending Balance: $500.00

COMMENTS
EO 68549

Total Ending Balance: ($26,800.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00694
ASPEN RIDGE ADDITONProject Name:

Application: R FP
Planning #: 01004

Contact: RON ROSS
Address: 201 N 8TH ST

LINCOLN, NE 68508-0000
Address: 0 13TH & "N" ST

LINCOLN, NE 68508-0000

FIRST FEDERAL BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/01/2003 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 66548 12/19/2002R $5,700.00
EO 68834 11/05/2003R $300.00

Ending Balance: $0.00

07/01/2003 PUBWORKS95%PAVNG Beginning Balance: $59,600.00

EO 65022 06/07/2002R $56,600.00
Ending Balance: $3,000.00

07/01/2003 PUBWORKS100%SEWER Beginning Balance: $41,300.00

EO 64052 02/04/2002R $39,200.00
EO 69992 04/05/2004R $2,100.00

Ending Balance: $0.00

07/01/2005 PUBWORKS100%SIDEW Beginning Balance: $15,900.00

EO 70531 06/22/2004R $15,900.00
Ending Balance: $0.00

07/01/2003 PUBWORKS100%STORM Beginning Balance: $33,100.00

EO 64003 01/30/2002R $31,400.00
EO 70006 04/07/2004R $1,700.00

Ending Balance: $0.00

07/01/2003 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

07/01/2003 PUBWORKS100%SURVY Beginning Balance: $1,275.00

EO 69563 02/13/2004R $1,275.00
Ending Balance: $0.00

07/01/2005 PARKS0%TCROW Beginning Balance: $4,840.00

Ending Balance: $4,840.00

07/01/2003 PUBWORKS100%WATER Beginning Balance: $17,600.00

EO 64004 01/30/2002R $16,700.00
EO 70381 06/01/2004R $900.00

Ending Balance: $0.00

Total Ending Balance: ($12,785.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00590
AUTUMN RIDGE WEST 1ST ADDITIONProject Name:

Application: R FP
Planning #: 99055

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/22/2002 L.E.S.100%ORNMT Beginning Balance: $15,600.00

EO 63057 09/19/2001R $14,800.00
EO 65523 08/26/2002R $800.00

Ending Balance: $0.00

COMMENTS
EO 58342

03/22/2002 PUBWORKS100%PAVNG Beginning Balance: $145,000.00

EO 69252 01/06/2004R $137,800.00
EO 70424 06/03/2004R $7,200.00

Ending Balance: $0.00

COMMENTS
EO 58343

03/22/2002 PUBWORKS100%SEWER Beginning Balance: $67,300.00

EO 61383 01/03/2001R $64,000.00
EO 66283 11/18/2002R $3,300.00

Ending Balance: $0.00

COMMENTS
EO 58319

03/22/2004 PUBWORKS0%SIDEW Beginning Balance: $40,100.00

Ending Balance: $40,100.00

03/22/2002 PUBWORKS100%STORM Beginning Balance: $75,000.00

EO 61552 02/07/2001R $71,300.00
EO 66283 11/14/2002R $3,700.00

Ending Balance: $0.00

COMMENTS
EO 58340

03/22/2002 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 63864 01/02/2002R $460.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $4,125.00

EO 66415 12/04/2002R $4,125.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/22/2004 PARKS0%TCROW Beginning Balance: $13,860.00

Ending Balance: $13,860.00

03/22/2002 PUBWORKS95%WATER Beginning Balance: $67,000.00

EO 61536 02/06/2001R $63,700.00
Ending Balance: $3,300.00

COMMENTS
EO 58341

Total Ending Balance: $57,260.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00513
AUTUMN RIDGE WEST ADDITIONProject Name:

Application: R FP
Planning #: 99003

Contact: BOB HAMPTON
Address: 61010 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 61450 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK, ATTN:L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/14/2001 PARKS0%LSCRN Beginning Balance: $1,180.00

Ending Balance: $1,180.00

07/14/2001 L.E.S.100%ORNMT Beginning Balance: $12,000.00

EO 60211 06/30/2000R $11,400.00
EO 62733 07/31/2001R $600.00

Ending Balance: $0.00

COMMENTS
EO 57191

07/14/2001 PUBWORKS5%PAVNG Beginning Balance: $90,800.00

EO 69066 12/09/2003R $4,500.00
Ending Balance: $86,300.00

COMMENTS
EO 57193

07/14/2001 PUBWORKS100%PRVRD Beginning Balance: $44,750.00

EO 66419 12/04/2002R $44,750.00
Ending Balance: $0.00

07/14/2001 PUBWORKS100%SEWER Beginning Balance: $60,700.00

EO 61528 02/06/2001R $57,700.00
EO 66678 01/14/2003R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 57192

07/14/2003 PUBWORKS0%SIDEW Beginning Balance: $18,300.00

Ending Balance: $18,300.00

07/14/2001 PUBWORKS95%STORM Beginning Balance: $18,400.00

EO 62313 06/04/2001R $17,500.00
Ending Balance: $900.00

COMMENTS
EO 57194

07/14/2001 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 64371 03/19/2002R $345.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2001 PUBWORKS100%SURVY Beginning Balance: $2,500.00

EO 66417 12/04/2002R $2,500.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

07/14/2003 PARKS0%TCROW Beginning Balance: $8,800.00

Ending Balance: $8,800.00

07/14/2001 PUBWORKS100%WATER Beginning Balance: $36,900.00

EO 61100 11/27/2000R $35,000.00
EO 65238 07/11/2002R $1,900.00

Ending Balance: $0.00

COMMENTS
EO 57196

Total Ending Balance: $115,480.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00252
BARRINGTON PARK 0Project Name:

Application: R FP
Planning #: 95023

Contact: PAT MOOBERRY
Address: 7900 COLE ST

LINCOLN, NE 68506-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/08/1997 PARKS100%LSCRN Beginning Balance: $2,750.00

EO 66348 11/25/2002R $2,750.00
Ending Balance: $0.00

11/08/1997 L.E.S.100%ORNMT Beginning Balance: $7,000.00

EO 51273 09/06/1996R $6,600.00
EO 53032 07/03/1997R $400.00

Ending Balance: $0.00

COMMENTS
E48713 - $400 RETAINER THRU NBC BANK

11/08/1997 PUBWORKS100%PAVNG Beginning Balance: $108,000.00

LETTER 12/06/1995R $86,400.00
EO 49986 01/29/1996R $17,600.00
EO 59737 04/26/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
E48698 - $4000 RETAINER

REQUEST FOR RELEASE - 8/9/99 - MEMO TO DENNIS BARTELS

02/02/1997 PUBWORKS100%REMTA Beginning Balance: $500.00

EO 62400 06/13/2001R $500.00
Ending Balance: $0.00

COMMENTS
REQUEST FOR RELEASE - 8/9/99 - MEMO TO DENNIS BARTELS

11/08/1997 PUBWORKS100%SEWER Beginning Balance: $51,000.00

EO 49985 01/29/1996R $48,500.00
EO 59737 04/26/2000R $2,500.00

Ending Balance: $0.00

COMMENTS
E48711 $2500 RETAINER

REQUEST FOR RELEASE - 8/9/99 - MEMO TO DENNIS BARTELS
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/08/1999 PUBWORKS81%SIDEW Beginning Balance: $28,800.00

EO 54242 01/28/1998R $14,400.00
EO 59016 12/28/1999R $7,200.00
EO 69483 02/02/2004R $1,800.00

Ending Balance: $5,400.00

COMMENTS
1800.00 SUPPLIED BY CARL SCHMIDT

27000 BY PAT MOOBERRY

REQUEST FOR SIDEWALKS TO BE RELEASED-MEMO TO HARRY KROOS-8/6/99

-----------------------

BOND REDUCED BY 75% OR NEW SUM OF $7200 - EO 59016 ON 12/28/99

11/08/1997 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 60260 07/11/2000R $460.00
Ending Balance: $0.00

02/02/1997 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 49846 01/04/1996R $1,500.00
Ending Balance: $0.00

11/08/1999 PARKS100%TCROW Beginning Balance: $9,680.00

EO 58554 10/26/1999R $9,680.00
Ending Balance: $0.00

COMMENTS
REQUEST FOR TREES TO BE RELEASED-FORM FAXED TO PAT MOOBERRY-8/6/99

11/08/1997 PUBWORKS100%WATER Beginning Balance: $38,000.00

EO 49988 01/29/1996R $36,200.00
EO 54033 12/15/1997R $1,800.00

Ending Balance: $0.00

COMMENTS
E 48712-$1800 RETAINER

Total Ending Balance: $5,400.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

61931
BARRINGTON PARK TOWNHOME 1ST AProject Name:

Application: E FP
Planning #: 97020

Contact: PAT MOOBERRY
Address: 7900 COLE CT

LINCOLN, NE 68550-0006
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANK NEBRASKA, NABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/06/2003 L.E.S.100%ORNMT Beginning Balance: $14,000.00

EO 68362 09/22/2003R $14,000.00
Ending Balance: $0.00

03/06/2003 PUBWORKS100%SEWER Beginning Balance: $55,800.00

EO 63408 11/05/2001R $53,000.00
EO 68679 10/23/2003R $2,800.00

Ending Balance: $0.00

03/06/2003 PUBWORKS95%STORM Beginning Balance: $32,900.00

63559 11/29/2001R $31,300.00
Ending Balance: $1,600.00

03/06/2003 PUBWORKS100%WATER Beginning Balance: $30,500.00

EO 63560 11/29/2001R $29,000.00
EO 68993 12/01/2003R $1,500.00

Ending Balance: $0.00

Total Ending Balance: $1,600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

64315
BARRINGTON PARK TOWNHOMES 1STProject Name:

Application: E FP
Planning #: 01001

Contact: PATRICK MOOBERRY
Address: 79000 COLE CT

LINCOLN, NE 68506-0000
Address: 0  

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/12/2003 PARKS0%LSCRN Beginning Balance: $1,320.00

Ending Balance: $1,320.00

12/12/2003 L.E.S.100%ORNMT Beginning Balance: $5,600.00

EO 68362 09/22/2003R $5,600.00
Ending Balance: $0.00

12/12/2003 PUBWORKS100%PAVNG Beginning Balance: $72,000.00

EO 64557 04/10/2002R $72,000.00
Ending Balance: $0.00

12/12/2005 PUBWORKS16%SIDEW Beginning Balance: $30,750.00

66945 03/06/2003T $4,850.00
Ending Balance: $25,900.00

12/12/2003 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

12/12/2003 PUBWORKS0%SURVY Beginning Balance: $3,525.00

Ending Balance: $3,525.00

12/27/2005 PARKS9%TCROW Beginning Balance: $14,520.00

66945 03/06/2003T $1,320.00
Ending Balance: $13,200.00

Total Ending Balance: ($1,095.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

66945
BARRINGTON PARK TOWNHOMES 2ND Project Name:

Application: E AS
Planning #: 02092

Contact: PATRICK MOOBERRY
Address: 225 N COTNER BLVD, # 101

LINCOLN, NE 00006-8505
Address:   

, NE 

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/04/2007 PUBWORKS51%SIDEW Beginning Balance: $4,850.00

67465 05/21/2003T $2,450.00
Ending Balance: $2,400.00

COMMENTS
TRANSFER FROM BARRINGTON PARK TOWNHOMES 1ST

03/04/2007 PARKS17%TCROW Beginning Balance: $1,320.00

67465 05/21/2003T $220.00
Ending Balance: $1,100.00

COMMENTS
TRANSFER FROM BARRINGTON PARK TOWNHOMES 1ST ADDITION

Total Ending Balance: ($2,670.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

70297
BIG THOMPSON CREEK ADDITIONProject Name:

Application: E FP
Planning #: 03027

Contact: JOHN BRAGER
Address: 2001 PINE LAKE RD, # 100

LINCOLN, NE 00006-8516
Address: 6145 HAVELOCK AVE

LINCOLN, NE 00006-8507

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/21/2006 PUBWORKS0%BARAC Beginning Balance: $3,000.00

Ending Balance: $3,000.00

04/21/2099 PUBWORKS0%DEVAS Beginning Balance: $204,654.00

Ending Balance: $204,654.00

04/21/2099 PUBWORKS0%DEVPT Beginning Balance: $26,634.00

Ending Balance: $26,634.00

04/21/2099 PUBWORKS0%DEVWD Beginning Balance: $39,606.00

Ending Balance: $39,606.00

04/21/2099 PUBWORKS0%DEVWS Beginning Balance: $63,894.00

Ending Balance: $63,894.00

04/21/2099 PUBWORKS0%DEVWW Beginning Balance: $51,750.00

Ending Balance: $51,750.00

04/21/2006 L.E.S.0%ORNMT Beginning Balance: $96,000.00

Ending Balance: $96,000.00

COMMENTS
EO 68481

04/21/2006 PUBWORKS0%PAVNG Beginning Balance: $622,300.00

Ending Balance: $622,300.00

COMMENTS
EO 68462

04/21/2006 PUBWORKS84%SEWER Beginning Balance: $268,800.00

EO 70457 06/10/2004R $225,300.00
Ending Balance: $43,500.00

COMMENTS
EO 68480
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/21/2008 PUBWORKS0%SIDEW Beginning Balance: $166,300.00

Ending Balance: $166,300.00

04/21/2006 PUBWORKS0%STORM Beginning Balance: $189,600.00

Ending Balance: $189,600.00

COMMENTS
EO 68482

04/21/2006 TRANSPRT0%STRSN Beginning Balance: $1,495.00

Ending Balance: $1,495.00

04/21/2006 PUBWORKS0%SURVY Beginning Balance: $10,850.00

Ending Balance: $10,850.00

04/21/2006 PUBWORKS0%WATER Beginning Balance: $181,800.00

Ending Balance: $181,800.00

COMMENTS
EO 68479

Total Ending Balance: ($225,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

60665
BLACK FORESTProject Name:

Application: E AS
Planning #: 99039

Contact: MICHAEL JOHNSON
Address: 1111 LINCOLN MALL

LINCOLN, NE 68508-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/26/2002 PARKS0%LSCRN Beginning Balance: $950.00

Ending Balance: $950.00

07/26/2002 L.E.S.100%ORNMT Beginning Balance: $13,500.00

SEE PRVOR 10/11/2002T $13,500.00
Ending Balance: $0.00

07/26/2002 BLDGSFTY0%PRVOR Beginning Balance: $13,500.00

Ending Balance: $13,500.00

COMMENTS
TRANSFERRED FROM ORNAMENTAL LIGHTING PER LARRY CAUDILL (LES)

07/26/2002 PUBWORKS0%PRVRD Beginning Balance: $79,500.00

Ending Balance: $79,500.00

07/26/2002 PUBWORKS100%SEWER Beginning Balance: $35,200.00

EO 61790 03/20/2001R $33,500.00
EO 68731 10/24/2003R $1,700.00

Ending Balance: $0.00

07/26/2004 PUBWORKS24%SIDEW Beginning Balance: $21,150.00

EO 61617 02/16/2001T $5,040.00
Ending Balance: $16,110.00

COMMENTS
$16350.00 PRIVATE

$4800.00 PUBLIC

07/26/2002 PUBWORKS100%STORM Beginning Balance: $18,200.00

EO 62753 08/01/2001R $18,200.00
Ending Balance: $0.00

07/26/2002 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

07/26/2002 PUBWORKS0%SURVY Beginning Balance: $1,125.00

Ending Balance: $1,125.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/26/2004 PARKS14%TCROW Beginning Balance: $10,635.00

EO 61617 02/16/2001T $1,540.00
Ending Balance: $9,095.00

07/26/2002 PUBWORKS100%WATER Beginning Balance: $39,500.00

EO 61761 03/19/2001R $37,500.00
EO 65675 08/30/2002R $2,000.00

Ending Balance: $0.00

Total Ending Balance: $88,840.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00194
CAPE CHARLES SQUARE 01STProject Name:

Application: R FP
Planning #: 94030

Contact: KATHY HOVERMALE
Address: 5250 VANDERVOORT DR, # B

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 98529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/01/1997 BLDGSFTY100%PRVOR Beginning Balance: $4,000.00

EO 57285 04/06/1999R $4,000.00
Ending Balance: $0.00

02/01/1997 PUBWORKS100%PRVRD Beginning Balance: $45,000.00

EO 49415 10/04/1995R $45,000.00
Ending Balance: $0.00

02/01/1997 PUBWORKS100%SEWER Beginning Balance: $34,000.00

EO 49412 10/04/1995R $32,400.00
EO 52858 06/09/1997R $1,200.00
EO 53037 07/03/1997R $400.00

Ending Balance: $0.00

COMMENTS
EO 48076

02/01/1999 PUBWORKS50%SIDEW Beginning Balance: $11,000.00

EO 57003 03/03/1999R $5,500.00
Ending Balance: $5,500.00

02/01/1997 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 59534 03/27/2000R $115.00
Ending Balance: $0.00

02/01/1999 PARKS100%TCROW Beginning Balance: $8,650.00

EO 86345 11/25/2002R $8,650.00
Ending Balance: $0.00

02/01/1997 PUBWORKS100%WATER Beginning Balance: $24,000.00

EO 49388 10/04/1995R $22,800.00
EO 52775 05/27/1997R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 48077

Total Ending Balance: $5,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50437
CAPITOL BEACH EAST 0Project Name:

Application: E FP
Planning #: 78603

Contact: CLAY SMITH
Address: 300 SPEEDWAY CIR

LINCOLN, NE 68502-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/30/1997 L.E.S.95%ORNMT Beginning Balance: $10,500.00

EO 69523 02/10/2004R $10,000.00
Ending Balance: $500.00

COMMENTS
RETAINER $500

Total Ending Balance: $500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62860
CARROLL M5 ADDITIONProject Name:

Application: E AS
Planning #: 01008

Contact: CAROL CARROLL
Address: 12864 BRADSHAW ST

OVERLAND PARK, KS 66213-0000
Address: 0 8TH & LOCUST ST

ST.LOUIS, NE 63101-0000

FIRSTAR BANK, N.ABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/29/2003 L.E.S.0%ORNMT Beginning Balance: $5,600.00

Ending Balance: $5,600.00

08/29/2003 PUBWORKS0%PAVNG Beginning Balance: $16,000.00

Ending Balance: $16,000.00

08/29/2005 PUBWORKS0%SIDEW Beginning Balance: $3,700.00

Ending Balance: $3,700.00

08/29/2005 PARKS0%TCROW Beginning Balance: $880.00

Ending Balance: $880.00

08/29/2003 PUBWORKS95%WATER Beginning Balance: $16,900.00

EO 65543 08/26/2002R $16,000.00
Ending Balance: $900.00

Total Ending Balance: $22,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00504
CHENEY RIDGE 02ND ADDITIONProject Name:

Application: R FP
Planning #: 99019

Contact: PATRICK MOOBERRY
Address: 225 N COTNER BLVD, # 101

LINCOLN, NE 68505-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

NBCBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/16/2001 PARKS0%LSCRN Beginning Balance: $12,100.00

Ending Balance: $12,100.00

06/16/2001 L.E.S.100%ORNMT Beginning Balance: $27,000.00

EO 60638 09/12/2000R $25,600.00
EO 62337 06/05/2001R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 57385

06/16/2001 PUBWORKS100%PAVNG Beginning Balance: $240,000.00

EO 65016 06/05/2002R $12,000.00
EO 65413 08/06/2002R $228,000.00

Ending Balance: $0.00

COMMENTS
EO 57392

06/16/2001 PUBWORKS100%PRVRD Beginning Balance: $15,000.00

EO 65384 08/05/2002R $15,000.00
Ending Balance: $0.00

06/16/2001 PUBWORKS84%SEWER Beginning Balance: $111,300.00

EO 61464 01/23/2001R $93,000.00
Ending Balance: $18,300.00

COMMENTS
$97,800 PUBLIC SANITARY - EO 57390

$13,500 PRIVATE SANITARY

06/16/2003 PUBWORKS0%SIDEW Beginning Balance: $59,400.00

Ending Balance: $59,400.00

COMMENTS
$55,200.00 INTERIOR

$4,200.00 SOUTH 84TH
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/16/2001 PUBWORKS100%STORM Beginning Balance: $39,000.00

EO 64577 04/10/2002R $2,000.00
EO 65388 08/05/2002R $37,000.00

Ending Balance: $0.00

COMMENTS
EO 57386

06/16/2001 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $5,400.00

EO 65382 08/08/2002R $5,400.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

06/16/2003 PARKS0%TCROW Beginning Balance: $22,200.00

Ending Balance: $22,200.00

06/16/2001 PUBWORKS77%WATER Beginning Balance: $133,200.00

EO 59573 03/29/2000R $102,600.00
Ending Balance: $30,600.00

COMMENTS
$108,000 PUBLIC WATER - EO 57388

$25,200 PRIVATE WATER

Total Ending Balance: $143,290.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00202
COLLURA'S 02NDProject Name:

Application: R FP
Planning #: 95012

Contact: VINCE COLLURA
Address: 8801 A ST

LINCOLN, NE 68520-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/29/1999 PUBWORKS100%SIDEW Beginning Balance: $4,000.00

E 49444 10/13/1995T $2,400.00
EO 64379 03/19/2002R $1,600.00

Ending Balance: $0.00

03/29/1997 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 60536 08/23/2000R $115.00
Ending Balance: $0.00

03/29/1999 PARKS80%TCROW Beginning Balance: $1,225.00

E 49444 10/13/1995T $980.00
Ending Balance: $245.00

Total Ending Balance: $245.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

61941
COUNTRY PLAZA ADDITIONProject Name:

Application: E AS
Planning #: 01005

Contact: CARSTENS BRIAN
Address: 2935 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK & TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/10/2003 PARKS0%LSCRN Beginning Balance: $4,400.00

Ending Balance: $4,400.00

04/10/2003 PUBWORKS95%PAVNG Beginning Balance: $28,250.00

EO 65893 09/30/2002R $26,850.00
Ending Balance: $1,400.00

COMMENTS
RELEASED CD TO KREIN REALESTATE UNION CD 387389

04/10/2003 BLDGSFTY0%PRVOR Beginning Balance: $3,000.00

Ending Balance: $3,000.00

04/10/2003 PUBWORKS100%SEWER Beginning Balance: $4,050.00

EO 64769 04/30/2002R $3,850.00
EO 70511 06/21/2004R $200.00

Ending Balance: $0.00

04/10/2005 PUBWORKS0%SIDEW Beginning Balance: $7,700.00

Ending Balance: $7,700.00

04/10/2005 PARKS0%TCROW Beginning Balance: $3,520.00

Ending Balance: $3,520.00

04/10/2003 PUBWORKS0%WATER Beginning Balance: $7,700.00

Ending Balance: $7,700.00

Total Ending Balance: $16,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00548
COUNTRY VIEW ESTATES 2ND ADDNProject Name:

Application: R FP
Planning #: 99033

Contact: JOHN BRAGER
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: 1401 'N' STREET 

LINCOLN, NE 00006-8508

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/06/2001 BLDGSFTY0%PRVOR Beginning Balance: $12,000.00

Ending Balance: $12,000.00

COMMENTS
EO58425

10/06/2001 PUBWORKS100%PRVRD Beginning Balance: $65,500.00

EO 66949 03/06/2003R $65,500.00
Ending Balance: $0.00

10/06/2001 PUBWORKS95%SEWER Beginning Balance: $37,800.00

EO 60706 09/21/2000R $36,000.00
Ending Balance: $1,800.00

COMMENTS
EO 58421

10/06/2003 PUBWORKS25%SIDEW Beginning Balance: $19,600.00

EO 69637 02/23/2004R $4,900.00
Ending Balance: $14,700.00

10/06/2001 TRANSPRT100%STRSN Beginning Balance: $350.00

EO 66641 01/07/2003R $350.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $2,800.00

EO 66950 03/06/2003R $2,800.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

10/06/2003 PARKS0%TCROW Beginning Balance: $10,560.00

Ending Balance: $10,560.00

10/06/2001 PUBWORKS95%WATER Beginning Balance: $28,000.00

EO 59484 03/27/2000R $26,600.00
Ending Balance: $1,400.00

COMMENTS
EO 58426

Total Ending Balance: $40,460.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-77330
COUNTRY VIEW ESTATES CUP - SUMProject Name:

Application: R SP
Planning #: 1576

Contact: JOHN BRAGER
Address: 5900 S 58TH ST, # C

LINCOLN, NE 68516-0000
Address: 0  

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1998 PLANNING100%MYLAR Beginning Balance: $0.00

AO 213 01/16/1997R $0.00
Ending Balance: $0.00

03/01/2005 PUBWORKS95%SPECU Beginning Balance: $49,600.00

EO 68599 10/16/2003R $47,000.00
Ending Balance: $2,600.00

COMMENTS
REPLACEMENT OF 8" SEWER IN CRIPPLE CREEK - EO 67207

Total Ending Balance: ($47,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16238
CRIPPLE CREEK SOUTH 0Project Name:

Application: O FP
Planning #: 92024

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68502-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/21/1994 PARKS100%LSCRN Beginning Balance: $3,150.00

E 48819 06/29/1995R $3,150.00
Ending Balance: $0.00

COMMENTS
ST. PAUL FIRE & MARINE - SURETY BONDS

09/21/1994 L.E.S.100%ORNMT Beginning Balance: $12,600.00

EO 45167 08/26/1993R $12,000.00
EO 46881 06/24/1994R $600.00

Ending Balance: $0.00

COMMENTS
EO 43280

09/21/1994 PUBWORKS100%PAVNG Beginning Balance: $180,000.00

EO 43979 12/09/1992R $175,000.00
EO 48475 04/19/1995R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 43279

EO 48475 STATED $4,500 RETAINER RELEASED.

09/21/1994 PUBWORKS100%PEDSW Beginning Balance: $4,600.00

EO 47648 11/14/1994R $4,600.00
Ending Balance: $0.00

09/21/1994 PUBWORKS100%SEWER Beginning Balance: $63,000.00

EO 44182 02/01/1993R $60,000.00
EO 47820 12/08/1994R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 43277
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/21/1996 PUBWORKS80%SIDEW Beginning Balance: $26,800.00

EO 46761 06/01/1994R $6,700.00
EO 47661 11/14/1994R $0.00
E 48678 05/31/1995R $6,700.00
EO 57122 03/19/1999R $8,100.00

Ending Balance: $5,300.00

COMMENTS
EO 47661 ALSO REDUCES THE SURETY TO 25% OR $20,800.00, EO 46761

REDUCED THE SURETY ALREADY.

CERTIFICATE OF DEPOSIT 717970 $5300 BEING HELD BY EO 57122

09/21/1994 PUBWORKS100%STORM Beginning Balance: $9,000.00

EO 43979 12/09/1992R $8,500.00
EO 48088 02/01/1995R $500.00

Ending Balance: $0.00

COMMENTS
EO 43278

09/21/1994 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 46835 06/16/1994R $345.00
Ending Balance: $0.00

02/02/1994 PUBWORKS100%SURVY Beginning Balance: $2,500.00

EO 48548 05/01/1995R $2,500.00
Ending Balance: $0.00

09/21/1996 PARKS100%TCROW Beginning Balance: $14,900.00

EO 56212 11/06/1998R $14,900.00
Ending Balance: $0.00

COMMENTS
CD # 712987

INSPECTED IN 6/98 NOT COMPLETE

09/21/1994 PUBWORKS100%WATER Beginning Balance: $98,000.00

EO 43979 12/09/1992R $94,000.00
EO 47820 12/08/1994R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 43281

Total Ending Balance: $5,300.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16299
CRIPPLE CREEK SOUTH 01STProject Name:

Application: O FP
Planning #: 92036

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68502-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/25/1995 PARKS100%LSCRN Beginning Balance: $2,250.00

E 48819 06/29/1995R $2,250.00
Ending Balance: $0.00

COMMENTS
ST. PAUL FIRE & MARINE -SURETY BOND

01/25/1995 L.E.S.100%ORNMT Beginning Balance: $7,400.00

EO 45166 08/26/1993R $7,000.00
EO 46881 06/24/1994R $400.00

Ending Balance: $0.00

COMMENTS
EO 43978

01/25/1995 PUBWORKS100%PEDSW Beginning Balance: $1,800.00

EO 47649 11/14/1994R $1,800.00
Ending Balance: $0.00

01/25/1997 PUBWORKS89%SIDEW Beginning Balance: $29,000.00

EO 47652 11/14/1994R $7,250.00
EO 51757 11/25/1996R $7,250.00
EO 57123 03/19/1999R $11,300.00

Ending Balance: $3,200.00

COMMENTS
EO 57123 ACCEPTED CERTIFICATE OF DEPOSIT 717971 $3200

01/25/1995 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 46835 06/16/1994R $460.00
Ending Balance: $0.00

01/25/1995 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 48548 05/01/1995R $1,500.00
Ending Balance: $0.00

01/25/1997 PARKS100%TCROW Beginning Balance: $7,900.00

EO 56211 11/06/1998R $7,900.00
Ending Balance: $0.00

COMMENTS
CD # 712988

INSPECTED IN 6/98 - NOT COMPLETE

REQUESTED INSPECTION AGAIN 9/24/98

Total Ending Balance: $3,200.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16328
CRIPPLE CREEK SOUTH 02NDProject Name:

Application: O FP
Planning #: 92037

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68502-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/19/1995 PARKS100%LSCRN Beginning Balance: $1,950.00

E 48819 06/29/1995R $1,950.00
Ending Balance: $0.00

COMMENTS
ST. PAUL FIRE & MARINE - SURETY BOND

03/19/1995 L.E.S.100%ORNMT Beginning Balance: $8,000.00

EO 46271 03/07/1994R $7,600.00
EO 48264 03/10/1995R $400.00

Ending Balance: $0.00

COMMENTS
EO 44444, $7,600 SURETY, $400 RETAINER

03/19/1995 PUBWORKS100%PAVNG Beginning Balance: $120,000.00

EO 49324 09/25/1995R $116,000.00
EO 50647 05/14/1996R $4,000.00

Ending Balance: $0.00

COMMENTS
E 44323 RETAINER $4000

03/19/1995 PUBWORKS100%PEDSW Beginning Balance: $1,800.00

EO 49441 10/13/1995R $1,800.00
Ending Balance: $0.00

03/19/1997 PUBWORKS50%SIDEW Beginning Balance: $30,000.00

EO 51760 11/25/1996R $15,000.00
Ending Balance: $15,000.00

COMMENTS
EO 59695 REPLACE THE REMAINING 15,000 WITH CD 800127 FROM NBC 4/12/00

03/19/1995 PUBWORKS100%STORM Beginning Balance: $115,000.00

EO 44846 06/21/1993R $110,000.00
EO 48573 05/10/1995R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 44846 DATED 6/21/93 RELEASED $110,000 PER CONDITIONS OF EO 44257

03/19/1995 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 46835 06/16/1994R $115.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1995 PUBWORKS100%SURVY Beginning Balance: $1,800.00

EO 48548 05/01/1995R $1,800.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONSTRUCTION OR CONVEYANCE

03/19/1997 PARKS100%TCROW Beginning Balance: $10,700.00

EO 56210 11/06/1998R $10,700.00
Ending Balance: $0.00

COMMENTS
CD # 712989

INSPECTED IN 6/98 - NOT COMPLETE

REQUESTED INSPECTION AGAIN 9/24/98

Total Ending Balance: $15,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00270
CRIPPLE CREEK SOUTH 04THProject Name:

Application: R FP
Planning #: 95031

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68502-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/28/1998 L.E.S.100%ORNMT Beginning Balance: $11,000.00

EO 51269 09/06/1996R $10,500.00
EO 53184 08/01/1997R $500.00

Ending Balance: $0.00

COMMENTS
EO 50424 $500 RETAINER

02/28/1998 PUBWORKS100%PAVNG Beginning Balance: $96,500.00

EO 51152 08/16/1996R $92,000.00
EO 57418 05/03/1999R $4,500.00

Ending Balance: $0.00

COMMENTS
EO 50190 RETAINER $4500

NBC

02/28/1998 PUBWORKS100%PEDSW Beginning Balance: $1,000.00

EO 54303 02/11/1998R $1,000.00
Ending Balance: $0.00

COMMENTS
CD 934858

02/28/1998 PUBWORKS100%SEWER Beginning Balance: $51,000.00

EO 51151 08/16/1996R $49,000.00
EO 55799 09/17/1998R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 50186 $2000 RETAINER

NBC - ESRW

13TH & O (08)

02/28/2000 PUBWORKS75%SIDEW Beginning Balance: $23,000.00

E 52897 06/13/1997T $2,000.00
EO 54304 02/11/1998R $10,500.00
EO 56754 01/20/1999R $4,750.00

Ending Balance: $5,750.00

COMMENTS
CD 934858

TRANSFERRED TO CRIPPLE CREEK SOUTH 8TH $2,000

CDS 717987 AND 718014 FROM NBC
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/28/1998 PUBWORKS100%STORM Beginning Balance: $9,700.00

EO 53084 07/15/1997R $9,700.00
Ending Balance: $0.00

COMMENTS
CD 934857 EO 50425 $500 RETAINER

02/28/1998 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 54681 04/08/1998R $460.00
Ending Balance: $0.00

COMMENTS
CD 934858

02/02/1998 PUBWORKS100%SURVY Beginning Balance: $1,300.00

EO 54364 02/19/1998R $1,300.00
Ending Balance: $0.00

COMMENTS
CD 934858

02/28/2000 PARKS100%TCROW Beginning Balance: $3,990.00

E 52897 06/13/1997T $1,055.00
EO 62813 08/16/2001R $2,935.00

Ending Balance: $0.00

COMMENTS
CD 934858

TRANFERRED $1055 TO 8TH ADDITION FOR TREES

EO 57227 NEW CERT 717988

02/28/1998 PUBWORKS100%WATER Beginning Balance: $41,000.00

EO 50871 06/24/1996R $39,000.00
EO 55334 07/10/1998R $2,000.00

Ending Balance: $0.00

COMMENTS
NBC ESRW

E 50187 UPPED AMT -- RETAINER $2000

Total Ending Balance: $5,750.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00369
CRIPPLE CREEK SOUTH 07THProject Name:

Application: R FP
Planning #: 97013

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68501-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/18/1999 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 56444 12/09/1998R $8,600.00
EO 58658 11/01/1999R $400.00

Ending Balance: $0.00

COMMENTS
EO 52763 $400 RETAINER

CD # 713419 RETAINER

CD # 713418 SURETY

-----------------------------------

EO NO 58658 OF 11/01/99

06/18/1999 PUBWORKS100%PAVNG Beginning Balance: $85,000.00

EO 54887 05/06/1998R $81,000.00
EO 60029 06/02/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 52764 $4000 RETAINER

06/18/1999 PUBWORKS100%REMTA Beginning Balance: $500.00

EO 62153 05/10/2001R $500.00
Ending Balance: $0.00

COMMENTS
CD # 713421

06/18/1999 PUBWORKS100%SEWER Beginning Balance: $57,000.00

EO 54255 01/28/1998R $54,200.00
EO 59177 01/24/2000R $2,800.00

Ending Balance: $0.00

COMMENTS
EO 52761 $2800 RETAINER

06/18/2003 PUBWORKS75%SIDEW Beginning Balance: $18,000.00

EO 63258 10/16/2001R $13,500.00
Ending Balance: $4,500.00

COMMENTS
ST PAUL FIRE & MARINE INS CO.

ST PAUL, MN
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/18/1999 PUBWORKS100%STORM Beginning Balance: $25,000.00

EO 54258 01/28/1998R $23,800.00
EO 59177 01/24/2000R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 52762 $1200 RETAINER

CD # 713419 RETAINER

CD # 713417 SURETY

06/18/1999 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 54697 04/08/1998R $230.00
Ending Balance: $0.00

COMMENTS
#713418

06/18/2003 PARKS0%TCROW Beginning Balance: $4,865.00

Ending Balance: $4,865.00

COMMENTS
CD # 713420

06/18/1999 PUBWORKS100%WATER Beginning Balance: $29,000.00

EO 53688 10/22/1997R $27,600.00
EO 58336 09/16/1999R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 52765 $1400 RETAINER

$1,400.00 RELEASED 9-16-99 EO 58336

Total Ending Balance: $9,365.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00428
CRIPPLE CREEK SOUTH 09THProject Name:

Application: R FP
Planning #: 97025

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68501-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/06/2002 PARKS0%LSCRN Beginning Balance: $1,200.00

Ending Balance: $1,200.00

05/06/2000 PUBWORKS100%PAVNG Beginning Balance: $7,600.00

EO 55759 09/10/1998R $7,100.00
EO 61943A 04/17/2001R $500.00

Ending Balance: $0.00

COMMENTS
#934884 EO 54310 $500 RETAINER

05/06/2000 PUBWORKS100%REMTA Beginning Balance: $950.00

EO 62152 05/10/2001R $950.00
Ending Balance: $0.00

05/06/2000 PUBWORKS100%SEWER Beginning Balance: $10,000.00

EO 55995 10/12/1998R $9,000.00
EO 60283 07/19/2000R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 54050 RETAINER $10000

05/06/2002 PUBWORKS100%SIDEW Beginning Balance: $2,000.00

EO 69954 03/30/2004R $2,000.00
Ending Balance: $0.00

05/06/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 63862 01/10/2002R $115.00
Ending Balance: $0.00

05/06/2002 PARKS0%TCROW Beginning Balance: $265.00

Ending Balance: $265.00

05/06/2000 PUBWORKS95%WATER Beginning Balance: $5,250.00

EO 55275 07/06/1998R $5,000.00
Ending Balance: $250.00

COMMENTS
EO 54300 RETAINER $250

Total Ending Balance: $1,715.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00389
CRIPPLE CREEK SOUTH 10THProject Name:

Application: R FP
Planning #: 97028

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68501-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/10/1999 PARKS100%LSCRN Beginning Balance: $1,200.00

EO 57855 07/21/1999R $1,200.00
Ending Balance: $0.00

COMMENTS
CD # 714332

SURETY RELEASED - EO 57855 - 7/21/99

09/10/1999 L.E.S.100%ORNMT Beginning Balance: $19,000.00

EO 53627 02/08/1999R $18,100.00
EO 58863 12/02/1999R $900.00

Ending Balance: $0.00

COMMENTS
CD # 714336 SURETY $18,100

CD # 714332 RETAINER $900

--------------

$900 RELEASED ON 12/02/99 - EO 58863

09/10/1999 PUBWORKS100%PAVNG Beginning Balance: $200,000.00

EO 55974 10/06/1998R $190,000.00
EO 61943A 04/17/2001R $10,000.00

Ending Balance: $0.00

COMMENTS
EO 53409 RETAINER $10000

09/10/1999 PUBWORKS100%PEDSW Beginning Balance: $900.00

EO 60639 09/12/2000R $900.00
Ending Balance: $0.00

COMMENTS
CD # 714332

09/10/1999 PUBWORKS100%SEWER Beginning Balance: $98,000.00

EO 54569 03/20/1998R $93,000.00
EO 59528 03/27/2000R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 53338 RETAINER $5000

07/01/2004 11:16:22 AM Page 61 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/10/2001 PUBWORKS50%SIDEW Beginning Balance: $39,200.00

EO 60640 09/12/2000R $19,600.00
Ending Balance: $19,600.00

COMMENTS
CERT OF DEPOSIT FOR $1,200 40TH ST SIDE  CD# 714333

SURETY BOND BY ST. PAUL FIRE AND MARINE INS.

385 WASHINGTON ST

ST PAUL, MN 55102

EO 53513

09/10/1999 PUBWORKS100%STORM Beginning Balance: $8,000.00

EO 54568 03/20/1998R $7,600.00
EO 60384 07/31/2000R $400.00

Ending Balance: $0.00

COMMENTS
CD # 714330 SURETY $7,600

CD # 714332 RETAINER $400

09/10/1999 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 63861 01/10/2002R $460.00
Ending Balance: $0.00

COMMENTS
CD # 714332

02/01/1998 PUBWORKS100%SURVY Beginning Balance: $6,900.00

EO 56299 11/18/1998R $6,900.00
Ending Balance: $0.00

COMMENTS
CITY TREASURER HAS CD # 714332 FOR $1,900

09/10/2001 PARKS100%TCROW Beginning Balance: $13,790.00

E0 60594 09/05/2000R $13,790.00
Ending Balance: $0.00

COMMENTS
ST PAUL FIRE AND MARINE INS

RECEIVED CD 0630287332 FOR 13790.00 TO RELEASE THE SURETY

STEVE NOSAL IS PREPARING EO TO RELEASE ST PAUL FIRE & MARINE

AND REPLACE WITH THIS CD. JOEL W 08/21/00

09/10/1999 PUBWORKS100%WATER Beginning Balance: $72,000.00

EO 54250 01/28/1998R $68,400.00
EO 59177 01/24/2000R $3,600.00

Ending Balance: $0.00

COMMENTS
EO 53408 RETAINER $3600

Total Ending Balance: $19,600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00480
CRIPPLE CREEK SOUTH 13THProject Name:

Application: R FP
Planning #: 98034

Contact: ED COPPLE
Address: P.O. Box 83405

LINCOLN, NE 68501-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/10/2001 L.E.S.100%ORNMT Beginning Balance: $12,800.00

EO 58422 09/30/1999R $12,200.00
EO 60343 07/28/2000R $600.00

Ending Balance: $0.00

COMMENTS
EO 56921 600 RETAINER

$12,200 RELEASED 9/30/99 - EO 58422

02/10/2001 PUBWORKS95%PAVNG Beginning Balance: $119,000.00

EO 58142 08/20/1999R $90,400.00
EO 58614 10/28/1999R $22,600.00

Ending Balance: $6,000.00

COMMENTS
EO 56922 $6000 RETAINER

$113,000 RELEASED 10/28/99 - EO 58614

02/10/2001 PUBWORKS100%SEWER Beginning Balance: $51,500.00

EO 58215 09/07/1999R $49,000.00
EO 62950 09/06/2001R $2,500.00

Ending Balance: $0.00

COMMENTS
$49,000 RELEASED 9-7-99 EO 58215

02/10/2003 PUBWORKS0%SIDEW Beginning Balance: $21,600.00

Ending Balance: $21,600.00

02/10/2001 PUBWORKS100%STORM Beginning Balance: $21,400.00

EO 57732 06/23/1999R $20,400.00
EO 61943A 04/17/2001R $1,000.00

Ending Balance: $0.00

02/10/2001 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 69170 12/19/2003R $230.00
Ending Balance: $0.00

COMMENTS
CD RELEASED TO PUBLIC WORKS FOR STREET SIGN

02/10/2001 PUBWORKS100%SURVY Beginning Balance: $1,750.00

EO 57612 06/03/1999R $1,750.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/10/2003 PARKS0%TCROW Beginning Balance: $13,565.00

Ending Balance: $13,565.00

02/10/2001 PUBWORKS100%WATER Beginning Balance: $45,000.00

EO 57663 06/16/1999R $2,000.00
EO 57705 06/23/1999R $43,000.00

Ending Balance: $0.00

Total Ending Balance: $41,165.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

52754
CROWN POINTE ESTATES 05THProject Name:

Application: E AS
Planning #: 97006

Contact: C.T. YOUNG
Address: 8300 E POINTE RD

LINCOLN, NE 68506-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/10/1999 PARKS0%LSCRN Beginning Balance: $647.00

Ending Balance: $647.00

COMMENTS
TRANSFERRED FROM CROWN POINTE EST 3RD

06/10/1999 L.E.S.100%ORNMT Beginning Balance: $3,000.00

EO 59430 03/14/2000R $3,000.00
Ending Balance: $0.00

06/10/1999 PUBWORKS100%PAVNG Beginning Balance: $46,000.00

69197 12/23/2003T $46,000.00
Ending Balance: $0.00

06/10/2001 PUBWORKS46%SIDEW Beginning Balance: $12,000.00

69197 12/23/2003T $5,500.00
Ending Balance: $6,500.00

06/10/1999 PUBWORKS100%STORM Beginning Balance: $11,000.00

69197 12/23/2003T $11,000.00
Ending Balance: $0.00

06/10/2001 PARKS0%TCROW Beginning Balance: $4,185.00

Ending Balance: $4,185.00

06/10/1999 PUBWORKS100%WATER Beginning Balance: $14,000.00

69197 12/23/2003T $14,000.00
Ending Balance: $0.00

Total Ending Balance: $11,332.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

65417
CYRILLA COURT 1STProject Name:

Application: E AS
Planning #: 99088

Contact: JACK TUMA
Address: 4910 NORMAL BLVD

LINCOLN, NE 00006-8506
Address: 1204 W O ST

LINCOLN, NE 00006-8528

WESTGATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/17/2002 PUBWORKS88%SEWER Beginning Balance: $5,000.00

EO 65344 09/26/2002R $4,400.00
Ending Balance: $600.00

02/17/2004 PUBWORKS0%SIDEW Beginning Balance: $5,215.00

Ending Balance: $5,215.00

02/17/2004 PARKS0%TCROW Beginning Balance: $2,420.00

Ending Balance: $2,420.00

Total Ending Balance: $8,235.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00594
CYRILLA COURT 2ND ADDITIONProject Name:

Application: R FP
Planning #: 00003

Contact: RICHARD KRUEGER
Address: 29290 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 12040 W 'O' ST

LINCOLN, NE 68528-0000

WESTGATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/19/2002 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 62790 08/14/2001R $8,550.00
EO 65071 06/14/2002R $450.00

Ending Balance: $0.00

COMMENTS
EO 58906

04/19/2002 PUBWORKS100%PAVNG Beginning Balance: $82,000.00

EO 64059 02/04/2002R $78,000.00
EO 67974 08/01/2003R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 58899

04/19/2002 PUBWORKS95%SEWER Beginning Balance: $39,800.00

EO 61537 02/06/2001R $38,000.00
Ending Balance: $1,800.00

COMMENTS
EO 58907

04/19/2004 PUBWORKS0%SIDEW Beginning Balance: $22,700.00

Ending Balance: $22,700.00

04/19/2002 PUBWORKS95%STORM Beginning Balance: $158,500.00

EO 62226 05/21/2001R $150,500.00
Ending Balance: $8,000.00

COMMENTS
EO 58900

04/19/2002 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $2,550.00

EO 66564 12/23/2002R $2,550.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/19/2004 PARKS0%TCROW Beginning Balance: $3,520.00

Ending Balance: $3,520.00

04/19/2002 PUBWORKS100%WATER Beginning Balance: $33,600.00

EO 61852 03/27/2001R $32,000.00
EO 66277 11/14/2002R $1,600.00

Ending Balance: $0.00

COMMENTS
EO 58905

Total Ending Balance: $36,135.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

64330
DOLEZAL 2ND ADDITIONProject Name:

Application: E FP
Planning #: 98006

Contact: DONALD & JOANN DOLEZAL
Address: 400 W BENTON ST

LINCOLN, NE 68521-0000
Address: 0  

CORNHUSKER BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/20/2004 L.E.S.100%ORNMT Beginning Balance: $7,500.00

EO 68323 09/18/2003R $7,100.00
EO 69841 03/18/2004R $400.00

Ending Balance: $0.00

02/20/2004 PUBWORKS100%PAVNG Beginning Balance: $14,000.00

EO 67621 06/09/2003R $14,000.00
Ending Balance: $0.00

COMMENTS
EO 64183

02/20/2004 PUBWORKS100%SEWER Beginning Balance: $22,300.00

EO 60791 10/09/2000R $21,200.00
EO 65235 07/11/2002R $1,100.00

Ending Balance: $0.00

COMMENTS
EO 59157

02/20/2006 PUBWORKS42%SIDEW Beginning Balance: $13,000.00

EO 64737 05/02/2002T $3,500.00
EO 67623 06/09/2003R $2,000.00

Ending Balance: $7,500.00

COMMENTS
$3,500 TRANSFER TO DOLEZAL 3RD

02/20/2004 PUBWORKS0%SURVY Beginning Balance: $1,000.00

Ending Balance: $1,000.00

02/20/2006 PARKS22%TCROW Beginning Balance: $5,720.00

64737 05/02/2002T $1,280.00
Ending Balance: $4,440.00

COMMENTS
$1,280 TRANSFER TO DOLEZAL 3RD

02/20/2004 PUBWORKS100%WATER Beginning Balance: $11,000.00

EO 60754 10/02/2000R $10,500.00
EO 65235 07/11/2002R $500.00

Ending Balance: $0.00

COMMENTS
EO 59159
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: ($5,780.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00813
DOLEZAL 4TH ADDITIONProject Name:

Application: R FP
Planning #: 02044

Contact: DONALD & JOANN DOLEZAL
Address: 400 W BENTON ST

LINCOLN, NE 00006-8521
Address:   

, NE 

CORNHUSKER BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/28/2005 L.E.S.0%ORNMT Beginning Balance: $4,000.00

Ending Balance: $4,000.00

COMMENTS
EO 66332

05/28/2005 PUBWORKS0%PAVNG Beginning Balance: $47,000.00

Ending Balance: $47,000.00

COMMENTS
EO 66333

05/28/2007 PUBWORKS0%SIDEW Beginning Balance: $13,000.00

Ending Balance: $13,000.00

05/28/2007 PARKS0%TCROW Beginning Balance: $3,520.00

Ending Balance: $3,520.00

05/28/2005 PUBWORKS5%WATER Beginning Balance: $10,000.00

EO 69623 02/23/2004R $500.00
Ending Balance: $9,500.00

COMMENTS
EO 66334

Total Ending Balance: ($500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00630
EAGLE CREST ADDITIONProject Name:

Application: R FP
Planning #: 99040

Contact: BRUCE PALMER
Address: 2905 N 38TH ST

LINCOLN, NE 68504-0000
Address: 0 13TH & 'N' ST

LINCOLN, NE 68508-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/20/2004 PARKS0%LSCRN Beginning Balance: $9,240.00

Ending Balance: $9,240.00

09/20/2002 L.E.S.100%ORNMT Beginning Balance: $30,000.00

EO 62946 09/06/2001R $28,500.00
EO 65232 07/11/2002R $1,500.00

Ending Balance: $0.00

09/20/2002 PUBWORKS100%PAVNG Beginning Balance: $184,000.00

EO 64027 02/01/2002R $175,000.00
EO 70425 06/03/2004R $9,000.00

Ending Balance: $0.00

09/20/2002 PUBWORKS95%SEWER Beginning Balance: $96,000.00

EO 61575 02/08/2001R $91,000.00
Ending Balance: $5,000.00

09/20/2004 PUBWORKS0%SIDEW Beginning Balance: $63,000.00

Ending Balance: $63,000.00

COMMENTS
$46,000 FOR INTERNAL PUBLIC STREETS.

$17,000 FOR EAST SIDE OF 84TH & SOUTH SIDE OF HOLDREGE ST.

09/20/2002 PUBWORKS95%STORM Beginning Balance: $20,000.00

EO 63521 11/02/2001R $19,000.00
Ending Balance: $1,000.00

09/20/2002 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 64373 03/19/2002R $575.00
Ending Balance: $0.00

02/20/2001 PUBWORKS0%SURVY Beginning Balance: $3,900.00

Ending Balance: $3,900.00

09/20/2004 PARKS0%TCROW Beginning Balance: $27,060.00

Ending Balance: $27,060.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/20/2002 PUBWORKS100%WATER Beginning Balance: $145,000.00

EO 61440 01/17/2001R $137,800.00
EO 65660 08/30/2002R $7,200.00

Ending Balance: $0.00

Total Ending Balance: $9,900.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62846
EAGLE VIEW ADDITIONProject Name:

Application: E AS
Planning #: 01024

Contact: BRUCE PALMER
Address: 1210 S 47TH ST

LINCOLN, NE 68506-0000
Address: 0  

FIRST FEDERAL LINCOLN/TIER ONEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/26/2005 PARKS0%LSCRN Beginning Balance: $2,330.00

Ending Balance: $2,330.00

09/26/2003 PUBWORKS100%PRVRD Beginning Balance: $44,700.00

EO 64777 04/30/2002R $44,700.00
Ending Balance: $0.00

09/26/2003 PUBWORKS100%SEWER Beginning Balance: $25,600.00

EO 64000 01/30/2002R $24,300.00
EO 69304 01/08/2004R $1,300.00

Ending Balance: $0.00

COMMENTS
EO# 63027

09/26/2005 PUBWORKS0%SIDEW Beginning Balance: $6,730.00

Ending Balance: $6,730.00

09/26/2005 PARKS0%TCROW Beginning Balance: $6,380.00

Ending Balance: $6,380.00

09/26/2003 PUBWORKS95%WATER Beginning Balance: $40,000.00

EO 65325 07/23/2002R $38,000.00
Ending Balance: $2,000.00

COMMENTS
EO# 63041

Total Ending Balance: $2,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16114
EDENTON 07THProject Name:

Application: O FP
Planning #: 92002

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0000

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/18/1994 PARKS100%LSCRN Beginning Balance: $623.00

EO 62920 08/31/2001R $623.00
Ending Balance: $0.00

05/18/1994 L.E.S.100%ORNMT Beginning Balance: $5,000.00

16115 05/18/1992R $5,000.00
Ending Balance: $0.00

COMMENTS
REPLACED BY EDENTON 8TH

05/18/1994 PUBWORKS100%PAVNG Beginning Balance: $76,000.00

16115 05/18/1992R $76,000.00
Ending Balance: $0.00

COMMENTS
REPLACED BY EDENTON 8TH

05/18/1994 PUBWORKS100%SEWER Beginning Balance: $35,000.00

EO 43567 09/21/1992R $33,500.00
EO 46914 06/29/1994R $1,500.00

Ending Balance: $0.00

COMMENTS
REPLACED BY EDENTON 8TH

05/18/1996 PUBWORKS25%SIDEW Beginning Balance: $18,000.00

EO 46065 01/02/1994R $4,500.00
Ending Balance: $13,500.00

05/18/1994 PUBWORKS100%STORM Beginning Balance: $12,000.00

O 16115 05/18/1992R $12,000.00
Ending Balance: $0.00

COMMENTS
WAS REPLACED BY EDENTON 8TH

05/18/1994 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 55416 07/27/1998R $460.00
Ending Balance: $0.00

02/02/1994 PUBWORKS100%SURVY Beginning Balance: $1,000.00

EO 43341 08/19/1992R $1,000.00
Ending Balance: $0.00

07/01/2004 11:16:25 AM Page 75 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/18/1996 PARKS100%TCROW Beginning Balance: $5,775.00

EO 62920 08/31/2001R $5,775.00
Ending Balance: $0.00

05/18/1994 PUBWORKS100%WATER Beginning Balance: $26,000.00

EO 43191 07/15/1992R $24,500.00
EO 46914 06/29/1994R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 42536 - 3,000.00 RETAINER

Total Ending Balance: $13,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16115
EDENTON 08THProject Name:

Application: O FP
Planning #: 92006

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0000

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/18/1994 PARKS100%LSCRN Beginning Balance: $2,600.00

EO 62866 08/27/2001R $2,600.00
Ending Balance: $0.00

05/18/1994 L.E.S.100%ORNMT Beginning Balance: $8,300.00

EO 45043 07/29/1993R $300.00
EO 45761 12/13/1993R $8,000.00

Ending Balance: $0.00

COMMENTS
EO 42538

05/18/1994 PUBWORKS100%PAVNG Beginning Balance: $135,000.00

EO 43530 09/15/1992R $128,000.00
EO 50516 04/22/1996R $7,000.00

Ending Balance: $0.00

COMMENTS
EO 42562

05/18/1994 PUBWORKS100%PEDSW Beginning Balance: $900.00

EO 46012 01/25/1994R $900.00
Ending Balance: $0.00

05/18/1994 PUBWORKS100%SEWER Beginning Balance: $22,000.00

EO 43567 09/21/1992R $20,500.00
EO 46914 06/27/1994R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 42537

05/18/1996 PUBWORKS25%SIDEW Beginning Balance: $35,000.00

EO 46063 02/01/1994R $8,750.00
Ending Balance: $26,250.00

05/18/1994 PUBWORKS100%STORM Beginning Balance: $67,000.00

EO 43102 06/30/1992R $64,000.00
EO 46914 06/29/1994R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 42535 - COMBINED 7TH & 8TH - RETAINER 3,000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/18/1994 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 55418 07/27/1998R $345.00
Ending Balance: $0.00

02/02/1994 PUBWORKS100%SURVY Beginning Balance: $1,800.00

EO 43381 08/20/1992R $1,800.00
Ending Balance: $0.00

05/18/1996 PARKS100%TCROW Beginning Balance: $10,550.00

EO 62866 08/27/2001R $10,550.00
Ending Balance: $0.00

05/18/1994 PUBWORKS100%WATER Beginning Balance: $68,000.00

EO 43191 07/15/1992R $65,000.00
EO 46914 06/29/1994R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 42536

Total Ending Balance: $26,250.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00180
EDENTON 10THProject Name:

Application: R FP
Planning #: 94018

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0000

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/12/1996 PARKS100%LSCRN Beginning Balance: $9,604.00

EO 66727 01/21/2003R $9,604.00
Ending Balance: $0.00

10/12/1998 PUBWORKS4%SIDEW Beginning Balance: $45,000.00

E 48936 07/26/1995T $1,950.00
Ending Balance: $43,050.00

10/12/1996 TRANSPRT100%STRSN Beginning Balance: $560.00

EO 56463 12/14/1998R $560.00
Ending Balance: $0.00

COMMENTS
RELEASED AGAIN ON EO 57146

02/02/1996 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 48699 06/08/1995R $2,000.00
Ending Balance: $0.00

10/12/1998 PARKS100%TCROW Beginning Balance: $13,632.00

E 48936 07/26/1995T $410.00
EO 66728 01/21/2003R $13,222.00

Ending Balance: $0.00

Total Ending Balance: $43,050.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00503
EDENTON NORTH 03RD ADDNProject Name:

Application: R FP
Planning #: 99005

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: 176 POBOX 

TOPEKA, KS 66601-0000

FEDERAL HOME LOAN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/16/2001 L.E.S.99%ORNMT Beginning Balance: $34,700.00

EO 60646 09/14/2000R $32,800.00
EO 62665 07/19/2001R $1,700.00

Ending Balance: $200.00

COMMENTS
EO 56504

06/16/2001 PUBWORKS100%PAVNG Beginning Balance: $266,800.00

EO 59386 03/02/2000R $253,500.00
EO 65014 06/05/2002R $13,300.00

Ending Balance: $0.00

COMMENTS
EO 56488

06/16/2003 PUBWORKS0%PEDSW Beginning Balance: $7,800.00

Ending Balance: $7,800.00

06/16/2001 PUBWORKS100%SEWER Beginning Balance: $99,900.00

EO 59498 03/27/2000R $94,900.00
EO 64385 03/19/2002R $5,000.00

Ending Balance: $0.00

COMMENTS
RP 56428

06/16/2003 PUBWORKS0%SIDEW Beginning Balance: $34,700.00

Ending Balance: $34,700.00

06/16/2001 PUBWORKS100%STORM Beginning Balance: $97,100.00

EO 59382 03/02/2000R $92,200.00
EO 63190 10/09/2001R $4,900.00

Ending Balance: $0.00

COMMENTS
EO 56429

06/16/2001 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 66365 11/26/2002R $575.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2001 PUBWORKS0%SURVY Beginning Balance: $2,600.00

Ending Balance: $2,600.00

COMMENTS
PRIOR TO CONVEYANCE

06/16/2003 PARKS0%TCROW Beginning Balance: $19,925.00

Ending Balance: $19,925.00

06/16/2001 PUBWORKS100%WATER Beginning Balance: $107,900.00

EO 59014 12/28/1999R $102,500.00
EO 63190 10/09/2001R $5,400.00

Ending Balance: $0.00

COMMENTS
EOO 56487

_________________

$102500 RELEASED ON 12/28/99 - EO 59014

Total Ending Balance: $65,225.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00788
EDENTON NORTH 11TH ADDITIONProject Name:

Application: R FP
Planning #: 02036

Contact: GERALD MADDOX
Address: 11001 N ST

LINCOLN, NE 00006-8508
Address:   

, NE 

SECURITY FIRST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/08/2005 L.E.S.0%ORNMT Beginning Balance: $14,000.00

Ending Balance: $14,000.00

COMMENTS
EO 66016

01/08/2005 PUBWORKS0%PAVNG Beginning Balance: $157,600.00

Ending Balance: $157,600.00

COMMENTS
EO 66017

01/08/2005 PUBWORKS0%REMTA Beginning Balance: $3,000.00

Ending Balance: $3,000.00

01/08/2005 PUBWORKS95%SEWER Beginning Balance: $131,000.00

EO 69221 12/29/2003R $124,500.00
Ending Balance: $6,500.00

COMMENTS
EO 66018

01/08/2007 PUBWORKS0%SIDEW Beginning Balance: $37,100.00

Ending Balance: $37,100.00

01/08/2005 PUBWORKS95%STORM Beginning Balance: $20,800.00

EO 69203 12/24/2003R $19,800.00
Ending Balance: $1,000.00

COMMENTS
EO 66012

01/08/2005 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

01/08/2005 PUBWORKS0%SURVY Beginning Balance: $2,475.00

Ending Balance: $2,475.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
01/08/2007 PARKS0%TCROW Beginning Balance: $10,340.00

Ending Balance: $10,340.00

01/08/2005 PUBWORKS0%WATER Beginning Balance: $43,000.00

Ending Balance: $43,000.00

COMMENTS
EO 66019

Total Ending Balance: ($144,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68376
EDENTON NORTH 12TH ADDITIONProject Name:

Application: E FP
Planning #: 03017

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 00006-8508
Address:   

, NE 

SECURITY FIRSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/16/2005 PUBWORKS0%DETEN Beginning Balance: $1,000.00

Ending Balance: $1,000.00

09/16/2005 L.E.S.0%ORNMT Beginning Balance: $60,000.00

Ending Balance: $60,000.00

COMMENTS
EO 68065

09/16/2005 PUBWORKS60%PAVNG Beginning Balance: $1,438,800.00

EO 68714 10/24/2003R $821,800.00
EO 68714 10/24/2003R $43,400.00

Ending Balance: $573,600.00

COMMENTS
EO 68063

09/16/2005 PUBWORKS0%PEDSW Beginning Balance: $5,600.00

Ending Balance: $5,600.00

09/16/2005 PUBWORKS0%SEWER Beginning Balance: $158,700.00

Ending Balance: $158,700.00

COMMENTS
EO 68062

09/16/2007 PUBWORKS0%SIDEW Beginning Balance: $84,300.00

Ending Balance: $84,300.00

09/16/2005 PUBWORKS0%STORM Beginning Balance: $163,000.00

Ending Balance: $163,000.00

09/16/2005 TRANSPRT0%STRSN Beginning Balance: $1,150.00

Ending Balance: $1,150.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/16/2005 PUBWORKS0%SURVY Beginning Balance: $12,875.00

Ending Balance: $12,875.00

09/16/2007 PARKS0%TCROW Beginning Balance: $33,660.00

Ending Balance: $33,660.00

09/16/2005 PUBWORKS0%WATER Beginning Balance: $168,700.00

Ending Balance: $168,700.00

COMMENTS
EO 68064

Total Ending Balance: ($865,200.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00587
EDENTON NORTH 4TH ADDITIONProject Name:

Application: R FP
Planning #: 99008

Contact: GERALD MADDOX
Address: 1101 'N' ST

LINCOLN, NE 68516-0000
Address: 120 SE 6TH ST

TOPEKA, KS 

FEDERAL HOME LOAN BANK OF TOPEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/08/2004 L.E.S.95%ORNMT Beginning Balance: $10,000.00

EO 62181 05/14/2001R $9,500.00
Ending Balance: $500.00

03/08/2004 PUBWORKS100%PAVNG Beginning Balance: $104,000.00

EO 61702 03/05/2001R $98,800.00
EO 68337 09/19/2003R $5,200.00

Ending Balance: $0.00

03/08/2004 PUBWORKS100%SEWER Beginning Balance: $49,600.00

EO61094 11/22/2000R $47,200.00
EO 65414 08/06/2002R $2,400.00

Ending Balance: $0.00

03/08/2002 PUBWORKS0%SIDEW Beginning Balance: $26,800.00

Ending Balance: $26,800.00

03/08/2004 PUBWORKS95%STORM Beginning Balance: $47,100.00

EO 60531 08/23/2000R $44,800.00
Ending Balance: $2,300.00

04/08/2002 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $3,900.00

Ending Balance: $3,900.00

04/08/2002 PARKS0%TCROW Beginning Balance: $10,120.00

Ending Balance: $10,120.00

03/08/2004 PUBWORKS95%WATER Beginning Balance: $38,800.00

EO 60532 08/23/2000R $37,000.00
Ending Balance: $1,800.00

Total Ending Balance: $45,650.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

60132
EDENTON NORTH 5TH ADDITIONProject Name:

Application: E FP
Planning #: 00004

Contact: J.D BURT
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: 0  

FEDERAL HOME LOAN BANK OF TOPEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/01/2003 L.E.S.100%ORNMT Beginning Balance: $18,500.00

EO 62816 08/16/2001R $18,500.00
Ending Balance: $0.00

06/01/2003 PUBWORKS100%PAVNG Beginning Balance: $176,800.00

EO 61715 03/06/2001R $168,000.00
EO 67951 08/01/2003R $8,800.00

Ending Balance: $0.00

06/01/2003 PUBWORKS100%SEWER Beginning Balance: $87,000.00

EO 61131 11/30/2001R $82,700.00
EO 66562 12/23/2002R $4,300.00

Ending Balance: $0.00

06/01/2003 PUBWORKS95%STORM Beginning Balance: $16,000.00

EO 60547 08/25/2000R $15,200.00
Ending Balance: $800.00

06/01/2003 PUBWORKS100%WATER Beginning Balance: $69,500.00

EO 59814 05/10/2000R $66,000.00
EO 64574 04/10/2002R $3,500.00

Ending Balance: $0.00

Total Ending Balance: $800.00

07/01/2004 11:16:27 AM Page 87 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00584
EDENTON NORTH 7TH ADDITIONProject Name:

Application: R FP
Planning #: 99057

Contact: LEO SCHUMACHER
Address: 1101 'N' ST

LINCOLN, NE 68508-0000
Address: 120 SE 6TH ST

TOPEKA, KS 

FEDERAL HOME LOAN BANK OF TOPEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/23/2002 L.E.S.100%ORNMT Beginning Balance: $3,000.00

EO 62784 08/14/2001R $2,800.00
EO 65000 06/05/2002R $200.00

Ending Balance: $0.00

02/23/2002 PUBWORKS100%PAVNG Beginning Balance: $40,000.00

EO 60816 10/09/2000R $38,000.00
EO 65231 07/11/2002R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 59096

02/23/2002 PUBWORKS100%SEWER Beginning Balance: $5,500.00

EO 61693 03/05/2001R $5,200.00
EO 65231 07/11/2002R $300.00

Ending Balance: $0.00

COMMENTS
EO 59101

02/23/2004 PUBWORKS0%SIDEW Beginning Balance: $13,500.00

Ending Balance: $13,500.00

02/23/2002 PUBWORKS100%STORM Beginning Balance: $6,300.00

EO 61543 02/07/2001R $6,000.00
EO 66278 11/14/2002R $300.00

Ending Balance: $0.00

COMMENTS
EO 59098

02/23/2002 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64219 02/27/2002R $115.00
Ending Balance: $0.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $1,350.00

Ending Balance: $1,350.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/23/2004 PARKS0%TCROW Beginning Balance: $6,820.00

Ending Balance: $6,820.00

02/23/2002 PUBWORKS95%WATER Beginning Balance: $15,400.00

EO 61878 03/28/2001R $14,700.00
Ending Balance: $700.00

COMMENTS
EO 59118

Total Ending Balance: $22,370.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

12249
EDENTON SOUTH 0Project Name:

Application: O FP
Planning #: 77607

Contact: RICHARD HITZ
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: 100 W FLETCHER 

LINCOLN, NE 68521-0000

FIRST NATIONAL BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1980 PARKS100%LSCRN Beginning Balance: $9,750.00

EO 62868 08/27/2001R $9,750.00
Ending Balance: $0.00

02/01/1980 PUBWORKS100%PAVNG Beginning Balance: $65,000.00

EO 23450 09/24/1979R $65,000.00
Ending Balance: $0.00

02/01/1980 PUBWORKS100%REMTA Beginning Balance: $300.00

EO 61904 04/03/2001R $300.00
Ending Balance: $0.00

02/01/1982 PUBWORKS50%SIDEW Beginning Balance: $52,500.00

EO 34106 12/14/1987R $13,125.00
EO 40550 01/17/1991R $13,125.00

Ending Balance: $26,250.00

02/01/1980 PUBWORKS100%STORM Beginning Balance: $65,000.00

EO 23450 09/24/1979R $65,000.00
Ending Balance: $0.00

02/01/1980 PUBWORKS100%SURVY Beginning Balance: $3,000.00

EO 22982 06/26/1979R $3,000.00
Ending Balance: $0.00

Total Ending Balance: $26,250.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00324
EDENTON SOUTH 10THProject Name:

Application: R FP
Planning #: 96036

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0000

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/23/1998 PARKS100%LNDSC Beginning Balance: $6,800.00

EO 66723 01/21/2003R $6,800.00
Ending Balance: $0.00

10/23/1998 PUBWORKS0%PEDSW Beginning Balance: $1,000.00

Ending Balance: $1,000.00

10/23/1998 BLDGSFTY100%PRVOR Beginning Balance: $6,000.00

EO 62528 06/29/2001R $6,000.00
Ending Balance: $0.00

10/23/1998 PUBWORKS0%PRVRD Beginning Balance: $50,000.00

Ending Balance: $50,000.00

10/23/1998 PUBWORKS100%SEWER Beginning Balance: $26,000.00

EO 52637 05/02/1997R $24,700.00
EO 57410 04/29/1999R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 51256 $1300 RETAINER

10/23/1998 PUBWORKS3%SIDEW Beginning Balance: $14,000.00

EO 53841 11/12/1997T $400.00
Ending Balance: $13,600.00

COMMENTS
TRANSFERRED $400 TO EDENTON SOUTH 11TH

10/23/1998 PUBWORKS100%STORM Beginning Balance: $5,000.00

EO 52644 05/05/1997R $4,750.00
E 57410 04/29/1999R $250.00

Ending Balance: $0.00

COMMENTS
EO 51257 $250 RETAINER

10/23/1998 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 57094 03/16/1999R $115.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/23/1998 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 52987 06/24/1997R $2,000.00
Ending Balance: $0.00

10/23/2000 PARKS8%TCROW Beginning Balance: $8,800.00

EO 53841 11/12/1997T $720.00
Ending Balance: $8,080.00

COMMENTS
TRANSFERRED $400 TO EDENTON SOUTH 11TH

10/23/1998 PUBWORKS100%WATER Beginning Balance: $19,000.00

EO 52635 05/02/1997R $18,050.00
EO 57410 04/29/1999R $950.00

Ending Balance: $0.00

COMMENTS
EO 51262 $950 RETAINER

Total Ending Balance: $72,680.00

07/01/2004 11:16:27 AM Page 92 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

12758
EDENTON SOUTH REPLAT 0Project Name:

Application: O FP
Planning #: 79101

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: 100 W FLETCHER 

LINCOLN, NE 68521-0000

FIRST NATIONAL BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/01/1981 PARKS100%LSCRN Beginning Balance: $1,400.00

EO 67872 07/21/2003R $1,400.00
Ending Balance: $0.00

04/01/1983 PUBWORKS74%SIDEW Beginning Balance: $13,400.00

EO 31574 03/03/1986R $3,275.00
EO 34104 12/14/1987R $6,700.00

Ending Balance: $3,425.00

04/01/1981 PUBWORKS0%SURVY Beginning Balance: $450.00

Ending Balance: $450.00

Total Ending Balance: $3,875.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-75455
EDGEWOOD VILLAGEProject Name:

Application: R PUP
Planning #: 9'O'

Contact: HARRY MADDEE
Address: 3201 PIONEERS BLVD

LINCOLN, NE 68506-0000
Address: 0  

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/07/1995 PARKS0%LNDSC Beginning Balance: $24,600.00

Ending Balance: $24,600.00

COMMENTS
EO 45117

02/02/1995 PARKS100%LSCRN Beginning Balance: $40,000.00

EO 47203 08/19/1994R $40,000.00
Ending Balance: $0.00

COMMENTS
EO 44942

06/07/1995 PUBWORKS42%PAVNG Beginning Balance: $367,100.00

EO 47557 10/21/1994R $81,000.00
EO 47845 12/08/1994R $44,800.00
EO 47958 12/29/1994R $27,000.00
EO 50544 04/24/1996R $1,300.00
EO 52612 04/28/1997R $1,300.00

Ending Balance: $211,700.00

COMMENTS
$104700.00 FOR 56TH & OLD CHENEY

EO 45029 AGREEMENT - $262000

EO 45117 AGREEMENT

EO 44349 FOR RIGHT TURN LANES ON 56TH AT HWY 2

EO 45088 FOR OLD CHENEY, HWY 2 & 56TH

06/07/1997 PUBWORKS0%SIDEW Beginning Balance: $8,200.00

Ending Balance: $8,200.00

COMMENTS
EO 45117

02/02/1995 PLANNING100%SPECL Beginning Balance: $0.00

AO 0011 07/27/1993R $0.00
Ending Balance: $0.00

COMMENTS
BEFORE BUILDING PERMIT:

A. SUBMIT FINAL SITE PLAN APPROVED BY CC

D. CC MUST APPROVE CZ 2736 & VACATION CORDOBA CT. ORD #16381 & 16382

E. CC MUST DENY CZ 2626, PUP9K & PUP 9L.  38-4143,38-4145,38-4146
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: $244,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-77749
EDGEWOOD VILLAGEProject Name:

Application: R PUP
Planning #: 9Q

Contact: GARY KORT
Address: 3201 PIONEERS BLVD

LINCOLN, NE 68506-0000
Address: 0  

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1998 PLANNING100%DOSCH Beginning Balance: $0.00

AO 261 10/08/1997R $0.00
Ending Balance: $0.00

02/02/1998 PLANNING100%MYLAR Beginning Balance: $0.00

AO 234 06/10/1997R $0.00
Ending Balance: $0.00

05/01/1997 PUBWORKS95%PAVNG Beginning Balance: $12,600.00

EO  053399 09/08/1997R $12,000.00
Ending Balance: $600.00

COMMENTS
EO 51520 $600 RETAINER

Total Ending Balance: $600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50243
ELIZABETH PARK SOUTHProject Name:

Application: E AS
Planning #: 96007

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 436 WALNUT ST

PHILADELPHIA, PA 19106-0000

GENERAL ACCIDENT INS COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/01/2000 PUBWORKS56%SIDEW Beginning Balance: $25,000.00

EO 54104 01/05/1998T $14,000.00
Ending Balance: $11,000.00

COMMENTS
TRANSFERRED TO ELIZABETH PARK SOUTH 1ST

Total Ending Balance: $11,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50246
ELIZABETH PARK SOUTH 0Project Name:

Application: E AS
Planning #: 96007

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 436 WALNUT ST

PHILADELPHIA, PA 19106-0000

GENERAL ACCIDENT INS COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/01/2000 PARKS53%TCROW Beginning Balance: $21,790.00

EO 54104 01/05/1998T $11,460.00
Ending Balance: $10,330.00

COMMENTS
TRANSFERRED TO ELIZABETH PARK SOUTH 1ST

Total Ending Balance: $10,330.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50247
ELIZABETH PARK SOUTH 0Project Name:

Application: E AS
Planning #: 96007

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 436 WALNUT ST

PHILADELPHIA, PA 19106-0000

GENERAL ACCIDENT INS COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/01/1998 PARKS66%LSCRN Beginning Balance: $30,950.00

EO 54104 01/05/1998T $20,290.00
Ending Balance: $10,660.00

COMMENTS
TRANSFERR TO ELIZABETH PARK SOUTH 1ST

Total Ending Balance: $10,660.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00171
FAIRFIELD CENTRE 0Project Name:

Application: R FP
Planning #: 94013

Contact: STEVE ERICKSON
Address: 617 PIER 2 

LINCOLN, NE 68528-0000
Address:   

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/31/1996 L.E.S.100%ORNMT Beginning Balance: $1,500.00

EO 48469 04/19/1995R $1,500.00
Ending Balance: $0.00

COMMENTS
EO 46681

08/31/1996 PUBWORKS100%PAVNG Beginning Balance: $15,800.00

EO 49719 05/11/1995R $12,000.00
E 49452 10/13/1995R $3,000.00
EO 53844 11/12/1997R $800.00

Ending Balance: $0.00

COMMENTS
EO 46680

$800 RETAINER

MEMO TO CITY TREASURER RELEASING $12000

CASH HELD UNDER STONEGATE MANOR

08/31/1998 PUBWORKS45%SIDEW Beginning Balance: $5,375.00

E 51597 10/31/1996R $1,400.00
EO 53796 11/05/1997R $993.75

Ending Balance: $2,981.25

COMMENTS
TRANSFERRED TO FAIRFIELD CENTRE 1ST

08/31/1996 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 64926 05/28/2002R $230.00
Ending Balance: $0.00

08/31/1998 PARKS29%TCROW Beginning Balance: $1,838.00

E 51597 10/31/1996R $525.00
Ending Balance: $1,313.00

COMMENTS
TRANSFERRED TO FAIRFIELD CENTRE 1ST

08/31/1996 PUBWORKS100%WATER Beginning Balance: $6,000.00

EO 48829 06/30/1995R $5,700.00
EO 52682 05/07/1997R $300.00

Ending Balance: $0.00

COMMENTS
EO 46682

CASH HELD UNDER STONEGATE MANOR
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: $4,294.25

07/01/2004 11:16:28 AM Page 101 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62834
FAIRFIELD CENTRE 2ND ADDITIONProject Name:

Application: E FP
Planning #: 99006

Contact: J.D. BURT
Address: 1609 N ST

LINCOLN, NE 68508-0000
Address: 1101 N ST

LINCOLN, NE 68508-0000

LINCOLN FEDERAL SAVINGS BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/25/2003 L.E.S.0%ORNMT Beginning Balance: $24,500.00

Ending Balance: $24,500.00

COMMENTS
EO#62032

07/25/2003 PUBWORKS100%PAVNG Beginning Balance: $149,500.00

EO 68593 10/16/2003R $147,600.00
EO 70512 06/21/2004R $1,900.00

Ending Balance: $0.00

COMMENTS
EO# 62033, EO 70512 RELEASED $7700, ONLY 1900 LEFT TO RELEASE.

07/25/2003 PUBWORKS100%SEWER Beginning Balance: $39,300.00

EO 68727 10/24/2003R $37,300.00
EO 68707 10/24/2003R $2,000.00

Ending Balance: $0.00

COMMENTS
EO#62031 AMOUNT IN EO DIFFERS FROM AMOUNT IN RESOLUTION

AMOUNTS ENTERED IN NOBEL ARE FROM THE EOS

07/25/2003 PUBWORKS0%SIDEW Beginning Balance: $13,600.00

Ending Balance: $13,600.00

07/25/2003 PUBWORKS95%STORM Beginning Balance: $35,000.00

EO 68763 10/24/2003R $33,300.00
Ending Balance: $1,700.00

COMMENTS
EO# 62097 AMOUNT IN EO DIFFERS FROM AMOUNT IN RESOLUTION

AMOUNTS ENTERED IN NOBEL ARE FROM THE EO

07/25/2003 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

02/02/2004 PUBWORKS100%SURVY Beginning Balance: $300.00

EO 69518 02/10/2004R $300.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/25/2005 PARKS0%TCROW Beginning Balance: $1,100.00

Ending Balance: $1,100.00

07/25/2003 PUBWORKS100%WATER Beginning Balance: $46,700.00

EO 68647 10/22/2003R $44,400.00
EO 68992 12/01/2003R $2,300.00

Ending Balance: $0.00

COMMENTS
EO# 62030

Total Ending Balance: $39,915.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00700
FALLBROOK 1ST ADDITIONProject Name:

Application: E FP
Planning #: 01016

Contact: MICHAEL JOHNSON
Address: 1111 LINCOLN MALL

LINCOLN, NE 68508-0000
Address: 601 S 12TH ST

LINOLN, NE 68508-0000

UNIVERSAL SURETY COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/10/2003 PARKS0%LSCRN Beginning Balance: $2,860.00

Ending Balance: $2,860.00

09/10/2003 L.E.S.0%ORNMT Beginning Balance: $14,000.00

Ending Balance: $14,000.00

09/10/2003 PUBWORKS100%PAVNG Beginning Balance: $70,700.00

EO 69914 03/29/2004R $70,700.00
Ending Balance: $0.00

09/10/2003 PUBWORKS100%SEWER Beginning Balance: $42,100.00

EO 63637 12/10/2001R $28,300.00
EO 69064 12/09/2003R $1,500.00
EO 69913 03/29/2004R $12,300.00

Ending Balance: $0.00

09/10/2005 PUBWORKS0%SIDEW Beginning Balance: $27,700.00

Ending Balance: $27,700.00

09/10/2003 PUBWORKS100%STORM Beginning Balance: $32,900.00

EO 69915 03/29/2004R $32,900.00
Ending Balance: $0.00

09/10/2003 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

09/10/2003 PUBWORKS100%SURVY Beginning Balance: $2,250.00

EO 69918 03/29/2004R $2,250.00
Ending Balance: $0.00

09/10/2005 PARKS0%TCROW Beginning Balance: $18,040.00

Ending Balance: $18,040.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/10/2003 PUBWORKS53%WATER Beginning Balance: $50,400.00

EO 63558 11/29/2001R $25,200.00
EO 69286 01/08/2004R $1,300.00

06/03/2004R
Ending Balance: $23,900.00

Total Ending Balance: $41,220.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

64899
FALLBROOK 3RDProject Name:

Application: E AS
Planning #: 02017

Contact: ROSS MCCOWAN, VICE PRE
Address: P.O. Box 80268

LINCOLN, NE 00006-8501
Address:   

, NE 

UNIVERSAL SURETY COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/14/2004 PUBWORKS100%PAVNG Beginning Balance: $20,000.00

EO 69912 03/29/2004R $20,000.00
Ending Balance: $0.00

COMMENTS
BOND #713477 EO # 64952

05/14/2004 PUBWORKS95%SEWER Beginning Balance: $16,000.00

EO 67016 03/12/2003R $15,200.00
Ending Balance: $800.00

COMMENTS
EO 65477

05/14/2006 PUBWORKS0%SIDEW Beginning Balance: $13,800.00

Ending Balance: $13,800.00

COMMENTS
BOND # 713475  EO # 64899 - TRANSFERRED FROM FALLBROOK

05/14/2006 PARKS0%TCROW Beginning Balance: $3,740.00

Ending Balance: $3,740.00

COMMENTS
BOND # 713476  EO # 64921 - TRANSFERRED FROM FALLBROOK

Total Ending Balance: $800.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00780
FALLBROOK 6TH ADDITIONProject Name:

Application: R FP
Planning #: 02041

Contact: JAMES ABEL
Address: 1815 Y ST

LINCOLN, NE 00006-8508
Address:   

, NE 

US BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/27/2004 PARKS0%LSCRN Beginning Balance: $6,380.00

Ending Balance: $6,380.00

11/27/2004 L.E.S.0%ORNMT Beginning Balance: $22,000.00

Ending Balance: $22,000.00

COMMENTS
EO 65879

11/27/2004 PUBWORKS95%PAVNG Beginning Balance: $207,800.00

EO 69129 12/17/2003R $197,400.00
Ending Balance: $10,400.00

COMMENTS
EO 65878

11/27/2004 PUBWORKS95%SEWER Beginning Balance: $90,800.00

EO 67952 08/01/2003R $86,300.00
Ending Balance: $4,500.00

COMMENTS
EO 65867

11/27/2006 PUBWORKS0%SIDEW Beginning Balance: $73,800.00

Ending Balance: $73,800.00

COMMENTS
$13,200.00 FOR NORTH 1ST STREET

11/27/2004 PUBWORKS95%STORM Beginning Balance: $24,500.00

EO 67717 06/23/2003R $23,300.00
Ending Balance: $1,200.00

COMMENTS
EO 65868

11/27/2004 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

11/27/2004 PUBWORKS0%SURVY Beginning Balance: $3,285.00

Ending Balance: $3,285.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/27/2006 PARKS0%TCROW Beginning Balance: $18,700.00

Ending Balance: $18,700.00

11/27/2004 PUBWORKS95%WATER Beginning Balance: $64,200.00

EO 67988 08/01/2003R $61,000.00
Ending Balance: $3,200.00

COMMENTS
EO 65866

Total Ending Balance: ($368,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

70413
FALLBROOK 8TH ADDITIONProject Name:

Application: E FP
Planning #: 03019

Contact: JAMES ABEL
Address: 1815 Y ST

LINCOLN, NE 00006-8508
Address: 233 S 13TH ST

LINCOLN, NE 00006-8508

US BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/19/2006 PUBWORKS0%BARAC Beginning Balance: $2,000.00

Ending Balance: $2,000.00

05/19/2006 L.E.S.0%ORNMT Beginning Balance: $26,000.00

Ending Balance: $26,000.00

05/19/2006 PUBWORKS0%PAVNG Beginning Balance: $237,300.00

Ending Balance: $237,300.00

COMMENTS
EO 68048

05/19/2006 PUBWORKS0%SEWER Beginning Balance: $88,600.00

Ending Balance: $88,600.00

COMMENTS
EO 68041

05/19/2008 PUBWORKS0%SIDEW Beginning Balance: $56,600.00

Ending Balance: $56,600.00

05/19/2006 PUBWORKS0%STORM Beginning Balance: $42,300.00

Ending Balance: $42,300.00

COMMENTS
EO 68030A

05/19/2006 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

05/19/2006 PUBWORKS0%SURVY Beginning Balance: $3,525.00

Ending Balance: $3,525.00

05/19/2008 PARKS0%TCROW Beginning Balance: $16,940.00

Ending Balance: $16,940.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/19/2006 PUBWORKS95%WATER Beginning Balance: $70,700.00

EO 70049 04/12/2004R $67,200.00
Ending Balance: $3,500.00

COMMENTS
EO 68042

Total Ending Balance: ($67,200.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00651
FALLBROOK ADDITIONProject Name:

Application: R FP
Planning #: 00033

Contact: ROSS MCCROWN
Address: 1815 Y ST

LINCOLN, NE 68501-0000
Address: Rural Route 80468 Box BOX

LINCOLN, NE 68501-0000

UNIVERSAL SURTY COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/29/2002 PARKS0%LSCRN Beginning Balance: $440.00

Ending Balance: $440.00

11/29/2002 L.E.S.100%ORNMT Beginning Balance: $216,800.00

EO 64328 03/13/2002R $206,000.00
EO 66798 02/03/2003R $10,800.00

Ending Balance: $0.00

11/29/2002 PUBWORKS73%PAVNG Beginning Balance: $1,484,200.00

EO 67010 03/12/2003R $1,036,500.00
EO 69182 12/23/2003R $47,500.00

Ending Balance: $400,200.00

11/29/2002 PUBWORKS95%SEWER Beginning Balance: $621,600.00

EO 64556 04/10/2002R $590,600.00
Ending Balance: $31,000.00

11/29/2004 PUBWORKS16%SIDEW Beginning Balance: $243,000.00

64099 02/07/2002T $13,000.00
64899 05/20/2002T $13,800.00
66330 11/21/2002T $4,200.00
70016 04/07/2004T $7,600.00

Ending Balance: $204,400.00

COMMENTS
$13800.00 TRANSFERRED TO FALLBROOK 3RD EO 64899

$13000.00 TRANSFERRED TO FALLBROOK 2ND EO 64099

$4200.00 TRANSFERRED TO FALLBROOK 4TH EO 66330

11/29/2002 PARKS0%SPECP Beginning Balance: $76,000.00

Ending Balance: $76,000.00

11/29/2002 PUBWORKS100%SPECU Beginning Balance: $348,050.00

EO 64562 04/10/2002R $196,000.00
EO 67712 06/23/2003R $141,700.00
EO 68712 10/24/2003R $10,350.00

Ending Balance: $0.00

COMMENTS
$141,700 - EO 59896 - WATER BOOSTER PUMP FACILITY 
$206,350 - EO59904
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/29/2002 PUBWORKS95%STORM Beginning Balance: $333,200.00

EO 64559 04/10/2002R $316,600.00
Ending Balance: $16,600.00

11/29/2002 TRANSPRT0%STRSN Beginning Balance: $2,875.00

Ending Balance: $2,875.00

11/29/2002 PUBWORKS100%SURVY Beginning Balance: $7,725.00

EO 67713 06/23/2003R $7,725.00
Ending Balance: $0.00

11/29/2004 PARKS21%TCROW Beginning Balance: $100,395.00

64093 02/07/2002T $4,800.00
64921 05/21/2002T $3,740.00
66330 11/21/2002T $10,780.00
70016 04/07/2004T $2,200.00

Ending Balance: $78,875.00

COMMENTS
$3,740.00 TRANSFERRED TO FALLBROOK 3RD PER EO # 64921

$4800.00 TRANSFERRED TO FALLBROOK 2ND EO 64093

$10780.00 TRANSFERRED TO FALLBROOK 4TH EO 66330

11/29/2002 PUBWORKS100%WATER Beginning Balance: $1,128,400.00

EO 64558 04/10/2002R $1,072,000.00
EO 68690 10/24/2003R $56,400.00

Ending Balance: $0.00

Total Ending Balance: $466,995.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

53424
FIELDSTONE CENTER 0Project Name:

Application: E AS
Planning #: 97035

Contact: BOB ROKEBY
Address: 6203 HAVELOCK AVE

LINCOLN, NE 68507-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/07/1999 PARKS0%LSCRN Beginning Balance: $8,500.00

Ending Balance: $8,500.00

07/07/1999 PUBWORKS100%PAVNG Beginning Balance: $30,000.00

EO 60345 07/28/2000R $30,000.00
Ending Balance: $0.00

07/07/1999 PUBWORKS100%PRVRD Beginning Balance: $35,000.00

EO 55442 07/29/1998T $5,000.00
EO 59848 05/10/2000R $30,000.00

Ending Balance: $0.00

COMMENTS
TRANSFER $5000 TO FIELDSTONE CTR 1ST

07/07/1999 PUBWORKS100%SEWER Beginning Balance: $20,000.00

EO 59847 05/10/2000R $20,000.00
Ending Balance: $0.00

07/07/2001 PUBWORKS44%SIDEW Beginning Balance: $9,000.00

EO 55442 07/29/1998T $4,000.00
Ending Balance: $5,000.00

COMMENTS
TRANSFER $4000 TO FIELDSTONE CTR 1ST

07/07/1999 PUBWORKS100%STORM Beginning Balance: $49,000.00

EO 59850 05/10/2000R $49,000.00
Ending Balance: $0.00

07/07/1999 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 55442 07/29/1998T $115.00
Ending Balance: $0.00

COMMENTS
TRANSFER $115 TO FIELDSTONE CTR 1ST

07/07/2001 PARKS70%TCROW Beginning Balance: $5,145.00

EO 55442 07/29/1998T $3,585.00
Ending Balance: $1,560.00

COMMENTS
TRANSFER $3585 TO FIELDSTONE CTR 1ST

Total Ending Balance: $15,060.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

55048
FIRETHORN 17THProject Name:

Application: E AS
Planning #: 98025

Contact: RICHARD YOUNGSCAP
Address: 9301 FIRETHORN LN

LINCOLN, NE 68520-0000
Address: P.O. Box 6155

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/08/2000 PUBWORKS100%PAVNG Beginning Balance: $100,000.00

EO 68761 10/24/2003R $100,000.00
Ending Balance: $0.00

06/08/2000 PUBWORKS100%PRVRD Beginning Balance: $168,000.00

EO 58974 12/20/1999R $168,000.00
Ending Balance: $0.00

COMMENTS
$168,000 RELEASED ON 12/20/99 - EO 58974

06/08/2000 PUBWORKS100%SEWER Beginning Balance: $65,000.00

EO 58216 09/07/1999R $13,300.00
EO 58976 12/20/1999R $51,000.00
EO 63943 01/16/2002R $700.00

Ending Balance: $0.00

COMMENTS
UPGRADE DOWNSTREAM $84000

EO 55120 RETAINER $700 ($14000)

PRIVATE $51000

$13,300 RELEASED 9-7-99 EO 58216

06/08/2002 PUBWORKS100%SIDEW Beginning Balance: $11,700.00

EO 67620 06/09/2003R $11,700.00
Ending Balance: $0.00

06/08/2000 PUBWORKS76%SPECU Beginning Balance: $84,000.00

EO 68572 10/16/2003R $64,000.00
Ending Balance: $20,000.00

COMMENTS
BOND FOR DOWNSTREAM WASTEWATER

06/08/2000 PUBWORKS100%STORM Beginning Balance: $95,000.00

EO 58977 12/20/1999R $95,000.00
Ending Balance: $0.00

COMMENTS
$95,000 RELEASED ON 12/20/99 - EO 58977

06/08/2000 PUBWORKS100%SURVY Beginning Balance: $500.00

EO 68597 10/16/2003R $500.00
Ending Balance: $0.00
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06/08/2000 PUBWORKS100%WATER Beginning Balance: $84,000.00

EO 58574 10/26/1999R $18,000.00
EO 58975 12/20/1999R $65,000.00
EO 63238 10/15/2001R $1,000.00

Ending Balance: $0.00

COMMENTS
PRIVATE $65000

EO 55119 RETAINER $1000 ($19000)

$18,000 RELEASED 10/26/99 - EO 58574

---------------------

$65,000 RELEASED ON 12/20/99 - EO 58975

Total Ending Balance: $20,000.00

07/01/2004 11:16:31 AM Page 115 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

64969
FORD VAN LINES ADDITIONProject Name:

Application: E AS
Planning #: 98027

Contact: GARY CHRISTENSEN
Address: 1944 OTOE ST

LINCOLN, NE 68502-0000
Address: 1204 W O ST

LINCOLN, NE 00006-8528

WEST GATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/27/2004 PUBWORKS0%PAVNG Beginning Balance: $66,000.00

Ending Balance: $66,000.00

06/27/2004 PUBWORKS66%SEWER Beginning Balance: $44,000.00

EO 67579 06/04/2003R $29,000.00
Ending Balance: $15,000.00

06/27/2006 PUBWORKS0%SIDEW Beginning Balance: $10,000.00

Ending Balance: $10,000.00

06/27/2006 PARKS0%TCROW Beginning Balance: $2,860.00

Ending Balance: $2,860.00

06/27/2004 PUBWORKS0%WATER Beginning Balance: $17,000.00

Ending Balance: $17,000.00

Total Ending Balance: $98,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

67903
G & C ADDITIONProject Name:

Application: E FP
Planning #: 03009

Contact: GARY CHRISTENSEN
Address: 1101 ARAPAHOE ST, # 3

LINCOLN, NE 00006-8502
Address:   

, NE 

WEST GATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/09/2005 PUBWORKS0%DETEN Beginning Balance: $4,595.00

Ending Balance: $4,595.00

07/09/2005 L.E.S.11%ORNMT Beginning Balance: $17,500.00

69414 01/27/2004T $2,000.00
Ending Balance: $15,500.00

COMMENTS
EO 67498

07/09/2005 PUBWORKS95%PAVNG Beginning Balance: $125,300.00

EO 68760 10/24/2003R $119,000.00
Ending Balance: $6,300.00

COMMENTS
EO 67493

07/09/2005 PUBWORKS95%SEWER Beginning Balance: $50,600.00

EO 68568 10/16/2003R $48,000.00
Ending Balance: $2,600.00

COMMENTS
EO 67497

07/09/2007 PUBWORKS28%SIDEW Beginning Balance: $19,900.00

69414 01/27/2004T $5,600.00
Ending Balance: $14,300.00

07/09/2005 PUBWORKS95%STORM Beginning Balance: $69,000.00

EO 68673 10/23/2003R $65,500.00
Ending Balance: $3,500.00

COMMENTS
EO 67500

07/09/2005 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

07/09/2005 PUBWORKS25%SURVY Beginning Balance: $1,600.00

69414 01/27/2004T $400.00
Ending Balance: $1,200.00
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Work Lapsed as of 07/01/2004
07/09/2007 PARKS25%TCROW Beginning Balance: $7,040.00

69414 01/27/2004T $1,760.00
Ending Balance: $5,280.00

07/09/2005 PUBWORKS95%WATER Beginning Balance: $35,700.00

EO 68663 10/23/2003R $33,900.00
Ending Balance: $1,800.00

COMMENTS
EO 67496

Total Ending Balance: ($276,160.00)
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Planning Department

Work Lapsed as of 07/01/2004

A-75379
GATEWAYProject Name:

Application: R PUP
Planning #: 3T

Contact: MARK HUNZEKER
Address: 530 S 13TH ST, # B

LINCOLN, NE 68508-0000
Address: 0  

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1995 PLANNING100%LPLAN Beginning Balance: $0.00

AO 0006 07/13/1993R $0.00
Ending Balance: $0.00

COMMENTS
BEFORE BUILDING PERMIT.

02/02/1994 PUBWORKS80%PAVNG Beginning Balance: $1,250,000.00

LETTER 02/02/1995R $125,000.00
LETTER 02/02/1996R $125,000.00
LETTER 02/02/1997R $125,000.00
LETTER 02/02/1998R $125,000.00
LETTER 02/02/1999R $125,000.00
LETTER 02/02/2000R $125,000.00
LETTER 02/02/2001R $125,000.00
LETTER 02/02/2002R $125,000.00

Ending Balance: $250,000.00

COMMENTS
PAYABLE IN 10 ANNUAL INSTALLMENTS; IMPROVEMENTS TO 'O' ST CORRIDOR;

INTERSECTION OF COTNER & O ST; INTERSECTION OF LYNCREST & 'O' ST;

INTERSECTION OF 63RD & 'O' ST; INTERSECTION OF 66TH & 'O' ST;

INTERSECTION OF 70TH & 'O' ST.

02/02/1995 PLANNING100%SPECL Beginning Balance: $0.00

AO 0006 07/13/1993R $0.00
Ending Balance: $0.00

COMMENTS
BEFORE BUILDING PERMITS:

APPROVED SITE PLANS

CC APPROVAL OF VACATION OF 'Q' ST SAV 93013.

DRAINAGE STUDY ACCEPTABLE TO DIRECTOR OF PUBLIC WORKS

Total Ending Balance: $250,000.00
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Planning Department

Work Lapsed as of 07/01/2004

43907
GREEN PRAIRIE HEIGHTS 03RDProject Name:

Application: E AS
Planning #: 91403

Contact: DAVE HEINZMAN
Address: 3739 NW 57TH ST

LINCOLN, NE 68524-0000
Address: P.O. Box 80009

LINCOLN, NE 68501-0009

CORNHUSKER BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/28/1996 PUBWORKS57%SIDEW Beginning Balance: $882.00

EO 45513 10/29/1993R $500.00
Ending Balance: $382.00

Total Ending Balance: $382.00
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Work Lapsed as of 07/01/2004

PC-00745
HARTLAND CARDINAL HEIGHTS 1STProject Name:

Application: R FP
Planning #: 02006

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68522-0000
Address: 0  

LINCOLN, NE 68508-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/15/2004 L.E.S.100%ORNMT Beginning Balance: $16,000.00

EO 65995 10/15/2002R $15,200.00
EO 68582 10/16/2003R $800.00

Ending Balance: $0.00

05/15/2004 PUBWORKS95%PAVNG Beginning Balance: $219,400.00

EO 65849 09/23/2002R $208,400.00
Ending Balance: $11,000.00

05/15/2004 PUBWORKS95%SEWER Beginning Balance: $107,700.00

EO 65091 06/19/2002R $102,300.00
Ending Balance: $5,400.00

05/15/2006 PUBWORKS0%SIDEW Beginning Balance: $60,500.00

Ending Balance: $60,500.00

05/15/2004 PUBWORKS95%STORM Beginning Balance: $49,300.00

EO 64799 04/30/2002R $47,000.00
Ending Balance: $2,300.00

05/15/2004 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

05/15/2004 PUBWORKS0%SURVY Beginning Balance: $5,200.00

Ending Balance: $5,200.00

05/15/2006 PARKS0%TCROW Beginning Balance: $19,800.00

Ending Balance: $19,800.00

05/15/2004 PUBWORKS5%WATER Beginning Balance: $68,700.00

EO 70376 06/01/2004R $3,400.00
Ending Balance: $65,300.00

Total Ending Balance: $89,775.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00236
HARTLAND ESTATES 0Project Name:

Application: R FP
Planning #: 95007

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68542-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

USBANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/30/1997 L.E.S.100%ORNMT Beginning Balance: $7,000.00

EO 52426 03/27/1997R $6,650.00
EO 53691 10/22/1997R $350.00

Ending Balance: $0.00

COMMENTS
E 48509 - $350 RETAINER

08/30/1997 PUBWORKS100%PAVNG Beginning Balance: $100,000.00

EO 50155 02/23/1996R $96,000.00
EO 55236 06/29/1998R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 48510 - $4000 RETAINER

08/30/1997 PUBWORKS0%PEDSW Beginning Balance: $900.00

Ending Balance: $900.00

02/02/1997 PUBWORKS50%REMTA Beginning Balance: $500.00

EO 64851 05/09/2002R $250.00
Ending Balance: $250.00

08/30/1997 PUBWORKS100%SEWER Beginning Balance: $42,000.00

EO 50112 02/14/1996R $40,000.00
EO 54010 12/11/1997R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 48511 - $2000 RETAINER

08/30/1999 PUBWORKS75%SIDEW Beginning Balance: $22,000.00

EO 56737 01/19/1999R $16,500.00
Ending Balance: $5,500.00

08/30/1997 PUBWORKS100%STORM Beginning Balance: $36,000.00

EO 50140 02/22/1996R $34,300.00
EO 54385 02/20/1998R $1,700.00

Ending Balance: $0.00

COMMENTS
EO 48507 - $1700 RETAINER
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08/30/1997 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

08/30/1999 PARKS100%TCROW Beginning Balance: $11,934.80

EO 57856 07/21/1999R $11,934.80
Ending Balance: $0.00

COMMENTS
SURETY RELEASED 7/21/99 - EO 57856

08/30/1997 PUBWORKS100%WATER Beginning Balance: $30,000.00

EO 50153 02/23/1996R $28,500.00
EO 54024 12/15/1997R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 48508 - $1500 RETAINER

Total Ending Balance: $6,995.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00354
HARTLAND ESTATES 01STProject Name:

Application: R FP
Planning #: 97003

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68642-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/09/1999 L.E.S.100%ORNMT Beginning Balance: $8,400.00

EO 56479 12/14/1998R $8,000.00
EO 56460 12/14/1998R $400.00

Ending Balance: $0.00

COMMENTS
EO 51856 $400 RETAINER

04/09/1999 PUBWORKS100%PAVNG Beginning Balance: $82,000.00

EO 53083 07/15/1997R $78,000.00
EO 69029 12/05/2003R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 51859 $4000 RETAINER

02/02/1999 PUBWORKS100%REMTA Beginning Balance: $500.00

EO 64852 05/09/2002R $500.00
Ending Balance: $0.00

04/09/1999 PUBWORKS100%SEWER Beginning Balance: $31,500.00

EO 54360 02/19/1998R $30,000.00
EO 58165 08/25/1999R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 51857 $1500 RETAINER

$1,500 RELEASED 8-25-99 EO 58165

04/09/2001 PUBWORKS75%SIDEW Beginning Balance: $18,000.00

EO 56736 01/19/1999R $13,500.00
Ending Balance: $4,500.00

04/09/1999 PUBWORKS100%STORM Beginning Balance: $11,500.00

EO 53744 10/29/1997R $11,000.00
EO 58332 09/16/1999R $500.00

Ending Balance: $0.00

COMMENTS
EO 51858 $500 RETAINER

$500 RELEASED 9-16-99 EO 58332

04/09/1999 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 55531 08/11/1998R $230.00
Ending Balance: $0.00
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04/09/1999 PUBWORKS100%SURVY Beginning Balance: $1,750.00

EO 52988 06/24/1997R $1,750.00
Ending Balance: $0.00

04/09/2001 PARKS100%TCROW Beginning Balance: $5,846.00

EO 67901 07/24/2003R $5,846.00
Ending Balance: $0.00

04/09/1999 PUBWORKS100%WATER Beginning Balance: $29,400.00

EO 53086 07/15/1997R $28,000.00
EO 58331 09/16/1999R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 51860 $1400 RETAINER

$1400 RELEASED 9-16-99 EO 58331

Total Ending Balance: $4,500.00
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PC-00347
HARTLAND HOMES EAST 02NDProject Name:

Application: R FP
Planning #: 96007

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68542-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/18/1999 PARKS100%LSCRN Beginning Balance: $931.00

EO 66757 01/29/2003R $931.00
Ending Balance: $0.00

02/18/1999 L.E.S.100%ORNMT Beginning Balance: $26,000.00

EO 53942 12/01/1997R $24,800.00
EO 55665 08/31/1998R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 50966 RETAINER $1200

02/18/1999 PUBWORKS100%PAVNG Beginning Balance: $274,000.00

EO 53475 09/17/1997R $263,000.00
EO 59769 04/27/2000R $11,000.00

Ending Balance: $0.00

COMMENTS
EO 50929 RETAINER $11,000

02/18/1999 PUBWORKS100%PEDSW Beginning Balance: $950.00

EO 56788 01/20/1999R $950.00
Ending Balance: $0.00

02/02/1999 PUBWORKS100%REMTA Beginning Balance: $600.00

EO 55226 06/29/1998R $600.00
Ending Balance: $0.00

02/18/1999 PUBWORKS100%SEWER Beginning Balance: $86,000.00

EO 53088 07/15/1997R $82,000.00
EO 56654 01/06/1999R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 50973 RETAINER $4000

02/18/2001 PUBWORKS75%SIDEW Beginning Balance: $40,500.00

EO 56738 01/19/1999R $30,375.00
Ending Balance: $10,125.00
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02/18/1999 PUBWORKS100%STORM Beginning Balance: $27,400.00

EO 52638 05/02/1997R $26,000.00
EO 57412 04/29/1999R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 50971 RETAINER $1400

02/18/1999 TRANSPRT100%STRSN Beginning Balance: $900.00

EO 55529 08/11/1998R $900.00
Ending Balance: $0.00

COMMENTS
RELEASED AGAIN ON EO 57162 3/25/99

02/02/1999 PUBWORKS100%SURVY Beginning Balance: $3,050.00

EO 52338 03/12/1997R $3,050.00
Ending Balance: $0.00

02/18/2001 PARKS100%TCROW Beginning Balance: $22,487.50

EO 66756 01/29/2003R $22,487.50
Ending Balance: $0.00

02/18/1999 PUBWORKS100%WATER Beginning Balance: $83,700.00

EO 51955 01/02/1997R $79,500.00
EO 56344 11/23/1998R $4,200.00

Ending Balance: $0.00

COMMENTS
EO 50972 RETAINER $4200

Total Ending Balance: $10,125.00
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PC-00405
HARTLAND HOMES EAST 03RDProject Name:

Application: R FP
Planning #: 97037

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68522-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/2000 L.E.S.100%ORNMT Beginning Balance: $29,500.00

EO 56461 12/14/1998R $28,000.00
EO 58662 11/01/1999R $1,500.00

Ending Balance: $0.00

COMMENTS
EDO 53068 RETAINER $1500

-----------------

EO NO. 58662 OF 11/01/99

02/02/2000 PUBWORKS100%PAVNG Beginning Balance: $296,600.00

EO 56373 11/24/1998R $283,300.00
EO 61914 04/16/2001R $13,300.00

Ending Balance: $0.00

COMMENTS
EO 53072 - $13300 RETAINER

02/02/2000 PUBWORKS100%PEDSW Beginning Balance: $950.00

EO 56787 01/20/1999R $950.00
Ending Balance: $0.00

02/02/2000 PUBWORKS100%SEWER Beginning Balance: $110,300.00

EO 55362 07/16/1998R $105,000.00
EO 61198 12/07/2000R $5,300.00

Ending Balance: $0.00

COMMENTS
EO 53071 RETAINER $5300

02/02/2002 PUBWORKS75%SIDEW Beginning Balance: $55,000.00

EO 56739 01/19/1999R $13,750.00
EO 61832 03/26/2001R $27,500.00

Ending Balance: $13,750.00

02/02/2000 PUBWORKS100%STORM Beginning Balance: $62,000.00

EO 59525 03/27/2000R $3,000.00
EO 59772 04/27/2000R $59,000.00

Ending Balance: $0.00

COMMENTS
EO 53070 RETAINER $3000
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02/02/2000 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 55530 08/11/1998R $690.00
Ending Balance: $0.00

02/02/2000 PUBWORKS100%SURVY Beginning Balance: $4,750.00

EO 55685 08/31/1998R $4,750.00
Ending Balance: $0.00

02/02/2002 PARKS0%TCROW Beginning Balance: $28,444.00

Ending Balance: $28,444.00

02/02/2000 PUBWORKS100%WATER Beginning Balance: $109,000.00

EO 54472 03/04/1998R $104,000.00
EO 59185 01/24/2000R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 53069 RETAINER $5000

Total Ending Balance: $42,194.00
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63662
HARTLAND HOMES EAST 4TH CORRECProject Name:

Application: E FP
Planning #: 01030

Contact: DUANE HARTMAN
Address: 300 N 44TH ST

LINCOLN, NE 68503-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68501-2535

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/28/2003 PARKS0%LSCRN Beginning Balance: $5,940.00

Ending Balance: $5,940.00

11/28/2003 L.E.S.95%ORNMT Beginning Balance: $38,000.00

65094 06/19/2002R $36,000.00
Ending Balance: $2,000.00

11/28/2003 PUBWORKS0%PAVNG Beginning Balance: $398,600.00

Ending Balance: $398,600.00

11/28/2003 PUBWORKS0%SEWER Beginning Balance: $173,600.00

Ending Balance: $173,600.00

11/28/2005 PUBWORKS0%SIDEW Beginning Balance: $104,650.00

Ending Balance: $104,650.00

11/28/2003 PUBWORKS0%STORM Beginning Balance: $131,500.00

Ending Balance: $131,500.00

11/28/2003 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

11/28/2003 PUBWORKS0%SURVY Beginning Balance: $6,525.00

Ending Balance: $6,525.00

11/28/2005 PARKS0%TCROW Beginning Balance: $40,480.00

Ending Balance: $40,480.00

11/28/2003 PUBWORKS0%WATER Beginning Balance: $124,000.00

Ending Balance: $124,000.00

Total Ending Balance: $842,970.00
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PC-00766
HARTLAND HOMES EAST 8THProject Name:

Application: R FP
Planning #: 02017

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 00006-8542
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/02/2004 PARKS0%LSCRN Beginning Balance: $880.00

Ending Balance: $880.00

COMMENTS
EO 66026

10/02/2004 L.E.S.95%ORNMT Beginning Balance: $20,000.00

EO 68648 10/22/2003R $19,000.00
Ending Balance: $1,000.00

COMMENTS
EO 65141

10/02/2004 PUBWORKS0%PAVNG Beginning Balance: $205,900.00

Ending Balance: $205,900.00

COMMENTS
EO 65166

10/02/2004 PUBWORKS95%SEWER Beginning Balance: $89,000.00

EO 66802 02/03/2003R $84,600.00
Ending Balance: $4,400.00

COMMENTS
EO 65168

10/02/2006 PUBWORKS0%SIDEW Beginning Balance: $29,000.00

Ending Balance: $29,000.00

COMMENTS
EO 66026

10/02/2004 PUBWORKS95%STORM Beginning Balance: $46,300.00

EO 67014 03/12/2003R $44,000.00
Ending Balance: $2,300.00

COMMENTS
EO 65167

10/02/2004 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

COMMENTS
EO 66026
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10/02/2004 PUBWORKS0%SURVY Beginning Balance: $3,600.00

Ending Balance: $3,600.00

COMMENTS
EO 66026

10/02/2006 PARKS0%TCROW Beginning Balance: $15,180.00

Ending Balance: $15,180.00

COMMENTS
EO 66026

10/02/2004 PUBWORKS95%WATER Beginning Balance: $60,400.00

EO 67133 03/27/2003R $57,400.00
Ending Balance: $3,000.00

COMMENTS
EO 65169

Total Ending Balance: ($205,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00131
HARTLAND HOMES NORTH 02NDProject Name:

Application: R FP
Planning #: 93032

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68542-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/05/1996 L.E.S.100%ORNMT Beginning Balance: $8,400.00

EO 48455 04/19/1995R $8,000.00
EO 50214 03/04/1996R $400.00

Ending Balance: $0.00

COMMENTS
EO 45847 LOWERED ORD AMT OF $9000.00

RETAINER $400.00

01/05/1996 PUBWORKS100%PAVNG Beginning Balance: $135,000.00

EO 52831 06/02/1997R $5,000.00
EO 54370 02/19/1998R $130,000.00

Ending Balance: $0.00

COMMENTS
EO 45848 RAISED ORD AMT OF 132000.00

RETAINER $5000

02/02/1996 PUBWORKS100%PEDSW Beginning Balance: $1,400.00

EO 56791 01/21/1999R $1,400.00
Ending Balance: $0.00

COMMENTS
WITH PREAMBLE LANE

01/05/1996 PUBWORKS100%SEWER Beginning Balance: $55,000.00

EO 47684 11/18/1994R $52,500.00
EO 56462 12/14/1998R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 45850 - RETAINER $2500

01/05/1998 PUBWORKS100%SIDEW Beginning Balance: $29,000.00

EO 56790 01/21/1999R $29,000.00
Ending Balance: $0.00

01/05/1996 PUBWORKS100%SPECU Beginning Balance: $23,000.00

EO 59805 05/10/2000R $23,000.00
Ending Balance: $0.00

COMMENTS
LOW FLOW LINER
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
01/05/1996 PUBWORKS95%STORM Beginning Balance: $60,000.00

EO 47206 08/19/1994R $57,000.00
02/07/2003R

Ending Balance: $3,000.00

COMMENTS
EO 45249

01/05/1996 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 55532 08/11/1998R $345.00
Ending Balance: $0.00

COMMENTS
RELEASED AGAIN ON EO 57208 3/31/99

02/02/1996 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 53935 12/01/1997R $2,000.00
Ending Balance: $0.00

01/05/1998 PARKS100%TCROW Beginning Balance: $10,675.00

EO 56564 12/23/1998R $10,675.00
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 11/16/98

01/05/1996 PUBWORKS100%WATER Beginning Balance: $46,000.00

EO 47207 08/19/1994R $44,000.00
EO 50752 06/04/1996R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 45849 RAISED ORD AMT OF 44000.00

RETAINER $2000.00

Total Ending Balance: $3,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00313A
HARTLAND HOMES NORTH 04THProject Name:

Application: R FP
Planning #: 96026

Contact: BEN MITCHELL
Address: 1730 E REPUBLIC RD, # F

SPRINGFIELD, MO 65804-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/11/1998 PARKS100%LSCRN Beginning Balance: $7,820.40

EO 56218 11/06/1998R $7,820.40
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 10/2/98

09/11/1998 BLDGSFTY100%PRVOR Beginning Balance: $4,000.00

EO 59438 03/14/2000R $4,000.00
Ending Balance: $0.00

COMMENTS
REQUEST FOR RELEASE SEND TO DENNIS BARTELS ON 9-22-99

09/11/1998 PUBWORKS100%PRVRD Beginning Balance: $33,000.00

EO 56500 12/15/1998R $33,000.00
Ending Balance: $0.00

09/11/2000 PUBWORKS50%SIDEW Beginning Balance: $13,000.00

EO 57009 03/03/1999R $6,500.00
Ending Balance: $6,500.00

COMMENTS
REQUEST FOR RELEASE SENT TO HARRY KROOS ON 9-22-99

09/11/1998 PUBWORKS47%STORM Beginning Balance: $34,140.00

EO 56496 12/15/1998R $16,000.00
Ending Balance: $18,140.00

COMMENTS
PRIVATE $16,000

PUBLIC $25,000 - PART ON PC00313B FOR HARTLAND HOMES INC.

PRIVATE RELEASED ON EO 56496

REQUEST FOR RELEASE OF PUBLIC PORTION SENT TO DENNIS BARTELS 9-22-99

09/11/1998 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 57415 04/29/1999R $115.00
Ending Balance: $0.00

09/11/2000 PARKS100%TCROW Beginning Balance: $6,188.00

EO 56218 11/06/1998R $6,188.00
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 10/2/98

Total Ending Balance: $24,640.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00606
HARTLAND HOMES NORTHWEST 1ST AProject Name:

Application: R FP
Planning #: 99056

Contact: DUANE HARTMAN
Address: Rural Route 22787 Box BOX

LINCOLN, NE 68542-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/14/2002 L.E.S.100%ORNMT Beginning Balance: $12,000.00

EO 62449 06/19/2001R $11,400.00
EO 64829 05/02/2002R $600.00

Ending Balance: $0.00

COMMENTS
EO 59545

06/14/2002 PUBWORKS100%PAVNG Beginning Balance: $114,000.00

EO 61384 01/03/2001R $108,300.00
EO 68324 09/18/2003R $5,700.00

Ending Balance: $0.00

COMMENTS
EO 59538

06/14/2002 PUBWORKS0%PEDSW Beginning Balance: $1,100.00

Ending Balance: $1,100.00

COMMENTS
WITH WEST CLEVELAND

06/14/2002 PUBWORKS95%SEWER Beginning Balance: $45,500.00

EO 61567 02/08/2001R $43,200.00
Ending Balance: $2,300.00

COMMENTS
EO 59544

06/14/2004 PUBWORKS0%SIDEW Beginning Balance: $25,500.00

Ending Balance: $25,500.00

06/14/2002 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 63852 01/10/2002R $115.00
Ending Balance: $0.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $3,300.00

Ending Balance: $3,300.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/14/2002 PUBWORKS100%WATER Beginning Balance: $35,000.00

EO 61573 02/08/2001R $33,200.00
EO 66280 11/14/2002R $1,800.00

Ending Balance: $0.00

COMMENTS
EO  59537

Total Ending Balance: $32,200.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00566
HARTLAND HOMES NORTHWEST ADDITProject Name:

Application: R FP
Planning #: 99041

Contact: DUANE HARTMAN
Address: Rural Route 22787 Box BOX

LINCOLN, NE 68542-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/15/2001 L.E.S.100%ORNMT Beginning Balance: $19,500.00

EO 62312 06/04/2001R $18,500.00
EO 64830 05/02/2002R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 58294

12/15/2001 PUBWORKS95%PAVNG Beginning Balance: $189,500.00

EO 65983 10/15/2002R $180,000.00
Ending Balance: $9,500.00

COMMENTS
EO 58296

12/15/2001 PUBWORKS95%SEWER Beginning Balance: $88,000.00

EO 61397 01/08/2001R $83,600.00
Ending Balance: $4,400.00

COMMENTS
EO 58295

12/15/2003 PUBWORKS0%SIDEW Beginning Balance: $52,000.00

Ending Balance: $52,000.00

12/15/2001 PUBWORKS95%STORM Beginning Balance: $66,000.00

EO 63849 01/10/2002R $62,700.00
Ending Balance: $3,300.00

COMMENTS
EO 58297

12/15/2001 TRANSPRT100%STRSN Beginning Balance: $600.00

EO 64223 02/27/2002R $600.00
Ending Balance: $0.00

12/15/2001 PUBWORKS0%SURVY Beginning Balance: $5,000.00

Ending Balance: $5,000.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/15/2001 PUBWORKS100%WATER Beginning Balance: $122,000.00

EO 61578 02/09/2001R $116,000.00
EO 66378 11/26/2002R $6,000.00

Ending Balance: $0.00

Total Ending Balance: $74,200.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00779
HARTLAND HOMES SOUTHWESTProject Name:

Application: R FP
Planning #: 02037

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 00006-8542
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/27/2004 L.E.S.95%ORNMT Beginning Balance: $24,000.00

EO 68758 10/24/2003R $22,800.00
Ending Balance: $1,200.00

COMMENTS
EO 65517

11/27/2004 PUBWORKS55%PAVNG Beginning Balance: $364,800.00

EO 67970 08/01/2003R $199,000.00
Ending Balance: $165,800.00

COMMENTS
EO 65512

11/27/2004 PUBWORKS0%PEDSW Beginning Balance: $4,800.00

Ending Balance: $4,800.00

11/27/2004 PUBWORKS95%SEWER Beginning Balance: $131,800.00

EO 67002 03/12/2003R $125,200.00
Ending Balance: $6,600.00

COMMENTS
EO 65514

11/27/2006 PUBWORKS3%SIDEW Beginning Balance: $86,900.00

69245 01/06/2004T $2,844.00
Ending Balance: $84,056.00

11/27/2004 PUBWORKS95%STORM Beginning Balance: $51,500.00

EO 67001 03/12/2003R $49,000.00
Ending Balance: $2,500.00

COMMENTS
EO 65511

11/27/2004 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

11/27/2004 PUBWORKS0%SURVY Beginning Balance: $5,550.00

Ending Balance: $5,550.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/27/2006 PARKS7%TCROW Beginning Balance: $21,560.00

69245 01/06/2004T $1,540.00
Ending Balance: $20,020.00

11/27/2004 PUBWORKS95%WATER Beginning Balance: $58,000.00

EO 67023 03/12/2003R $55,000.00
Ending Balance: $3,000.00

COMMENTS
EO 65516

Total Ending Balance: ($455,384.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00807
HARTLAND HOMES SOUTHWEST 1ST AProject Name:

Application: R FP
Planning #: 02045

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 00006-8542
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/30/2005 PUBWORKS0%DRAIN Beginning Balance: $17,320.00

Ending Balance: $17,320.00

04/30/2005 L.E.S.0%ORNMT Beginning Balance: $20,000.00

Ending Balance: $20,000.00

04/30/2005 PUBWORKS95%PAVNG Beginning Balance: $282,000.00

EO 68986 12/01/2003R $268,000.00
Ending Balance: $14,000.00

COMMENTS
$103,000 FOR SW 27TH ST

04/30/2005 PUBWORKS95%SEWER Beginning Balance: $103,000.00

EO 68984 12/01/2003R $97,800.00
Ending Balance: $5,200.00

04/30/2007 PUBWORKS0%SIDEW Beginning Balance: $24,500.00

Ending Balance: $24,500.00

04/30/2005 PARKS0%SPECP Beginning Balance: $31,200.00

Ending Balance: $31,200.00

COMMENTS
BIKE TRAIL

04/30/2005 PUBWORKS95%STORM Beginning Balance: $36,000.00

EO 68985 12/01/2003R $34,200.00
Ending Balance: $1,800.00

04/30/2005 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

04/30/2005 PUBWORKS0%SURVY Beginning Balance: $3,375.00

Ending Balance: $3,375.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/30/2007 PARKS0%TCROW Beginning Balance: $14,740.00

Ending Balance: $14,740.00

04/30/2005 PUBWORKS95%WATER Beginning Balance: $106,200.00

EO 68974 11/26/2003R $100,900.00
Ending Balance: $5,300.00

Total Ending Balance: ($500,900.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69731
HARTLAND HOMES SOUTHWEST 2NDProject Name:

Application: E FP
Planning #: 03071

Contact: DUANE HARTMANN
Address: P.O. Box 22787

LINCOLN, NE 00006-8522
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/05/2008 PARKS0%BKTRL Beginning Balance: $26,000.00

Ending Balance: $26,000.00

04/05/2006 L.E.S.0%ORNMT Beginning Balance: $22,000.00

Ending Balance: $22,000.00

04/05/2006 PUBWORKS0%PAVNG Beginning Balance: $64,600.00

Ending Balance: $64,600.00

COMMENTS
EO 68827

04/05/2006 PUBWORKS0%PEDSW Beginning Balance: $2,835.00

Ending Balance: $2,835.00

04/05/2006 PUBWORKS0%SEWER Beginning Balance: $65,100.00

Ending Balance: $65,100.00

COMMENTS
EO 68826

04/05/2008 PUBWORKS0%SIDEW Beginning Balance: $57,300.00

Ending Balance: $57,300.00

04/05/2006 PUBWORKS0%STORM Beginning Balance: $64,800.00

Ending Balance: $64,800.00

COMMENTS
EO 68829

04/05/2006 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

04/05/2008 PUBWORKS0%SURVY Beginning Balance: $5,025.00

Ending Balance: $5,025.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/05/2008 PARKS0%TCROW Beginning Balance: $18,260.00

Ending Balance: $18,260.00

04/05/2006 PUBWORKS95%WATER Beginning Balance: $58,500.00

EO 69911 03/29/2004R $55,600.00
Ending Balance: $2,900.00

COMMENTS
EO 68809

Total Ending Balance: ($55,600.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00453
HARTLAND HOMES WEST 02NDProject Name:

Application: R FP
Planning #: 98021

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 68542-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/09/2000 L.E.S.100%ORNMT Beginning Balance: $23,300.00

EO 58813 11/24/1999R $22,200.00
EO 60533 08/23/2000R $1,100.00

Ending Balance: $0.00

COMMENTS
EO 55344 RETAINER $1100

------------------------------

EO NO. 58813 OF 11/24/99 RELEASED $22,200

09/09/2000 PUBWORKS100%PAVNG Beginning Balance: $216,700.00

EO 58438 09/30/1999R $206,000.00
EO 65221 07/11/2002R $10,700.00

Ending Balance: $0.00

COMMENTS
QQ 55347 RETAINER $10,700

REQUEST WENT OUT TO RELEASE 7-8-99

$206,000 RELEASED 9/30/99 - EO 58438

09/09/2000 PUBWORKS95%SEWER Beginning Balance: $92,000.00

EO 67028 03/12/2003R $87,400.00
Ending Balance: $4,600.00

COMMENTS
EO 55346 RETAINER $4600

09/09/2002 PUBWORKS0%SIDEW Beginning Balance: $49,000.00

Ending Balance: $49,000.00

09/09/2000 PUBWORKS100%STORM Beginning Balance: $75,800.00

EO 56729 01/19/1999R $72,000.00
EO 61130 11/30/2000R $3,800.00

Ending Balance: $0.00

COMMENTS
EO 55345 RETAINER $3800

09/09/2000 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 60534 08/23/2000R $690.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/09/2000 PUBWORKS0%SURVY Beginning Balance: $3,900.00

Ending Balance: $3,900.00

09/09/2002 PARKS100%TCROW Beginning Balance: $28,840.00

EO 67834 07/15/2003R $28,840.00
Ending Balance: $0.00

09/09/2000 PUBWORKS100%WATER Beginning Balance: $84,700.00

EO 56730 01/19/1999R $80,500.00
EO 61130 11/30/2000R $4,200.00

Ending Balance: $0.00

COMMENTS
EO 55343 RETAINER $4200

Total Ending Balance: $57,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00730
HARTLAND'S CARDINAL HEIGHTSProject Name:

Application: R FP
Planning #: 01023

Contact: LYLE LOTH
Address: 601 OLD CHENEY RD, # A

LINCOLN, NE 68512-0000
Address: 0  

UNION BANK & TRUST COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/09/2004 L.E.S.100%ORNMT Beginning Balance: $16,000.00

EO 65107 06/25/2002R $15,200.00
EO 67604 06/05/2003R $800.00

Ending Balance: $0.00

COMMENTS
EO # 63029

01/09/2004 PUBWORKS95%PAVNG Beginning Balance: $157,100.00

EO 65057 06/11/2002R $149,200.00
Ending Balance: $7,900.00

COMMENTS
EO# 63031

01/09/2004 PUBWORKS100%SEWER Beginning Balance: $87,150.00

EO 64220 02/27/2002R $82,750.00
EO 70433 06/08/2004R $4,400.00

Ending Balance: $0.00

COMMENTS
EO# 63028

01/09/2006 PUBWORKS5%SIDEW Beginning Balance: $46,000.00

66514 12/19/2002T $1,640.00
67492 05/23/2003T $800.00

Ending Balance: $43,560.00

COMMENTS
EO# 63706

01/09/2004 PUBWORKS95%STORM Beginning Balance: $52,500.00

EO 64443 03/26/2002R $49,900.00
Ending Balance: $2,600.00

COMMENTS
EO# 63032

01/09/2004 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

COMMENTS
EO# 63706
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/28/2002 PUBWORKS0%SURVY Beginning Balance: $2,775.00

Ending Balance: $2,775.00

COMMENTS
EO# 63706

01/09/2006 PARKS7%TCROW Beginning Balance: $12,100.00

66514 12/19/2002T $440.00
67492 05/23/2003T $440.00

Ending Balance: $11,220.00

COMMENTS
EO# 63706

01/09/2004 PUBWORKS95%WATER Beginning Balance: $47,500.00

EO 64050 02/04/2002R $45,100.00
Ending Balance: $2,400.00

COMMENTS
EO# 63023

Total Ending Balance: $12,700.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00794
HARTLANDS CARDINAL HEIGHTS 2NDProject Name:

Application: R FP
Planning #: 02038

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 00006-8542
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/05/2005 L.E.S.95%ORNMT Beginning Balance: $12,000.00

EO 68743 10/24/2003R $11,400.00
Ending Balance: $600.00

COMMENTS
EO 65633

03/05/2005 PUBWORKS95%PAVNG Beginning Balance: $130,000.00

EO 69209 12/24/2003R $123,000.00
Ending Balance: $7,000.00

COMMENTS
EO 65630

03/05/2005 PUBWORKS95%SEWER Beginning Balance: $68,300.00

EO 67986 08/01/2003R $65,000.00
Ending Balance: $3,300.00

COMMENTS
EO 65632

03/05/2007 PUBWORKS0%SIDEW Beginning Balance: $55,100.00

Ending Balance: $55,100.00

03/05/2005 PUBWORKS95%STORM Beginning Balance: $13,700.00

EO 68309 09/17/2003R $13,000.00
Ending Balance: $700.00

COMMENTS
EO 65518

03/05/2005 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

03/05/2007 PUBWORKS0%SURVY Beginning Balance: $3,450.00

Ending Balance: $3,450.00

03/05/2007 PARKS0%TCROW Beginning Balance: $17,820.00

Ending Balance: $17,820.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/05/2005 PUBWORKS95%WATER Beginning Balance: $40,000.00

EO 67985 08/01/2003R $38,000.00
Ending Balance: $2,000.00

COMMENTS
EO 65631

Total Ending Balance: ($250,400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00817
HARTLANDS CARDINAL HEIGHTS 3RDProject Name:

Application: R FP
Planning #: 02043

Contact: DUANE HARTMAN
Address: P.O. Box 22787

LINCOLN, NE 00006-8542
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/25/2005 L.E.S.95%ORNMT Beginning Balance: $12,000.00

EO 70315 05/20/2004R $11,400.00
Ending Balance: $600.00

06/25/2005 PUBWORKS26%PAVNG Beginning Balance: $185,200.00

EO 69211 12/29/2003R $48,300.00
Ending Balance: $136,900.00

06/25/2005 PUBWORKS95%SEWER Beginning Balance: $59,600.00

EO 68308 09/17/2003R $56,600.00
Ending Balance: $3,000.00

COMMENTS
EO 66164

06/25/2007 PUBWORKS0%SIDEW Beginning Balance: $53,500.00

Ending Balance: $53,500.00

06/25/2005 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

06/25/2005 PUBWORKS0%SURVY Beginning Balance: $4,350.00

Ending Balance: $4,350.00

06/25/2007 PARKS0%TCROW Beginning Balance: $17,820.00

Ending Balance: $17,820.00

06/25/2005 PUBWORKS95%WATER Beginning Balance: $42,100.00

EO 67984 08/01/2003R $40,000.00
Ending Balance: $2,100.00

COMMENTS
EO 66161

Total Ending Balance: ($156,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69369
HERITAGE LAKES 1ST ADDITIONProject Name:

Application: E FP
Planning #: 03030

Contact:
Address: 5950 VANDERVOORT DR, # 101

LINCOLN, NE 00006-8516
Address: 1401 N ST

LINCOLN, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/31/2005 L.E.S.0%ORNMT Beginning Balance: $6,000.00

Ending Balance: $6,000.00

COMMENTS
EO 68429

12/31/2005 PUBWORKS0%PAVNG Beginning Balance: $60,000.00

Ending Balance: $60,000.00

COMMENTS
EO 68428

12/31/2005 PUBWORKS95%SEWER Beginning Balance: $28,300.00

EO 69817 03/15/2004R $26,900.00
Ending Balance: $1,400.00

COMMENTS
EO 68369

12/31/2007 PUBWORKS0%SIDEW Beginning Balance: $18,700.00

Ending Balance: $18,700.00

12/31/2005 PUBWORKS0%SURVY Beginning Balance: $1,375.00

Ending Balance: $1,375.00

12/31/2007 PARKS0%TCROW Beginning Balance: $8,360.00

Ending Balance: $8,360.00

12/31/2005 PUBWORKS94%WATER Beginning Balance: $17,700.00

EO 69145 12/17/2003R $16,700.00
Ending Balance: $1,000.00

COMMENTS
EO 68370

Total Ending Balance: ($43,600.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00747
HERITAGE LAKES ADDITIONProject Name:

Application: R FP
Planning #: 02013

Contact: MICHAEL JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL 

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/12/2004 L.E.S.100%ORNMT Beginning Balance: $26,000.00

EO 68348 09/19/2003R $24,700.00
EO 70138 04/23/2004R $1,300.00

Ending Balance: $0.00

06/12/2004 PUBWORKS82%PAVNG Beginning Balance: $423,200.00

EO 66003 10/15/2002R $234,200.00
EO 68588 10/16/2003R $113,200.00

Ending Balance: $75,800.00

COMMENTS
$57,500.00 S 94TH CT.
EO 64680 - $246,500     EO 65583 - $119,200

06/12/2004 BLDGSFTY0%PRVOR Beginning Balance: $8,000.00

Ending Balance: $8,000.00

COMMENTS
S 94TH CT

06/12/2004 PUBWORKS0%REMTA Beginning Balance: $1,000.00

Ending Balance: $1,000.00

06/12/2004 PUBWORKS95%SEWER Beginning Balance: $148,900.00

EO 65981 10/15/2002R $141,400.00
Ending Balance: $7,500.00

06/12/2006 PUBWORKS0%SIDEW Beginning Balance: $78,750.00

Ending Balance: $78,750.00

06/12/2006 PLANNING0%SPECL Beginning Balance: $11,000.00

Ending Balance: $11,000.00

COMMENTS
BIKE TRAIL WEST OF S 95TH
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/12/2004 PUBWORKS95%STORM Beginning Balance: $64,100.00

EO 66002 10/15/2002R $35,400.00
EO 66390 11/26/2002R $25,500.00

Ending Balance: $3,200.00

COMMENTS
EO 64679 - $37,300          EO 65513 - $26,800

06/12/2004 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

06/12/2004 PUBWORKS0%SURVY Beginning Balance: $3,000.00

Ending Balance: $3,000.00

COMMENTS
BEFORE CONSTRUCTION OR CONVEYANCE

06/12/2006 PARKS0%TCROW Beginning Balance: $16,060.00

Ending Balance: $16,060.00

06/12/2004 PUBWORKS95%WATER Beginning Balance: $110,800.00

EO 65797 09/16/2002R $86,300.00
EO 66182 11/07/2002R $19,000.00

Ending Balance: $5,500.00

COMMENTS
EO 64678 - $90,800     EO 65584 - $20,000

Total Ending Balance: $104,460.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00341
HICKORY CREST 04THProject Name:

Application: R FP
Planning #: 96001

Contact: WARREN JOHNSON
Address: 6801 HICKORY CREST RD

LINCOLN, NE 68516-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

USBANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/13/1999 L.E.S.100%ORNMT Beginning Balance: $2,000.00

EO 53940 12/01/1997R $1,800.00
EO 55957 10/05/1998R $200.00

Ending Balance: $0.00

COMMENTS
EO 51040 RETAINER $200

02/13/1999 PUBWORKS100%PAVNG Beginning Balance: $14,700.00

EO 52417 03/27/1997R $14,000.00
EO 58745 11/16/1999R $700.00

Ending Balance: $0.00

COMMENTS
EO 51042 RETAINER $700

02/13/1999 PUBWORKS100%PEDSW Beginning Balance: $900.00

EO 67030 03/12/2003R $900.00
Ending Balance: $0.00

02/13/1999 PUBWORKS100%SEWER Beginning Balance: $7,800.00

EO 52313 03/12/1997R $7,400.00
EO 56676 01/08/1999R $400.00

Ending Balance: $0.00

COMMENTS
EO 51027 RETAINER $400

02/13/2001 PUBWORKS100%SIDEW Beginning Balance: $10,200.00

EO 67029 03/12/2003R $10,200.00
Ending Balance: $0.00

COMMENTS
KINGS CT $3500

OLD CHENEY & S. 70TH $6700

02/13/1999 PUBWORKS100%STORM Beginning Balance: $6,300.00

EO 52169 02/04/1997R $6,000.00
EO 56676 01/08/1999R $300.00

Ending Balance: $0.00

COMMENTS
EO 51041 RETAINER $300
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/13/2001 PARKS29%TCROW Beginning Balance: $770.00

65395 08/05/2002T $220.00
Ending Balance: $550.00

02/13/1999 PUBWORKS100%WATER Beginning Balance: $6,000.00

EO 52000 01/08/1997R $5,700.00
EO 56382 11/24/1998R $300.00

Ending Balance: $0.00

COMMENTS
EO 51043 RETAINER $300

Total Ending Balance: $550.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00596
HIGH POINTE NORTH COMMERCIAL PProject Name:

Application: R FP
Planning #: 99034

Contact: VIRGIL EIHUSEN
Address: Rural Route 1346 Box BOX

GRAND ISLAND, NE 68802-0000
Address: 2015 N BROADWELL 

GRAND ISLAND, NE 68802-0000

FIVE POINTS BANK OF GRAND ISLABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/19/2002 L.E.S.100%ORNMT Beginning Balance: $70,800.00

EO 61921 04/05/2001R $67,300.00
EO 64247 02/28/2002R $3,500.00

Ending Balance: $0.00

COMMENTS
EO 58837

04/19/2002 PUBWORKS100%PAVNG Beginning Balance: $364,000.00

EO 63483 11/19/2001R $346,000.00
EO 69000 12/01/2003R $18,000.00

Ending Balance: $0.00

COMMENTS
EO 58839

04/19/2002 PUBWORKS100%SEWER Beginning Balance: $82,500.00

EO 61638 02/26/2001R $78,500.00
EO 64425 03/26/2002R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 58838

04/19/2004 PUBWORKS0%SIDEW Beginning Balance: $61,800.00

Ending Balance: $61,800.00

COMMENTS
INTERIOR SIDEWALK

04/19/2002 PUBWORKS95%STORM Beginning Balance: $142,000.00

EO 60699 09/21/2000R $135,000.00
Ending Balance: $7,000.00

COMMENTS
EO 58836

04/19/2004 TRANSPRT0%STRSN Beginning Balance: $600.00

Ending Balance: $600.00

04/02/2004 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 62835 08/20/2001R $1,500.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/19/2004 PARKS0%TCROW Beginning Balance: $30,360.00

Ending Balance: $30,360.00

04/19/2002 PUBWORKS95%WATER Beginning Balance: $115,300.00

EO 60705 09/21/2000R $109,500.00
Ending Balance: $5,800.00

Total Ending Balance: $105,560.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

39302
HIGHLAND GLEN 01STProject Name:

Application: E AS
Planning #: 90108

Contact: NONE NONE
Address: 3910 SOUTH 

LINCOLN, NE 68506-0000
Address: 1620 DODGE 

OMAHA, NE 68102-0000

FIRST NATIONAL BANK OF OMAHABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/11/1992 PARKS100%LSCRN Beginning Balance: $24,700.00

EO 50617 05/07/1996R $24,700.00
Ending Balance: $0.00

05/11/1994 PUBWORKS100%PEDSW Beginning Balance: $10,000.00

EO 50483 01/15/1996R $10,000.00
Ending Balance: $0.00

05/11/1992 PUBWORKS100%SEWER Beginning Balance: $41,000.00

E 40426 12/28/1990R $39,000.00
E 44001 12/10/1992R $2,000.00

Ending Balance: $0.00

05/11/1994 PUBWORKS50%SIDEW Beginning Balance: $20,000.00

EO 50111 02/14/1996R $10,000.00
Ending Balance: $10,000.00

COMMENTS
LTR SENT 1/31/96 REQUESTING COMPLETION

05/11/1992 PUBWORKS0%SURVY Beginning Balance: $500.00

Ending Balance: $500.00

05/11/1994 PARKS100%TCROW Beginning Balance: $150.00

EO 50617 05/07/1996R $150.00
Ending Balance: $0.00

Total Ending Balance: $10,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

46897
HIGHLAND NORTH 06THProject Name:

Application: E AS
Planning #: 94021

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/31/1996 PARKS0%LSCRN Beginning Balance: $10,152.80

Ending Balance: $10,152.80

05/31/1996 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 50252 03/07/1996R $5,700.00
EO 51998 01/08/1997R $300.00

Ending Balance: $0.00

COMMENTS
E 49265- $300 RETAINER

05/31/1998 PUBWORKS62%SIDEW Beginning Balance: $49,000.00

EO 52982 06/24/1997R $12,250.00
EO 55846 09/23/1998R $18,375.00

Ending Balance: $18,375.00

05/31/1996 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 54179 01/14/1998R $690.00
Ending Balance: $0.00

05/31/1998 PARKS100%TCROW Beginning Balance: $24,174.50

EO 63652 12/12/2001R $24,174.50
Ending Balance: $0.00

COMMENTS
FIELD INSPECTION 10/8/97 SHOWS NOT COMPLETE

Total Ending Balance: $28,527.80
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00293
HIGHLANDS BUSINESS PARK ORIGINProject Name:

Application: R FP
Planning #: 96020

Contact: ROBERT DUNCAN
Address: 100 MUNICIPAL AIRPORT 

LINCOLN, NE 68524-0000
Address: 132 S 13TH ST

LINCOLN, NE 68508-0000

CAPITOL CASUALTY COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/19/1998 L.E.S.100%ORNMT Beginning Balance: $8,500.00

EO 68643 10/22/2003R $8,500.00
Ending Balance: $0.00

06/19/1998 PUBWORKS100%PAVNG Beginning Balance: $193,000.00

EO 55239 06/29/1998R $8,000.00
EO 65985 10/15/2002R $185,000.00

Ending Balance: $0.00

COMMENTS
EO 49270 RETAINER $8000

06/19/1998 PUBWORKS100%SEWER Beginning Balance: $68,000.00

EO 52683 05/07/1997R $65,000.00
EO 57452 05/04/1999R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 49122 RETAINER

06/19/1998 PUBWORKS100%STORM Beginning Balance: $81,900.00

EO 66176 11/07/2002R $78,000.00
EO 68579 10/16/2003R $3,900.00

Ending Balance: $0.00

COMMENTS
E 49271 REATINER $3900

06/19/1998 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

03/03/2008 PARKS55%TCROW Beginning Balance: $11,147.50

EO 69994 04/05/2004R $6,087.50
Ending Balance: $5,060.00

COMMENTS
TIME EXTENTION AND BOND REDUCTION PER RES # PC-00849 03/03/2004

06/19/1998 PUBWORKS100%WATER Beginning Balance: $47,400.00

EO 66177 11/07/2002R $47,400.00
Ending Balance: $0.00

COMMENTS
E 49129 RETAINER

Total Ending Balance: ($5,972.50)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16132
HIGHLANDS EAST 0Project Name:

Application: O FP
Planning #: 92010

Contact: GERALD SCHLEICH
Address: 3910 SOUTH 

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1994 PARKS100%LSCRN Beginning Balance: $3,750.00

EO 50197 02/28/1996R $3,750.00
Ending Balance: $0.00

06/15/1994 L.E.S.100%ORNMT Beginning Balance: $7,400.00

EO 45364 10/05/1993R $7,000.00
EO 47135 08/11/1994R $400.00

Ending Balance: $0.00

COMMENTS
EO 43428 $400 RETAINER

06/15/1994 PUBWORKS100%PAVNG Beginning Balance: $120,000.00

E45480 10/26/1993R $116,000.00
EO 50515 04/22/1996R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 43423 $4000 RETAINER

06/15/1994 PUBWORKS100%SEWER Beginning Balance: $32,000.00

E 45933 01/18/1994R $30,500.00
EO 49205 09/07/1995R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 43424 $1500 RETAINER

06/15/1996 PUBWORKS50%SIDEW Beginning Balance: $32,000.00

EO 52975 06/24/1997R $16,000.00
Ending Balance: $16,000.00

06/15/1994 PUBWORKS100%STORM Beginning Balance: $29,000.00

E 44177 02/01/1993R $27,700.00
EO 48352 03/28/1995R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 43427 $1300 RETAINER

06/15/1994 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/15/1994 PUBWORKS100%SURVY Beginning Balance: $1,600.00

EO 45894 01/10/1994R $1,600.00
Ending Balance: $0.00

06/15/1996 PARKS100%TCROW Beginning Balance: $9,050.00

EO 50197 02/28/1996R $9,050.00
Ending Balance: $0.00

06/15/1994 PUBWORKS100%WATER Beginning Balance: $34,000.00

E 43425 02/01/1993R $32,500.00
EO 47822 12/08/1994R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 43425 $1500 RETAINER

Total Ending Balance: $16,805.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16429
HIGHLANDS EAST 02NDProject Name:

Application: O FP
Planning #: 92035

Contact: GERALD SCHLEICH
Address: 3910 SOUTH 

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/19/1995 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 47160 08/11/1994R $8,500.00
EO 50211 03/04/1996R $500.00

Ending Balance: $0.00

COMMENTS
EO 44837

07/19/1995 PUBWORKS100%PAVNG Beginning Balance: $145,000.00

LETTER 09/22/1993R $116,000.00
EO 50515 04/22/1996R $5,000.00
EO 59874 05/10/2000R $24,000.00

Ending Balance: $0.00

COMMENTS
EO 44836

02/02/1995 PUBWORKS100%PEDSW Beginning Balance: $800.00

EO 52973 06/24/1997R $800.00
Ending Balance: $0.00

COMMENTS
AS NW 2ND IS COMPLETE

07/19/1995 PUBWORKS100%SEWER Beginning Balance: $38,000.00

EO 47204 08/19/1994R $36,200.00
EO 50535 04/24/1996R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 44367

07/19/1997 PUBWORKS100%SIDEW Beginning Balance: $32,000.00

EO 56366 11/24/1998R $32,000.00
Ending Balance: $0.00

07/19/1995 PUBWORKS95%STORM Beginning Balance: $21,000.00

EO 45174 08/30/1993R $20,000.00
Ending Balance: $1,000.00

COMMENTS
EO 44366

07/19/1995 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 55557 08/11/1998R $345.00
Ending Balance: $0.00

07/01/2004 11:16:39 AM Page 165 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1995 PUBWORKS100%SURVY Beginning Balance: $1,800.00

EO 45896 01/10/1994R $1,800.00
Ending Balance: $0.00

07/19/1997 PARKS100%TCROW Beginning Balance: $11,900.00

EO 50398 04/01/1996R $11,900.00
Ending Balance: $0.00

07/19/1995 PUBWORKS100%WATER Beginning Balance: $41,000.00

EO 45178 08/30/1993R $39,000.00
EO 61939 04/10/2001R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 44368

Total Ending Balance: $1,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00412
HIGHLANDS EAST 10THProject Name:

Application: R FP
Planning #: 97046

Contact: GERALD SCHLEICH
Address: 3901 NORMAL BLVD, # 203

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/11/2000 L.E.S.100%ORNMT Beginning Balance: $23,700.00

EO 58223 09/07/1999R $22,700.00
EO 60955 10/31/2000R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 54124 RETAINER $1000

$$22,700.00 RELEASED 9-7-99

02/11/2000 PUBWORKS100%PAVNG Beginning Balance: $210,700.00

EO 56871 02/08/1999R $200,000.00
EO 62293 06/01/2001R $10,700.00

Ending Balance: $0.00

COMMENTS
EO 54130 RETAINER $10700

02/11/2000 PUBWORKS100%SEWER Beginning Balance: $100,000.00

EO 56874 02/08/1999R $95,000.00
EO 61806 03/22/2001R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 54129 RETAINER $5000

02/11/2002 PUBWORKS75%SIDEW Beginning Balance: $47,300.00

EO 61843 03/27/2001R $35,475.00
Ending Balance: $11,825.00

02/11/2000 PUBWORKS100%STORM Beginning Balance: $42,000.00

EO 55981 10/06/1998R $40,000.00
EO 61938A 04/17/2001R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 54128 RETAINER $2000

02/11/2000 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 60161 06/26/2000R $460.00
Ending Balance: $0.00

02/11/2000 PUBWORKS100%SURVY Beginning Balance: $3,250.00

EO 55757 09/10/1998R $3,250.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/11/2002 PARKS0%TCROW Beginning Balance: $20,105.00

Ending Balance: $20,105.00

02/11/2000 PUBWORKS100%WATER Beginning Balance: $87,200.00

EO 56298 11/18/1998R $83,000.00
EO 60865 10/19/2000R $4,200.00

Ending Balance: $0.00

COMMENTS
EO 54127 RETAINER $4200

Total Ending Balance: $31,930.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00522
HIGHLANDS NORTHWEST ADDITIONProject Name:

Application: R FP
Planning #: 99016

Contact: THOMAS WHITE
Address: 5900 S 58 ST, # C

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 PARKS0%LSCRN Beginning Balance: $13,950.00

Ending Balance: $13,950.00

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $18,000.00

EO 60589 09/05/2000R $17,100.00
EO 63630 12/10/2001R $900.00

Ending Balance: $0.00

COMMENTS
EO 57832

08/11/2001 PUBWORKS100%PAVNG Beginning Balance: $206,500.00

EO 59681 04/12/2000R $196,000.00
EO 65005 06/05/2002R $10,500.00

Ending Balance: $0.00

COMMENTS
EO 57833

02/02/2001 PUBWORKS0%PEDSW Beginning Balance: $1,200.00

Ending Balance: $1,200.00

COMMENTS
AT THE SAME TIME AS HARVEST CIRCLE

08/11/2001 PUBWORKS100%SEWER Beginning Balance: $83,000.00

EO 64113 02/11/2002R $79,000.00
EO 66664 01/14/2003R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 57831

08/11/2003 PUBWORKS75%SIDEW Beginning Balance: $50,400.00

EO 65530 08/26/2002R $37,800.00
Ending Balance: $12,600.00

COMMENTS
INTERIOR
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/11/2001 PUBWORKS100%STORM Beginning Balance: $78,000.00

EO 59673 04/12/2000R $74,000.00
EO 64568 04/10/2002R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 57830

08/11/2001 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $4,650.00

EO 66951 03/06/2003R $4,650.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

08/11/2003 PARKS0%TCROW Beginning Balance: $24,660.00

Ending Balance: $24,660.00

08/11/2001 PUBWORKS100%WATER Beginning Balance: $138,300.00

EO 63730 01/02/2002R $131,300.00
EO 64570 04/10/2002R $7,000.00

Ending Balance: $0.00

COMMENTS
EO 57824

Total Ending Balance: $52,985.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00545
HIGHLANDS NW 1ST ADDITIONProject Name:

Application: R FP
Planning #: 99017

Contact: THOMAS WHITE
Address: Rural Route 22296 Box BOX

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/20/2001 L.E.S.100%ORNMT Beginning Balance: $12,100.00

EO 60590 09/05/2000R $11,500.00
EO 62423 06/19/2001R $600.00

Ending Balance: $0.00

10/20/2001 PUBWORKS100%PAVNG Beginning Balance: $109,000.00

EO 59651 04/12/2000R $103,500.00
EO 65005 06/05/2002R $5,500.00

Ending Balance: $0.00

10/20/2001 PUBWORKS95%SEWER Beginning Balance: $34,900.00

EO 59654 04/12/2000R $33,200.00
Ending Balance: $1,700.00

10/20/2003 PUBWORKS100%SIDEW Beginning Balance: $13,700.00

EO 65524 08/26/2002R $13,700.00
Ending Balance: $0.00

10/20/2001 PUBWORKS100%STORM Beginning Balance: $6,100.00

EO 59713 04/19/2000R $5,800.00
EO 64568 04/10/2002R $300.00

Ending Balance: $0.00

10/20/2001 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64370 03/19/2002R $115.00
Ending Balance: $0.00

10/20/2001 PUBWORKS100%SURVY Beginning Balance: $3,150.00

EO 66954 03/06/2003R $3,150.00
Ending Balance: $0.00

10/20/2003 PARKS0%TCROW Beginning Balance: $11,000.00

Ending Balance: $11,000.00

10/20/2001 PUBWORKS100%WATER Beginning Balance: $30,800.00

EO 59668 04/12/2000R $29,300.00
EO 64568 04/10/2002R $1,500.00

Ending Balance: $0.00

Total Ending Balance: $12,700.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00246
HIGHLANDS WEST 01STProject Name:

Application: R FP
Planning #: 95027

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/25/1997 L.E.S.100%ORNMT Beginning Balance: $7,400.00

EO 51702 11/18/1996R $7,000.00
EO 53186 08/01/1997R $400.00

Ending Balance: $0.00

COMMENTS
CATHOLIC BISHOP  - EO 49256 $2500 WITH $150 RETAINER

FABIAN BRUSKEWITZ              FIRST NATIONAL LINCOLN

3400 SHERIDAN                  100 W FLETCHER AVE (21)

P.O. BOX 80328

LINCOLN (02)

E 49256 $4500 WITH $250 RETAINER

HAVELOCK BANK

10/25/1997 PUBWORKS100%PAVNG Beginning Balance: $115,400.00

EO 51135 08/09/1996R $110,000.00
EO 58040 08/02/1999R $5,400.00

Ending Balance: $0.00

COMMENTS
E 49257

HAVELOCK BANK - 69000 WITH 3400 RETAINER

HIGHLANDS DEVELOPMENT

FIRST NATIONAL LINCOLN - 41000 WITH 2000 RETAINER

CATHOLIC BISHOP

SURETY RELEASED 8/2/99

10/25/1997 PUBWORKS100%SEWER Beginning Balance: $48,300.00

EO 51137 08/09/1996R $46,000.00
EO 55332 07/10/1998R $2,300.00

Ending Balance: $0.00

COMMENTS
E 49258

HAVELOCK BANK - $36000 WITH $1800 RETAINER

HIGHLANDS DEVELOPMENT

FIRST NATIONAL LINCOLN - $10000 WITH $500 RETAINER

CATHOLIC BISHOP
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/25/1999 PUBWORKS72%SIDEW Beginning Balance: $42,000.00

EO 55852 09/23/1998R $3,250.00
EO 55842 09/23/1998R $26,825.00

Ending Balance: $11,925.00

COMMENTS
13000.00 CATHOLIC BISHOP

$29000 HIGHLANDS DEVELOPMENT

RELEASED $3,250 FOR CATHOLIC BISHOP ON EO 55852

RELEASED $26,825 FOR HIGHLANDS DEVELOPMENT ON EO 55842

10/25/1997 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 56464 12/14/1998R $575.00
Ending Balance: $0.00

COMMENTS
$175 CATHOLIC BISHOP

$400 HIGHLANDS DEVELOPMENT

RELEASED AGAIN ON EO 57142 3/23/99

02/02/1997 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 51012 07/18/1996R $2,000.00
Ending Balance: $0.00

COMMENTS
$500 CATHOLIC BISHOP

$1500 HIGHLANDS DEVELOPMENT

10/25/1999 PARKS0%TCROW Beginning Balance: $33,925.00

Ending Balance: $33,925.00

COMMENTS
$5249.50 CATHOLIC BISHOP

$28675.50 HIGHLANDS DEVELOPMENT

10/25/1997 PUBWORKS100%WATER Beginning Balance: $53,500.00

E 51532 10/16/1996R $51,000.00
EO 55332 07/10/1998R $2,500.00

Ending Balance: $0.00

COMMENTS
CATHOLIC BISHOP  - $18900 W/FIRST NATIONAL, 100 W FLETCHER (21)

HIGHLANDS DEVELOPMENT -$34600 W/HAVELOCK, P.O. BOX 29769 (29)

RESOLUTION ONLY REQUIRE $15,600 IN ERROR

Total Ending Balance: $45,850.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00315
HIGHLANDS WEST 02NDProject Name:

Application: R FP
Planning #: 96021

Contact: GERALD SCHLEICH
Address: 3901 NORMAL BLVD, # 203

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/25/1998 PARKS0%LSCRN Beginning Balance: $343.00

Ending Balance: $343.00

09/25/1998 L.E.S.100%ORNMT Beginning Balance: $8,400.00

EO 56872 02/08/1999R $8,000.00
EO 50921 09/30/1999R $400.00

Ending Balance: $0.00

COMMENTS
E 50921 RETAINER $400

$400.00 RELEASED 9/30/99 - EO 58433

09/25/1998 PUBWORKS100%PAVNG Beginning Balance: $78,000.00

EO 53453 09/11/1997R $74,000.00
EO 59982 05/25/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
E 50911 RETAINER $4000

09/25/1998 PUBWORKS95%SEWER Beginning Balance: $33,000.00

EO 54508 03/09/1998R $31,500.00
Ending Balance: $1,500.00

COMMENTS
E 50910 RETAINER $1500

09/25/2000 PUBWORKS25%SIDEW Beginning Balance: $18,000.00

EO 55851 09/23/1998R $4,500.00
Ending Balance: $13,500.00

09/25/1998 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 59482 03/27/2000R $460.00
Ending Balance: $0.00

02/02/1998 PUBWORKS100%SURVY Beginning Balance: $750.00

EO 52986 06/24/1997R $750.00
Ending Balance: $0.00

09/25/1998 PARKS100%TCROW Beginning Balance: $8,312.42

EO 63651 12/12/2001R $8,312.42
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/25/1998 PUBWORKS100%WATER Beginning Balance: $40,000.00

EO 55188 06/25/1998R $38,000.00
EO 58301 09/15/1999R $2,000.00

Ending Balance: $0.00

COMMENTS
E 50920 RETAINER $2000

$2000 RELEASED 9-15-99 EO 58301

Total Ending Balance: $15,343.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00425
HIGHLANDS WEST 03RDProject Name:

Application: R FP
Planning #: 98002

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/22/2000 PARKS0%LSCRN Beginning Balance: $11,070.00

Ending Balance: $11,070.00

04/22/2000 L.E.S.100%ORNMT Beginning Balance: $11,200.00

EO 57187 03/29/1999R $10,600.00
EO 59244 02/03/2000R $600.00

Ending Balance: $0.00

COMMENTS
EO 54731 $600 RETAINER

04/22/2000 PUBWORKS100%PAVNG Beginning Balance: $130,500.00

EO 58053 08/02/1999R $124,000.00
EO 62318 06/04/2001R $6,500.00

Ending Balance: $0.00

COMMENTS
EO 54735 $6500 RETAINER

$124,000.00 RELEASED 8/2/99

04/22/2000 PUBWORKS100%PEDSW Beginning Balance: $1,000.00

EO 69667 02/27/2004R $1,000.00
Ending Balance: $0.00

04/22/2000 PUBWORKS100%SEWER Beginning Balance: $57,900.00

EO 57083 03/16/1999R $55,000.00
EO 61205 12/07/2000R $2,900.00

Ending Balance: $0.00

COMMENTS
EO 54720 $2900 RETAINER

04/22/2002 PUBWORKS75%SIDEW Beginning Balance: $29,000.00

EO 69670 02/27/2004R $21,750.00
Ending Balance: $7,250.00
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Work Lapsed as of 07/01/2004
04/22/2000 PUBWORKS100%STORM Beginning Balance: $35,800.00

EO 56915 02/09/1999R $34,000.00
EO 61860 03/27/2001R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 54730 $1800 RETAINER

RELEASED AGAIN ON EO 57986 DATED 2/9/99

$34,000 RELEASED 7/26/99

04/22/2000 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

02/02/2000 PUBWORKS100%SURVY Beginning Balance: $2,450.00

EO 56087 10/19/1998R $2,450.00
Ending Balance: $0.00

04/22/2002 PARKS0%TCROW Beginning Balance: $14,730.00

Ending Balance: $14,730.00

04/22/2000 PUBWORKS100%WATER Beginning Balance: $44,600.00

EO 56917 02/09/1999R $42,400.00
EO 61162 12/04/2000R $2,200.00

Ending Balance: $0.00

COMMENTS
EO 54729 $2200 RETAINER

Total Ending Balance: $33,510.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00619
HIMARK ESTATES 3RD ADDITIONProject Name:

Application: R FP
Planning #: 00002

Contact: DRU LAMMIE
Address: 5917 S 72ND ST

LINCOLN, NE 68516-0000
Address: 3648 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK & TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/26/2002 L.E.S.100%ORNMT Beginning Balance: $16,500.00

EO 64153 02/15/2002R $15,700.00
EO 65792 09/16/2002R $800.00

Ending Balance: $0.00

07/26/2002 PUBWORKS100%PAVNG Beginning Balance: $145,000.00

EO 61542 02/07/2001R $138,000.00
EO 68349 09/19/2003R $7,000.00

Ending Balance: $0.00

07/26/2002 PUBWORKS95%SEWER Beginning Balance: $70,000.00

EO 68329 09/18/2003R $66,500.00
Ending Balance: $3,500.00

07/26/2004 PUBWORKS8%SIDEW Beginning Balance: $40,000.00

62115 05/07/2001T $3,100.00
Ending Balance: $36,900.00

07/26/2002 PUBWORKS100%STORM Beginning Balance: $17,500.00

EO 61564 02/08/2001R $16,600.00
EO 66281 11/14/2002R $900.00

Ending Balance: $0.00

07/26/2002 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $3,000.00

EO 68328 09/18/2003R $3,000.00
Ending Balance: $0.00

07/26/2004 PARKS7%TCROW Beginning Balance: $12,760.00

62115 05/07/2001T $880.00
Ending Balance: $11,880.00

07/26/2002 PUBWORKS100%WATER Beginning Balance: $82,000.00

EO 61697 03/05/2001R $78,000.00
EO 65671 08/30/2002R $4,000.00

Ending Balance: $0.00

Total Ending Balance: ($365.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00652
HIMARK ESTATES 6TH ADDITIONProject Name:

Application: R FP
Planning #: 00032

Contact: RAYMOND SNYDER
Address: 8900 OLD CHENEY RD

LINCOLN, NE 68526-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/13/2002 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 65992 10/15/2002R $5,700.00
EO 68338 09/19/2003R $300.00

Ending Balance: $0.00

12/13/2002 PUBWORKS95%PAVNG Beginning Balance: $54,500.00

EO 63117 10/02/2001R $51,800.00
Ending Balance: $2,700.00

12/13/2004 PUBWORKS0%SIDEW Beginning Balance: $13,500.00

Ending Balance: $13,500.00

12/13/2002 PUBWORKS100%STORM Beginning Balance: $22,700.00

EO 62122 05/07/2001R $21,600.00
EO 67372 05/05/2003R $1,100.00

Ending Balance: $0.00

12/13/2002 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64360 03/18/2002R $115.00
Ending Balance: $0.00

12/13/2002 PUBWORKS0%SURVY Beginning Balance: $900.00

Ending Balance: $900.00

12/13/2004 PARKS0%TCROW Beginning Balance: $4,620.00

Ending Balance: $4,620.00

12/13/2002 PUBWORKS100%WATER Beginning Balance: $21,000.00

EO 62211 05/18/2001R $20,000.00
EO 67560 06/02/2003R $1,000.00

Ending Balance: $0.00

Total Ending Balance: $3,600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00583
HORIZON BUSINESS CENTER ADDITIProject Name:

Application: R FP
Planning #: 99089

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 1248 'O' ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/23/2002 L.E.S.0%ORNMT Beginning Balance: $10,400.00

Ending Balance: $10,400.00

COMMENTS
EO 58995

02/23/2002 PUBWORKS100%PAVNG Beginning Balance: $50,000.00

EO 61434 01/17/2001R $47,500.00
EO 69067 12/09/2003R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 58994

02/23/2004 PUBWORKS0%PEDSW Beginning Balance: $47,500.00

Ending Balance: $47,500.00

COMMENTS
SB 0046642

02/23/2002 BLDGSFTY0%PRVOR Beginning Balance: $44,100.00

Ending Balance: $44,100.00

02/23/2002 PUBWORKS75%PRVRD Beginning Balance: $165,000.00

EO 64623 04/15/2002R $124,000.00
Ending Balance: $41,000.00

COMMENTS
SB 0053400

02/23/2002 PUBWORKS100%SEWER Beginning Balance: $110,800.00

EO 62727 07/31/2001R $105,300.00
EO 66543 12/19/2002R $5,500.00

Ending Balance: $0.00

COMMENTS
E0 58996/ SB 0046644

02/23/2004 PUBWORKS0%SIDEW Beginning Balance: $39,600.00

Ending Balance: $39,600.00

COMMENTS
SB 0046641
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02/23/2002 PUBWORKS100%STORM Beginning Balance: $30,500.00

EO 61435 01/17/2001R $29,000.00
EO 66273 11/14/2002R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 58998/ SB0046645

02/23/2002 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 66268 11/14/2002R $460.00
Ending Balance: $0.00

COMMENTS
SB0046648

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $2,600.00

Ending Balance: $2,600.00

COMMENTS
SB0046649/ PRIOR TO CONVEYANCE

02/23/2002 PARKS0%TCROW Beginning Balance: $39,150.00

Ending Balance: $39,150.00

COMMENTS
SB0046645

02/23/2002 PUBWORKS100%WATER Beginning Balance: $120,700.00

EO 61079 11/20/2000R $114,700.00
EO 65230 07/11/2002R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 58997/ SB0046643

Total Ending Balance: $224,350.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

55253
HOUSTON 0Project Name:

Application: E AS
Planning #: 98045

Contact: ROD HORNEY
Address: 6940 O ST, # 300

LINCOLN, NE 68510-0000
Address: 1330 N ST

LINCOLN, NE 68508-0000

SECURITY FEDERAL BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/25/2002 PUBWORKS51%SIDEW Beginning Balance: $1,100.00

EO 55673 08/31/1998T $560.00
Ending Balance: $540.00

COMMENTS
TRANSFER TO HOUSTON 1ST ADD

06/25/2002 PARKS0%TCROW Beginning Balance: $795.00

Ending Balance: $795.00

Total Ending Balance: $1,335.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00765
I80 BUSINESS PARKProject Name:

Application: R FP
Planning #: 02005

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 00006-8516
Address:   

, NE 

WEST GATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/02/2004 PARKS0%LNDSC Beginning Balance: $7,560.00

Ending Balance: $7,560.00

10/02/2004 L.E.S.0%ORNMT Beginning Balance: $34,450.00

Ending Balance: $34,450.00

10/02/2004 PUBWORKS0%PAVNG Beginning Balance: $116,700.00

Ending Balance: $116,700.00

10/02/2004 PUBWORKS0%PRVSW Beginning Balance: $30,000.00

Ending Balance: $30,000.00

10/02/2004 PUBWORKS100%SEWER Beginning Balance: $36,200.00

EO 64442 03/26/2002R $34,400.00
EO 69990 04/05/2004R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 63511

10/02/2006 PUBWORKS0%SIDEW Beginning Balance: $8,320.00

Ending Balance: $8,320.00

10/02/2004 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

10/02/2004 PUBWORKS0%SURVY Beginning Balance: $1,400.00

Ending Balance: $1,400.00

10/02/2006 PARKS0%TCROW Beginning Balance: $16,500.00

Ending Balance: $16,500.00
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10/02/2004 PUBWORKS95%WATER Beginning Balance: $51,000.00

EO 64862 05/13/2002R $48,500.00
Ending Balance: $2,500.00

COMMENTS
EO 63510 $51,000

Total Ending Balance: ($84,700.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00620
IRONGATE ESTATES ADDITIONProject Name:

Application: R FP
Planning #: 00013

Contact: DUR LAMMIE
Address: 5300 OLD CHENEY RD

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK AND TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/26/2002 PARKS0%LNDSC Beginning Balance: $3,300.00

Ending Balance: $3,300.00

07/26/2002 BLDGSFTY100%PRVOR Beginning Balance: $9,000.00

EO 70260 05/13/2004R $9,000.00
Ending Balance: $0.00

07/26/2002 PUBWORKS100%PRVRD Beginning Balance: $86,800.00

EO 68331 09/19/2003R $86,800.00
Ending Balance: $0.00

07/26/2002 PUBWORKS95%SEWER Beginning Balance: $146,000.00

EO 63806 01/04/2002R $138,700.00
Ending Balance: $7,300.00

COMMENTS
EO 59716

07/25/2004 PUBWORKS0%SIDEW Beginning Balance: $25,000.00

Ending Balance: $25,000.00

07/26/2002 PUBWORKS100%STORM Beginning Balance: $13,500.00

EO 68325 09/18/2003R $13,500.00
Ending Balance: $0.00

07/26/2002 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 68330 09/18/2003R $2,000.00
Ending Balance: $0.00

07/26/2004 PARKS0%TCROW Beginning Balance: $9,240.00

Ending Balance: $9,240.00
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Work Lapsed as of 07/01/2004
07/26/2002 PUBWORKS100%WATER Beginning Balance: $58,300.00

EO 61712 03/06/2001R $55,300.00
EO 65671 08/30/2002R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 59716

Total Ending Balance: $10,830.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15935
JERROLD HEIGHTS 0Project Name:

Application: O FP
Planning #: 91204

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/05/1993 PARKS100%LSCRN Beginning Balance: $3,000.00

EO 44984 07/19/1993R $3,000.00
Ending Balance: $0.00

08/05/1993 L.E.S.100%ORNMT Beginning Balance: $6,300.00

E 43030 06/15/1992R $6,100.00
E 44672 05/24/1993R $200.00

Ending Balance: $0.00

08/05/1993 PUBWORKS100%PAVNG Beginning Balance: $110,000.00

E 42345 01/14/1992R $105,000.00
EO 46653 05/06/1994R $5,000.00

Ending Balance: $0.00

02/02/1995 PUBWORKS100%PEDSW Beginning Balance: $800.00

E 50024 02/01/1996R $800.00
Ending Balance: $0.00

08/05/1993 PUBWORKS100%REMTA Beginning Balance: $300.00

EO 53876 11/17/1997R $300.00
Ending Balance: $0.00

08/05/1993 PUBWORKS100%SEWER Beginning Balance: $25,000.00

E 42143 11/27/1991R $24,000.00
EO 51683 11/13/1996R $1,000.00

Ending Balance: $0.00

08/05/1995 PUBWORKS89%SIDEW Beginning Balance: $28,000.00

EO 46072 02/01/1994R $12,500.00
EO 50025 02/01/1996R $12,500.00

Ending Balance: $3,000.00

COMMENTS
$25,000 SIDEWALKS, $3,000 SIDEWALKS IN PINE LAKE ROAD

EASEMENT

08/05/1993 TRANSPRT100%STRSN Beginning Balance: $345.00

E 44398 03/26/1993R $345.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/05/1995 PARKS100%TCROW Beginning Balance: $10,200.00

EO 53964 12/02/1997R $10,200.00
Ending Balance: $0.00

08/05/1993 PUBWORKS100%WATER Beginning Balance: $35,000.00

E 42003 11/01/1991R $33,500.00
EO 45822 12/28/1993R $1,500.00

Ending Balance: $0.00

COMMENTS
PER EO 45822, ASSUMING EO 41405 ALSO AUTHORIZED THIS SURETY.

Total Ending Balance: $3,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15962
JERROLD HEIGHTS 01STProject Name:

Application: O FP
Planning #: 91303

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/03/1993 PARKS100%LSCRN Beginning Balance: $1,200.00

EO 44984 07/19/1993R $1,200.00
Ending Balance: $0.00

09/03/1993 L.E.S.100%ORNMT Beginning Balance: $3,000.00

E 43031 06/16/1992R $2,800.00
E 44672 05/24/1993R $200.00

Ending Balance: $0.00

09/03/1993 PUBWORKS100%PAVNG Beginning Balance: $46,000.00

EO 46653 05/06/1994R $2,000.00
EO 52708 05/09/1997R $44,000.00

Ending Balance: $0.00

COMMENTS
RELEASED UP TO 80% WHEN WORK COMPLETED

02/02/1993 PUBWORKS100%PEDSW Beginning Balance: $1,100.00

E 43603 09/23/1992R $1,100.00
Ending Balance: $0.00

09/03/1993 PUBWORKS100%SEWER Beginning Balance: $12,000.00

E 42344 01/14/1992R $11,400.00
EO 46138 02/14/1994R $600.00

Ending Balance: $0.00

09/03/1995 PUBWORKS50%SIDEW Beginning Balance: $11,000.00

EO 50019 02/01/1996R $5,500.00
Ending Balance: $5,500.00

COMMENTS
INSPECTION REQUESTED 4/27/99

09/03/1993 TRANSPRT100%STRSN Beginning Balance: $115.00

E 44398 03/26/1993R $115.00
Ending Balance: $0.00

02/02/1993 PUBWORKS100%SURVY Beginning Balance: $600.00

EO 44850 06/21/1993R $600.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/03/1995 PARKS100%TCROW Beginning Balance: $3,850.00

EO 57852 07/21/1999R $3,850.00
Ending Balance: $0.00

COMMENTS
INSPECTION REQUESTED 4/20/99

SURETY RELEASED 7/21/99  EO 57852

09/03/1993 PUBWORKS100%WATER Beginning Balance: $15,000.00

E 42003 11/01/1991R $14,300.00
EO 45822 12/28/1993R $700.00

Ending Balance: $0.00

COMMENTS
PER EO 45822, ASSUMING EO 41462 ALSO AUTHORIZED THIS SURETY.

Total Ending Balance: $5,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16103
JERROLD HEIGHTS 04THProject Name:

Application: O FP
Planning #: 92009

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/27/1994 L.E.S.100%ORNMT Beginning Balance: $4,200.00

E 43972 12/08/1992R $4,000.00
EO 45546 11/02/1993R $200.00

Ending Balance: $0.00

COMMENTS
EO 42553

04/27/1994 PUBWORKS100%PAVNG Beginning Balance: $67,000.00

EO 48473 04/19/1995R $3,000.00
EO 61549 02/07/2001R $64,000.00

Ending Balance: $0.00

COMMENTS
RELEASE UP TO 80% WHEN WORK COMPLETED

INSPECTION REQUESTED 4/27/99

04/27/1994 PUBWORKS0%PEDSW Beginning Balance: $1,100.00

Ending Balance: $1,100.00

COMMENTS
INSPECTION REQUESTED 4/27/99

04/27/1994 PUBWORKS100%SEWER Beginning Balance: $16,000.00

E 43270 08/03/1992R $15,200.00
EO 46873 06/24/1994R $800.00

Ending Balance: $0.00

COMMENTS
EO 42552

04/27/1996 PUBWORKS50%SIDEW Beginning Balance: $19,000.00

EO 50031 02/01/1996R $4,750.00
EO 52302 03/11/1997R $4,750.00

Ending Balance: $9,500.00

COMMENTS
INSPECTION REQUESTED 4/27/99

04/27/1994 TRANSPRT100%STRSN Beginning Balance: $460.00

E 44398 03/26/1993R $460.00
Ending Balance: $0.00

07/01/2004 11:16:43 AM Page 191 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/27/1996 PARKS100%TCROW Beginning Balance: $7,165.00

EO 58013 07/29/1999R $7,165.00
Ending Balance: $0.00

COMMENTS
INSPECTION REQUESTED 4/20/99

SURETY RELEASED 7/29/99 EO 58013

04/27/1994 PUBWORKS100%WATER Beginning Balance: $21,000.00

E42984 06/08/1992R $20,000.00
EO 46653 05/06/1994R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 42551

Total Ending Balance: $10,600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

59827
KENSINGTON OFFICE PARKProject Name:

Application: E AS
Planning #: 00011

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 3440 'O' ST

LINCOLN, NE 68510-0000

GENE LILLY SURETY BONDS, INCBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/26/2002 PARKS0%LSCRN Beginning Balance: $33,070.00

Ending Balance: $33,070.00

COMMENTS
COMBINED BOND

04/26/2004 PUBWORKS50%SIDEW Beginning Balance: $21,200.00

EO 67206 04/09/2003R $10,600.00
Ending Balance: $10,600.00

COMMENTS
$10,800 FOR S.16TH ST

$10,400 FOR S. 14TH ST

04/26/2002 PUBWORKS100%SPECU Beginning Balance: $21,500.00

EO 62427 06/19/2001R $20,400.00
EO 68750 10/24/2003R $1,100.00

Ending Balance: $0.00

COMMENTS
SO. 16TH WIDENING

04/26/2004 PARKS0%TCROW Beginning Balance: $6,380.00

Ending Balance: $6,380.00

COMMENTS
COMBINED BOND

04/26/2002 PUBWORKS100%WATER Beginning Balance: $35,500.00

EO 67211 04/10/2003R $35,500.00
Ending Balance: $0.00

Total Ending Balance: $50,050.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

63766
KENSINGTON PLAZAProject Name:

Application: E AS
Planning #: 01025

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address:   

, NE 

CORNHUSKER BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/27/2003 PARKS0%LSCRN Beginning Balance: $15,590.00

Ending Balance: $15,590.00

12/27/2003 L.E.S.100%ORNMT Beginning Balance: $13,400.00

EO 70262 05/13/2004R $13,400.00
Ending Balance: $0.00

12/27/2003 PUBWORKS0%PAVNG Beginning Balance: $30,000.00

Ending Balance: $30,000.00

COMMENTS
$14,900 ACCEPTED BY EO 62965 FOR RIGHT TURN LANE

RETAINER CASH DEPOSIT $800

12/27/2003 PUBWORKS95%SEWER Beginning Balance: $24,900.00

EO 65331 07/23/2002R $23,600.00
Ending Balance: $1,300.00

COMMENTS
EO 62957

RETAINER CASH DEPOSIT $1300

12/27/2005 PUBWORKS0%SIDEW Beginning Balance: $14,100.00

Ending Balance: $14,100.00

12/27/2003 PUBWORKS0%STORM Beginning Balance: $22,700.00

Ending Balance: $22,700.00

12/27/2005 PARKS0%TCROW Beginning Balance: $7,260.00

Ending Balance: $7,260.00

12/27/2003 PUBWORKS95%WATER Beginning Balance: $16,300.00

EO 65302 07/22/2002R $15,500.00
Ending Balance: $800.00

COMMENTS
EO 62966

RETAINER CASH DEPOSIT $800

Total Ending Balance: $70,390.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00435
KING RIDGE 0Project Name:

Application: R FP
Planning #: 97038

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/03/2000 PARKS0%LSCRN Beginning Balance: $1,470.00

Ending Balance: $1,470.00

06/03/2000 L.E.S.100%ORNMT Beginning Balance: $12,600.00

EO 60942 10/30/2000R $12,600.00
Ending Balance: $0.00

06/03/2000 PUBWORKS100%PAVNG Beginning Balance: $187,700.00

EO 58705 11/04/1999R $180,000.00
EO 65013 06/05/2002R $7,700.00

Ending Balance: $0.00

COMMENTS
EO 55196 RETAINER $7700

$180,000 RELEASED 11/4/99 EO 58705

06/03/2000 PUBWORKS100%SEWER Beginning Balance: $86,800.00

EO 57314 04/15/1999R $82,800.00
EO 62056 04/30/2001R $4,000.00

Ending Balance: $0.00

COMMENTS
PRIVATE $16,000

EO 55202 RETAINER $4000

----------------------

EO NO. 58654 OF 11/01/99 POST THE SURETY OF $70,400.00 TO GUARANTEE TH

E CONSTRUCTION OF STORM SEWER IN KING RIDGE ADDITION

06/03/2002 PUBWORKS25%SIDEW Beginning Balance: $38,000.00

EO 65677 08/30/2002R $9,500.00
Ending Balance: $28,500.00

COMMENTS
$26800 FOR FOLKWAYS & N 27TH

$11200 FOR NORTH HILL RD
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City of Lincoln
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Work Lapsed as of 07/01/2004
06/03/2000 PUBWORKS100%STORM Beginning Balance: $73,700.00

EO 58654 11/01/1999R $70,400.00
E0 63189 10/09/2001R $3,300.00

Ending Balance: $0.00

COMMENTS
$24,500 PRIVATE

EO 55195 RETAINER $3300

06/03/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64372 03/19/2002R $115.00
Ending Balance: $0.00

06/03/2000 PUBWORKS0%SURVY Beginning Balance: $600.00

Ending Balance: $600.00

06/03/2002 PARKS0%TCROW Beginning Balance: $15,340.00

Ending Balance: $15,340.00

06/03/2000 PUBWORKS100%WATER Beginning Balance: $68,600.00

EO 58615 10/28/1999R $65,600.00
EO 62286 05/31/2001R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 55197 RETAINER $3000

$65,600 RELEASED - EO 58615

Total Ending Balance: $45,910.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00472
KING RIDGE 01STProject Name:

Application: R FP
Planning #: 98016

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/16/2000 PARKS0%LSCRN Beginning Balance: $18,880.00

Ending Balance: $18,880.00

12/16/2000 L.E.S.100%ORNMT Beginning Balance: $59,300.00

EO 62763 08/06/2001R $59,300.00
Ending Balance: $0.00

12/16/2000 PUBWORKS0%PAVNG Beginning Balance: $11,100.00

Ending Balance: $11,100.00

12/16/2000 PUBWORKS95%SEWER Beginning Balance: $20,800.00

EO 64112 02/11/2002R $19,800.00
Ending Balance: $1,000.00

12/16/2002 PUBWORKS100%SIDEW Beginning Balance: $2,550.00

EO 65595 08/27/2002R $2,550.00
Ending Balance: $0.00

12/16/2000 PUBWORKS0%STORM Beginning Balance: $109,500.00

Ending Balance: $109,500.00

12/16/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 60176 06/26/2000R $115.00
Ending Balance: $0.00

12/16/2000 PUBWORKS0%SURVY Beginning Balance: $600.00

Ending Balance: $600.00

12/16/2002 PARKS0%TCROW Beginning Balance: $32,905.00

Ending Balance: $32,905.00

Total Ending Balance: $173,985.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62691
KNIGHTS COURT ADDITIONProject Name:

Application: E FP
Planning #: 01002

Contact: GAYLORD BECKER
Address: 9999 60TH & SOUTH ST

LINCOLN, NE 68506-0000
Address: 0 13TH & N ST

LINCOLN, NE 68508-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/11/2003 PARKS0%LSCRN Beginning Balance: $4,350.00

Ending Balance: $4,350.00

07/11/2003 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 64962 05/24/2002R $10,000.00
Ending Balance: $0.00

07/11/2003 PUBWORKS100%PAVNG Beginning Balance: $51,000.00

EO 64776 04/30/2002R $35,700.00
EO 66553 12/19/2002R $15,300.00

Ending Balance: $0.00

07/11/2003 PUBWORKS100%SEWER Beginning Balance: $34,950.00

EO 63707 12/18/2001R $34,950.00
Ending Balance: $0.00

07/11/2005 PUBWORKS0%SIDEW Beginning Balance: $12,000.00

Ending Balance: $12,000.00

07/11/2003 PUBWORKS100%STORM Beginning Balance: $13,600.00

EO 63711 12/18/2001R $13,600.00
Ending Balance: $0.00

07/11/2003 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

07/11/2003 PUBWORKS100%SURVY Beginning Balance: $1,950.00

EO 66552 12/19/2002R $1,950.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

07/11/2005 PARKS0%TCROW Beginning Balance: $7,700.00

Ending Balance: $7,700.00

07/11/2003 PUBWORKS95%WATER Beginning Balance: $24,400.00

EO 63464 11/14/2001R $23,200.00
Ending Balance: $1,200.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: $6,010.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00660
LANDMARK CORPORATE CENTER ADDIProject Name:

Application: R FP
Planning #: 00016

Contact: LINSCOTT DONALD
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 1248 'O' ST

LINCOLN, NE 68508-0000

WELLS FARGO & SECURITY FIRSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/01/2003 L.E.S.100%ORNMT Beginning Balance: $27,000.00

EO 65557 08/26/2002R $25,700.00
EO 67603 06/05/2003R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 60322

03/01/2003 PUBWORKS100%PAVNG Beginning Balance: $137,000.00

EO 63809 01/04/2002R $130,200.00
EO 69001 12/01/2003R $6,800.00

Ending Balance: $0.00

COMMENTS
EO 60308

03/01/2003 PUBWORKS0%PEDSW Beginning Balance: $59,500.00

Ending Balance: $59,500.00

COMMENTS
EO 61654

03/01/2003 BLDGSFTY0%PRVOR Beginning Balance: $9,000.00

Ending Balance: $9,000.00

COMMENTS
EO 61654

03/01/2003 PUBWORKS0%PRVRD Beginning Balance: $131,700.00

Ending Balance: $131,700.00

COMMENTS
EO 61654

03/01/2003 PUBWORKS100%SEWER Beginning Balance: $206,000.00

EO 62750 08/01/2001R $195,700.00
EO 69024 12/05/2003R $10,300.00

Ending Balance: $0.00

COMMENTS
EO 60307
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/01/2005 PUBWORKS50%SIDEW Beginning Balance: $101,700.00

EO 68421 09/25/2003R $50,850.00
Ending Balance: $50,850.00

COMMENTS
EO 61654

03/01/2003 PUBWORKS95%STORM Beginning Balance: $312,600.00

EO 62228 05/21/2001R $297,000.00
Ending Balance: $15,600.00

COMMENTS
EO 60346

03/01/2001 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

COMMENTS
EO 61654

03/01/2005 PUBWORKS0%SURVY Beginning Balance: $5,900.00

Ending Balance: $5,900.00

COMMENTS
EO EO 61654

03/01/2005 PARKS0%TCROW Beginning Balance: $77,440.00

Ending Balance: $77,440.00

03/01/2003 PUBWORKS95%WATER Beginning Balance: $109,000.00

EO 62227 05/21/2001R $103,500.00
Ending Balance: $5,500.00

COMMENTS
EO 60316

Total Ending Balance: $171,025.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15260
LCIDC INDUSTRIAL PARK 0Project Name:

Application: O FP
Planning #: 0000

Contact: DUANE VICARY
Address: 1221 N ST

LINCOLN, NE 68508-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/14/1991 PARKS100%LSCRN Beginning Balance: $100.00

E 40266 12/05/1990R $100.00
Ending Balance: $0.00

08/14/1991 L.E.S.100%ORNMT Beginning Balance: $8,250.00

E 40993 04/18/1991R $7,900.00
E 42444 02/07/1992R $350.00

Ending Balance: $0.00

10/01/1997 PUBWORKS25%SIDEW Beginning Balance: $9,975.00

E 46949 07/06/1994R $2,493.75
Ending Balance: $7,481.25

08/14/1991 PUBWORKS100%SPECU Beginning Balance: $15,000.00

E 40312 12/11/1990R $15,000.00
Ending Balance: $0.00

08/14/1991 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

08/14/1993 PARKS100%TCROW Beginning Balance: $475.00

E 40266 12/05/1990R $475.00
Ending Balance: $0.00

Total Ending Balance: $7,596.25
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00595
LEE'S PLACEProject Name:

Application: R FP
Planning #: 00005

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/19/2002 L.E.S.100%ORNMT Beginning Balance: $16,500.00

EO 62942 09/06/2001R $15,700.00
EO 65040 06/11/2002R $800.00

Ending Balance: $0.00

COMMENTS
EO 59209

04/19/2002 PUBWORKS100%PAVNG Beginning Balance: $196,600.00

EO 61544 02/07/2001R $186,800.00
EO 67957 08/01/2003R $9,800.00

Ending Balance: $0.00

COMMENTS
EO 59212

04/19/2002 PUBWORKS100%SEWER Beginning Balance: $100,800.00

EO 63680 12/13/2001R $95,800.00
EO 69032 12/05/2003R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 59207

04/19/2004 PUBWORKS9%SIDEW Beginning Balance: $23,985.00

63764 01/02/2002T $2,250.00
Ending Balance: $21,735.00

COMMENTS
$16,335 FOR INTERNAL SIDE WALKS

$7650.00 FOR EAST SIDE CODDINGTON

04/19/2002 PUBWORKS95%STORM Beginning Balance: $20,600.00

EO 61363 01/03/2001R $19,600.00
Ending Balance: $1,000.00

COMMENTS
EO 59204

04/19/2002 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 64364 03/18/2002R $575.00
Ending Balance: $0.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $2,850.00

Ending Balance: $2,850.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/19/2004 PARKS3%TCROW Beginning Balance: $13,640.00

63764 01/02/2002T $440.00
Ending Balance: $13,200.00

04/19/2002 PUBWORKS100%WATER Beginning Balance: $62,800.00

EO 61365 01/03/2001R $59,800.00
EO 65658 08/30/2002R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 59214

Total Ending Balance: $38,785.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00740
LEE'S PLACE 4TH ADDITIONProject Name:

Application: R FP
Planning #: 02003

Contact: RICHARD C KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK & TRUST COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/17/2004 PARKS0%LSCRN Beginning Balance: $3,300.00

Ending Balance: $3,300.00

04/17/2004 L.E.S.100%ORNMT Beginning Balance: $16,000.00

EO 68351 09/19/2003R $15,200.00
EO 70332 05/21/2004R $800.00

Ending Balance: $0.00

COMMENTS
EO# 64757

04/17/2004 PUBWORKS95%PAVNG Beginning Balance: $162,200.00

EO 67015 03/12/2003R $154,000.00
Ending Balance: $8,200.00

COMMENTS
EO# 64708

04/17/2004 PUBWORKS95%SEWER Beginning Balance: $70,000.00

EO 67007 03/12/2003R $66,500.00
Ending Balance: $3,500.00

COMMENTS
EO# 64758

04/17/2006 PUBWORKS0%SIDEW Beginning Balance: $27,300.00

Ending Balance: $27,300.00

06/20/2003 PUBWORKS0%SPECU Beginning Balance: $2,000.00

Ending Balance: $2,000.00

COMMENTS
DETENTION POND

04/17/2004 PUBWORKS95%STORM Beginning Balance: $33,700.00

EO 66375 11/26/2002R $32,000.00
Ending Balance: $1,700.00

COMMENTS
EO# 64707
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/17/2004 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

02/02/2004 PUBWORKS0%SURVY Beginning Balance: $3,075.00

Ending Balance: $3,075.00

COMMENTS
RELEASE PRIOR TO CONVEYANCE

04/17/2006 PARKS0%TCROW Beginning Balance: $14,300.00

Ending Balance: $14,300.00

04/17/2004 PUBWORKS95%WATER Beginning Balance: $46,500.00

EO 66391 11/26/2002R $44,200.00
Ending Balance: $2,300.00

COMMENTS
EO# 64759

Total Ending Balance: $24,650.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00804
LEE'S PLACE 5TH ADDITIONProject Name:

Application: R FP
Planning #: 03005

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 00006-8516
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/16/2005 PUBWORKS0%DETEN Beginning Balance: $530.00

Ending Balance: $530.00

04/16/2005 PARKS0%LSCRN Beginning Balance: $5,060.00

Ending Balance: $5,060.00

04/16/2005 L.E.S.95%ORNMT Beginning Balance: $14,000.00

EO 69522 02/10/2004R $13,300.00
Ending Balance: $700.00

04/16/2005 PUBWORKS95%PAVNG Beginning Balance: $132,000.00

EO 68569 10/16/2003R $125,400.00
Ending Balance: $6,600.00

04/16/2005 PUBWORKS95%SEWER Beginning Balance: $50,700.00

EO 68306 09/17/2003R $48,100.00
Ending Balance: $2,600.00

04/16/2007 PUBWORKS0%SIDEW Beginning Balance: $47,300.00

Ending Balance: $47,300.00

04/16/2005 PUBWORKS95%STORM Beginning Balance: $34,600.00

EO 68674 10/23/2003R $32,800.00
Ending Balance: $1,800.00

COMMENTS
EO 67250

04/16/2005 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

04/16/2005 PUBWORKS0%SURVY Beginning Balance: $2,700.00

Ending Balance: $2,700.00

04/16/2007 PARKS0%TCROW Beginning Balance: $12,760.00

Ending Balance: $12,760.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/16/2005 PUBWORKS95%WATER Beginning Balance: $38,800.00

EO 68675 10/23/2003R $36,800.00
Ending Balance: $2,000.00

Total Ending Balance: ($256,400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-78392
LENOX VILLAGE 0Project Name:

Application: R FP
Planning #: 96037

Contact: JERRY KAVAN
Address: 10040 REGENCY CIR

OMAHA, NE 68114-0000
Address: 109 S SEVENTH ST

MINNEAPOLIS, MN 55479-0093

NORWEST BANK MINNESOTABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/29/1999 PARKS100%LSCRN Beginning Balance: $126,570.00

EO 62745 08/01/2001R $126,570.00
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 4/27/99

09/29/1999 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 58078 08/06/1999R $8,600.00
EO 59849 05/10/2000R $400.00

Ending Balance: $0.00

COMMENTS
EO 53222 RETAINER $400

REQUESTED INSPECTION 4/27/99

$8,600 RELEASED ON 8/6/99

$8,600 RELEASED ON 8/6/99

09/29/1999 PUBWORKS100%PAVNG Beginning Balance: $100,000.00

EO 55460 08/03/1998R $73,200.00
EO 56390 11/24/1998R $26,800.00

Ending Balance: $0.00

COMMENTS
EO 53221 RETAINER $8500 WITH $121000 FOR UP 90

EO 55460 RELEASED 80 % OF TOTAL ($212,500) --RELEASED $96,800 ON

A-78119 AND 80% OF $91,500 ($100,000-8,500) ($73,200)

EO 56390 RELEASES $212,500

09/29/1999 PUBWORKS100%SEWER Beginning Balance: $32,000.00

EO 55459 08/03/1998R $24,300.00
EO 55499 08/10/1998R $6,100.00
EO 60082 06/13/2000R $1,600.00

Ending Balance: $0.00

COMMENTS
EO 53223 RETAINER $1600

80 % RELEASED ON EO 55459

09/29/2001 PUBWORKS25%SIDEW Beginning Balance: $31,000.00

EO 57481 05/10/1999R $7,750.00
Ending Balance: $23,250.00

COMMENTS
REQUESTED INSPECTION 4/27/99
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/29/1999 PUBWORKS100%STORM Beginning Balance: $50,000.00

EO 55083 06/08/1998R $47,500.00
EO 61904 04/16/2001R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 53220 RETAINER $2500

LETTER SENT 2/6/98

09/29/1999 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 57414 04/29/1999R $230.00
Ending Balance: $0.00

09/29/2001 PARKS100%TCROW Beginning Balance: $12,760.00

EO 62745 08/01/2001R $12,760.00
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 4/27/99

09/29/1999 PUBWORKS100%WATER Beginning Balance: $39,000.00

EO 55437 07/29/1998R $37,200.00
EO 59067 01/11/2000R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 53205 RETAINER $1800

Total Ending Balance: $23,250.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16314
LINCOLN CROSSING 0Project Name:

Application: O FP
Planning #: 92029

Contact: JAY LERNER
Address: 10855 W DODGE 

OMAHA, NE 68154-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/22/1995 PARKS50%LSCRN Beginning Balance: $37,500.00

O 16547 01/31/1994R $18,750.00
Ending Balance: $18,750.00

COMMENTS
ORD 16547 REDUCED AMOUNTS

PARKS SENT LETTER 12/19/97 DELAYING INSPECTION UNTIL SPRING

02/22/1995 L.E.S.100%ORNMT Beginning Balance: $14,000.00

O 16547 01/31/1994R $9,800.00
EO 47962 12/29/1994R $4,200.00

Ending Balance: $0.00

02/22/1995 PUBWORKS100%PAVNG Beginning Balance: $40,000.00

EO 45275 09/21/1993R $40,000.00
Ending Balance: $0.00

02/22/1997 PUBWORKS100%SIDEW Beginning Balance: $42,000.00

EO 45382 10/05/1993R $21,000.00
O 16547 01/31/1994R $8,400.00
EO 51314 09/10/1996R $12,600.00

Ending Balance: $0.00

02/22/1995 TRANSPRT67%STRSN Beginning Balance: $1,380.00

O 16547 01/30/1994R $920.00
Ending Balance: $460.00

02/22/1997 PARKS70%TCROW Beginning Balance: $52,275.00

O 16547 01/31/1994R $36,575.00
Ending Balance: $15,700.00

Total Ending Balance: $34,910.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16332
LINCOLN CROSSING 1STProject Name:

Application: O FP
Planning #: 93002

Contact: JAY LERNER
Address: 10855 W DODGE 

OMAHA, NE 68154-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/29/1995 PARKS0%LSCRN Beginning Balance: $57,350.00

Ending Balance: $57,350.00

03/29/1995 BLDGSFTY100%PRVOR Beginning Balance: $6,900.00

EO 54896 05/06/1998R $6,900.00
Ending Balance: $0.00

COMMENTS
ORD 16654 LOWERED ORIGINAL AMT FROM 15,000

03/29/1995 PUBWORKS100%PRVRD Beginning Balance: $41,800.00

EO 53937 12/01/1997R $41,800.00
Ending Balance: $0.00

COMMENTS
ORD 16654 REDUCED ORIGINAL AMT FROM $220000

03/29/1995 PUBWORKS100%SEWER Beginning Balance: $36,000.00

EO 45614 11/16/1993R $34,300.00
O 16654 08/15/1994R $1,700.00

Ending Balance: $0.00

COMMENTS
ORD 16654 DELETED THIS CONDITION

03/29/1997 PUBWORKS89%SIDEW Beginning Balance: $42,000.00

EO 45965 01/19/1994R $10,500.00
O 16654 08/15/1994R $26,880.00

Ending Balance: $4,620.00

COMMENTS
ORD 16654 LOWERED BOND AMT TO 4620.00

03/29/1995 PUBWORKS100%STORM Beginning Balance: $130,000.00

EO 45726 12/08/1993R $130,000.00
Ending Balance: $0.00

03/29/1995 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

COMMENTS
ORD 16654 LOWERED ORIGINAL AMT FROM $690
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City of Lincoln
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Work Lapsed as of 07/01/2004
02/02/1995 PUBWORKS100%SURVY Beginning Balance: $500.00

EO 52470 04/07/1997R $500.00
Ending Balance: $0.00

03/29/1997 PARKS0%TCROW Beginning Balance: $9,870.00

Ending Balance: $9,870.00

03/29/1995 PUBWORKS100%WATER Beginning Balance: $130,000.00

EO 45199 08/31/1993R $125,000.00
EO 49609 11/15/1995R $5,000.00

Ending Balance: $0.00

COMMENTS
ORD 16654 LOWERED BOND AMT TO $14300

Total Ending Balance: $72,070.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00806
MECHLINGS WILDERNESS PARK ESTAProject Name:

Application: R AS
Planning #: 02012

Contact:
Address: P.O. Box 889

CULLOWTREE, NC 00002-8273
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/30/2005 L.E.S.0%ORNMT Beginning Balance: $12,000.00

Ending Balance: $12,000.00

04/30/2005 PUBWORKS0%PAVNG Beginning Balance: $102,500.00

Ending Balance: $102,500.00

04/30/2005 PUBWORKS95%SEWER Beginning Balance: $115,900.00

EO 68307 09/17/2003R $93,500.00
EO 68975 11/26/2003R $16,600.00

Ending Balance: $5,800.00

COMMENTS
EO 66354 - $98,400
ESCROW - $17,500

04/30/2005 PUBWORKS0%SIDEW Beginning Balance: $8,500.00

Ending Balance: $8,500.00

04/30/2005 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

04/30/2007 PARKS0%TCROW Beginning Balance: $15,180.00

Ending Balance: $15,180.00

04/30/2005 PUBWORKS95%WATER Beginning Balance: $113,700.00

EO 68808 11/04/2003R $108,000.00
Ending Balance: $5,700.00

COMMENTS
EO#66353

Total Ending Balance: ($218,100.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62967
MEINTS ADDITIONProject Name:

Application: E FP
Planning #: 10014

Contact: J.D BURT
Address: 1609 N ST

LINCOLN, NE 68508-0000
Address: 2100 FLEUR DR

DES MOINES, IA 50321-0000

MUTUAL BONDING COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/01/2005 L.E.S.0%ORNMT Beginning Balance: $13,000.00

Ending Balance: $13,000.00

08/01/2005 PUBWORKS87%PAVNG Beginning Balance: $96,800.00

EO 68737 10/24/2003R $79,600.00
EO 70007 04/07/2004R $4,200.00

Ending Balance: $13,000.00

08/01/2005 PUBWORKS100%SEWER Beginning Balance: $8,600.00

EO 68594 10/16/2003R $8,200.00
EO 69993 04/05/2004R $400.00

Ending Balance: $0.00

08/01/2005 PUBWORKS0%SIDEW Beginning Balance: $20,800.00

Ending Balance: $20,800.00

08/01/2005 PUBWORKS96%STORM Beginning Balance: $16,700.00

EO 68762 10/24/2003R $16,000.00
Ending Balance: $700.00

08/01/2005 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

08/01/2002 PUBWORKS100%SURVY Beginning Balance: $200.00

EO 69519 02/10/2004R $200.00
Ending Balance: $0.00

08/01/2005 PUBWORKS100%WATER Beginning Balance: $20,000.00

EO 68646 10/22/2003R $19,000.00
EO 68987 12/01/2003R $1,000.00

Ending Balance: $0.00

Total Ending Balance: ($128,400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00714
MORNING GLORY ESTATES ADDITIONProject Name:

Application: R FP
Planning #: 01024

Contact: DONALD LINSCOTT
Address: 300 N 44TH ST

LINCOLN, NE 68503-0000
Address: 0  

LINCOLN, NE 68503-0000

FIRST NATIONAL BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/17/2005 PARKS10%LSCRN Beginning Balance: $42,640.00

68118 08/21/2003T $4,100.00
Ending Balance: $38,540.00

COMMENTS
$4100 TRANSFER TO MORNING GLORY ESTATES 2ND

10/17/2003 L.E.S.100%ORNMT Beginning Balance: $56,000.00

EO 68297 09/17/2003R $28,500.00
EO 68353 09/19/2003R $24,700.00
EO 69839 03/18/2004R $1,500.00
EO 69840 03/18/2004R $1,300.00

Ending Balance: $0.00

COMMENTS

10/17/2003 PUBWORKS0%PAVNG Beginning Balance: $507,300.00

Ending Balance: $507,300.00

COMMENTS
EO #63082

10/17/2003 BLDGSFTY50%PRVOR Beginning Balance: $12,000.00

68118 08/21/2003T $6,000.00
Ending Balance: $6,000.00

10/17/2003 PUBWORKS95%SEWER Beginning Balance: $236,700.00

EO 66252 11/12/2002R $70,600.00
EO 66456 12/10/2002R $154,400.00

Ending Balance: $11,700.00

COMMENTS
EO #63076

10/17/2005 PUBWORKS13%SIDEW Beginning Balance: $136,100.00

68118 08/21/2003T $17,600.00
Ending Balance: $118,500.00

COMMENTS
$17600 TRANSFER TO MORNING GLORY ESTATES 2ND
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City of Lincoln
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Work Lapsed as of 07/01/2004
10/17/2003 PUBWORKS95%STORM Beginning Balance: $115,600.00

EO 66617 01/03/2003R $88,200.00
EO 66616 01/03/2003R $21,700.00

Ending Balance: $5,700.00

COMMENTS
EO #63116

10/17/2003 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

10/17/2003 PUBWORKS0%SURVY Beginning Balance: $4,950.00

Ending Balance: $4,950.00

10/17/2005 PARKS12%TCROW Beginning Balance: $44,660.00

68118 08/21/2003T $5,500.00
Ending Balance: $39,160.00

COMMENTS
$5500 TRANSFER TO MORNING GLORY ESTATES 2ND

10/17/2003 PUBWORKS95%WATER Beginning Balance: $159,000.00

EO 65848 09/23/2002R $45,600.00
EO 66611 01/03/2003R $105,400.00

Ending Balance: $8,000.00

COMMENTS
EO #63142

Total Ending Balance: $517,255.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00729
MUFF 5TH ADDITIONProject Name:

Application: R FP
Planning #: 01027

Contact: ROBERT STEVENS
Address: 1542 S 1ST ST

LINCOLN, NE 68502-0000
Address: 3440 O ST

LINCOLN, NE 68503-0000

GENE LILLY SURETY BONDS, INC.Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/12/2003 PARKS77%LSCRN Beginning Balance: $4,650.00

65869 09/10/2002T $3,570.00
Ending Balance: $1,080.00

COMMENTS
$3570.00 TRANSFERRED TO MUFF 7TH

12/12/2003 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 65798 09/16/2002R $9,500.00
EO 68334 09/19/2003R $500.00

Ending Balance: $0.00

COMMENTS
EO 65026

12/12/2003 PUBWORKS95%PAVNG Beginning Balance: $50,100.00

EO 64624 04/15/2002R $47,600.00
Ending Balance: $2,500.00

COMMENTS
EO 62991

12/12/2003 PUBWORKS0%PEDSW Beginning Balance: $2,200.00

Ending Balance: $2,200.00

12/12/2003 PUBWORKS0%REMTA Beginning Balance: $500.00

Ending Balance: $500.00

12/12/2003 PUBWORKS100%SEWER Beginning Balance: $19,050.00

EO 64041 02/04/2002R $18,100.00
EO 70011 04/07/2004R $950.00

Ending Balance: $0.00

COMMENTS
EO 62989

12/12/2005 PUBWORKS43%SIDEW Beginning Balance: $15,100.00

65869 09/10/2002T $6,500.00
Ending Balance: $8,600.00

COMMENTS
$6500.00 TRANSFERRED TO MUFF 7TH
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Work Lapsed as of 07/01/2004
12/12/2003 PUBWORKS95%STORM Beginning Balance: $25,950.00

EO 64007 01/31/2002R $24,650.00
Ending Balance: $1,300.00

COMMENTS
EO 62992

12/12/2003 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

12/12/2003 PUBWORKS0%SURVY Beginning Balance: $825.00

Ending Balance: $825.00

12/12/2005 PARKS50%TCROW Beginning Balance: $4,840.00

65869 09/10/2002T $2,420.00
Ending Balance: $2,420.00

COMMENTS
$2420.00 TRANSFERRED TO MUFF 7TH

12/12/2003 PUBWORKS100%WATER Beginning Balance: $15,200.00

EO 64006 01/31/2002R $14,400.00
EO 70380 06/01/2004R $800.00

Ending Balance: $0.00

COMMENTS
EO 62977

Total Ending Balance: ($400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00571
NORTH CREEK 2ND ADDITIONProject Name:

Application: R FP
Planning #: 99046

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK DR

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/12/2002 L.E.S.100%ORNMT Beginning Balance: $24,000.00

EO 61687 03/05/2001R $22,800.00
EO 64090 02/06/2002R $1,200.00

Ending Balance: $0.00

01/12/2002 PUBWORKS97%PAVNG Beginning Balance: $230,400.00

EO 63137 10/03/2001R $59,300.00
EO 63679 12/13/2001R $165,000.00

Ending Balance: $6,100.00

COMMENTS
$173,700 FOR THE EO 58579. AND $56,700 FOR FLECTCHER PAVING

01/12/2002 PUBWORKS100%SEWER Beginning Balance: $66,400.00

EO 60527 08/23/2000R $63,100.00
EO 65234 07/11/2002R $3,300.00

Ending Balance: $0.00

COMMENTS
EO 58580

01/12/2004 PUBWORKS55%SIDEW Beginning Balance: $33,400.00

67758 07/01/2003T $18,300.00
Ending Balance: $15,100.00

01/12/2002 PUBWORKS100%STORM Beginning Balance: $305,000.00

EO 61669 02/27/2001R $258,400.00
EO 61819 03/22/2001R $4,300.00
EO 61948 04/10/2001R $31,400.00
EO 67121 03/26/2003R $10,900.00

Ending Balance: $0.00

COMMENTS
EO 58577 FOR $33,000. 31,400 SURETY AND 1,600 RETAINER

EO 58987 FOR $272,000.  258,400 SURETY AND 13,600 RETAINER

01/12/2002 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00
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02/02/2002 PUBWORKS100%SURVY Beginning Balance: $700.00

EO 66207 11/08/2002R $700.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

01/12/2004 PARKS31%TCROW Beginning Balance: $21,835.00

67758 07/01/2003T $6,820.00
Ending Balance: $15,015.00

01/12/2002 PUBWORKS95%WATER Beginning Balance: $67,300.00

EO 61099 11/27/2000R $64,000.00
Ending Balance: $3,300.00

COMMENTS
EO 58636

Total Ending Balance: $39,860.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00558
NORTH CREEK 3RD ADDITIONProject Name:

Application: R FP
Planning #: 99042

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/17/2001 PARKS0%LSCRN Beginning Balance: $3,520.00

Ending Balance: $3,520.00

11/17/2001 L.E.S.100%ORNMT Beginning Balance: $4,500.00

EO 61106 11/27/2000R $4,300.00
EO 62765 08/06/2001R $200.00

Ending Balance: $0.00

COMMENTS
EO 57761

11/17/2001 PUBWORKS100%PAVNG Beginning Balance: $123,800.00

EO 61527 02/06/2001R $117,600.00
EO 67976 08/01/2003R $6,200.00

Ending Balance: $0.00

COMMENTS
EO 57760

02/02/2001 PUBWORKS0%PEDSW Beginning Balance: $1,325.00

Ending Balance: $1,325.00

COMMENTS
WITH GUNNISON DRIVE

11/17/2001 PUBWORKS95%SEWER Beginning Balance: $51,600.00

EO 61103 11/27/2000R $49,000.00
Ending Balance: $2,600.00

COMMENTS
E0 57692

11/17/2003 PUBWORKS0%SIDEW Beginning Balance: $34,300.00

Ending Balance: $34,300.00

11/17/2001 PUBWORKS100%STORM Beginning Balance: $45,300.00

EO 61531 02/06/2001R $43,000.00
EO 66276 11/18/2002R $2,300.00

Ending Balance: $0.00

COMMENTS
EO 57762
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/17/2001 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $3,150.00

EO 66208 11/08/2002R $3,150.00
Ending Balance: $0.00

11/17/2003 PARKS0%TCROW Beginning Balance: $11,000.00

Ending Balance: $11,000.00

11/17/2001 PUBWORKS100%WATER Beginning Balance: $47,600.00

EO 61525 02/06/2001R $45,200.00
EO 66276 11/14/2002R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 57759

Total Ending Balance: $52,975.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00559
NORTH CREEK 4TH ADDITIONProject Name:

Application: R FP
Planning #: 99043

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/17/2001 L.E.S.100%ORNMT Beginning Balance: $16,000.00

EO 62749 08/01/2001R $800.00
EO 64114 02/11/2002R $15,200.00

Ending Balance: $0.00

COMMENTS
EO 57808

11/17/2001 PUBWORKS100%PAVNG Beginning Balance: $123,500.00

EO 61553 02/07/2001R $117,000.00
EO 70422 06/03/2004R $6,000.00

Ending Balance: $500.00

COMMENTS
EO 57773

11/17/2001 PUBWORKS95%SEWER Beginning Balance: $50,500.00

EO 60743 09/29/2000R $48,000.00
Ending Balance: $2,500.00

COMMENTS
EO 57886

11/17/2003 PUBWORKS0%SIDEW Beginning Balance: $29,300.00

Ending Balance: $29,300.00

11/17/2001 PUBWORKS100%STORM Beginning Balance: $4,300.00

EO 61533 02/06/2001R $4,000.00
EO 66377 11/26/2002R $300.00

Ending Balance: $0.00

COMMENTS
EO 57774

11/17/2001 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $3,300.00

EO 66209 11/08/2002R $3,300.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/17/2003 PARKS0%TCROW Beginning Balance: $12,875.00

Ending Balance: $12,875.00

11/17/2001 PUBWORKS100%WATER Beginning Balance: $56,500.00

EO 61532 02/06/2001R $53,500.00
EO 66283 11/14/2002R $3,000.00

Ending Balance: $0.00

Total Ending Balance: $45,405.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00537
NORTH CREEK ADDITIONProject Name:

Application: R FP
Planning #: 99023

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/26/2000 PARKS0%LSCRN Beginning Balance: $9,130.00

Ending Balance: $9,130.00

03/22/2000 L.E.S.100%ORNMT Beginning Balance: $13,500.00

EO 60778 10/04/2000R $12,800.00
EO 62722 07/31/2001R $700.00

Ending Balance: $0.00

03/19/2000 PUBWORKS100%PAVNG Beginning Balance: $138,900.00

EO 69253 01/06/2004R $132,000.00
EO 70423 06/03/2004R $6,900.00

Ending Balance: $0.00

03/26/2000 PUBWORKS0%PEDSW Beginning Balance: $1,100.00

Ending Balance: $1,100.00

03/19/2000 PUBWORKS95%SEWER Beginning Balance: $64,000.00

EO 61950 04/10/2001R $60,800.00
Ending Balance: $3,200.00

03/26/2000 PUBWORKS0%SIDEW Beginning Balance: $35,000.00

Ending Balance: $35,000.00

03/19/2000 PUBWORKS100%STORM Beginning Balance: $58,000.00

EO 61563 02/08/2001R $55,100.00
EO 66377 11/26/2002R $2,900.00

Ending Balance: $0.00

03/26/2000 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 64927 05/22/2002R $460.00
Ending Balance: $0.00

03/26/2000 PUBWORKS100%SURVY Beginning Balance: $2,550.00

EO 66205 11/08/2002R $2,550.00
Ending Balance: $0.00

03/26/2000 PARKS0%TCROW Beginning Balance: $45,610.00

Ending Balance: $45,610.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/19/2000 PUBWORKS100%WATER Beginning Balance: $55,000.00

EO 59672 04/12/2000R $52,300.00
EO 65006 06/05/2002R $2,700.00

Ending Balance: $0.00

Total Ending Balance: $94,040.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00721
NORTH CREEK BUSINESS PARKProject Name:

Application: R FP
Planning #: 01020

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/14/2003 PARKS0%LSCRN Beginning Balance: $20,720.00

Ending Balance: $20,720.00

11/14/2003 PUBWORKS0%PAVNG Beginning Balance: $310,800.00

Ending Balance: $310,800.00

COMMENTS
EO #61940

11/14/2003 PUBWORKS0%PEDSW Beginning Balance: $33,400.00

Ending Balance: $33,400.00

COMMENTS
PED. EASEMENTS

11/14/2003 PUBWORKS100%SEWER Beginning Balance: $108,200.00

EO #63520 01/02/2002R $102,800.00
EO 69054 12/09/2003R $5,400.00

Ending Balance: $0.00

COMMENTS
EO #61965

11/14/2005 PUBWORKS0%SIDEW Beginning Balance: $38,750.00

Ending Balance: $38,750.00

11/14/2003 PARKS0%SPECP Beginning Balance: $67,100.00

Ending Balance: $67,100.00

COMMENTS
BIKE PATH

11/14/2003 PUBWORKS95%STORM Beginning Balance: $148,500.00

EO #63750 01/02/2002R $141,000.00
Ending Balance: $7,500.00

11/14/2003 PUBWORKS0%SURVY Beginning Balance: $1,000.00

Ending Balance: $1,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/14/2005 PARKS0%TCROW Beginning Balance: $22,220.00

Ending Balance: $22,220.00

11/14/2003 PUBWORKS100%WATER Beginning Balance: $172,600.00

EO #63712 12/18/2001R $164,000.00
EO 69065 12/09/2003R $8,600.00

Ending Balance: $0.00

COMMENTS
EO #61969

Total Ending Balance: $440,520.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00607
NORTH HILLS 1ST ADDITIONProject Name:

Application: R FP
Planning #: 00008

Contact: GERALD SCHLEICH
Address: 3901 NORMAL BLVD SE, # 203

LINCOLN, NE 68507-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/14/2002 L.E.S.100%ORNMT Beginning Balance: $17,800.00

EO 63063 09/19/2001R $16,900.00
EO 65525 08/26/2002R $900.00

Ending Balance: $0.00

COMMENTS
EO 59806

06/14/2002 PUBWORKS100%PAVNG Beginning Balance: $199,000.00

EO 61446 01/17/2001R $189,000.00
EO 67562 06/02/2003R $10,000.00

Ending Balance: $0.00

COMMENTS
EO 59828

06/14/2002 PUBWORKS100%SEWER Beginning Balance: $77,000.00

EO 61789 03/20/2001R $73,100.00
EO 66263 11/14/2002R $3,900.00

Ending Balance: $0.00

COMMENTS
EO 59825

06/14/2004 PUBWORKS75%SIDEW Beginning Balance: $58,800.00

EO 69633 02/23/2004R $44,100.00
Ending Balance: $14,700.00

06/14/2002 PUBWORKS100%STORM Beginning Balance: $24,000.00

EO 62190 05/14/2001R $22,800.00
EO 68587 10/16/2003R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 59842

06/14/2002 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $4,350.00

EO 66963 03/07/2003R $4,350.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/14/2004 PARKS0%TCROW Beginning Balance: $18,260.00

Ending Balance: $18,260.00

06/14/2002 PUBWORKS100%WATER Beginning Balance: $77,800.00

EO 61562 02/08/2001R $73,800.00
EO 66270 11/14/2002R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 59866

Total Ending Balance: $33,765.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

61912
NORTH HILLS 2ND ADDITIONProject Name:

Application: E FP
Planning #: 00030

Contact: JOHN BRAGER
Address: 2001 PINE LAKE RD

LINCOLN, NE 68512-0000
Address: 3939 SOUTH ST

LINCOLN, NE 68512-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/21/2003 L.E.S.100%ORNMT Beginning Balance: $12,000.00

EO 65336 07/25/2002R $11,400.00
EO 67711 06/23/2003R $600.00

Ending Balance: $0.00

03/21/2003 PUBWORKS100%PAVNG Beginning Balance: $154,800.00

EO 64770 04/30/2002R $147,100.00
EO 70236 05/10/2004R $7,700.00

Ending Balance: $0.00

03/21/2003 PUBWORKS100%SEWER Beginning Balance: $57,300.00

EO 64218 02/27/2002R $54,400.00
EO 70142 04/23/2004R $2,900.00

Ending Balance: $0.00

03/21/2005 PUBWORKS0%SIDEW Beginning Balance: $40,915.00

Ending Balance: $40,915.00

03/21/2003 PUBWORKS100%STORM Beginning Balance: $17,000.00

EO 64055 02/04/2002R $16,100.00
EO 70431 06/08/2004R $900.00

Ending Balance: $0.00

03/21/2003 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

03/21/2003 PUBWORKS100%SURVY Beginning Balance: $3,075.00

EO 66953 03/06/2003R $3,075.00
Ending Balance: $0.00

03/21/2005 PARKS0%TCROW Beginning Balance: $11,220.00

Ending Balance: $11,220.00

03/21/2003 PUBWORKS95%WATER Beginning Balance: $48,600.00

EO 64053 02/04/2002R $46,200.00
Ending Balance: $2,400.00

Total Ending Balance: $2,745.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00767
NORTH HILLS 3RD ADDITIONProject Name:

Application: R FP
Planning #: 02026

Contact: MIKE JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/02/2004 L.E.S.95%ORNMT Beginning Balance: $42,000.00

EO 69027 12/05/2003R $40,000.00
Ending Balance: $2,000.00

COMMENTS
EO 65035

10/02/2004 PUBWORKS95%PAVNG Beginning Balance: $444,500.00

EO 69113 12/17/2003R $422,300.00
Ending Balance: $22,200.00

COMMENTS
EO 65053

10/02/2004 PUBWORKS95%SEWER Beginning Balance: $177,600.00

EO 67077 03/20/2003R $168,600.00
Ending Balance: $9,000.00

COMMENTS
EO 65031

10/02/2006 PUBWORKS0%SIDEW Beginning Balance: $112,300.00

Ending Balance: $112,300.00

10/02/2004 PUBWORKS95%STORM Beginning Balance: $166,200.00

EO 67429 05/14/2003R $157,900.00
Ending Balance: $8,300.00

COMMENTS
EO 65055

10/02/2004 TRANSPRT0%STRSN Beginning Balance: $920.00

Ending Balance: $920.00

10/02/2004 PUBWORKS100%SURVY Beginning Balance: $7,200.00

EO 68723 10/24/2003R $7,200.00
Ending Balance: $0.00

10/02/2006 PARKS100%TCROW Beginning Balance: $29,480.00

67658 06/17/2003T $29,480.00
Ending Balance: $0.00

COMMENTS
RESPONSIBILITY TRANSFERRED TO CAMPBELL'S NURSERY
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/02/2004 PUBWORKS95%WATER Beginning Balance: $127,500.00

EO 67179 04/04/2003R $121,100.00
Ending Balance: $6,400.00

COMMENTS
EO 65054

Total Ending Balance: ($946,580.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00786
NORTH HILLS 4TH ADDITIONProject Name:

Application: 0 FP
Planning #: 02042

Contact: MICHAEL JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/11/2004 L.E.S.0%ORNMT Beginning Balance: $44,000.00

Ending Balance: $44,000.00

12/11/2004 PUBWORKS95%PAVNG Beginning Balance: $368,700.00

EO 70331 05/21/2004R $350,300.00
Ending Balance: $18,400.00

12/11/2004 PUBWORKS95%SEWER Beginning Balance: $165,000.00

EO 67971 08/01/2003R $156,700.00
Ending Balance: $8,300.00

12/11/2006 PUBWORKS0%SIDEW Beginning Balance: $102,600.00

Ending Balance: $102,600.00

12/11/2004 PUBWORKS95%STORM Beginning Balance: $133,400.00

EO 69184 12/23/2003R $126,700.00
Ending Balance: $6,700.00

12/11/2004 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

12/11/2004 PUBWORKS0%SURVY Beginning Balance: $4,800.00

Ending Balance: $4,800.00

12/11/2006 PARKS100%TCROW Beginning Balance: $22,660.00

67657 06/17/2003T $22,660.00
Ending Balance: $0.00

COMMENTS
RESPONSIBILITY TRANSFERRED TO CAMPBELLS NURSERY

12/11/2004 PUBWORKS95%WATER Beginning Balance: $108,500.00

EO 67432 05/14/2003R $103,000.00
Ending Balance: $5,500.00

Total Ending Balance: ($759,360.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00579
NORTH HILLS ADDITIONProject Name:

Application: R FP
Planning #: 99052

Contact: TOM WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/09/2002 L.E.S.100%ORNMT Beginning Balance: $36,000.00

EO 65847 09/23/2002R $1,800.00
EO 65850 09/23/2002R $34,200.00

Ending Balance: $0.00

COMMENTS
EO 59051

02/09/2002 PUBWORKS100%PAVNG Beginning Balance: $327,700.00

EO 61570 02/08/2001R $311,300.00
EO 67572 06/04/2003R $16,400.00

Ending Balance: $0.00

COMMENTS
EO 58857

02/09/2002 PUBWORKS100%SEWER Beginning Balance: $149,500.00

EO 61084 11/21/2000R $142,000.00
EO 65233 07/11/2002R $7,500.00

Ending Balance: $0.00

COMMENTS
EO 58938

02/09/2004 PUBWORKS75%SIDEW Beginning Balance: $90,900.00

EO 65666 08/30/2002R $45,450.00
EO 69668 02/27/2004R $22,725.00

Ending Balance: $22,725.00

02/09/2002 PUBWORKS100%STORM Beginning Balance: $106,000.00

EO 61569 02/08/2001R $100,700.00
EO 66270 11/14/2002R $5,300.00

Ending Balance: $0.00

COMMENTS
EO 58939

02/09/2004 TRANSPRT100%STRSN Beginning Balance: $1,035.00

EO 64365 03/18/2002R $1,035.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $7,350.00

EO 66964 03/07/2003R $7,350.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/09/2004 PARKS0%TCROW Beginning Balance: $31,240.00

Ending Balance: $31,240.00

02/09/2004 PUBWORKS100%WATER Beginning Balance: $138,800.00

EO 61696 03/05/2001R $132,000.00
EO 65635 08/30/2002R $6,800.00

Ending Balance: $0.00

COMMENTS
E0 58856

Total Ending Balance: $53,965.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00395
NORTHERN LIGHTS 0Project Name:

Application: R FP
Planning #: 97009

Contact: JOHN BRAGER
Address: P.O. Box 22769

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/24/1999 L.E.S.100%ORNMT Beginning Balance: $4,000.00

EO 62145 05/10/2001R $4,000.00
Ending Balance: $0.00

09/24/1999 PUBWORKS0%PAVNG Beginning Balance: $17,500.00

Ending Balance: $17,500.00

COMMENTS
EO 52619 NO RETAINER

WHEN RELEASING CHECK REGENT HEIGHTS 12TH

09/24/1999 PUBWORKS93%SEWER Beginning Balance: $141,900.00

EO 54394 02/20/1998R $14,200.00
EO 61462 01/23/2001R $111,959.90
EO 65211 07/11/2002R $5,907.20

Ending Balance: $9,832.90

COMMENTS
EO 52623 NO RETAINER

WHEN RELEASING CHECK REGENT HEIGHTS 12TH  -A-78353

EO 55015 LEIGHTON AVE SEWER -

HAVELOCK BANK - $111959.90 WITH $5907.20 RETAINER FOR REGENT HEIGHTS

PARTNERSHIP

NATIONAL BANK OF COMMERCE - $9340.10 WITH $492.80 FOR NORTHWOODS LLC

09/24/2001 PUBWORKS100%SIDEW Beginning Balance: $23,100.00

EO 65611 08/28/2002R $23,100.00
Ending Balance: $0.00

09/24/1999 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 60175 06/26/2000R $345.00
Ending Balance: $0.00

02/02/1999 PUBWORKS100%SURVY Beginning Balance: $1,200.00

EO 53924 12/01/1997R $1,200.00
Ending Balance: $0.00

09/24/2001 PARKS0%TCROW Beginning Balance: $7,605.00

Ending Balance: $7,605.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/24/1999 PUBWORKS100%WATER Beginning Balance: $6,800.00

EO 54241 01/28/1998R $6,800.00
Ending Balance: $0.00

COMMENTS
EO 52621 NO RETAINER

WHEN RELEASING CHECK REGENT HEIGHTS 12TH

Total Ending Balance: $34,937.90
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00758
NORTHERN LIGHTS 10TH ADDITIONProject Name:

Application: R FP
Planning #: 02011

Contact: JOHN C BRAGER
Address: P.O. Box 22769

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/07/2004 L.E.S.100%ORNMT Beginning Balance: $24,000.00

EO 68352 09/19/2003R $22,800.00
EO 70314 05/20/2004R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 64288

08/07/2004 PUBWORKS95%PAVNG Beginning Balance: $209,700.00

EO 68301 09/17/2003R $199,200.00
Ending Balance: $10,500.00

COMMENTS
EO 64286

08/07/2004 PUBWORKS95%SEWER Beginning Balance: $99,800.00

EO 67954 08/01/2003R $94,800.00
Ending Balance: $5,000.00

COMMENTS
EO 64287

08/07/2006 PUBWORKS0%SIDEW Beginning Balance: $28,200.00

Ending Balance: $28,200.00

COMMENTS
EO 66023

08/07/2004 PUBWORKS95%STORM Beginning Balance: $40,200.00

EO 66563 12/23/2002R $38,200.00
Ending Balance: $2,000.00

COMMENTS
EO 64285

08/07/2004 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

COMMENTS
EO 66023
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/07/2004 PUBWORKS0%SURVY Beginning Balance: $2,250.00

Ending Balance: $2,250.00

COMMENTS
EO 66023

08/07/2006 PARKS0%TCROW Beginning Balance: $8,360.00

Ending Balance: $8,360.00

COMMENTS
EO 66023

08/07/2004 PUBWORKS95%WATER Beginning Balance: $67,400.00

EO 67993 08/01/2003R $64,000.00
Ending Balance: $3,400.00

COMMENTS
EO 64284

Total Ending Balance: ($420,200.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00777A
NORTHERN LIGHTS 11TH ADDITIONProject Name:

Application: R FP
Planning #: 02019

Contact: JOHN BRAGER, GENERAL P
Address: P.O. Box 22769

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNABLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/27/2006 PARKS0%LSCRN Beginning Balance: $4,840.00

Ending Balance: $4,840.00

11/27/2004 L.E.S.100%ORNMT Beginning Balance: $32,000.00

EO 70370 06/01/2004R $32,000.00
Ending Balance: $0.00

COMMENTS
EO 65585

11/27/2004 PUBWORKS95%PAVNG Beginning Balance: $301,900.00

EO 68883 11/07/2003R $286,800.00
Ending Balance: $15,100.00

COMMENTS
EO 65521

11/27/2004 PUBWORKS95%SEWER Beginning Balance: $98,300.00

EO 68303 09/17/2003R $93,300.00
Ending Balance: $5,000.00

COMMENTS
EO 65582

11/27/2006 PUBWORKS0%SIDEW Beginning Balance: $93,000.00

Ending Balance: $93,000.00

11/27/2004 PUBWORKS95%STORM Beginning Balance: $71,950.00

EO 68884 11/07/2003R $68,350.00
Ending Balance: $3,600.00

COMMENTS
EO 65520

11/27/2004 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

11/27/2006 PUBWORKS0%SURVY Beginning Balance: $5,550.00

Ending Balance: $5,550.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/27/2006 PARKS0%TCROW Beginning Balance: $18,700.00

Ending Balance: $18,700.00

11/27/2004 PUBWORKS95%WATER Beginning Balance: $94,525.00

EO 67987 08/01/2003R $89,825.00
Ending Balance: $4,700.00

Total Ending Balance: ($570,275.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69103
NORTHERN LIGHTS 12TH ADDITIONProject Name:

Application: E FP
Planning #: 03032

Contact: JOHN BRAGER ETAL
Address: 2001 PINE LAKE RD

LINCOLON, NE 00006-8512
Address:   

, NE 

PINNACLE / AMERICAN NATIONALBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/08/2005 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 70371 06/01/2004R $6,000.00
Ending Balance: $0.00

COMMENTS
EO 67804

12/08/2005 PUBWORKS0%PAVNG Beginning Balance: $46,400.00

Ending Balance: $46,400.00

COMMENTS
EO 67793

12/08/2005 PUBWORKS95%SEWER Beginning Balance: $23,200.00

EO 69776 03/12/2004R $22,000.00
Ending Balance: $1,200.00

COMMENTS
EO 67794

12/08/2007 PUBWORKS0%SIDEW Beginning Balance: $14,300.00

Ending Balance: $14,300.00

12/08/2007 PUBWORKS0%SURVY Beginning Balance: $1,225.00

Ending Balance: $1,225.00

12/08/2007 PARKS0%TCROW Beginning Balance: $3,300.00

Ending Balance: $3,300.00

12/08/2005 PUBWORKS95%WATER Beginning Balance: $14,000.00

EO 70312 05/20/2004R $13,300.00
Ending Balance: $700.00

COMMENTS
EO 67799

Total Ending Balance: ($41,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

57900
NORTHERN LIGHTS 1ST ADDITIONProject Name:

Application: E FP
Planning #: 98031

Contact: BRAGER, JOHN WHITE, TOM
Address: 22296 POBOX 

LINCOLN, NE 68542-0000
Address: 29769 POBOX 

LINCOLN, NE 68529-0000

HAVELOCK BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/30/2001 L.E.S.100%ORNMT Beginning Balance: $19,500.00

EO 59574 03/29/2000R $18,500.00
EO 61583 02/09/2001R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 56497

06/30/2001 PUBWORKS100%PAVNG Beginning Balance: $198,400.00

EO 59393 03/02/2000R $188,500.00
EO 65013 06/05/2002R $9,900.00

Ending Balance: $0.00

COMMENTS
EO 56514

06/30/2001 PUBWORKS95%SEWER Beginning Balance: $65,300.00

EO 59799 05/10/2000R $62,000.00
Ending Balance: $3,300.00

COMMENTS
EO 56215

06/30/2003 PUBWORKS50%SIDEW Beginning Balance: $37,100.00

EO 65676 08/30/2002R $18,550.00
Ending Balance: $18,550.00

06/30/2001 PUBWORKS100%STORM Beginning Balance: $50,700.00

EO 59380 03/02/2000R $48,200.00
EO 67577 06/04/2003R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 56530

06/30/2001 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 66613 01/03/2003R $690.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $2,400.00

EO 66452 12/10/2002R $2,400.00
Ending Balance: $0.00

COMMENTS
WITH CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/30/2003 PARKS0%TCROW Beginning Balance: $14,406.00

Ending Balance: $14,406.00

06/30/2001 PUBWORKS100%WATER Beginning Balance: $68,800.00

EO 59381 03/02/2000R $65,400.00
EO 64109 02/11/2002R $3,400.00

Ending Balance: $0.00

COMMENTS
EO 56231

Total Ending Balance: $36,256.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00582
NORTHERN LIGHTS 2ND ADDITIONProject Name:

Application: R FP
Planning #: 98046

Contact: THOMAS WHITE
Address: 2001 PINE LAKE RD SE, # 100

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/23/2002 PARKS0%LSCRN Beginning Balance: $38,030.00

Ending Balance: $38,030.00

02/23/2002 PUBWORKS93%PAVNG Beginning Balance: $39,700.00

EO 69167 12/19/2003R $37,000.00
Ending Balance: $2,700.00

COMMENTS
84TH ST. TURN LANES

02/23/2004 PUBWORKS0%PEDSW Beginning Balance: $23,800.00

Ending Balance: $23,800.00

COMMENTS
84TH ST. TRAIL

02/23/2002 BLDGSFTY0%PRVOR Beginning Balance: $42,000.00

Ending Balance: $42,000.00

02/23/2002 PUBWORKS0%PRVRD Beginning Balance: $130,000.00

Ending Balance: $130,000.00

02/23/2002 PUBWORKS100%SEWER Beginning Balance: $57,900.00

EO 62189 05/14/2001R $55,000.00
EO 67573 06/04/2003R $2,900.00

Ending Balance: $0.00

02/23/2004 PUBWORKS0%SIDEW Beginning Balance: $23,500.00

Ending Balance: $23,500.00

02/23/2002 PUBWORKS0%STORM Beginning Balance: $114,000.00

Ending Balance: $114,000.00

02/23/2002 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2002 PUBWORKS0%SURVY Beginning Balance: $500.00

Ending Balance: $500.00

COMMENTS
PRIOR TO CONVEYANCE

02/23/2004 PARKS0%TCROW Beginning Balance: $7,480.00

Ending Balance: $7,480.00

02/23/2002 PUBWORKS0%WATER Beginning Balance: $98,200.00

Ending Balance: $98,200.00

Total Ending Balance: $480,440.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00521
NORTHERN LIGHTS 4TH ADDITIONProject Name:

Application: R FP
Planning #: 99015

Contact: JOHN BRAGER
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $13,500.00

EO 61584 02/09/2001R $700.00
EO 56822 12/06/2001R $12,800.00

Ending Balance: $0.00

COMMENTS
EO 56822

08/11/2001 PUBWORKS100%PAVNG Beginning Balance: $125,000.00

EO 59362 02/24/2000R $119,000.00
EO 65039 06/10/2002R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 56809

08/11/2001 PUBWORKS100%SEWER Beginning Balance: $54,800.00

EO 59379 03/02/2000R $52,100.00
EO 67552 06/02/2003R $2,700.00

Ending Balance: $0.00

COMMENTS
EO 56836

08/11/2003 PUBWORKS75%SIDEW Beginning Balance: $17,400.00

EO 65669 08/30/2002R $13,050.00
Ending Balance: $4,350.00

08/11/2001 PUBWORKS100%STORM Beginning Balance: $8,000.00

EO 61725 03/08/2001R $7,600.00
EO 65207 07/11/2002R $400.00

Ending Balance: $0.00

COMMENTS
EO 56820

08/11/2001 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 66614 01/03/2003R $230.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2001 PUBWORKS100%SURVY Beginning Balance: $1,850.00

EO 58469 10/14/1999R $1,850.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

$1,850 RELEASED 10/14/99 - EO 58469

08/11/2003 PARKS0%TCROW Beginning Balance: $12,980.00

Ending Balance: $12,980.00

08/11/2001 PUBWORKS100%WATER Beginning Balance: $48,200.00

EO 58786 11/23/1999R $45,800.00
EO 63195 10/09/2001R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 56821

-----------------------

EO NO. 58786 OF 11/23/99 RELEASED $45,800.

Total Ending Balance: $17,330.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00524
NORTHERN LIGHTS 5TH ADDITIONProject Name:

Application: R FP
Planning #: 99024

Contact: JOHN BRAGER
Address: P.O. Box 22796

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $18,000.00

EO 62779 08/14/2001R $17,100.00
EO 65228 07/11/2002R $900.00

Ending Balance: $0.00

COMMENTS
EO 57947

08/11/2001 PUBWORKS100%PAVNG Beginning Balance: $169,400.00

EO 61444 01/17/2001R $161,000.00
EO 67607 06/09/2003R $8,400.00

Ending Balance: $0.00

COMMENTS
EO 57948

08/11/2001 PUBWORKS100%SEWER Beginning Balance: $68,400.00

EO 61436 01/17/2001R $65,000.00
EO 67955 08/01/2003R $3,400.00

Ending Balance: $0.00

COMMENTS
EO 57952

08/11/2003 PUBWORKS50%SIDEW Beginning Balance: $44,400.00

EO 65608 08/28/2002R $22,200.00
Ending Balance: $22,200.00

08/11/2001 PUBWORKS95%STORM Beginning Balance: $65,500.00

EO 61441 01/17/2001R $62,200.00
Ending Balance: $3,300.00

COMMENTS
EO 57949

08/11/2001 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 66640 01/07/2003R $575.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $3,375.00

EO 61831 03/26/2001R $3,375.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/11/2003 PARKS0%TCROW Beginning Balance: $14,960.00

Ending Balance: $14,960.00

08/11/2001 PUBWORKS100%WATER Beginning Balance: $64,800.00

EO 61135 12/04/2000R $61,600.00
EO 65207 07/11/2002R $3,200.00

Ending Balance: $0.00

COMMENTS
EO 57951

Total Ending Balance: $40,460.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00564
NORTHERN LIGHTS 6TH ADDITIONProject Name:

Application: R FP
Planning #: 99037

Contact: THOMAS WHITE
Address: Rural Route 22296 Box BOX

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK 

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/15/2001 L.E.S.100%ORNMT Beginning Balance: $16,500.00

EO 63446 11/13/2001R $15,700.00
EO 65804 09/17/2002R $800.00

Ending Balance: $0.00

COMMENTS
EO 58800

12/15/2001 PUBWORKS95%PAVNG Beginning Balance: $156,000.00

EO 66545 12/19/2002R $148,200.00
Ending Balance: $7,800.00

COMMENTS
EO 58783

12/15/2001 PUBWORKS100%SEWER Beginning Balance: $66,500.00

EO 62365 06/11/2001R $63,200.00
EO 67956 08/01/2003R $3,300.00

Ending Balance: $0.00

COMMENTS
EO 58811

12/15/2003 PUBWORKS100%SIDEW Beginning Balance: $43,200.00

EO 65608 08/28/2002R $10,800.00
EO 70053 04/13/2004R $32,400.00

Ending Balance: $0.00

12/15/2001 PUBWORKS100%STORM Beginning Balance: $6,800.00

EO 61934 04/10/2001R $6,400.00
EO 67374 05/08/2003R $400.00

Ending Balance: $0.00

COMMENTS
EO 58807

12/15/2001 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 66612 01/03/2003R $230.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $4,500.00

EO 66458 12/10/2002R $4,500.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/15/2003 PARKS0%TCROW Beginning Balance: $15,620.00

Ending Balance: $15,620.00

12/15/2001 PUBWORKS100%WATER Beginning Balance: $60,400.00

EO 61959 04/10/2001R $57,400.00
EO 67553 06/02/2003R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 58814

Total Ending Balance: $23,420.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00647
NORTHERN LIGHTS 8TH ADDITIONProject Name:

Application: R FP
Planning #: 99053

Contact: JOHN BRAGER
Address: Rural Route 22796 Box BOX

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/15/2002 PARKS0%LSCRN Beginning Balance: $440.00

Ending Balance: $440.00

11/15/2002 L.E.S.100%ORNMT Beginning Balance: $7,500.00

EO 63519 11/26/2001R $7,100.00
EO 65814 09/17/2002R $400.00

Ending Balance: $0.00

11/15/2002 PUBWORKS100%PAVNG Beginning Balance: $59,800.00

EO 62507 06/26/2001R $56,800.00
EO 69166 12/19/2003R $3,000.00

Ending Balance: $0.00

11/15/2004 PUBWORKS0%SIDEW Beginning Balance: $12,600.00

Ending Balance: $12,600.00

11/15/2002 PUBWORKS95%STORM Beginning Balance: $21,700.00

EO 62285 05/31/2001R $20,600.00
Ending Balance: $1,100.00

11/15/2002 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

11/15/2004 PARKS0%TCROW Beginning Balance: $3,520.00

Ending Balance: $3,520.00

11/15/2002 PUBWORKS100%WATER Beginning Balance: $24,000.00

EO 62109 05/07/2001R $22,800.00
EO 67557 06/02/2003R $1,200.00

Ending Balance: $0.00

Total Ending Balance: $1,655.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00532
NORTHRIDGE HEIGHTS 6TH ADDITIOProject Name:

Application: R FP
Planning #: 99014

Contact: JOHN SCHLEICH
Address: 38080 NORMAL BLVD

LINCOLN, NE 68506-5240
Address: 16200 DODGE ST. 

OMAHA, NE 68102-0000

FIRST NATIONAL BANK OF OMAHABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/25/2001 L.E.S.100%ORNMT Beginning Balance: $37,500.00

EO 60993 11/02/2000R $35,700.00
EO 62904 08/29/2001R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 057177

08/25/2001 PUBWORKS95%PAVNG Beginning Balance: $346,000.00

EO 61586 02/09/2001R $328,700.00
Ending Balance: $17,300.00

COMMENTS
EO 057176

08/25/2001 PUBWORKS95%SEWER Beginning Balance: $148,500.00

EO 61811 03/22/2001R $141,000.00
Ending Balance: $7,500.00

COMMENTS
EO 057166

08/25/2003 PUBWORKS100%SIDEW Beginning Balance: $86,000.00

60292 07/19/2000T $650.00
EO 69648 02/25/2004R $85,350.00

Ending Balance: $0.00

COMMENTS
EO 058689

08/25/2001 PUBWORKS100%STORM Beginning Balance: $62,500.00

EO 61450 01/23/2001R $59,400.00
EO 66275 11/14/2002R $3,100.00

Ending Balance: $0.00

COMMENTS
EO 057168

08/25/2001 TRANSPRT100%STRSN Beginning Balance: $700.00

EO 64362 03/18/2002R $700.00
Ending Balance: $0.00

COMMENTS
EO 058689
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2001 PUBWORKS0%SURVY Beginning Balance: $7,000.00

Ending Balance: $7,000.00

COMMENTS
PRIOR TO CONVEYANCE

08/25/2003 PARKS4%TCROW Beginning Balance: $23,760.00

60292 07/19/2000T $880.00
Ending Balance: $22,880.00

COMMENTS
EO 058689

08/25/2001 PUBWORKS100%WATER Beginning Balance: $121,700.00

EO 61458 01/23/2001R $115,700.00
EO 65636 08/30/2002R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 057167

Total Ending Balance: $54,680.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00567
NORTHRIDGE HEIGHTS 7TH ADDITIOProject Name:

Application: E FP
Planning #: 99044

Contact: JOHN SCHLEICH
Address: 3808 NORMAL BLVD

LINCOLN, NE 68506-5240
Address: 1620 DODGE 

OMAHA, NE 68102-0000

FIRST NATIONAL BANK OF OMAHABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/15/2001 PARKS0%LSCRN Beginning Balance: $10,800.00

Ending Balance: $10,800.00

12/15/2001 L.E.S.100%ORNMT Beginning Balance: $31,500.00

EO 63259 10/16/2001R $30,000.00
EO 65526 08/26/2002R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 58988

12/15/2001 PUBWORKS95%PAVNG Beginning Balance: $372,600.00

EO 61853 03/27/2001R $354,000.00
Ending Balance: $18,600.00

COMMENTS
EO 58942

12/15/2001 PUBWORKS0%PEDSW Beginning Balance: $2,000.00

Ending Balance: $2,000.00

COMMENTS
WITH PAVING OF CORNFLOWER AND WILDFLOWER

12/15/2001 PUBWORKS95%SEWER Beginning Balance: $173,300.00

EO 64604 04/12/2002R $164,600.00
Ending Balance: $8,700.00

COMMENTS
EO 58989

12/15/2003 PUBWORKS100%SIDEW Beginning Balance: $91,000.00

EO 69635 02/23/2004R $91,000.00
Ending Balance: $0.00

12/15/2001 PUBWORKS95%STORM Beginning Balance: $95,500.00

EO 64606 04/12/2002R $91,000.00
Ending Balance: $4,500.00

COMMENTS
EO 58940
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/15/2001 TRANSPRT100%STRSN Beginning Balance: $700.00

EO 64359 03/18/2002R $700.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $8,700.00

EO 66956 03/06/2003R $8,700.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

12/15/2001 PARKS0%TCROW Beginning Balance: $26,205.00

Ending Balance: $26,205.00

12/15/2001 PUBWORKS100%WATER Beginning Balance: $142,700.00

EO 61437 01/17/2001R $135,700.00
EO 66275 11/14/2002R $7,000.00

Ending Balance: $0.00

COMMENTS
EO 58941

Total Ending Balance: $70,805.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

6138
NORTHRIDGE HEIGHTS 9TH ADDITIOProject Name:

Application: E FP
Planning #: 00020

Contact: JOHN SCHLEICH
Address: 225 N COTNER BLVD

LINCOLN, NE 68505-0000
Address: 1620 DODGE ST

OMAHA, NE 68102-0000

FIRST NATIONAL BANK OF OMAHABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/29/2002 L.E.S.100%ORNMT Beginning Balance: $27,000.00

EO 64682 04/19/2002R $25,700.00
EO 66958 03/06/2003R $1,300.00

Ending Balance: $0.00

11/29/2002 PUBWORKS95%PAVNG Beginning Balance: $282,000.00

EO 63675 12/13/2001R $268,000.00
Ending Balance: $14,000.00

11/29/2002 PUBWORKS0%PEDSW Beginning Balance: $3,375.00

Ending Balance: $3,375.00

11/29/2002 PUBWORKS0%SEWER Beginning Balance: $159,400.00

Ending Balance: $159,400.00

11/29/2004 PUBWORKS0%SIDEW Beginning Balance: $70,600.00

Ending Balance: $70,600.00

11/29/2002 PUBWORKS95%STORM Beginning Balance: $36,700.00

EO 65070 06/14/2002R $35,000.00
Ending Balance: $1,700.00

11/29/2002 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

11/29/2002 PUBWORKS0%SURVY Beginning Balance: $6,750.00

Ending Balance: $6,750.00

11/29/2004 PARKS0%TCROW Beginning Balance: $23,110.00

Ending Balance: $23,110.00

11/29/2004 PUBWORKS95%WATER Beginning Balance: $94,800.00

EO 65076 06/14/2002R $90,000.00
Ending Balance: $4,800.00

Total Ending Balance: $95,685.00
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Work Lapsed as of 07/01/2004

PC-00600
NORTHVIEW 4TH ADDITIONProject Name:

Application: R FP
Planning #: 99035

Contact: LEO SCHMACHER
Address: 1101 'N' ST

LINCOLN, NE 68508-0000
Address: 120 S 6TH ST

TOPEKA, KS 

FEDERAL HOME LOAN BANK OF TOPEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/03/2002 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 61896 04/03/2001R $8,500.00
EO 64088 02/06/2002R $500.00

Ending Balance: $0.00

05/03/2002 PUBWORKS95%PAVNG Beginning Balance: $84,000.00

EO 61954 04/10/2001R $79,800.00
Ending Balance: $4,200.00

05/03/2002 PUBWORKS0%PEDSW Beginning Balance: $27,000.00

Ending Balance: $27,000.00

05/03/2002 PUBWORKS95%SEWER Beginning Balance: $26,600.00

EO 60733 09/27/2000R $25,300.00
Ending Balance: $1,300.00

05/03/2004 PUBWORKS0%SIDEW Beginning Balance: $21,600.00

Ending Balance: $21,600.00

05/03/2002 PUBWORKS100%STORM Beginning Balance: $23,200.00

EO 60735 09/27/2000R $22,000.00
EO 64578 04/10/2002R $1,200.00

Ending Balance: $0.00

05/03/2002 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 64930 05/22/2002R $230.00
Ending Balance: $0.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $9,000.00

Ending Balance: $9,000.00

05/03/2004 PARKS0%TCROW Beginning Balance: $17,615.00

Ending Balance: $17,615.00

05/03/2002 PUBWORKS100%WATER Beginning Balance: $35,500.00

EO 64170 02/15/2002R $33,700.00
EO 64578 04/10/2002R $1,800.00

Ending Balance: $0.00
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Planning Department

Work Lapsed as of 07/01/2004
Total Ending Balance: $80,715.00
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Work Lapsed as of 07/01/2004

69639
NORTHVIEW 6THProject Name:

Application: E FP
Planning #: 02080

Contact: JD BURT
Address: 1101 N ST

LINCOLN, NE 00006-8508
Address: 5710 S 53RD ST

LINCOLN, NE 00006-8516

SECURITY FIRST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/17/2006 L.E.S.0%ORNMT Beginning Balance: $24,000.00

Ending Balance: $24,000.00

COMMENTS
$12,000 IN ESCROW - $12,000 ON EO 66793

02/17/2006 PUBWORKS95%PAVNG Beginning Balance: $104,800.00

EO 68671 10/23/2003R $99,600.00
Ending Balance: $5,200.00

COMMENTS
EO 66788

02/17/2006 PUBWORKS0%PEDSW Beginning Balance: $1,500.00

Ending Balance: $1,500.00

02/17/2006 PUBWORKS95%SEWER Beginning Balance: $38,800.00

EO 68304 09/17/2003R $36,800.00
Ending Balance: $2,000.00

COMMENTS
EO 66789

02/17/2008 PUBWORKS0%SIDEW Beginning Balance: $13,700.00

Ending Balance: $13,700.00

02/17/2006 PUBWORKS0%SURVY Beginning Balance: $4,425.00

Ending Balance: $4,425.00

02/17/2008 PARKS0%TCROW Beginning Balance: $7,700.00

Ending Balance: $7,700.00

02/17/2006 PUBWORKS95%WATER Beginning Balance: $27,500.00

EO 68672 10/23/2003R $26,100.00
06/03/2004R

Ending Balance: $1,400.00

COMMENTS
EO 66787

Total Ending Balance: ($162,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50584
NORTHVIEW CENTRE 03RDProject Name:

Application: E AS
Planning #: 96010

Contact: RODNEY KUSH
Address: 4911 S 72ND ST

OMAHA, NE 68127-0000
Address: 2710 S 140TH ST

OMAHA, NE 68144-0000

PACKERS NE BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/29/1998 PARKS0%LSCRN Beginning Balance: $10,627.16

Ending Balance: $10,627.16

COMMENTS
INSPECTED 6/98 - NOT COMPLETE

04/29/1998 BLDGSFTY100%PRVOR Beginning Balance: $4,000.00

EO 62729 07/31/2001R $4,000.00
Ending Balance: $0.00

04/29/1998 PUBWORKS100%PRVRD Beginning Balance: $30,000.00

EO 52058 01/23/1997R $30,000.00
Ending Balance: $0.00

04/29/1998 PUBWORKS5%SEWER Beginning Balance: $10,500.00

EO 61910 04/16/2001R $500.00
Ending Balance: $10,000.00

04/29/1998 PUBWORKS0%SIDEW Beginning Balance: $5,600.00

Ending Balance: $5,600.00

04/29/1998 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 55701 09/01/1998R $230.00
Ending Balance: $0.00

04/29/1998 PUBWORKS95%WATER Beginning Balance: $20,000.00

EO 51938 01/02/1997R $19,000.00
Ending Balance: $1,000.00

Total Ending Balance: $27,227.16
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00193
OLD FARM VILLAGE 0Project Name:

Application: R FP
Planning #: 94027

Contact: GERALD SCHELICH
Address: 3910 SOUTH 

LINCOLN, NE 68506-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/01/1997 L.E.S.100%ORNMT Beginning Balance: $3,000.00

EO 50253 03/07/1996R $2,800.00
EO 51836 12/16/1996R $200.00

Ending Balance: $0.00

COMMENTS
EO 47941 - $200 RETAINER

02/01/1997 PUBWORKS100%PAVNG Beginning Balance: $45,000.00

EO 50258 03/07/1996R $43,000.00
EO 55229 06/29/1998R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 47942 - $2000 RETAINER

02/02/1997 PUBWORKS0%PEDSW Beginning Balance: $1,400.00

Ending Balance: $1,400.00

02/01/1997 BLDGSFTY100%PRVOR Beginning Balance: $2,000.00

EO 63772 01/02/2002R $2,000.00
Ending Balance: $0.00

02/01/1997 PUBWORKS0%PRVRD Beginning Balance: $25,000.00

Ending Balance: $25,000.00

02/02/1997 PUBWORKS100%REMTA Beginning Balance: $500.00

EO 62466 06/25/2001R $500.00
Ending Balance: $0.00

02/01/1997 PUBWORKS100%SEWER Beginning Balance: $39,000.00

EO 49856 01/04/1996R $37,000.00
EO 53297 08/20/1997R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 47943 - $2000 RETAINER

02/01/1999 PUBWORKS3%SIDEW Beginning Balance: $17,600.00

59025 12/22/1999T $550.00
Ending Balance: $17,050.00
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Work Lapsed as of 07/01/2004
02/01/1997 PUBWORKS0%STORM Beginning Balance: $26,000.00

Ending Balance: $26,000.00

02/01/1997 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 55700 09/01/1998R $345.00
Ending Balance: $0.00

02/02/1997 PUBWORKS100%SURVY Beginning Balance: $1,300.00

EO 49847 01/04/1996R $1,300.00
Ending Balance: $0.00

02/01/1999 PARKS11%TCROW Beginning Balance: $26,835.00

59025 12/22/1999T $3,080.00
Ending Balance: $23,755.00

COMMENTS
LTR SENT 7/7/97 STATING WAIT FOR 1 YR FOR VIABILITY

$1760 - LANDSCAPE SCREEN & 1320 TREES TRNSFR TO 1ST

02/01/1997 PUBWORKS100%WATER Beginning Balance: $34,000.00

EO 49855 01/04/1996R $32,400.00
EO 53297 08/20/1997R $1,600.00

Ending Balance: $0.00

COMMENTS
EO 47940 - $1600 RETAINER

Total Ending Balance: $93,205.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

66903
OLD MILL VILLAGEProject Name:

Application: E AS
Planning #: 02032

Contact: ROBERT RENFRO, PRESIDENT
Address: 1230 O ST, # 291

LINCOLN, NE 00006-8508
Address:   

, NE 

TIER ONEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/12/2005 PUBWORKS95%SEWER Beginning Balance: $59,300.00

EO 68321 09/18/2003R $56,300.00
Ending Balance: $3,000.00

COMMENTS
EO 66975

03/12/2007 PUBWORKS65%SIDEW Beginning Balance: $37,300.00

69663 02/26/2004T $24,300.00
Ending Balance: $13,000.00

03/12/2007 PARKS0%TCROW Beginning Balance: $10,780.00

Ending Balance: $10,780.00

Total Ending Balance: ($80,600.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15003
OMNIVILLAGE 0Project Name:

Application: O FP
Planning #: 87503

Contact: CLIFFORD CHEEVER
Address: 912 S 26TH ST

LINCOLN, NE 68510-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/26/1990 PUBWORKS100%BARAC Beginning Balance: $350.00

EO 40035 10/11/1990R $350.00
Ending Balance: $0.00

09/26/1990 L.E.S.100%ORNMT Beginning Balance: $2,000.00

EO 40563 01/18/1991R $1,900.00
EO 42005 11/01/1991R $100.00

Ending Balance: $0.00

COMMENTS
EO 35273 - $100 RETAINER

09/26/1990 PUBWORKS100%PAVNG Beginning Balance: $25,000.00

EO 39650 07/27/1990R $23,800.00
EO 45054 08/03/1993R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 35274 - $1200 RETAINER

09/26/1992 PUBWORKS50%PEDSW Beginning Balance: $4,600.00

EO 67700 06/23/2003R $2,300.00
Ending Balance: $2,300.00

09/26/1990 PUBWORKS100%SEWER Beginning Balance: $5,800.00

EO 40579 01/22/1991R $5,500.00
EO 43995 02/10/1992R $300.00

Ending Balance: $0.00

COMMENTS
EO 35276 - $300 RETAINER

09/26/1992 PUBWORKS100%SIDEW Beginning Balance: $2,500.00

EO 67699 06/23/2003R $2,500.00
Ending Balance: $0.00

09/26/1990 PUBWORKS100%STORM Beginning Balance: $6,000.00

EO 37493 12/06/1989R $5,700.00
EO 42077 11/19/1991R $300.00

Ending Balance: $0.00

COMMENTS
EO 35275 - $300 RETAINER
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09/26/1990 TRANSPRT0%STRSN Beginning Balance: $425.00

Ending Balance: $425.00

09/26/1992 PARKS100%TCROW Beginning Balance: $4,000.00

EO 51616 10/31/1996R $4,000.00
Ending Balance: $0.00

09/26/1990 PUBWORKS100%WATER Beginning Balance: $6,300.00

EO 36378 05/03/1989R $6,000.00
EO 41081 05/08/1991R $300.00

Ending Balance: $0.00

COMMENTS
EO 35271 - $300 RETAINER

Total Ending Balance: $2,725.00
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65888
OSIE SQUAREProject Name:

Application: E AS
Planning #: 02033

Contact: STEVEN OSENBAUGH
Address: 1209 COTNER BLVD

LINCOLN, NE 00006-8505
Address:   

, NE 

US BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/08/2006 PUBWORKS75%SIDEW Beginning Balance: $5,700.00

EO 69636 02/23/2004R $4,275.00
Ending Balance: $1,425.00

10/08/2006 PARKS0%TCROW Beginning Balance: $1,980.00

Ending Balance: $1,980.00

Total Ending Balance: ($4,275.00)
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58510
PARK PLACE ESTATES 5TH & PP COProject Name:

Application: E AS
Planning #: 99063&09

Contact: GEANINE BORDOGNA
Address: 5301 CONCORD RD

LINCOLN, NE 68516-0000
Address: 1401 N ST

LINCOLN, NE 68529-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/01/2001 PARKS0%LSCRN Beginning Balance: $7,085.00

Ending Balance: $7,085.00

COMMENTS
CERT 90000073

11/01/2001 BLDGSFTY0%PRVOR Beginning Balance: $1,750.00

Ending Balance: $1,750.00

COMMENTS
CERT 90000078

11/01/2001 PUBWORKS100%PRVRD Beginning Balance: $12,000.00

EO 65386 08/05/2002R $6,000.00
EO 65534 08/26/2002R $6,000.00

Ending Balance: $0.00

COMMENTS
CERT 90000075

11/01/2001 PUBWORKS100%PRVST Beginning Balance: $2,500.00

EO 60523 08/23/2000R $2,500.00
Ending Balance: $0.00

COMMENTS
CERT 90000099

11/01/2003 PUBWORKS0%SIDEW Beginning Balance: $2,300.00

Ending Balance: $2,300.00

COMMENTS
CERT 90000076

11/01/2001 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

COMMENTS
CERT 90000074
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11/01/2003 PARKS0%TCROW Beginning Balance: $6,715.00

Ending Balance: $6,715.00

COMMENTS
CERT 90000074

11/01/2001 PUBWORKS95%WATER Beginning Balance: $6,000.00

EO 65529 08/26/2002R $5,700.00
Ending Balance: $300.00

COMMENTS
CERT 90000077

Total Ending Balance: $18,265.00
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PC-00751
PARKERS LANDINGProject Name:

Application: R FP
Planning #: 02001

Contact: MICHAEL JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL

LINCOLN, NE 00006-8508
Address:   

, NE 

UNION BANK & TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/10/2004 L.E.S.95%ORNMT Beginning Balance: $68,000.00

EO 68837 11/05/2003R $64,600.00
Ending Balance: $3,400.00

07/10/2004 PUBWORKS95%PAVNG Beginning Balance: $395,200.00

EO 68310 09/17/2003R $375,400.00
Ending Balance: $19,800.00

07/10/2004 PUBWORKS0%PEDSW Beginning Balance: $1,400.00

Ending Balance: $1,400.00

07/10/2004 PUBWORKS88%PRVST Beginning Balance: $114,400.00

EO 67609 06/09/2003R $100,900.00
Ending Balance: $13,500.00

07/10/2004 PUBWORKS95%SEWER Beginning Balance: $105,300.00

EO 66455 12/10/2002R $100,000.00
Ending Balance: $5,300.00

07/10/2006 PUBWORKS0%SIDEW Beginning Balance: $112,450.00

Ending Balance: $112,450.00

07/10/2004 PUBWORKS100%STORM Beginning Balance: $68,000.00

ORNMT BON 11/13/2003R $68,000.00
Ending Balance: $0.00

COMMENTS
ERROR - BOND WAS FOR ORNAMENTAL LIGHTING, NOT STORM SEWER

07/10/2004 TRANSPRT0%STRSN Beginning Balance: $805.00

Ending Balance: $805.00

07/10/2004 PUBWORKS0%SURVY Beginning Balance: $5,550.00

Ending Balance: $5,550.00

COMMENTS
BEFORE COMPLETION OR CONVEYANCE
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07/10/2006 PARKS0%TCROW Beginning Balance: $24,640.00

Ending Balance: $24,640.00

07/10/2004 PUBWORKS95%WATER Beginning Balance: $123,100.00

EO 66549 12/19/2002R $116,950.00
Ending Balance: $6,150.00

Total Ending Balance: ($825,850.00)
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68393
PARKERS LANDING 1ST ADDITIONProject Name:

Application: E FP
Planning #: 03018

Contact: PATRICK MOOBERRY
Address: 225 N COTNER BLVD

LINCOLN, NE 00006-8505
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/11/2005 L.E.S.0%ORNMT Beginning Balance: $24,000.00

Ending Balance: $24,000.00

09/11/2005 PUBWORKS95%PAVNG Beginning Balance: $201,800.00

EO 69112 12/17/2003R $191,800.00
Ending Balance: $10,000.00

COMMENTS
EO 67505

09/11/2005 PUBWORKS95%SEWER Beginning Balance: $71,600.00

EO 68645 10/22/2003R $68,000.00
Ending Balance: $3,600.00

COMMENTS
EO 67502

09/11/2007 PUBWORKS0%SIDEW Beginning Balance: $47,600.00

Ending Balance: $47,600.00

09/11/2005 PUBWORKS95%STORM Beginning Balance: $98,500.00

EO 69208 12/24/2003R $93,500.00
Ending Balance: $5,000.00

COMMENTS
EO 67503

09/11/2005 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

09/11/2005 PUBWORKS0%SURVY Beginning Balance: $3,075.00

Ending Balance: $3,075.00

09/11/2007 PARKS0%TCROW Beginning Balance: $12,980.00

Ending Balance: $12,980.00
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09/11/2005 PUBWORKS94%WATER Beginning Balance: $54,400.00

EO 68566 10/16/2003R $51,400.00
Ending Balance: $3,000.00

COMMENTS
EO 67504

Total Ending Balance: ($404,700.00)
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16465
PINE LAKE HEIGHTS 0Project Name:

Application: O FP
Planning #: 93009

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/13/1995 PARKS0%LNDSC Beginning Balance: $7,600.00

Ending Balance: $7,600.00

09/13/1995 L.E.S.100%ORNMT Beginning Balance: $17,000.00

EO 47161 08/11/1994R $16,200.00
EO 49865 01/05/1996R $800.00

Ending Balance: $0.00

COMMENTS
EO 44908

09/13/1995 PUBWORKS100%PAVNG Beginning Balance: $180,000.00

EO 47186 08/19/1994R $172,000.00
EO 50609 05/07/1996R $8,000.00

Ending Balance: $0.00

COMMENTS
ORD AMT OF 270000.00 LOWERED BY EO 44906.

09/13/1995 PUBWORKS100%PEDSW Beginning Balance: $8,500.00

EO 65613 08/28/2002R $8,500.00
Ending Balance: $0.00

09/13/1995 PUBWORKS100%SEWER Beginning Balance: $64,000.00

EO 46152 02/17/1994R $61,000.00
EO 49655 11/27/1995R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 44909

09/13/1997 PUBWORKS50%SIDEW Beginning Balance: $48,000.00

EO 48968 07/31/1995R $12,000.00
EO 52979 06/24/1997R $12,000.00

Ending Balance: $24,000.00
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09/13/1995 PUBWORKS100%STORM Beginning Balance: $97,400.00

EO 46440 03/31/1994R $86,000.00
EO 47079 07/29/1994R $7,000.00
EO 50223 03/06/1996R $4,000.00
EO 50576 04/30/1996R $400.00

Ending Balance: $0.00

COMMENTS
ORD AMT OF 110000.00 LOWERED BY EO 44907 & EO 44540.

PER EO 44540 STROM SEWER BOX CULVERT $7000, AND $400 RETAINER

09/13/1995 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 49008 08/08/1995R $575.00
Ending Balance: $0.00

02/02/1995 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 46269 03/07/1994R $2,000.00
Ending Balance: $0.00

09/13/1997 PARKS100%TCROW Beginning Balance: $17,350.00

EO 56334 11/23/1998R $17,350.00
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 9/23/98

09/13/1995 PUBWORKS100%WATER Beginning Balance: $58,000.00

EO 46051 01/31/1994R $55,500.00
EO 49668 11/28/1995R $2,500.00

Ending Balance: $0.00

COMMENTS
ORD AMT OF 87000.00 LOWERED BY EO 44905.

Total Ending Balance: $31,600.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00165
PINE LAKE HEIGHTS 03RDProject Name:

Application: R FP
Planning #: 94015

Contact: JOHN BRAGER
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/03/1998 PARKS100%LNDSC Beginning Balance: $23,234.10

EO 56337 11/23/1998R $23,234.10
Ending Balance: $0.00

COMMENTS
REQUESTED INSPECTION 9/24/98

08/03/1996 L.E.S.100%ORNMT Beginning Balance: $4,000.00

EO 52171 02/04/1997R $3,800.00
EO 54254 01/28/1998R $200.00

Ending Balance: $0.00

COMMENTS
EO 47240

EO 46352 IS FOR THE LINCOLN PUBLIC SCHOOLS PART OF THE PROJECT.

08/03/1996 PUBWORKS100%PAVNG Beginning Balance: $75,000.00

EO 49721 12/06/1995R $71,500.00
EO 47239 06/29/1998R $3,500.00

Ending Balance: $0.00

COMMENTS
EO 47239

08/03/1996 PUBWORKS100%SEWER Beginning Balance: $15,000.00

EO 48456 04/19/1995R $14,300.00
EO 51761 11/25/1996R $700.00

Ending Balance: $0.00

COMMENTS
EO 47238

08/03/1998 PUBWORKS25%SIDEW Beginning Balance: $10,000.00

EO 52214 02/18/1997R $2,500.00
Ending Balance: $7,500.00

08/03/1996 PUBWORKS100%STORM Beginning Balance: $67,000.00

EO 49720 12/06/1995R $64,000.00
EO 53152 07/22/1997R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 47241
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/03/1996 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 55561 08/11/1998R $115.00
Ending Balance: $0.00

08/03/1996 PUBWORKS100%SURVY Beginning Balance: $300.00

EO 61705 03/06/2001R $300.00
Ending Balance: $0.00

08/03/1996 PUBWORKS100%WATER Beginning Balance: $20,000.00

EO 48546 05/01/1995R $19,000.00
EO 51761 11/25/1996R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 47240A

Total Ending Balance: $7,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00242
PINE LAKE HEIGHTS 05THProject Name:

Application: R FP
Planning #: 95026

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/21/1997 L.E.S.100%ORNMT Beginning Balance: $8,400.00

EO 50406 04/01/1996R $8,000.00
EO 52144 02/03/1997R $400.00

Ending Balance: $0.00

COMMENTS
EO 49112 RETAINER $400

09/21/1997 PUBWORKS96%PAVNG Beginning Balance: $126,000.00

EO 61494 01/30/2001R $121,000.00
Ending Balance: $5,000.00

COMMENTS
EO 48958 5000 RETAINER

09/21/1997 PUBWORKS100%SEWER Beginning Balance: $26,000.00

EO 50239 03/06/1996R $24,800.00
EO 54153 01/13/1998R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 48645 1200 RETAINER

09/21/1999 PUBWORKS100%SIDEW Beginning Balance: $26,000.00

EO 55845 09/23/1998R $13,000.00
EO 65615 08/28/2002R $13,000.00

Ending Balance: $0.00

09/21/1997 PUBWORKS100%STORM Beginning Balance: $37,800.00

EO 50706 05/24/1996R $36,000.00
EO 54387 02/20/1998R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 48647 - $1800 RETAINER

09/21/1997 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 55563 08/11/1998R $460.00
Ending Balance: $0.00

09/21/1997 PUBWORKS100%SURVY Beginning Balance: $2,000.00

EO 68644 10/22/2003R $2,000.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/21/1999 PARKS100%TCROW Beginning Balance: $12,240.00

EO 63643 12/12/2001R $12,240.00
Ending Balance: $0.00

09/21/1997 PUBWORKS100%WATER Beginning Balance: $42,000.00

EO 50147 02/22/1996R $40,000.00
EO 53313 08/20/1997R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 48646 $2000 RETAINER

Total Ending Balance: $5,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00577
PINE LAKE HEIGHTS SOUTH 1ST ADProject Name:

Application: R FP
Planning #: 99030

Contact: TOM WHITE
Address: 3901 NORMAL BLVD SE, # 203

LINCOLN, NE 68506-0000
Address: 61450 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/09/2002 L.E.S.100%ORNMT Beginning Balance: $12,000.00

EO 60650 09/14/2000R $11,400.00
EO 62647 07/18/2001R $600.00

Ending Balance: $0.00

COMMENTS
EO 57903

02/09/2002 PUBWORKS100%PAVNG Beginning Balance: $137,200.00

EO 61443 01/17/2001R $130,400.00
EO 68350 09/19/2003R $6,800.00

Ending Balance: $0.00

COMMENTS
EO 57904

02/09/2002 PUBWORKS100%SEWER Beginning Balance: $60,200.00

EO 59829 05/10/2000R $57,200.00
EO 65005 06/05/2002R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 57898

02/09/2004 PUBWORKS50%SIDEW Beginning Balance: $19,000.00

EO 69671 02/27/2004R $9,500.00
Ending Balance: $9,500.00

02/09/2002 PUBWORKS100%STORM Beginning Balance: $16,600.00

EO 59144 01/19/2000R $15,800.00
EO 64108 02/11/2002R $800.00

Ending Balance: $0.00

COMMENTS
EO 57902

02/09/2004 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 63946 01/16/2002R $345.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $2,025.00

EO 61850 03/27/2001R $2,025.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/09/2004 PARKS0%TCROW Beginning Balance: $13,790.00

Ending Balance: $13,790.00

02/09/2002 PUBWORKS100%WATER Beginning Balance: $59,400.00

EO 59166 01/24/2000R $56,400.00
EO 64108 02/11/2002R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 57890

Total Ending Balance: $23,290.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62635
PINE LAKE HEIGHTS SOUTH 2ND ADProject Name:

Application: E FP
Planning #: 01003

Contact: TOM WHITE
Address: 2001 PINE LAKE RD

LINCOLN, NE 68512-0000
Address: 7001 S 27TH ST

LINCOLN, NE 68516-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/27/2003 PARKS0%LSCRN Beginning Balance: $4,400.00

Ending Balance: $4,400.00

06/27/2003 L.E.S.100%ORNMT Beginning Balance: $30,000.00

EO 65096 06/19/2002R $28,500.00
EO 67431 05/14/2003R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 61929

06/27/2003 PUBWORKS95%PAVNG Beginning Balance: $238,600.00

EO 68563 10/16/2003R $226,700.00
Ending Balance: $11,900.00

COMMENTS
EO 61752

06/27/2005 PUBWORKS0%PEDSW Beginning Balance: $2,400.00

Ending Balance: $2,400.00

06/27/2003 PUBWORKS100%SEWER Beginning Balance: $87,400.00

EO 63460 11/14/2001R $83,000.00
EO 68946 11/17/2003R $4,400.00

Ending Balance: $0.00

COMMENTS
EO 61932

06/27/2005 PUBWORKS75%SIDEW Beginning Balance: $59,700.00

EO 65587 08/27/2002R $14,925.00
EO 69631 02/23/2004R $29,850.00

Ending Balance: $14,925.00

06/27/2003 PUBWORKS100%STORM Beginning Balance: $76,400.00

EO 63391 11/01/2001R $72,600.00
EO 68713 10/24/2003R $3,800.00

Ending Balance: $0.00

COMMENTS
EO 61908
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/27/2003 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

06/27/2003 PUBWORKS100%SURVY Beginning Balance: $3,975.00

EO 68600 10/16/2003R $3,975.00
Ending Balance: $0.00

06/27/2005 PARKS0%TCROW Beginning Balance: $22,220.00

Ending Balance: $22,220.00

06/27/2003 PUBWORKS42%WATER Beginning Balance: $181,900.00

EO 62948 09/06/2001R $73,000.00
EO 68732 10/24/2003R $3,900.00

Ending Balance: $105,000.00

COMMENTS
EO 61854 & EO 61907

Total Ending Balance: $76,985.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00698
PINE LAKE HEIGHTS SOUTH 3RD ADProject Name:

Application: R FP
Planning #: 01011

Contact: JOHN BRAGER
Address: 2001 PINE LAKE RD

LINCOLN, NE 68512-0000
Address: 3939 SOUTH ST

LINCOLN, NE 68506-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/22/2003 PARKS0%LNDSC Beginning Balance: $4,400.00

Ending Balance: $4,400.00

08/22/2003 L.E.S.100%ORNMT Beginning Balance: $28,000.00

EO 65095 06/19/2002R $26,600.00
EO 67625 06/09/2003R $1,400.00

Ending Balance: $0.00

08/22/2003 PUBWORKS30%PAVNG Beginning Balance: $220,200.00

EO 66186 11/07/2002R $65,000.00
Ending Balance: $155,200.00

08/22/2003 PUBWORKS0%PEDSW Beginning Balance: $4,400.00

Ending Balance: $4,400.00

08/22/2003 PUBWORKS100%SEWER Beginning Balance: $95,600.00

EO 62938 09/06/2001R $90,800.00
EO 68683 10/23/2003R $4,800.00

Ending Balance: $0.00

08/22/2005 PUBWORKS25%SIDEW Beginning Balance: $64,300.00

EO 65588 08/27/2002R $16,075.00
Ending Balance: $48,225.00

08/22/2003 PUBWORKS95%STORM Beginning Balance: $68,400.00

EO 66174 11/07/2002R $65,000.00
Ending Balance: $3,400.00

08/22/2003 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

08/22/2003 PUBWORKS100%SURVY Beginning Balance: $4,950.00

EO 68591 10/16/2003R $4,950.00
Ending Balance: $0.00

08/22/2005 PARKS0%TCROW Beginning Balance: $23,760.00

Ending Balance: $23,760.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/22/2003 PUBWORKS5%WATER Beginning Balance: $91,000.00

EO 68734 10/24/2003R $4,500.00
Ending Balance: $86,500.00

Total Ending Balance: $238,285.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00763
PINE LAKE HEIGHTS SOUTH 4THProject Name:

Application: R FP
Planning #: 02008

Contact: MICHAEL JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL 

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/26/2004 L.E.S.95%ORNMT Beginning Balance: $52,800.00

EO 68650 10/22/2003R $50,200.00
Ending Balance: $2,600.00

09/26/2004 PUBWORKS95%PAVNG Beginning Balance: $164,600.00

EO 66454 12/10/2002R $156,400.00
Ending Balance: $8,200.00

09/26/2004 PUBWORKS95%SEWER Beginning Balance: $165,700.00

EO 65641 08/30/2002R $157,400.00
Ending Balance: $8,300.00

09/26/2006 PUBWORKS0%SIDEW Beginning Balance: $100,600.00

Ending Balance: $100,600.00

09/26/2004 PUBWORKS95%STORM Beginning Balance: $73,500.00

EO 65560 08/26/2002R $70,000.00
Ending Balance: $3,500.00

09/26/2004 TRANSPRT0%STRSN Beginning Balance: $1,495.00

Ending Balance: $1,495.00

09/26/2004 PUBWORKS100%SURVY Beginning Balance: $6,000.00

EO 68765 10/24/2003R $6,000.00
Ending Balance: $0.00

09/26/2006 PARKS0%TCROW Beginning Balance: $32,340.00

Ending Balance: $32,340.00

09/26/2004 PUBWORKS95%WATER Beginning Balance: $159,200.00

EO 65572 08/26/2002R $151,200.00
Ending Balance: $8,000.00

Total Ending Balance: ($591,200.00)

07/01/2004 11:16:59 AM Page 289 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00773
PINE LAKE HEIGHTS SOUTH 6TH ADProject Name:

Application: R FP
Planning #: 02018

Contact: TOM WHITE ETAL
Address: P.O. Box 22769

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/13/2004 L.E.S.95%ORNMT Beginning Balance: $69,500.00

EO 68709 10/24/2003R $66,000.00
Ending Balance: $3,500.00

COMMENTS
EO 64658

11/13/2004 PUBWORKS95%PAVNG Beginning Balance: $334,000.00

EO 66546 12/19/2002R $317,300.00
Ending Balance: $16,700.00

COMMENTS
EO 64677

11/13/2004 PUBWORKS0%PEDSW Beginning Balance: $2,200.00

Ending Balance: $2,200.00

11/13/2004 PUBWORKS95%SEWER Beginning Balance: $93,500.00

EO 65982 10/15/2002R $88,800.00
Ending Balance: $4,700.00

COMMENTS
EO 64660

11/13/2006 PUBWORKS0%SIDEW Beginning Balance: $69,000.00

Ending Balance: $69,000.00

11/13/2004 PUBWORKS95%STORM Beginning Balance: $180,700.00

EO 68670 10/23/2003R $171,700.00
Ending Balance: $9,000.00

COMMENTS
EO 64661

11/13/2004 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

11/13/2004 PUBWORKS100%SURVY Beginning Balance: $1,650.00

EO 68642 10/22/2003R $1,650.00
Ending Balance: $0.00
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11/13/2006 PARKS0%TCROW Beginning Balance: $9,680.00

Ending Balance: $9,680.00

COMMENTS
LETTER OF CREDIT EO 67353

11/13/2004 PUBWORKS95%WATER Beginning Balance: $70,800.00

EO 66004 10/15/2002R $67,300.00
Ending Balance: $3,500.00

COMMENTS
EO 64659

Total Ending Balance: ($712,750.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00800
PINE LAKE HEIGHTS SOUTH 7TH ADProject Name:

Application: R FP
Planning #: 02033

Contact: TOM & JOHN WHITE & BRAGER
Address: P.O. Box 22296

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/30/2005 L.E.S.0%ORNMT Beginning Balance: $68,000.00

Ending Balance: $68,000.00

04/30/2005 PUBWORKS95%PAVNG Beginning Balance: $554,700.00

EO 68676 10/23/2003R $527,000.00
Ending Balance: $27,700.00

04/30/2005 PUBWORKS95%SEWER Beginning Balance: $196,800.00

EO 67715 06/23/2003R $187,000.00
Ending Balance: $9,800.00

04/30/2007 PUBWORKS0%SIDEW Beginning Balance: $93,900.00

Ending Balance: $93,900.00

04/30/2005 PUBWORKS95%STORM Beginning Balance: $135,800.00

EO 68667 10/23/2003R $129,000.00
Ending Balance: $6,800.00

04/30/2005 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

04/30/2005 PUBWORKS0%SURVY Beginning Balance: $6,900.00

Ending Balance: $6,900.00

04/30/2007 PARKS0%TCROW Beginning Balance: $36,740.00

Ending Balance: $36,740.00

04/30/2005 PUBWORKS95%WATER Beginning Balance: $152,400.00

EO 68668 10/23/2003R $144,800.00
Ending Balance: $7,600.00

Total Ending Balance: ($987,800.00)

07/01/2004 11:17:00 AM Page 292 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69469
PINE LAKE HEIGHTS SOUTH 8TH ADProject Name:

Application: E FP
Planning #: 03031

Contact: JOHN BRAGER
Address: 2001 PINE LAKE RD, # 100

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE & AMERICAN NATIONALBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/30/2007 PARKS0%BKTRL Beginning Balance: $4,650.00

Ending Balance: $4,650.00

12/30/2007 PARKS0%LNDSC Beginning Balance: $19,860.00

Ending Balance: $19,860.00

COMMENTS
CAMPBELLS NURSERY - LOC 650

12/30/2005 L.E.S.0%ORNMT Beginning Balance: $18,550.00

Ending Balance: $18,550.00

12/30/2005 PUBWORKS0%PAVNG Beginning Balance: $185,000.00

Ending Balance: $185,000.00

COMMENTS
$96,600 EO 69469 / $88,400 EO 66290

12/30/2005 PUBWORKS0%PEDSW Beginning Balance: $2,440.00

Ending Balance: $2,440.00

12/30/2005 BLDGSFTY0%PRVOR Beginning Balance: $13,900.00

Ending Balance: $13,900.00

12/30/2005 PUBWORKS95%SEWER Beginning Balance: $86,400.00

EO 69983 04/01/2004R $50,300.00
EO 70269 05/12/2004R $31,700.00

Ending Balance: $4,400.00

COMMENTS
$33,400 EO 66287 / $53,000 EO 68822

12/30/2007 PUBWORKS0%SIDEW Beginning Balance: $73,770.00

Ending Balance: $73,770.00

07/01/2004 11:17:00 AM Page 293 of 510



City of Lincoln
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Work Lapsed as of 07/01/2004
12/30/2005 PUBWORKS0%STORM Beginning Balance: $5,000.00

Ending Balance: $5,000.00

COMMENTS
EO 66288

12/30/2005 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

12/30/2005 PUBWORKS0%SURVY Beginning Balance: $4,875.00

Ending Balance: $4,875.00

12/30/2007 PARKS0%TCROW Beginning Balance: $39,380.00

Ending Balance: $39,380.00

COMMENTS
CAMPBELLS NURSERY LOC 650

12/30/2005 PUBWORKS0%WATER Beginning Balance: $70,900.00

Ending Balance: $70,900.00

COMMENTS
$27,000 EO 66289 / $43,900 EO 68821

Total Ending Balance: ($82,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

52379
PINE RIDGE 0Project Name:

Application: E AS
Planning #: 96048

Contact: DALE JENSEN
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/28/1998 PUBWORKS96%SEWER Beginning Balance: $63,000.00

EO 61645 02/26/2001R $60,700.00
Ending Balance: $2,300.00

10/28/2000 PUBWORKS75%SIDEW Beginning Balance: $4,300.00

EO 69627 02/23/2004R $3,225.00
Ending Balance: $1,075.00

10/28/1998 PUBWORKS0%WATER Beginning Balance: $17,600.00

Ending Balance: $17,600.00

Total Ending Balance: $20,975.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

58183
PIONEER GREENS 01ST ADDITIONProject Name:

Application: E AS
Planning #: 99044

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 11949 Q ST

OMAHA, NE 68145-0000

RENALD WALTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/26/2001 PARKS0%LSCRN Beginning Balance: $18,140.00

Ending Balance: $18,140.00

COMMENTS
SB0053387

08/26/2001 PUBWORKS100%PRVRD Beginning Balance: $33,000.00

EO 65841 09/23/2002R $33,000.00
Ending Balance: $0.00

COMMENTS
SB 0053388

SURETIES WERE TRANSFERRED FROM PIONEER GREENS ORIGINAL FINAL PLAT

08/26/2001 PUBWORKS100%SEWER Beginning Balance: $14,600.00

EO 64115 02/11/2002R $14,000.00
EO 68584 10/16/2003R $600.00

Ending Balance: $0.00

COMMENTS
SB0053390

SURETIES WERE TRANSFERRED FROM PIONEER GREENS ORIGINAL FINAL PLAT

08/26/2003 PUBWORKS90%SIDEW Beginning Balance: $25,000.00

67176 04/04/2003T $22,500.00
Ending Balance: $2,500.00

COMMENTS
$11,000.00  -  SB0053389  -  INTERIOR

$14,000.00  -  SB0053389  -  84TH & PIONEERS

SURETIES WERE TRANSFERRED FROM PIONEER GREENS ORIGINAL FINAL PLAT

08/26/2003 PARKS0%TCROW Beginning Balance: $9,900.00

Ending Balance: $9,900.00

COMMENTS
SB0053386
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City of Lincoln
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08/26/2001 PUBWORKS100%WATER Beginning Balance: $14,500.00

EO 59015 12/28/1999R $14,000.00
EO 63241 10/15/2001R $500.00

Ending Balance: $0.00

COMMENTS
SB0053392 - PRIVATE

SURETIES WERE TRANFERRED FROM PIONEER GREENS ORIGINAL FINAL PLAT

-----------------

$14,000 RELEASED ON 12/28/99 - EO 59015

Total Ending Balance: $30,540.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

60613
PIONEER GREENS 4TH ADDITIONProject Name:

Application: E AS
Planning #: 00032

Contact: DONALD LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/07/2002 PARKS72%LSCRN Beginning Balance: $18,140.00

67177 04/04/2003T $12,980.00
Ending Balance: $5,160.00

09/07/2004 PARKS100%TCROW Beginning Balance: $9,000.00

67177 04/04/2003T $9,000.00
Ending Balance: $0.00

Total Ending Balance: ($3,840.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

65892
PIONEER WOODS 2ND ADDITIONProject Name:

Application: E AS
Planning #: 02048

Contact: DON LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address:   

, NE 

TIER ONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/11/2006 PUBWORKS85%SIDEW Beginning Balance: $32,800.00

67152 04/01/2003T $28,000.00
Ending Balance: $4,800.00

COMMENTS
$20,300.00 - TRANSFER FROM PIONEER WOODS ADDITION EO65963

10/11/2006 PARKS100%TCROW Beginning Balance: $9,460.00

67152 04/01/2003T $9,460.00
Ending Balance: $0.00

Total Ending Balance: ($37,460.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62590
PIONEER WOODS ADDITIONProject Name:

Application: E AS
Planning #: 01038

Contact: DONALD LINSCOTT
Address: 300 N 44TH ST, # 100

LINCOLN, NE 00006-8503
Address: 0 13TH & N ST

LINCOLN, NE 68508-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/13/2003 PARKS100%LNDSC Beginning Balance: $35,440.00

EO 66752 01/29/2003R $35,440.00
Ending Balance: $0.00

07/13/2003 PUBWORKS100%PAVNG Beginning Balance: $462,500.00

EO 67966 08/01/2003R $396,500.00
EO 68332 09/19/2003R $66,000.00

Ending Balance: $0.00

07/13/2003 PUBWORKS100%PEDSW Beginning Balance: $24,400.00

EO 70494 06/21/2004R $24,400.00
Ending Balance: $0.00

07/13/2003 BLDGSFTY100%PRVOR Beginning Balance: $24,000.00

EO 68969 11/18/2003R $24,000.00
Ending Balance: $0.00

07/13/2003 PUBWORKS100%PRVRD Beginning Balance: $96,000.00

65218 07/11/2002R $96,000.00
Ending Balance: $0.00

07/13/2003 PUBWORKS95%SEWER Beginning Balance: $101,500.00

EO 65077 06/14/2002R $77,400.00
EO 66389 11/26/2002R $19,000.00

Ending Balance: $5,100.00

COMMENTS
EO 62330 - $81,500     EO 65441 - $20,000

07/13/2005 PUBWORKS100%SIDEW Beginning Balance: $40,600.00

65963 10/14/2002T $20,300.00
EO 67021 03/12/2003R $20,300.00

Ending Balance: $0.00

COMMENTS
$20,300.00 TRANSFER TO PIONEER WOODS 2ND EO 65963

07/13/2003 PUBWORKS100%STORM Beginning Balance: $40,400.00

EO 65219 07/11/2002R $40,400.00
Ending Balance: $0.00

07/13/2003 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 66948 03/06/2003R $230.00
Ending Balance: $0.00

07/01/2004 11:17:01 AM Page 300 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/13/2005 PARKS100%TCROW Beginning Balance: $17,600.00

EO 66751 01/29/2003R $17,600.00
Ending Balance: $0.00

07/13/2003 PUBWORKS100%WATER Beginning Balance: $42,600.00

EO 63732 12/31/2001R $40,500.00
EO 69287 01/08/2004R $2,100.00

Ending Balance: $0.00

Total Ending Balance: ($53,100.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

46842
POINTE EAST ESTATES 03RDProject Name:

Application: E AS
Planning #: 94028

Contact: C.T. YOUNG
Address: 3825 WILDBRIAR LN

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/21/1996 PARKS0%LSCRN Beginning Balance: $1,438.50

Ending Balance: $1,438.50

06/21/1998 PUBWORKS0%SIDEW Beginning Balance: $4,328.00

Ending Balance: $4,328.00

06/21/1998 PARKS31%TCROW Beginning Balance: $784.00

51990 01/02/1997T $245.00
Ending Balance: $539.00

Total Ending Balance: $6,305.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00282
POINTE EAST ESTATES 07THProject Name:

Application: R FP
Planning #: 96016

Contact: GLEN HERBERT
Address: 8540 CHAPARREL CIR

LINCOLN, NE 68520-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L.NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/18/1998 L.E.S.100%ORNMT Beginning Balance: $10,500.00

EO 51967 01/02/1997R $10,000.00
EO 53944 12/27/1997R $500.00

Ending Balance: $0.00

COMMENTS
EO 51229 RETAINER $500 -- LOWERED RESOLUTION AMOUNT BY $500

04/18/1998 PUBWORKS100%PAVNG Beginning Balance: $102,000.00

EO 51268 09/06/1996R $98,000.00
EO 50267 12/18/1998R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 50267 $4000 RETAINER

MEMO SENT 11/25/98 TO CONSTRUCTION ENGINEERING

04/18/1998 PUBWORKS100%PEDSW Beginning Balance: $1,000.00

EO 56746 01/19/1999R $1,000.00
Ending Balance: $0.00

04/18/1998 PUBWORKS100%SEWER Beginning Balance: $48,000.00

EO 50802 06/06/1996R $46,000.00
EO 54965 05/18/1998R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 49470 $2000 RETAINER

04/18/2000 PUBWORKS50%SIDEW Beginning Balance: $29,000.00

E 58303 08/20/1997T $3,300.00
EO 56779 01/20/1999R $11,200.00

Ending Balance: $14,500.00

COMMENTS
TRANSFER TO POINTE EAST EST NORTHVIEW 2ND ($3300)

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

04/18/1998 PUBWORKS100%SPECU Beginning Balance: $15,000.00

EO 54027 12/15/1997R $15,000.00
Ending Balance: $0.00

COMMENTS
LOW FLOW LINER
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/18/1998 PUBWORKS100%STORM Beginning Balance: $14,700.00

EO 50898 06/27/1996R $14,000.00
EO 54965 05/18/1998R $700.00

Ending Balance: $0.00

COMMENTS
EO 49495 $700 RETAINER

04/18/1998 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 54880 05/06/1998R $230.00
Ending Balance: $0.00

04/18/2000 PARKS7%TCROW Beginning Balance: $10,700.00

E 53303 08/20/1997T $755.00
Ending Balance: $9,945.00

COMMENTS
$755 TRANSFERRED TO POINTE EAST EST NORTHVIEW 2ND

REQUEST TO RELEASE TO MRS. HERBERT TO SIGN 9-13-99

04/18/1998 PUBWORKS100%WATER Beginning Balance: $34,600.00

EO 50897 06/27/1996R $33,000.00
EO 54965 05/18/1998R $1,600.00

Ending Balance: $0.00

COMMENTS
EO 49500 $1600 RETAINER

Total Ending Balance: $24,445.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00436
POINTE EAST ESTATES 08THProject Name:

Application: R FP
Planning #: 98017

Contact: GLEN HERBERT
Address: 8540 CHAPPARAL CIR

LINCOLN, NE 68520-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/03/2000 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 56424 12/09/1998R $5,700.00
EO 58573 10/26/1999R $300.00

Ending Balance: $0.00

COMMENTS
EO 54177 RETAINER $300

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

$300 RELEASED 10/26/99 - EO 58573

06/03/2000 PUBWORKS100%PAVNG Beginning Balance: $76,800.00

EO 56297 11/18/1998R $73,000.00
EO 62573 07/09/2001R $3,800.00

Ending Balance: $0.00

COMMENTS
EO 54171 $3800 RETAINER

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

06/03/2000 PUBWORKS5%SEWER Beginning Balance: $44,700.00

EO 60191 06/30/2000R $2,200.00
Ending Balance: $42,500.00

COMMENTS
EO 54175 RETAINER $2200

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

06/03/2000 PUBWORKS0%SIDEW Beginning Balance: $18,200.00

Ending Balance: $18,200.00

06/03/2000 PUBWORKS100%STORM Beginning Balance: $8,200.00

EO 55976 10/06/1998R $7,800.00
EO 60257 07/11/2000R $400.00

Ending Balance: $0.00

COMMENTS
EO 54176 RETAINER $400

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/03/2000 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 59596 03/31/2000R $230.00
Ending Balance: $0.00

COMMENTS
MEMO SENT 11/25/98 TO TRAFFIC

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

06/03/2000 PUBWORKS100%SURVY Beginning Balance: $1,300.00

EO 55669 08/31/1998R $1,300.00
Ending Balance: $0.00

06/03/2002 PARKS0%TCROW Beginning Balance: $11,360.00

Ending Balance: $11,360.00

06/03/2000 PUBWORKS100%WATER Beginning Balance: $34,700.00

EO 55693 08/31/1998R $33,000.00
EO 60191 06/30/2000R $1,700.00

Ending Balance: $0.00

COMMENTS
EO 54174 RETAINER $1700

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

Total Ending Balance: $72,060.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

65301
POINTE EAST ESTATES 10THProject Name:

Application: E FP
Planning #: 02020

Contact: GLEN E HERBERT
Address: 8540 CHAPARRAL CIR

LINCOLN, NE 00006-8520
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/10/2004 L.E.S.100%ORNMT Beginning Balance: $8,000.00

EO 66168 11/07/2002R $7,600.00
EO 68466 10/06/2003R $400.00

Ending Balance: $0.00

COMMENTS
EO # 64874

07/10/2004 PUBWORKS95%PAVNG Beginning Balance: $58,800.00

EO 65795 09/16/2002R $55,900.00
Ending Balance: $2,900.00

COMMENTS
EO # 64468

07/10/2004 PUBWORKS95%SEWER Beginning Balance: $19,000.00

EO 65078 06/14/2002R $18,000.00
Ending Balance: $1,000.00

COMMENTS
EO # 63833

07/10/2006 PUBWORKS0%SIDEW Beginning Balance: $17,400.00

Ending Balance: $17,400.00

COMMENTS
EO # 65301

07/10/2004 PUBWORKS95%STORM Beginning Balance: $5,600.00

EO 65794 09/16/2002R $5,300.00
Ending Balance: $300.00

COMMENTS
EO # 63836

07/10/2004 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 68944 11/18/2003R $1,500.00
Ending Balance: $0.00

COMMENTS
EO# 65301
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/10/2006 PARKS0%TCROW Beginning Balance: $5,500.00

Ending Balance: $5,500.00

COMMENTS
EO # 65301

07/10/2004 PUBWORKS95%WATER Beginning Balance: $17,100.00

EO 65079 06/14/2002R $16,200.00
Ending Balance: $900.00

COMMENTS
EO# 63835

Total Ending Balance: ($104,900.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

53303
POINTE EAST ESTATES NORTHVIEW Project Name:

Application: E AS
Planning #: 97060

Contact: JOHN HERBERT
Address: 1001 SMOKY HILL RD

LINCOLN, NE 68520-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/01/2001 PUBWORKS75%SIDEW Beginning Balance: $3,300.00

EO 56778 01/20/1999R $1,650.00
EO 58407 09/29/1999R $825.00

Ending Balance: $825.00

COMMENTS
TRANSFERRED FROM POINTE EAST EST 7TH

REQUEST TO RELEASE TO DENNIS BARTELS 9-13-99

SIDEWALKS 50% COMPLETE - $825 RELEASED - 9/29/99 - EO 58407

08/01/2001 PARKS0%TCROW Beginning Balance: $755.00

Ending Balance: $755.00

COMMENTS
TRANSFERRED FROM POINTE EAST EST 7TH

REQUEST TO RELEASE TO MRS. HERBERT TO SIGN 9-13-99

Total Ending Balance: $1,580.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16396
PORTER RIDGE 0Project Name:

Application: O FP
Planning #: 92039

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/21/1995 PARKS100%LSCRN Beginning Balance: $4,050.00

EO 57862 07/21/1999R $4,050.00
Ending Balance: $0.00

COMMENTS
INSPECTION REQUESTED 4/20/99

INSPECTION REQUESTED 4/20/99

SURETY RELEASED 7/21/99 EO 57862  $4,050.00

06/21/1995 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 46274 03/07/1994R $9,500.00
EO 47857 12/09/1994R $500.00

Ending Balance: $0.00

COMMENTS
EO 44200

06/21/1995 PUBWORKS100%PAVNG Beginning Balance: $174,000.00

EO 46272 03/07/1994R $169,000.00
EO 50646 05/14/1996R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 44194, $5000 RETAINER

06/21/1995 PUBWORKS100%SEWER Beginning Balance: $88,500.00

EO 46168 02/18/1994R $84,000.00
EO 44198 11/27/1995R $4,500.00

Ending Balance: $0.00

COMMENTS
EO 44198

06/21/1997 PUBWORKS50%SIDEW Beginning Balance: $41,000.00

EO 52140 02/03/1997T $900.00
EO 52296 03/11/1997R $19,600.00

Ending Balance: $20,500.00

COMMENTS
TRANSFERRED TO PORTER RIDGE 5TH

INSPECTION REQUESTED 4/27/99
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/21/1995 PUBWORKS100%STORM Beginning Balance: $50,000.00

EO 45042 07/29/1993R $48,000.00
EO 50753 06/04/1996R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 44204 - $2000 RETAINER

06/21/1995 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 53696 10/22/1997R $575.00
Ending Balance: $0.00

02/02/1995 PUBWORKS100%SURVY Beginning Balance: $2,500.00

EO 53873 11/17/1997R $2,500.00
Ending Balance: $0.00

06/21/1995 PARKS100%TCROW Beginning Balance: $15,550.00

EO 52140 02/03/1997T $525.00
EO 57863 07/21/1999R $15,025.00

Ending Balance: $0.00

COMMENTS
TRANSFERRED TO PORTER RIDGE 5TH

INSPECTION REQUESTED 4/20/99

SURETY RELEASED 7/21/99 EO 57863 $15,025.00

06/21/1995 PUBWORKS100%WATER Beginning Balance: $56,000.00

EO 46176 02/18/1994R $54,000.00
EO 49602 11/15/1995R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 44201

Total Ending Balance: $20,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16397
PORTER RIDGE 01STProject Name:

Application: O FP
Planning #: 92040

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/21/1995 PARKS100%LSCRN Beginning Balance: $2,100.00

EO 57846 07/21/1999R $2,100.00
Ending Balance: $0.00

COMMENTS
INSPECTION REQUESTED 4/20/99

RELEASED AGAIN ON EO 57966 7/23/99

SURETY RELEASED 7/21/99 EO 57846  $2,100.00

06/21/1995 L.E.S.100%ORNMT Beginning Balance: $4,000.00

EO 46274 03/07/1994R $3,800.00
EO 47857 12/09/1994R $200.00

Ending Balance: $0.00

COMMENTS
EO 44195

06/21/1995 PUBWORKS100%PAVNG Beginning Balance: $68,000.00

EO 50646 05/14/1996R $3,000.00
EO 53938 12/01/1997R $65,000.00

Ending Balance: $0.00

COMMENTS
EO 44199

06/21/1995 PUBWORKS100%PEDSW Beginning Balance: $900.00

EO 52303 03/11/1997R $900.00
Ending Balance: $0.00

COMMENTS
EO 46214 LOWERED ORD AMT OF 1700.00

06/21/1995 PUBWORKS100%SEWER Beginning Balance: $19,000.00

EO 46177 02/18/1994R $18,000.00
EO 44197 11/27/1995R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 44197

06/21/1997 PUBWORKS50%SIDEW Beginning Balance: $16,000.00

EO 52297 03/11/1997R $8,000.00
Ending Balance: $8,000.00

COMMENTS
EO 46214 LOWERED ORD AMT FROM 17,000.00

INSPECTION REQUESTED 4/27/99
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City of Lincoln
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Work Lapsed as of 07/01/2004
06/21/1995 PUBWORKS100%STORM Beginning Balance: $3,000.00

EO 53870 11/17/1997R $3,000.00
Ending Balance: $0.00

COMMENTS
EO 44199

06/21/1995 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 53697 10/22/1997R $115.00
Ending Balance: $0.00

02/02/1995 PUBWORKS100%SURVY Beginning Balance: $1,200.00

EO 53865 11/17/1997R $1,200.00
Ending Balance: $0.00

06/21/1997 PARKS100%TCROW Beginning Balance: $2,950.00

EO 55830 09/21/1998T $2,950.00
Ending Balance: $0.00

COMMENTS
EO 46214 LOWERED ORD AMT FROM 3450.00

RELEASED AGAIN ON EO 57845 7/21/99

RELEASED AGAIN ON EO 57965 7/23/99

SURETY RELEASED 7/21/99 EO 57965  $2,950.00

06/21/1995 PUBWORKS100%WATER Beginning Balance: $20,000.00

EO 46178 02/18/1994R $19,000.00
EO 49602 11/15/1995R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 44196

Total Ending Balance: $8,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00296
PORTER RIDGE WEST 01STProject Name:

Application: R FP
Planning #: 95044

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68506-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/03/1998 L.E.S.100%ORNMT Beginning Balance: $11,300.00

EO 52419 03/27/1997R $10,700.00
EO 54239 01/28/1998R $600.00

Ending Balance: $0.00

COMMENTS
EO 50294 RETAINER $600

07/03/1998 PUBWORKS100%PAVNG Beginning Balance: $113,000.00

EO 51957 01/02/1997R $109,000.00
EO 57416 05/03/1999R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 50295 RETAINER $4000

REQUESTED RETAINER RELEASE 4/27/99

07/03/1998 PUBWORKS100%SEWER Beginning Balance: $53,500.00

EO 52861 06/09/1997R $51,000.00
EO 57389 04/28/1999R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 50296 RETAINER $2500

REQUESTED RETAINER RELEASE 4/27/99

07/03/2000 PUBWORKS83%SIDEW Beginning Balance: $25,000.00

E 51305 09/10/1996T $1,700.00
EO 54243 01/28/1998R $5,825.00
EO 59202 01/28/2000R $13,106.25

Ending Balance: $4,368.75

COMMENTS
TRANSFER $1700 TO PORTER RIDGE WEST 3RD

INSPECTION REQUESTED 4/27/99

07/03/1998 PUBWORKS100%STORM Beginning Balance: $29,400.00

E 51270 09/06/1996R $28,000.00
EO 55462 08/03/1998R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 50297 RETAINER $1400
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City of Lincoln
Planning Department
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07/03/1998 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 60174 06/26/2000R $230.00
Ending Balance: $0.00

02/02/1998 PUBWORKS100%SURVY Beginning Balance: $2,400.00

EO 53872 11/17/1997R $2,400.00
Ending Balance: $0.00

07/03/2000 PARKS6%TCROW Beginning Balance: $14,280.00

EO 51305 09/10/1996T $800.00
Ending Balance: $13,480.00

COMMENTS
TRANSFER $800 TO PORTER RIDGE WEST 3RD

07/03/1998 PUBWORKS100%WATER Beginning Balance: $38,800.00

EO 51620 11/01/1996R $37,000.00
EO 55327 07/10/1998R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 50293 RETAINER $1800

Total Ending Balance: $17,848.75
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

50341
PORTER RIDGE WEST 02NDProject Name:

Application: E AS
Planning #: 96006

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/19/2000 PUBWORKS75%SIDEW Beginning Balance: $4,500.00

EO 59190 01/24/2000R $3,375.00
Ending Balance: $1,125.00

COMMENTS
TRANSFERRED FROM PORTER RIDGE WEST

INSPECTION REQUESTED 4/27/99

03/19/2000 PARKS100%TCROW Beginning Balance: $2,900.00

EO 57968 07/23/1999R $2,900.00
Ending Balance: $0.00

COMMENTS
SURETY RELEASED 7/23/99 EO 57968  $2,900.00

Total Ending Balance: $1,125.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00422
PORTER RIDGE WEST 09THProject Name:

Application: R FP
Planning #: 98011

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/08/2000 L.E.S.100%ORNMT Beginning Balance: $6,700.00

EO 56884 02/08/1999R $6,400.00
EO 58806 11/23/1999R $300.00

Ending Balance: $0.00

COMMENTS
EO 54432 RETAINER $300

04/08/2000 PUBWORKS100%PAVNG Beginning Balance: $62,400.00

EO 57095 03/16/1999R $59,400.00
EO 62341 06/06/2001R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 54430 RETAINER $3000

04/08/2002 PUBWORKS78%SIDEW Beginning Balance: $13,500.00

EO 56576 12/28/1998T $1,500.00
EO 59145 01/19/2000R $9,000.00

Ending Balance: $3,000.00

COMMENTS
TRANSFER TO PORTER RIDGE WEST 13TH

INSPECTION  REQUESTED 4/27/99

04/08/2000 PUBWORKS100%STORM Beginning Balance: $23,500.00

EO 60077 06/13/2000R $1,200.00
EO 61548 02/07/2001R $22,300.00

Ending Balance: $0.00

COMMENTS
EO 54429 RETAINER $1200

04/08/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 57092 03/16/1999R $115.00
Ending Balance: $0.00

04/08/2000 PUBWORKS100%SURVY Beginning Balance: $1,100.00

EO 57506 05/11/1999R $1,100.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/08/2002 PARKS100%TCROW Beginning Balance: $8,985.00

EO 56576 12/28/1998T $660.00
EO 66225 11/08/2002R $8,325.00

Ending Balance: $0.00

COMMENTS
TRANSFER TO PORTER RIDGE WEST 13TH

04/08/2000 PUBWORKS100%WATER Beginning Balance: $25,500.00

EO 55663 08/31/1998R $24,300.00
EO 60170 06/26/2000R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 54431 $1200 RETAINER

Total Ending Balance: $3,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

55599
PORTER RIDGE WEST 12THProject Name:

Application: E AS
Planning #: 98051

Contact: CHRIS LEWIS
Address: 2221 S COTNER BLVD

LINCOLN, NE 68502-0000
Address: 0  
Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/17/2002 PUBWORKS98%SIDEW Beginning Balance: $610.00

EO 59179 01/24/2000R $600.00
Ending Balance: $10.00

COMMENTS
RECEIPT #1642

08/17/2002 PARKS100%TCROW Beginning Balance: $530.00

EO 69451 01/28/2004R $530.00
Ending Balance: $0.00

COMMENTS
RECEIPT #1642

Total Ending Balance: $10.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

56576
PORTER RIDGE WEST 13THProject Name:

Application: E AS
Planning #: 98093

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/23/2002 PUBWORKS75%SIDEW Beginning Balance: $1,500.00

EO 59141 01/19/2000R $1,125.00
Ending Balance: $375.00

COMMENTS
TRANSFERRED FROM PORTER RIDGE WEST 9TH

12/23/2002 PARKS100%TCROW Beginning Balance: $660.00

EO 66220 11/08/2002R $660.00
Ending Balance: $0.00

COMMENTS
TRANSFERRED FROM PORTER RIDGE WEST 9TH

Total Ending Balance: $375.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00492
PORTER RIDGE WEST 14THProject Name:

Application: R FP
Planning #: 99002

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/21/2001 L.E.S.100%ORNMT Beginning Balance: $4,500.00

EO 60789 10/09/2000R $4,300.00
EO 62651 07/18/2001R $200.00

Ending Balance: $0.00

COMMENTS
EO 57050 RETAINER $200

04/21/2001 PUBWORKS100%PAVNG Beginning Balance: $47,500.00

EO 59113 01/13/2000R $45,100.00
EO 65003 06/05/2002R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 57052 RETAINER $2400

04/21/2001 PUBWORKS100%SEWER Beginning Balance: $21,900.00

EO 59511 03/27/2000R $20,800.00
EO 63594 12/04/2001R $1,100.00

Ending Balance: $0.00

COMMENTS
EO 57047 RETAINER $1100

04/21/2003 PUBWORKS78%SIDEW Beginning Balance: $16,000.00

60813 10/09/2000T $12,500.00
Ending Balance: $3,500.00

04/21/2001 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 60210 06/30/2000R $230.00
Ending Balance: $0.00

04/21/2001 PUBWORKS0%SURVY Beginning Balance: $1,400.00

Ending Balance: $1,400.00

04/21/2003 PARKS100%TCROW Beginning Balance: $5,500.00

60813 10/09/2000T $5,500.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/21/2001 PUBWORKS100%WATER Beginning Balance: $18,300.00

EO 57051 09/30/1999R $17,400.00
EO 63196 10/09/2001R $900.00

Ending Balance: $0.00

COMMENTS
EO 57051 RETAINER $900

$17,400 RELEASED 9/30/99 - EO 58437

Total Ending Balance: $4,900.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00362
PORTER RIDGE WEST 4THProject Name:

Application: R FP
Planning #: 97005

Contact: RICK KRUEGER
Address: 2929 PINE LAKE RD, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/21/1999 L.E.S.100%ORNMT Beginning Balance: $29,000.00

EO 54160 01/13/1998R $27,700.00
EO 56249 11/09/1998R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 52268 RETAINER $1300

INSPECTION REQUESTED 4/27/99

05/21/1999 PUBWORKS100%PAVNG Beginning Balance: $292,800.00

EO 54468 03/04/1998R $281,000.00
EO 59988 05/25/2000R $11,800.00

Ending Balance: $0.00

COMMENTS
EO 52267 RETAINER $11,800

05/21/1999 PUBWORKS100%SEWER Beginning Balance: $56,600.00

EO 54393 02/20/1998R $54,000.00
EO 59138 01/19/2000R $2,600.00

Ending Balance: $0.00

COMMENTS
EO 52269 RETAINER $2600

05/21/2001 PUBWORKS96%SIDEW Beginning Balance: $29,000.00

EO 53863 11/17/1997T $1,500.00
EO 54448 03/02/1998T $600.00
EO 57377 04/27/1999T $600.00
EO 59140 01/19/2000R $19,575.00
EO 59218 01/28/2000T $760.00
61739 03/12/2001T $3,825.00
62600 07/11/2001T $1,100.00

Ending Balance: $1,040.00

COMMENTS
TRANSFER $1500 TO PORTER RIDGE WEST 7TH

TRANSFER $600 TO PORTER RIDGE WEST 8TH

TRANSFER $760.00 TO PORTER RIDGE WEST 19TH
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/21/1999 PUBWORKS100%STORM Beginning Balance: $95,000.00

EO 53358 08/28/1997R $91,200.00
EO 59777 04/27/2000R $3,800.00

Ending Balance: $0.00

COMMENTS
EO 52266 RETAINER $3800

05/21/1999 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 59585 03/29/2000R $575.00
Ending Balance: $0.00

COMMENTS
REQUESTED RELEASE 6/2/99

05/21/1999 PUBWORKS100%SURVY Beginning Balance: $3,800.00

EO 53880 11/17/1997R $3,800.00
Ending Balance: $0.00

05/21/1999 PARKS15%TCROW Beginning Balance: $22,883.00

EO 53863 11/17/1997T $530.00
EO 54448 03/02/1998T $530.00
EO 57377 04/27/1999T $220.00
EO 59218 01/28/2000T $220.00
61739 03/12/2001T $1,760.00
62600 07/11/2001T $220.00

Ending Balance: $19,403.00

COMMENTS
TRANSFER 530.00 TO PORTER RIDGE WEST 7TH

TRANSFER 530.00 TO PORTER RIDGE WEST 8TH

TRANSFER $220.00 TO PORTER RIDGE WEST 19TH

05/21/1999 PUBWORKS100%WATER Beginning Balance: $103,700.00

EO 53362 08/28/1997R $99,000.00
EO 58323 09/16/1999R $4,700.00

Ending Balance: $0.00

COMMENTS
EO 52270 RETAINER $4700

$4700 RELEASED 9-16-99 EO 58323

Total Ending Balance: $20,443.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

36109
PORTSCHE HEIGHTS 02NDProject Name:

Application: E AS
Planning #: 88615

Contact: STAN PORTSCHE
Address: 225 N COTNER BLVD, # 101

LINCOLN, NE 68505-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/30/1991 PUBWORKS100%PAVNG Beginning Balance: $2,000.00

E 36160 03/22/1989R $2,000.00
Ending Balance: $0.00

12/30/1991 PUBWORKS58%REMTA Beginning Balance: $600.00

E 36412 05/09/1989R $350.00
Ending Balance: $250.00

Total Ending Balance: $250.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00339
PRAIRIE RIDGE 02NDProject Name:

Application: R FP
Planning #: 96044

Contact: VICKI COX
Address: 7910 E POINTE RD

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/18/1998 L.E.S.100%ORNMT Beginning Balance: $11,300.00

EO 53969 12/03/1997R $10,800.00
EO 55925 10/01/1998R $500.00

Ending Balance: $0.00

COMMENTS
EO 51840 $500 RETAINER

12/18/1998 PUBWORKS100%PAVNG Beginning Balance: $150,400.00

EO 54260 01/28/1998R $143,000.00
EO 59985 05/25/2000R $7,400.00

Ending Balance: $0.00

COMMENTS
EO 51842 $7400 RETAINER

12/18/1998 PUBWORKS100%SEWER Beginning Balance: $51,000.00

EO 53742 10/29/1997R $48,700.00
EO 59745 04/26/2000R $2,300.00

Ending Balance: $0.00

COMMENTS
EO 51833 $2300 RETAINER

12/18/2000 PUBWORKS75%SIDEW Beginning Balance: $27,100.00

EO 56717 01/13/1999R $13,550.00
EO 64326 03/12/2002R $6,775.00

Ending Balance: $6,775.00

12/18/1998 PUBWORKS100%STORM Beginning Balance: $93,800.00

EO 52990 06/24/1997R $89,600.00
EO 57411 04/29/1999R $4,200.00

Ending Balance: $0.00

COMMENTS
EO 51839 $4200 RETAINER

12/18/1998 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 56766 01/20/1999R $230.00
Ending Balance: $0.00

12/18/1998 PUBWORKS100%SURVY Beginning Balance: $2,300.00

EO 56718 01/13/1999R $2,300.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/18/2000 PARKS100%TCROW Beginning Balance: $10,481.40

EO 63447 11/13/2001R $10,481.40
Ending Balance: $0.00

12/18/1998 PUBWORKS100%WATER Beginning Balance: $46,700.00

EO 53031 07/03/1997R $44,600.00
EO 58324 09/16/1999R $2,100.00

Ending Balance: $0.00

COMMENTS
EO 51841 $2100 RETAINER

$2100 RELEASED 9-16-99 EO 58324

Total Ending Balance: $6,775.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00406
PRAIRIE RIDGE 03RDProject Name:

Application: R FP
Planning #: 97039

Contact: VICKI COX
Address: 7910 E POINTE RD

LINCOLN, NE 68506-0000
Address: P.O. Box 29729

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/17/1999 L.E.S.100%ORNMT Beginning Balance: $14,300.00

EO 57189 03/29/1999R $13,600.00
EO 59100 01/12/2000R $700.00

Ending Balance: $0.00

COMMENTS
EO 53996 RETAINER $700

12/17/1999 PUBWORKS100%PAVNG Beginning Balance: $132,600.00

EO 56625 01/04/1999R $126,000.00
EO 62584 07/09/2001R $6,600.00

Ending Balance: $0.00

COMMENTS
EO 53997 RETAINER $6600

12/17/1999 PUBWORKS100%SEWER Beginning Balance: $48,900.00

EO 55819 09/21/1998R $46,400.00
EO 60078 06/13/2000R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 53998 RETAINER $2500

12/17/2001 PUBWORKS75%SIDEW Beginning Balance: $25,600.00

EO 64325 03/12/2002R $19,200.00
Ending Balance: $6,400.00

12/17/1999 PUBWORKS100%STORM Beginning Balance: $7,300.00

EO 56626 01/04/1999R $7,000.00
EO 61203 12/07/2000R $300.00

Ending Balance: $0.00

COMMENTS
EO 53992 RETAINER $300

12/17/1999 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 59086 01/11/2000R $460.00
Ending Balance: $0.00

12/17/1999 PUBWORKS100%SURVY Beginning Balance: $1,900.00

EO 56276 11/12/1998R $1,900.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/17/2001 PARKS100%TCROW Beginning Balance: $12,035.00

EO 63452 11/14/2001R $12,035.00
Ending Balance: $0.00

12/17/1999 PUBWORKS100%WATER Beginning Balance: $47,700.00

EO 55666 08/31/1998R $45,300.00
EO 60189 06/30/2000R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 53999 RETAINER $2400

Total Ending Balance: $6,400.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00473
PRAIRIE RIDGE 4THProject Name:

Application: R FP
Planning #: 98041

Contact: VICKI COX
Address: 7910 E POINTE RD

LINCOLN, NE 68506-0000
Address: P.O. Box 82769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/16/2000 PARKS0%LSCRN Beginning Balance: $4,500.00

Ending Balance: $4,500.00

12/16/2000 L.E.S.100%ORNMT Beginning Balance: $21,000.00

EO 59099 01/12/2000R $9,200.00
EO 60671 09/19/2000R $500.00
EO 61253 12/15/2000R $10,800.00
EO 63486 11/19/2001R $500.00

Ending Balance: $0.00

COMMENTS
EO 56620 PHASE 1 - $9,700 RETAINER OF $500

12/16/2000 PUBWORKS100%PAVNG Beginning Balance: $211,300.00

EO 59365 02/24/2000R $92,600.00
EO 61935 04/10/2001R $108,200.00
EO 65208 07/11/2002R $4,900.00
EO 67559 06/02/2003R $5,600.00

Ending Balance: $0.00

COMMENTS
EO 56621 PHASE 1 - $97,500 RETAINER OF $4,900

12/16/2000 PUBWORKS95%SEWER Beginning Balance: $95,800.00

EO 60707 09/21/2000R $43,000.00
EO 61690 03/05/2001R $48,000.00

Ending Balance: $4,800.00

COMMENTS
EO 56614 PHASE 1 - $45,300 RETAINER OF $2,200

12/16/2002 PUBWORKS80%SIDEW Beginning Balance: $65,100.00

ESRW 05/03/1999T $2,300.00
EO 64324 03/12/2002R $49,875.00

Ending Balance: $12,925.00

COMMENTS
$51,700 INTERIOR

$8,200 NORTH SIDE HILLTOP

$5,200 EAST SIDE N. 14TH

TRANSFERRED $2300 TO PRAIRIE RIDGE 5TH
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/16/2000 PUBWORKS100%STORM Beginning Balance: $21,000.00

EO 58922 12/07/1999R $20,000.00
EO 63192 10/09/2001R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 56616 RETAINER $1000

----------------------

$20,000 RELEASED ON 12/07/99 - EO 58922

12/16/2000 TRANSPRT100%STRSN Beginning Balance: $805.00

EO 66266 11/14/2002R $805.00
Ending Balance: $0.00

12/16/2000 PUBWORKS100%SURVY Beginning Balance: $4,050.00

EO 60545 08/25/2000R $4,050.00
Ending Balance: $0.00

12/16/2002 PARKS5%TCROW Beginning Balance: $25,080.00

ESRW 05/03/1999T $1,320.00
Ending Balance: $23,760.00

COMMENTS
TRANSFERRED 1320 TO PRAIRIE RIDGE 5TH

12/16/2000 PUBWORKS100%WATER Beginning Balance: $78,900.00

EO 58575 10/26/1999R $34,700.00
EO 61092 11/22/2000R $40,400.00
EO 63192 10/09/2001R $1,500.00
EO 65208 07/11/2002R $2,000.00

Ending Balance: $300.00

COMMENTS
EO 56615 PHASE 1 - $36,500 RETAINER OF $1,800

$34,700 RELEASED 10/26/99 - EO 58575

Total Ending Balance: $46,285.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69380
PRAIRIE VILLAGE ADDITIONProject Name:

Application: E FP
Planning #: 03011

Contact: STEVE CHAMPOUX
Address: 2045 FOLSOM ST

LINCOLN, NE 00006-8522
Address: 1235 N ST

LINCOLN, NE 00006-8508

TIERONEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/31/2005 PUBWORKS95%DRAIN Beginning Balance: $210,090.00

EO 68768 10/27/2003R $200,000.00
Ending Balance: $10,090.00

COMMENTS
EO 66695

12/31/2007 PARKS0%LSCRN Beginning Balance: $1,350.00

Ending Balance: $1,350.00

12/31/2005 L.E.S.0%ORNMT Beginning Balance: $41,500.00

Ending Balance: $41,500.00

12/31/2005 PUBWORKS95%PAVNG Beginning Balance: $287,000.00

EO 68896 11/13/2003R $273,000.00
Ending Balance: $14,000.00

COMMENTS
EO 66702

12/31/2005 PUBWORKS95%SEWER Beginning Balance: $84,500.00

EO 68302 09/17/2003R $80,000.00
Ending Balance: $4,500.00

COMMENTS
EO 66700

12/31/2007 PUBWORKS0%SIDEW Beginning Balance: $107,400.00

Ending Balance: $107,400.00

12/31/2007 TRANSPRT0%STRSN Beginning Balance: $920.00

Ending Balance: $920.00

12/31/2007 PARKS0%TCROW Beginning Balance: $33,220.00

Ending Balance: $33,220.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
12/31/2005 PUBWORKS95%WATER Beginning Balance: $333,000.00

EO 70290 05/17/2004R $316,300.00
Ending Balance: $16,700.00

COMMENTS
EO 66701

Total Ending Balance: ($869,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16159
REGENT HEIGHTS 06THProject Name:

Application: O FP
Planning #: 92014

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/13/1994 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 44848 06/21/1993R $9,500.00
EO 46874 06/24/1994R $500.00

Ending Balance: $0.00

COMMENTS
EO 43041

07/13/1994 PUBWORKS100%PAVNG Beginning Balance: $160,000.00

EO 44127 01/12/1993R $155,000.00
EO 48601 05/15/1995R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 43043

07/13/1994 PUBWORKS100%PEDSW Beginning Balance: $700.00

EO 49012 08/08/1995R $700.00
Ending Balance: $0.00

07/13/1994 PUBWORKS100%SEWER Beginning Balance: $44,000.00

EO 44546 05/03/1993R $42,000.00
EO 51300 09/10/1996R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 42791

07/13/1996 PUBWORKS50%SIDEW Beginning Balance: $40,000.00

EO 46450 04/01/1994R $10,000.00
EO 49014 08/08/1995R $10,000.00

Ending Balance: $20,000.00

07/13/1994 PUBWORKS100%STORM Beginning Balance: $64,500.00

EO 44566 05/03/1993R $51,000.00
EO 44866 06/22/1993R $11,000.00
EO 47840 12/08/1994R $2,500.00

Ending Balance: $0.00

COMMENTS
11000.00 IS FOR FLOW LINERS.

EO 44866 DATED 6/22/93 RELEASED THE ABOVE REF. $11,000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1994 PUBWORKS100%SURVY Beginning Balance: $1,600.00

EO 43911 11/23/1992R $1,600.00
Ending Balance: $0.00

07/13/1996 PARKS100%TCROW Beginning Balance: $6,986.00

EO 55130 06/15/1998R $6,986.00
Ending Balance: $0.00

07/13/1994 PUBWORKS100%WATER Beginning Balance: $53,500.00

EO 43941 12/01/1992R $51,000.00
EO 47840 12/08/1994R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 42802

Total Ending Balance: $20,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00116
REGENT HEIGHTS 10THProject Name:

Application: R FP
Planning #: 93017

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/15/1995 L.E.S.100%ORNMT Beginning Balance: $5,000.00

EO 46454 04/01/1994R $4,700.00
EO 50115 02/14/1996R $300.00

Ending Balance: $0.00

COMMENTS
EO 44705

09/15/1995 PUBWORKS100%PAVNG Beginning Balance: $66,000.00

EO 50634 05/14/1996R $3,000.00
EO 62444 06/19/2001R $63,000.00

Ending Balance: $0.00

COMMENTS
EO 44709

09/15/1995 PUBWORKS100%PEDSW Beginning Balance: $1,800.00

EO 49013 08/08/1995R $1,800.00
Ending Balance: $0.00

09/15/1995 PUBWORKS100%SEWER Beginning Balance: $27,000.00

EO 45793 12/16/1993R $25,700.00
EO 49206 09/07/1995R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 44708 $25,700 GUARANTEE, $1,300 RETAINAGE

09/15/1997 PUBWORKS50%SIDEW Beginning Balance: $18,000.00

EO 49017 08/08/1995R $4,500.00
EO 52211 02/18/1997R $4,500.00

Ending Balance: $9,000.00

09/15/1995 PUBWORKS100%STORM Beginning Balance: $7,400.00

EO 45495 10/26/1993R $7,000.00
EO 49206 09/07/1995R $400.00

Ending Balance: $0.00

COMMENTS
EO 44706

09/15/1995 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 65109 06/25/2002R $115.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1995 PUBWORKS100%SURVY Beginning Balance: $1,100.00

EO 45903 01/10/1994R $1,100.00
Ending Balance: $0.00

09/15/1997 PARKS100%TCROW Beginning Balance: $12,071.50

EO 55127 06/15/1998R $12,071.50
Ending Balance: $0.00

COMMENTS
LTR REQUESTING RELEASE REC'D 9/12/95; PARKS SAID WORK NOT COMPLETE.

09/15/1995 PUBWORKS100%WATER Beginning Balance: $22,000.00

EO 45495 10/26/1993R $21,000.00
EO 49605 11/15/1995R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 44707

Total Ending Balance: $9,000.00

07/01/2004 11:17:07 AM Page 337 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-78353
REGENT HEIGHTS 12THProject Name:

Application: R FP
Planning #: 97010

Contact: JOHN BRAGER
Address: P.O. Box 22769

LINCOLN, NE 68542-0000
Address: P.O. Box 29679

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/15/1999 L.E.S.100%ORNMT Beginning Balance: $25,600.00

EO 55446 07/29/1998R $24,400.00
EO 57670 06/17/1999R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 52620 RETAINER $1200

09/15/1999 PUBWORKS100%PAVNG Beginning Balance: $253,900.00

DIST 2610 09/15/1997R $126,300.00
EO 55153 06/17/1998R $122,000.00
EO 59995 05/25/2000R $5,600.00

Ending Balance: $0.00

COMMENTS
EO 52619 $5600 RETAINER

WHEN RELEASING EO 52619 CHECK NORTHERN LIGHTS

09/15/1999 PUBWORKS97%SEWER Beginning Balance: $173,000.00

EO 54394 02/20/1998R $159,800.00
EO 59186 01/24/2000R $8,200.00

Ending Balance: $5,000.00

COMMENTS
EO 52623 $8200 RETAINER -SURETY RELEASED ON EO 54394 2/20/98

PRIVATE SEWER $5000

WHEN RELEASING EO 52623 CHECK NORTHERN LIGHTS - PC-00395

09/15/2001 PUBWORKS75%SIDEW Beginning Balance: $39,500.00

EO 65591 08/27/2002R $29,625.00
Ending Balance: $9,875.00

09/15/1999 PUBWORKS99%STORM Beginning Balance: $63,600.00

EO 54572 03/20/1998R $15,200.00
EO 59524 03/27/2000R $800.00
EO 59779 04/27/2000R $47,000.00

Ending Balance: $600.00

COMMENTS
EO 52622 $800 RETAINER FOR NANCY DR, JOSHUA DR.

RELEASE $15,200 BY EO 54572 FOR NANCY DR, JOSHUA DR.

09/15/1999 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 65106 06/25/2002R $460.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/15/1999 PUBWORKS100%SURVY Beginning Balance: $2,350.00

EO 53925 12/01/1997R $2,350.00
Ending Balance: $0.00

09/15/2001 PARKS0%TCROW Beginning Balance: $13,590.00

Ending Balance: $13,590.00

09/15/1999 PUBWORKS100%WATER Beginning Balance: $112,000.00

EO 54241 01/28/1998R $106,600.00
EO 58803 11/23/1999R $5,400.00

Ending Balance: $0.00

COMMENTS
EO 52621 $5400 RETAINER

WHEN RELEASING CHECK NORTHERN LIGHTS

--------------------------

EO 58803 RELEASED $5400 ON 11/23/99

Total Ending Balance: $29,065.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00414
REGENT HEIGHTS 15THProject Name:

Application: R FP
Planning #: 97042

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/25/2000 PARKS0%LSCRN Beginning Balance: $5,300.00

Ending Balance: $5,300.00

02/25/2000 L.E.S.100%ORNMT Beginning Balance: $8,000.00

EO 56422 12/09/1998R $7,600.00
EO 58238 09/07/1999R $400.00

Ending Balance: $0.00

COMMENTS
E 53814 RETAINER $400

$400 RELEASED 9-7-99

02/25/2000 PUBWORKS100%PAVNG Beginning Balance: $130,500.00

EO 56457 12/09/1998R $124,000.00
EO 62379 06/11/2001R $6,500.00

Ending Balance: $0.00

COMMENTS
E53813 RETAINER $6500

02/25/2000 PUBWORKS0%PEDSW Beginning Balance: $1,000.00

Ending Balance: $1,000.00

02/25/2000 PUBWORKS100%SEWER Beginning Balance: $27,400.00

EO 61863 03/27/2001R $1,400.00
EO 64975 05/29/2002R $26,000.00

Ending Balance: $0.00

COMMENTS
E 53748 RETAINER $1400

02/25/2002 PUBWORKS75%SIDEW Beginning Balance: $26,000.00

EO 65592 08/27/2002R $19,500.00
Ending Balance: $6,500.00

02/25/2000 PUBWORKS100%STORM Beginning Balance: $96,700.00

EO 57111 03/18/1999R $92,000.00
EO 64960 05/24/2002R $4,700.00

Ending Balance: $0.00

COMMENTS
E 53821 RETAINER $4700
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/25/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 60172 06/26/2000R $115.00
Ending Balance: $0.00

02/25/2000 PUBWORKS100%SURVY Beginning Balance: $2,400.00

EO 55281 07/06/1998R $2,400.00
Ending Balance: $0.00

02/25/2002 PARKS0%TCROW Beginning Balance: $14,790.00

Ending Balance: $14,790.00

02/25/2000 PUBWORKS100%WATER Beginning Balance: $48,000.00

EO 55152 06/17/1998R $45,600.00
EO 59524 03/27/2000R $2,400.00

Ending Balance: $0.00

COMMENTS
E 53812 RETAINER $2400

Total Ending Balance: $27,590.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

A-77805
REGENT HEIGHTS IIProject Name:

Application: R ANX
Planning #: 95005

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/28/1998 TRANSPRT0%IMPAC Beginning Balance: $10,000.00

Ending Balance: $10,000.00

COMMENTS
EO 52574 RIDGE DEVELOPMENT $6340.00 STUDY

EO 52573 DD&S, NBC BANK $3660.00 STUDY

02/28/1998 PUBWORKS97%SEWER Beginning Balance: $517,708.00

EO 56475 01/19/1999R $500,708.00
Ending Balance: $17,000.00

COMMENTS
EO 52568 CONSTRUCTION WORK $17000 RETAINER

EO 52572 $104,577.02 FROM REGENT HEIGHTS PART. FOR SEWER B

EO 52573 41,934.35 FROM DD&S, NBC BANK FOR SEWER B

EO 52574 $371,196.63 FOR SEWER B

EO 56745 RELEASE $500,708 FROM EO 52568

Total Ending Balance: $27,000.00

07/01/2004 11:17:07 AM Page 342 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00632
RIDGE POINTE 1ST ADDITIONProject Name:

Application: R FP
Planning #: 00021

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 1101 'N' ST

LINCOLN, NE 68508-0000

LINCOLN FEDRAL SAVING BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/20/2002 L.E.S.100%ORNMT Beginning Balance: $22,500.00

EO 65988 10/15/2002R $21,400.00
EO 68339 09/19/2003R $1,100.00

Ending Balance: $0.00

09/20/2002 PUBWORKS95%PAVNG Beginning Balance: $305,000.00

EO 63807 01/04/2002R $289,800.00
Ending Balance: $15,200.00

09/20/2002 PUBWORKS0%PEDSW Beginning Balance: $1,625.00

Ending Balance: $1,625.00

09/20/2002 PUBWORKS100%SEWER Beginning Balance: $76,200.00

EO 64056 02/04/2002R $72,400.00
EO 68586 10/16/2003R $3,800.00

Ending Balance: $0.00

09/20/2004 PUBWORKS0%SIDEW Beginning Balance: $61,800.00

Ending Balance: $61,800.00

09/20/2002 PUBWORKS100%STORM Beginning Balance: $155,000.00

EO 61958 04/10/2001R $147,300.00
EO 67373 05/05/2003R $7,700.00

Ending Balance: $0.00

09/20/2002 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $3,950.00

EO 66204 11/08/2002R $3,950.00
Ending Balance: $0.00

09/20/2002 PARKS0%TCROW Beginning Balance: $14,740.00

Ending Balance: $14,740.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/20/2002 PUBWORKS100%WATER Beginning Balance: $92,500.00

EO 61694 03/05/2001R $88,000.00
EO 66284 11/14/2002R $4,500.00

Ending Balance: $0.00

Total Ending Balance: $32,140.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00771
RIDGE POINTE 2ND ADDITIONProject Name:

Application: R FP
Planning #: 02030

Contact: BOB HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

SECURITY 1ST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/30/2004 L.E.S.95%ORNMT Beginning Balance: $24,000.00

EO 68596 10/16/2003R $22,800.00
Ending Balance: $1,200.00

COMMENTS
EO 64947

10/30/2004 PUBWORKS95%PAVNG Beginning Balance: $217,800.00

EO 67076 03/20/2003R $207,000.00
Ending Balance: $10,800.00

COMMENTS
EO 64940

10/30/2004 PUBWORKS0%PEDSW Beginning Balance: $13,105.00

Ending Balance: $13,105.00

10/30/2004 PUBWORKS95%SEWER Beginning Balance: $56,600.00

EO 67011 03/12/2003R $53,800.00
Ending Balance: $2,800.00

COMMENTS
EO 64938

10/30/2006 PUBWORKS0%SIDEW Beginning Balance: $6,100.00

Ending Balance: $6,100.00

10/30/2004 PUBWORKS95%STORM Beginning Balance: $16,000.00

EO 66388 11/26/2002R $15,200.00
Ending Balance: $800.00

COMMENTS
EO 64945

10/30/2004 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

10/30/2004 PUBWORKS0%SURVY Beginning Balance: $3,075.00

Ending Balance: $3,075.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/30/2006 PARKS0%TCROW Beginning Balance: $17,388.00

Ending Balance: $17,388.00

10/30/2004 PUBWORKS95%WATER Beginning Balance: $62,100.00

EO 66250 11/12/2002R $59,000.00
Ending Balance: $3,100.00

COMMENTS
EO 64939

Total Ending Balance: ($357,800.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00268
RUSSWOOD PARK 01STProject Name:

Application: R FP
Planning #: 95043

Contact: DAVID LIVINGSTON
Address: 1300 P ST

LINCOLN, NE 68508-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

UCBANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/31/1998 PARKS0%LSCRN Beginning Balance: $25,458.00

Ending Balance: $25,458.00

01/31/1998 L.E.S.100%ORNMT Beginning Balance: $21,000.00

EO 52279 03/03/1997R $20,000.00
EO 53968 12/03/1997R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 50452 - RETAINER $1000

01/31/1998 PUBWORKS100%PAVNG Beginning Balance: $360,000.00

EO 52071 01/23/1997R $240,000.00
EO 52070 01/23/1997R $100,000.00
EO 58043 08/02/1999R $14,000.00
EO 63136 10/03/2001R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 50269 PHASE I $250,000 WITH $10,000 RETAINER

EO 50455 PHASE II - $100,000 WITH REST TO USE PERMIT 79

EO 52071 RELEASES $240,000 FOR PHASE I

EO 58043 RELEASES $14,000 FOR PHASE II PART A-PART B

01/31/1998 PUBWORKS100%SEWER Beginning Balance: $100,000.00

EO 52083 01/23/1997R $38,000.00
EO 52064 01/24/1997R $57,000.00
EO 56379 11/24/1998R $2,000.00
EO 60033 06/02/2000R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 49860 PHASE I $60,000 WITH $3000 RETAINER

EO 50446 PHASE II $40,000 WITH $2000 RETAINER

EO 52064 RELEASES PHASE I SURETY OF $57,000

EO 52083 RELEASES PHASE II SURETY OF $37,800

EO 56379 RELEASES PHASE II RETAINER $2,000

01/31/2000 PUBWORKS75%SIDEW Beginning Balance: $104,000.00

EO 59203 01/28/2000R $78,000.00
Ending Balance: $26,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
01/31/1998 PUBWORKS88%STORM Beginning Balance: $227,000.00

EO 52082 01/23/1997R $192,000.00
EO 56379 11/24/1998R $8,000.00

Ending Balance: $27,000.00

COMMENTS
EO 49861 WITH $8000 RETAINER

PRIVATE $27,000

EO 52082 RELEASES $192,000 FOR EO 49861

01/31/1998 TRANSPRT100%STRSN Beginning Balance: $1,150.00

EO 60481 08/21/2000R $1,150.00
Ending Balance: $0.00

01/31/2000 PARKS0%TCROW Beginning Balance: $20,821.00

Ending Balance: $20,821.00

01/31/1998 PUBWORKS100%WATER Beginning Balance: $124,000.00

EO 50985 07/16/1996R $65,000.00
EO 52066 01/23/1997R $53,000.00
EO 55328 07/10/1998R $3,200.00
EO 55797 09/17/1998R $2,800.00

Ending Balance: $0.00

COMMENTS
EO 49862 PHASE I WITH $3200 RETAINER

EO 50449 PHASE II WITH $2800 RETAINER

EO 50985 RELEASED $65,000 FOR PHASE I, DATED 7/16/96

EO 52066 RELEASES $53,000 FOR PHASE II

EO 55328 RELEASES $3,200 FOR PHASE I RETAINER

EO 55797 RELEASED $2,800 FOR PHASE II RETAINER

Total Ending Balance: $99,279.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00385
SALINE PLAZA 0Project Name:

Application: R FP
Planning #: 97027

Contact: MARK WHITEHEAD
Address: 2537 RANDOLPH ST

LINCOLN, NE 68508-0000
Address: 3643 S 48 ST

LINCOLN, NE 00006-8501

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/27/1999 PARKS0%LSCRN Beginning Balance: $4,472.00

Ending Balance: $4,472.00

08/27/1999 BLDGSFTY100%PRVOR Beginning Balance: $15,400.00

EO 66976 03/10/2003R $15,400.00
Ending Balance: $0.00

COMMENTS
EO 53607 D RETAINER $700

08/27/1999 PUBWORKS100%PRVRD Beginning Balance: $146,600.00

EO 58428 09/30/1999R $146,600.00
Ending Balance: $0.00

COMMENTS
EO 53607 FOR $47,200 RETAINER $2200

$146,600 RELEASED 9/30/99 - EO 58428

08/27/1999 PUBWORKS100%SEWER Beginning Balance: $94,500.00

EO 57779 07/02/1999R $90,000.00
EO 64386 03/19/2002R $4,500.00

Ending Balance: $0.00

COMMENTS
EO 53607A RETAINER $4500

08/27/2001 PUBWORKS100%SIDEW Beginning Balance: $27,000.00

EO 57063 03/12/1999R $27,000.00
Ending Balance: $0.00

08/27/1999 PUBWORKS3%SPECU Beginning Balance: $77,200.00

EO 62572 07/09/2001R $2,200.00
Ending Balance: $75,000.00

COMMENTS
AS INDICATED IN OFF-SITE IMPROVEMENT AGREEMENT

08/27/1999 PUBWORKS100%STORM Beginning Balance: $87,600.00

EO 58379 09/24/1999R $87,600.00
Ending Balance: $0.00

COMMENTS
EO 53607B $4000 RETAINER

$87600 RELEASED 9/24/99 EO 58379
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/27/1999 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 63850 01/10/2002R $460.00
Ending Balance: $0.00

08/27/1999 PUBWORKS100%SURVY Beginning Balance: $350.00

EO 58401 09/29/1999R $350.00
Ending Balance: $0.00

COMMENTS
$40 PROVIDED IN CASH

$350 RELEASED 9/29/99 EO 58401

08/27/2001 PARKS0%TCROW Beginning Balance: $24,991.00

Ending Balance: $24,991.00

08/27/1999 PUBWORKS100%WATER Beginning Balance: $177,200.00

EO 54511 03/09/1998R $73,400.00
EO 58471 10/14/1999R $95,000.00
EO 59105 01/13/2000R $3,800.00
EO 65638 10/09/2002R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 53607C $77,200 PUBLIC - $3800 RETAINER-SURETY RELEASED ON EO 54511

3/9/98

------------------

$3,800 RELEASED BY EO 59105 ON 01/13/00

Total Ending Balance: $104,463.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00496
SALT CREEK CENTERProject Name:

Application: R FP
Planning #: 99001

Contact: THOMAS TURONE
Address: 11506 NICHOLAS ST

OMAHA, NE 68154-0000
Address: 0  

FIDELITY AND GUARANTEE INS COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/05/2001 L.E.S.100%ORNMT Beginning Balance: $27,000.00

EO 61367 01/03/2001R $25,600.00
EO 63608 12/06/2001R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 057649

05/05/2001 PUBWORKS95%PAVNG Beginning Balance: $135,800.00

EO 64065 02/04/2002R $129,000.00
Ending Balance: $6,800.00

COMMENTS
EO 057651

05/05/2001 PUBWORKS0%SEWER Beginning Balance: $103,500.00

Ending Balance: $103,500.00

05/05/2003 PUBWORKS0%SIDEW Beginning Balance: $22,500.00

Ending Balance: $22,500.00

05/05/2001 PUBWORKS100%STORM Beginning Balance: $145,900.00

EO 64103 02/11/2002R $138,600.00
EO 64571 04/10/2002R $7,300.00

Ending Balance: $0.00

COMMENTS
EO 057650

05/05/2001 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64222 02/27/2002R $115.00
Ending Balance: $0.00

02/02/2001 PUBWORKS0%SURVY Beginning Balance: $500.00

Ending Balance: $500.00

COMMENTS
PRIOR TO CONVEYANCE

05/05/2003 PARKS0%TCROW Beginning Balance: $20,335.00

Ending Balance: $20,335.00
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05/05/2001 PUBWORKS100%WATER Beginning Balance: $52,800.00

EO 59665 04/12/2000R $50,200.00
EO 64582 04/10/2002R $2,600.00

Ending Balance: $0.00

COMMENTS
EO 057653

Total Ending Balance: $153,635.00
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Planning Department

Work Lapsed as of 07/01/2004

47552
SCHLEGEL 0Project Name:

Application: E AS
Planning #: 94064

Contact: DALLAS SCHLEGEL
Address: 8120 A ST

LINCOLN, NE 68510-0000
Address:   

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/09/1998 PUBWORKS50%SIDEW Beginning Balance: $800.00

E 51127 08/09/1996R $400.00
Ending Balance: $400.00

COMMENTS
50 % RELEASED ON EO 51127 DATED 8/9/96

10/09/1998 PARKS100%TCROW Beginning Balance: $400.00

EO 51739 11/25/1996R $400.00
Ending Balance: $0.00

Total Ending Balance: $400.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00527
SHADOW PINES 01ST ADDITIONProject Name:

Application: R FP
Planning #: 99027

Contact: BRUCE PALMER
Address: 2905 N 38TH ST

LINCOLN, NE 68504-0000
Address: 11 &CORNHUSKER HWY

LINCOLN, NE 68521-0000

CORNHUSKER BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 60644 09/12/2000R $5,700.00
EO 62663 07/19/2001R $300.00

Ending Balance: $0.00

08/11/2001 PUBWORKS95%PAVNG Beginning Balance: $67,700.00

EO 61059 11/16/2000R $64,200.00
Ending Balance: $3,500.00

08/11/2001 PUBWORKS100%SEWER Beginning Balance: $33,700.00

EO 64144 02/15/2002R $32,000.00
EO 65036 06/11/2002R $1,700.00

Ending Balance: $0.00

08/11/2003 PUBWORKS0%SIDEW Beginning Balance: $9,000.00

Ending Balance: $9,000.00

08/11/2001 PUBWORKS100%STORM Beginning Balance: $8,700.00

EO 64169 02/15/2002R $8,300.00
EO 64576 04/10/2002R $400.00

Ending Balance: $0.00

08/11/2001 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64931 05/22/2002R $115.00
Ending Balance: $0.00

02/02/2001 PUBWORKS0%SURVY Beginning Balance: $3,000.00

Ending Balance: $3,000.00

COMMENTS
PRIOR TO CONVEYANCE

08/11/2003 PARKS0%TCROW Beginning Balance: $10,340.00

Ending Balance: $10,340.00

08/11/2001 PUBWORKS100%WATER Beginning Balance: $28,800.00

EO 64143 02/15/2002R $27,400.00
EO 64576 04/10/2002R $1,400.00

Ending Balance: $0.00
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Work Lapsed as of 07/01/2004
Total Ending Balance: $25,840.00
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PC-00789
SHADOW PINES 3RD ADDITIONProject Name:

Application: R FP
Planning #: 02047

Contact: TEDDY GLEASON
Address: P.O. Box 6698

LINCOLN, NE 00006-8506
Address:   

, NE 

FIRST STATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/08/2005 PUBWORKS0%BARAC Beginning Balance: $1,000.00

Ending Balance: $1,000.00

01/08/2005 L.E.S.0%ORNMT Beginning Balance: $4,000.00

Ending Balance: $4,000.00

01/08/2005 PUBWORKS0%PAVNG Beginning Balance: $19,400.00

Ending Balance: $19,400.00

01/08/2005 PUBWORKS95%SEWER Beginning Balance: $45,800.00

EO 67386 05/06/2003R $43,500.00
Ending Balance: $2,300.00

COMMENTS
EO 66232

01/08/2007 PUBWORKS0%SIDEW Beginning Balance: $15,700.00

Ending Balance: $15,700.00

01/08/2005 TRANSPRT0%STRSN Beginning Balance: $115.00

Ending Balance: $115.00

01/08/2005 PUBWORKS0%SURVY Beginning Balance: $1,200.00

Ending Balance: $1,200.00

01/08/2007 PARKS0%TCROW Beginning Balance: $3,740.00

Ending Balance: $3,740.00

01/08/2005 PUBWORKS0%WATER Beginning Balance: $8,700.00

Ending Balance: $8,700.00

COMMENTS
EO 66230

Total Ending Balance: ($43,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15235
SKYLINE ROLLING HILLS 04THProject Name:

Application: O FP
Planning #: 88501

Contact: PACE WOODS II
Address: 3727 S 27TH ST

LINCOLN, NE 68502-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/31/1991 L.E.S.100%ORNMT Beginning Balance: $16,000.00

E 36747 08/14/1991R $15,300.00
E 43091 06/30/1992R $700.00

Ending Balance: $0.00

COMMENTS
E 36747 - RETAINER ESRW $700

07/31/1991 PUBWORKS100%PAVNG Beginning Balance: $300,000.00

E 37672 01/03/1990R $290,000.00
E 42246 12/26/1991R $10,000.00

Ending Balance: $0.00

COMMENTS
E 36748 - RETAINER ESRW $10000

07/31/1991 PUBWORKS100%REMTA Beginning Balance: $7,500.00

E 37741 01/17/1990R $7,000.00
EO 62467 06/25/2001R $500.00

Ending Balance: $0.00

COMMENTS
$500 ESRW

07/31/1991 PUBWORKS100%SEWER Beginning Balance: $46,000.00

E 37300 10/23/1989R $44,000.00
E 41879 10/11/1991R $2,000.00

Ending Balance: $0.00

COMMENTS
E 36625 RETAINER $2000

07/31/1993 PUBWORKS75%SIDEW Beginning Balance: $63,000.00

EO 64230 02/27/2002R $47,250.00
Ending Balance: $15,750.00

07/31/1991 PUBWORKS100%SPECU Beginning Balance: $70,000.00

E 37236 10/09/1989R $70,000.00
Ending Balance: $0.00

07/31/1991 PUBWORKS100%STORM Beginning Balance: $77,000.00

E 37300 10/23/1989R $73,000.00
E 41879 10/11/1991R $4,000.00

Ending Balance: $0.00
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07/31/1991 TRANSPRT100%STRSN Beginning Balance: $510.00

EO 55519 08/11/1998R $510.00
Ending Balance: $0.00

07/31/1991 PUBWORKS100%SURVY Beginning Balance: $2,300.00

E 37762 01/19/1990R $2,300.00
Ending Balance: $0.00

07/31/1993 PARKS100%TCROW Beginning Balance: $15,300.00

E 39298 05/16/1990R $15,300.00
Ending Balance: $0.00

07/31/1991 PUBWORKS100%WATER Beginning Balance: $98,000.00

E 37070 09/08/1989R $94,000.00
E 41747 09/18/1991R $4,000.00

Ending Balance: $0.00

COMMENTS
E 36619 RETAINER $4000

Total Ending Balance: $15,750.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00380
SKYLINE ROLLING HILLS 08THProject Name:

Application: R FP
Planning #: 96012

Contact: PACE WOODS
Address: 4645 NORMAL BLVD, # 272

LINCOLN, NE 68508-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/13/1999 L.E.S.100%ORNMT Beginning Balance: $11,000.00

EO 57978 07/26/1999R $10,500.00
EO 59274 02/10/2000R $500.00

Ending Balance: $0.00

COMMENTS
EO 53118 RETAINER $500

$10,500 RELEASED 7/26/99  EO 57978

08/13/1999 PUBWORKS100%PAVNG Beginning Balance: $113,200.00

EO 58627 10/28/1999R $107,600.00
EO 63119 10/02/2001R $5,600.00

Ending Balance: $0.00

COMMENTS
EO 53114 RETAINER $5600

$107,600 RELEASED 10/28/99 - EO 58627

08/13/1999 PUBWORKS100%PEDSW Beginning Balance: $950.00

EO 64226 02/27/2002R $950.00
Ending Balance: $0.00

08/13/1999 PUBWORKS100%SEWER Beginning Balance: $52,400.00

EO 54915 05/11/1998R $50,000.00
EO 59526 03/27/2000R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 53116 RETAINER $2400

LETTER SENT 1/28/98

08/13/2001 PUBWORKS75%SIDEW Beginning Balance: $21,300.00

EO 64229 02/27/2002R $15,975.00
Ending Balance: $5,325.00

08/13/1999 PUBWORKS100%STORM Beginning Balance: $45,700.00

EO 54913 05/11/1998R $43,500.00
EO 59734 04/26/2000R $2,200.00

Ending Balance: $0.00

COMMENTS
EO 53115 RETAINER $2200

LETTER SENT 1/29/98
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08/13/1999 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 56763 01/20/1999R $460.00
Ending Balance: $0.00

08/13/1999 PUBWORKS100%SURVY Beginning Balance: $800.00

EO 55692 08/31/1998R $800.00
Ending Balance: $0.00

08/13/2001 PARKS0%TCROW Beginning Balance: $7,258.00

Ending Balance: $7,258.00

COMMENTS
REQUESTED INSPECTION 12/11/98 -- WON'T BE DONE UNTIL SPRING 1999

08/13/1999 PUBWORKS100%WATER Beginning Balance: $40,800.00

EO 54256 01/28/1998R $38,800.00
EO 59131 01/19/2000R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 53117 RETAINER $2000

Total Ending Balance: $12,583.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00381
SKYLINE ROLLING HILLS 09THProject Name:

Application: R FP
Planning #: 97021

Contact: PACE WOODS
Address: 4645 NORMAL BLVD, # 272

LINCOLN, NE 68512-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/13/1999 L.E.S.100%ORNMT Beginning Balance: $14,800.00

EO 57960 07/22/1999R $14,000.00
EO 59875 05/10/2000R $800.00

Ending Balance: $0.00

COMMENTS
EO 53120 RETAINER $800

08/13/1999 PUBWORKS100%PAVNG Beginning Balance: $150,400.00

EO 54252 01/28/1998R $143,000.00
EO 59966 05/25/2000R $7,400.00

Ending Balance: $0.00

COMMENTS
EO 53119 - RETAINER $7400

08/13/1999 PUBWORKS100%SEWER Beginning Balance: $60,300.00

EO 54916 05/11/1998R $57,000.00
EO 54987 05/22/1998R $300.00
EO 59526 03/27/2000R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 53110 RETAINER $3000

LETTER SENT 2/2/98

08/13/2001 PUBWORKS76%SIDEW Beginning Balance: $28,000.00

E 54183 01/14/1998T $1,500.00
EO 64228 02/27/2002R $19,875.00

Ending Balance: $6,625.00

COMMENTS
TRANSFERRED $1500 TO SKYLINE ROLLING HILLS 10TH

08/13/1999 PUBWORKS100%STORM Beginning Balance: $23,600.00

EO 54251 01/28/1998R $22,500.00
EO 59131 01/19/2000R $1,100.00

Ending Balance: $0.00

COMMENTS
EO 53112 RETAINER $1100

08/13/1999 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 56764 01/20/1999R $230.00
Ending Balance: $0.00
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02/02/1999 PUBWORKS100%SURVY Beginning Balance: $3,100.00

EO 53933 12/01/1997R $3,100.00
Ending Balance: $0.00

08/13/2001 PARKS7%TCROW Beginning Balance: $19,360.00

E 54183 01/14/1998T $1,325.00
Ending Balance: $18,035.00

COMMENTS
TRANSFERRED $1325 TO SKYLINE ROLLING HILLS 10TH

REQUESTED INSPECTION 12/11/98 -- WON'T BE DONE UNTIL SPRING 1999

08/13/1999 PUBWORKS100%WATER Beginning Balance: $61,500.00

EO 54169 01/13/1998R $58,500.00
EO 58850 12/02/1999R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 53111 RETAINER $3000

--------------------

$3000 RELEASED ON 11/30/99

Total Ending Balance: $24,660.00

07/01/2004 11:17:11 AM Page 362 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

52141
SOUTH RIDGE CROSSING ORIGINALProject Name:

Application: E AS
Planning #: 96065

Contact: JOHN BRAGER
Address: P.O. Box 22769

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/24/1998 PUBWORKS0%PAVNG Beginning Balance: $24,000.00

Ending Balance: $24,000.00

12/24/2000 PUBWORKS50%SIDEW Beginning Balance: $11,000.00

EO 65593 08/27/2002R $5,500.00
Ending Balance: $5,500.00

Total Ending Balance: $29,500.00
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66020
SOUTH RIDGE VILLAGE 8TH ADDITIProject Name:

Application: E AS
Planning #: 02046

Contact: RICK KRUEGER, MANAGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 00006-8516
Address:   

, NE 

UNION BANK & TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/24/2004 PARKS91%LSCRN Beginning Balance: $19,330.00

67327 04/28/2003T $17,600.00
Ending Balance: $1,730.00

COMMENTS
$17,600 TRANSFER TO SOUTH RIDGE VILLAGE 9TH

10/24/2006 PUBWORKS100%SIDEW Beginning Balance: $8,600.00

67327 04/28/2003T $8,600.00
Ending Balance: $0.00

COMMENTS
TRANSFER TO SOUTH RIDGE VILLAGE 9TH

10/24/2006 PARKS100%TCROW Beginning Balance: $3,740.00

67327 04/28/2003T $3,740.00
Ending Balance: $0.00

COMMENTS
TRANSFER TO SOUTH RIDGE VILLAGE 9TH

Total Ending Balance: ($29,940.00)
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PC-00648
SOUTH STREET BUSINESS PARK ADDProject Name:

Application: R FP
Planning #: 00034

Contact: GEORGE HENDRICKS
Address: 6503 LONE TREE DR

LINCOLN, NE 68512-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK & TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/15/2002 L.E.S.100%ORNMT Beginning Balance: $41,600.00

EO 65220 07/11/2002R $39,500.00
EO 67953 08/01/2003R $2,100.00

Ending Balance: $0.00

11/15/2002 PUBWORKS100%PAVNG Beginning Balance: $218,700.00

EO 62374 06/11/2001R $207,800.00
EO 68999 12/01/2003R $10,900.00

Ending Balance: $0.00

11/15/2002 PUBWORKS100%SEWER Beginning Balance: $102,400.00

EO 63749 01/02/2002R $97,300.00
EO 69026 12/05/2003R $5,100.00

Ending Balance: $0.00

11/15/2004 PUBWORKS0%SIDEW Beginning Balance: $23,600.00

Ending Balance: $23,600.00

11/15/2002 PUBWORKS100%STORM Beginning Balance: $32,600.00

EO 62512 06/26/2001R $31,000.00
EO 68715 10/24/2003R $1,600.00

Ending Balance: $0.00

11/15/2002 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

11/15/2002 PUBWORKS0%SURVY Beginning Balance: $2,800.00

Ending Balance: $2,800.00

11/15/2004 PARKS14%TCROW Beginning Balance: $31,900.00

67247 04/15/2003T $4,400.00
Ending Balance: $27,500.00

11/15/2002 PUBWORKS100%WATER Beginning Balance: $75,900.00

EO 61922 04/05/2001R $72,100.00
EO 67561 06/02/2003R $3,800.00

Ending Balance: $0.00

Total Ending Balance: ($1,255.00)
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39375
SOUTHERN HILLS 0Project Name:

Application: E FP
Planning #: 0000

Contact: GERALD SCHLEICH
Address: 3910 SOUTH 

LINCOLN, NE 68506-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

USBANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/01/1991 PUBWORKS96%PAVNG Beginning Balance: $280,000.00

E 41874 10/09/1991R $270,000.00
Ending Balance: $10,000.00

Total Ending Balance: $10,000.00

07/01/2004 11:17:11 AM Page 366 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00429
SOUTHPOINTE PAVILIONS 01STProject Name:

Application: R FP
Planning #: 98009

Contact: DAN LOWE
Address: 4717 CENTRAL 

KANSAS CITY, MO 00006-4112
Address: 633 S 9TH ST, # 100

LINCOLN, NE 68508-0000

NEBRASKA TITLE COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/06/2000 PARKS100%LSCRN Beginning Balance: $63,195.00

EO 56242 11/06/1998T $2,325.00
EO 58767 11/22/1999R $52,115.00
EO 66367 11/26/2002R $8,755.00

Ending Balance: $0.00

COMMENTS
L8,10,11, BLOCK 1 ALONG NORTH PROPERTY LINE - $28,615

BLOCK 2 -$3,515 - ZERMATT EQUITY - NBC BANK ESRW

L1, BLOCK 1 -$1990

L2 BLOCK 1 -$2,400

OUTLOT A, BLOCK 1 - $5,575

L4, BLOCK 1 - $3,600

L5, BLOCK 1 - $2,150

L6, BLOCK 1 - $760

L7, BLOCK 1 - $2,275

L8, BLOCK 1 - $3,140

L11, BLOCK 1 - $2,360

L12, BLOCK 1 - $2,100

L13, BLOCK 1 - $2,295

L14, BLOCK 1 - $2,420

REQUESTED INSPECTION 5/11/99

$15,835 RELEASEDD 8/2/99 EO 58061

------------------------------------

EO NO. 58767 OF 11/22/99 RELEASED $52,115.00

05/06/2000 L.E.S.100%ORNMT Beginning Balance: $6,800.00

EO 60363 07/28/2000R $6,500.00
EO 61703 03/06/2001R $300.00

Ending Balance: $0.00

COMMENTS
EO 54878 RETAINER $300

05/06/2000 PUBWORKS100%PAVNG Beginning Balance: $86,800.00

EO 59188 01/24/2000R $82,500.00
EO 65002 06/05/2002R $4,300.00

Ending Balance: $0.00

COMMENTS
EO 54872 RETAINER $4300
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05/06/2000 BLDGSFTY75%PRVOR Beginning Balance: $37,800.00

EO 60268 07/11/2000R $28,350.00
Ending Balance: $9,450.00

05/06/2000 PUBWORKS100%PRVRD Beginning Balance: $216,000.00

EO 57992 07/26/1999R $216,000.00
Ending Balance: $0.00

COMMENTS
$216,000 RELEASED 7/26/99 EO 57992

05/06/2002 PUBWORKS100%SEWER Beginning Balance: $97,800.00

E 56229 11/06/1998R $72,600.00
EO 56993 03/03/1999R $24,000.00
EO 61202 12/07/2000R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 54876 RETAINER $1200

PRIVATE $72,600

05/06/2002 PUBWORKS88%SIDEW Beginning Balance: $49,500.00

EO 57062 03/12/1999R $17,850.00
EO 60320 07/21/2000R $5,950.00
EO 60375 07/28/2000R $5,700.00
EO 60376 07/29/2000R $14,300.00

Ending Balance: $5,700.00

COMMENTS
ALONG S 32ND - $14,300

ALONG S 27TH - $23,800 --PARTIAL RELEASE ON EO 57062

PRIVATE $11,400

05/06/2002 PUBWORKS100%STORM Beginning Balance: $297,500.00

E 56183 11/03/1998R $128,100.00
E 56183 11/03/1998T $138,900.00
EO 58866 12/02/1999R $29,000.00
EO 63191 10/09/2001R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 54877 RETAINER $1500

PRIVATE $267,000 - TRANSFERRED TO EO 56186

05/06/2000 TRANSPRT100%STRSN Beginning Balance: $1,380.00

EO 57504 05/11/1999R $1,380.00
Ending Balance: $0.00

05/06/2000 PUBWORKS100%SURVY Beginning Balance: $1,000.00

EO 56934 02/16/1999R $1,000.00
Ending Balance: $0.00
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05/06/2002 PARKS100%TCROW Beginning Balance: $32,290.00

EO 56242 11/06/1998T $6,890.00
EO 58768 11/22/1999R $15,835.00
EO 66339 11/25/2002R $9,565.00

Ending Balance: $0.00

COMMENTS
ALONG S 27TH - $12,675

ALONG S 32ND - $3,780

PRIVATE $15,835

REQUESTED INSPECTION 5/11/99

REQUESTED INSPECTION 5/11/99

---------------------------------

EO NO.58768  RELEASED $15,835 ON 11/22/99

05/06/2002 PUBWORKS100%WATER Beginning Balance: $144,000.00

E 56186 11/03/1998R $110,000.00
EO 56716 01/13/1999R $32,300.00
EO 60324 07/21/2000R $1,700.00

Ending Balance: $0.00

COMMENTS
EO 54873 RETAINER $1700

PRIVATE $110,000

Total Ending Balance: $15,150.00
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56186
SOUTHPOINTE PAVILIONS 02NDProject Name:

Application: E AS
Planning #: 98073

Contact: DAN LOWE
Address: 4717 CENTRAL 

KANSAS CITY, MO 00006-4112
Address: 127 PUBLIC SQUARE 

CLEVELAND, OH 44114-1306

KEY BANK NATIONAL ASSOC.Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/13/2000 PUBWORKS95%SPECU Beginning Balance: $138,900.00

EO 65119 06/26/2002R $132,000.00
Ending Balance: $6,900.00

Total Ending Balance: $6,900.00
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PC-00185
STERLING HEIGHTS 0Project Name:

Application: R FP
Planning #: 94028

Contact: KATHY WEYAND
Address: 8130 COOPER 

LINCOLN, NE 68506-0000
Address: 1101 N ST

LINCOLN, NE 68508-0000

LINCOLN FEDERAL SAVINGSBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/09/1996 L.E.S.100%ORNMT Beginning Balance: $1,500.00

EO 51055 07/29/1996R $1,400.00
EO 52641 05/02/1997R $100.00

Ending Balance: $0.00

COMMENTS
E 48229

RET $100

11/09/1996 PUBWORKS95%PAVNG Beginning Balance: $16,000.00

EO 52991 06/24/1997R $15,200.00
Ending Balance: $800.00

COMMENTS
E 48231

RET $800

11/09/1996 PUBWORKS100%SEWER Beginning Balance: $5,000.00

EO 49414 10/04/1995R $4,700.00
EO 52859 06/09/1997R $300.00

Ending Balance: $0.00

COMMENTS
E48230

RET - $300

11/09/1998 PUBWORKS0%SIDEW Beginning Balance: $2,400.00

Ending Balance: $2,400.00

11/09/1996 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 66267 11/14/2002R $115.00
Ending Balance: $0.00

11/09/1998 PARKS0%TCROW Beginning Balance: $787.50

Ending Balance: $787.50
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11/09/1996 PUBWORKS100%WATER Beginning Balance: $4,400.00

EO 49413 10/04/1995R $4,200.00
EO 52776 05/27/1997R $200.00

Ending Balance: $0.00

COMMENTS
E 48254

RET $200

Total Ending Balance: $3,987.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00316
STEVENS RIDGE ESTATES 01STProject Name:

Application: R FP
Planning #: 96027

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0677

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/25/1998 L.E.S.100%ORNMT Beginning Balance: $2,000.00

EO 55445 07/29/1998R $1,900.00
EO 57500 05/11/1999R $100.00

Ending Balance: $0.00

COMMENTS
EO 51172 RETAINE $100

09/25/1998 PUBWORKS100%PAVNG Beginning Balance: $15,000.00

EO 53189 08/01/1997R $14,250.00
EO 57982 07/26/1999R $750.00

Ending Balance: $0.00

COMMENTS
EO 51171 RETAINER $750

09/25/1998 PUBWORKS100%SEWER Beginning Balance: $9,000.00

EO 52312 02/12/1997R $8,550.00
EO 57410 04/29/1999R $450.00

Ending Balance: $0.00

COMMENTS
EO 51170 RETAINER $450

09/25/2000 PUBWORKS50%SIDEW Beginning Balance: $3,500.00

EO 56357 11/24/1998R $1,750.00
Ending Balance: $1,750.00

09/25/1998 PUBWORKS100%STORM Beginning Balance: $5,000.00

EO 52642 05/05/1997R $4,750.00
EO 57410 04/29/1999R $250.00

Ending Balance: $0.00

COMMENTS
EO 51169 RETAINER $250

09/25/1998 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64929 05/22/2002R $115.00
Ending Balance: $0.00

02/02/1998 PUBWORKS100%SURVY Beginning Balance: $200.00

LAW DEPT 08/20/2001R $200.00
Ending Balance: $0.00
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09/25/2000 PARKS0%TCROW Beginning Balance: $790.00

Ending Balance: $790.00

09/25/1998 PUBWORKS100%WATER Beginning Balance: $10,500.00

EO 52640 05/02/1997R $9,975.00
EO 57410 04/29/1999R $525.00

Ending Balance: $0.00

COMMENTS
EO 51177 RETAINER $525

Total Ending Balance: $2,540.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00775
STONE BRIDGE CREEK 1ST ADDITIOProject Name:

Application: R FP
Planning #: 02029

Contact: BOB HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

TIERONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/13/2006 PARKS0%LNDSC Beginning Balance: $9,050.00

Ending Balance: $9,050.00

11/13/2004 L.E.S.0%ORNMT Beginning Balance: $22,000.00

Ending Balance: $22,000.00

COMMENTS
EO 64701

11/13/2004 PUBWORKS95%PAVNG Beginning Balance: $221,000.00

EO 67004 03/12/2003R $210,000.00
Ending Balance: $11,000.00

COMMENTS
EO 64708

11/13/2004 PUBWORKS95%SEWER Beginning Balance: $157,000.00

EO 66421 12/04/2002R $149,200.00
Ending Balance: $7,800.00

COMMENTS
EO 64712

11/13/2006 PUBWORKS11%SIDEW Beginning Balance: $41,620.00

70360 05/27/2004T $4,600.00
Ending Balance: $37,020.00

11/13/2004 PUBWORKS53%STORM Beginning Balance: $117,400.00

EO 66172 11/07/2002R $62,300.00
Ending Balance: $55,100.00

COMMENTS
EO 64710

11/13/2004 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

11/13/2004 PUBWORKS0%SURVY Beginning Balance: $2,100.00

Ending Balance: $2,100.00

07/01/2004 11:17:12 AM Page 375 of 510



City of Lincoln
Planning Department
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11/13/2006 PARKS0%TCROW Beginning Balance: $28,160.00

Ending Balance: $28,160.00

11/13/2004 PUBWORKS95%WATER Beginning Balance: $65,600.00

EO 66180 11/07/2002R $62,300.00
Ending Balance: $3,300.00

COMMENTS
EO 64713

Total Ending Balance: ($488,400.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00784
STONE BRIDGE CREEK 2ND ADDITIOProject Name:

Application: R FP
Planning #: 02032

Contact: BOB HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

TIERONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/11/2004 PARKS0%LSCRN Beginning Balance: $20,400.00

Ending Balance: $20,400.00

12/11/2004 L.E.S.0%ORNMT Beginning Balance: $26,000.00

Ending Balance: $26,000.00

COMMENTS
EO 64755

12/11/2004 PUBWORKS95%PAVNG Beginning Balance: $229,000.00

EO 67005 03/12/2003R $217,500.00
Ending Balance: $11,500.00

COMMENTS
EO 64760

12/11/2004 PUBWORKS28%PEDSW Beginning Balance: $6,500.00

70360 05/27/2004T $1,800.00
Ending Balance: $4,700.00

12/11/2004 PUBWORKS95%SEWER Beginning Balance: $92,200.00

EO 67013 03/12/2003R $87,600.00
Ending Balance: $4,600.00

COMMENTS
EO 64756

12/11/2006 PUBWORKS7%SIDEW Beginning Balance: $108,700.00

70360 05/27/2004T $7,800.00
Ending Balance: $100,900.00

12/11/2004 PUBWORKS95%STORM Beginning Balance: $56,500.00

EO 66385 11/26/2002R $53,700.00
Ending Balance: $2,800.00

COMMENTS
EO 64782

12/11/2004 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00
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12/11/2004 PUBWORKS0%SURVY Beginning Balance: $6,225.00

Ending Balance: $6,225.00

12/11/2006 PARKS0%TCROW Beginning Balance: $27,860.00

Ending Balance: $27,860.00

12/11/2004 PUBWORKS95%WATER Beginning Balance: $67,600.00

EO 66386 11/26/2002R $64,200.00
Ending Balance: $3,400.00

COMMENTS
EO 64774

Total Ending Balance: ($432,600.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

69222
STONE BRIDGE CREEK 3RDProject Name:

Application: E FP
Planning #: 03013

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8506
Address: 1235 N ST

LINCOLN, NE 00006-8508

TIERONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/05/2005 L.E.S.0%ORNMT Beginning Balance: $64,000.00

Ending Balance: $64,000.00

COMMENTS
EO 67914

12/05/2005 PUBWORKS0%PAVNG Beginning Balance: $611,800.00

Ending Balance: $611,800.00

COMMENTS
EO 67808

12/05/2005 PUBWORKS0%PEDSW Beginning Balance: $3,100.00

Ending Balance: $3,100.00

12/05/2005 PUBWORKS0%REMTA Beginning Balance: $1,000.00

Ending Balance: $1,000.00

12/05/2005 PUBWORKS95%SEWER Beginning Balance: $245,300.00

EO 69718 03/08/2004R $233,000.00
Ending Balance: $12,300.00

COMMENTS
EO 67811

12/05/2007 PUBWORKS0%SIDEW Beginning Balance: $182,200.00

Ending Balance: $182,200.00

12/05/2005 PUBWORKS0%STORM Beginning Balance: $80,300.00

Ending Balance: $80,300.00

COMMENTS
EO 67810

12/05/2005 TRANSPRT0%STRSN Beginning Balance: $1,150.00

Ending Balance: $1,150.00
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12/05/2005 PUBWORKS0%SURVY Beginning Balance: $13,075.00

Ending Balance: $13,075.00

12/05/2005 PUBWORKS95%WATER Beginning Balance: $173,700.00

EO 69676 02/27/2004R $165,000.00
Ending Balance: $8,700.00

COMMENTS
EO 67809

Total Ending Balance: ($398,000.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00753
STONE BRIDGE CREEK ADDITIONProject Name:

Application: R FP
Planning #: 02007

Contact: ROBERT L DEAN, ENGINEERING DESIG
Address: 630 N COTNER BLVD, # 105

LINCOLN, NE 00006-8505
Address:   

, NE 

TIERONE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/10/2004 PARKS0%LSCRN Beginning Balance: $11,610.00

Ending Balance: $11,610.00

COMMENTS
EO # 65359

07/10/2004 L.E.S.99%ORNMT Beginning Balance: $134,800.00

EO 69132 12/17/2003R $32,300.00
EO 69180 12/26/2003R $100,800.00

Ending Balance: $1,700.00

COMMENTS
EO 65359 - $100,800.00
EO 63798 - $34,000.00

07/10/2004 PUBWORKS95%PAVNG Beginning Balance: $1,006,500.00

EO 67003 03/12/2003R $182,700.00
EO 67053 03/13/2003R $773,500.00

Ending Balance: $50,300.00

COMMENTS
EO 62885 - $ 814,200.00
EO 63800 - $192,300.00

07/10/2004 PUBWORKS97%SEWER Beginning Balance: $531,900.00

EO 64317 03/12/2002R $164,300.00
EO 65328 07/23/2002R $76,000.00
EO 65685 09/03/2002R $265,000.00
EO 70012 04/07/2004R $8,600.00

Ending Balance: $18,000.00

COMMENTS
EO 62882 - $172,900.00          EO 62886 - $279,000.00

EO 63799 - $80,000.00

07/10/2004 PUBWORKS0%SIDEW Beginning Balance: $120,800.00

Ending Balance: $120,800.00

COMMENTS
EO 65359
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07/10/2004 PUBWORKS95%STORM Beginning Balance: $200,200.00

EO 65656 08/30/2002R $173,300.00
EO 65655 08/30/2002R $17,000.00

Ending Balance: $9,900.00

COMMENTS
EO 62884 - $182,300.00
EO 63781 - $17,900.00

07/10/2004 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

COMMENTS
EO 65359

07/10/2004 PUBWORKS100%SURVY Beginning Balance: $6,200.00

EO 66202 11/08/2002R $6,200.00
Ending Balance: $0.00

COMMENTS
ON CONVEYANCE
EO 65359

07/10/2006 PARKS0%TCROW Beginning Balance: $29,040.00

Ending Balance: $29,040.00

COMMENTS
EO # 65359

07/10/2004 PUBWORKS95%WATER Beginning Balance: $663,450.00

EO 65653 08/30/2002R $467,850.00
EO 65654 08/30/2002R $109,300.00
EO 65644 10/09/2002R $53,200.00

Ending Balance: $33,100.00

COMMENTS
EO 62918 - $115,000.00 
EO 62927 - $492,450.00
EO 63782 - $56,000.00

Total Ending Balance: ($2,430,050.00)
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Work Lapsed as of 07/01/2004

PC-00770
STONE RIDGE ESTATES 1ST ADDITIProject Name:

Application: R FP
Planning #: 02028

Contact: TOM WHITE ETAL
Address: P.O. Box 22769

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/30/2004 L.E.S.0%ORNMT Beginning Balance: $46,000.00

Ending Balance: $46,000.00

COMMENTS
EO 65456

10/30/2004 PUBWORKS0%PAVNG Beginning Balance: $497,500.00

Ending Balance: $497,500.00

COMMENTS
EO 65457

10/30/2004 PUBWORKS95%SEWER Beginning Balance: $181,000.00

EO 68990 12/01/2003R $172,000.00
Ending Balance: $9,000.00

COMMENTS
EO 65459

10/30/2006 PUBWORKS0%SIDEW Beginning Balance: $135,700.00

Ending Balance: $135,700.00

10/30/2004 PUBWORKS95%STORM Beginning Balance: $61,400.00

EO 68995 12/01/2003R $58,400.00
Ending Balance: $3,000.00

COMMENTS
EO 65461

10/30/2004 TRANSPRT0%STRSN Beginning Balance: $1,265.00

Ending Balance: $1,265.00

10/30/2004 PUBWORKS0%SURVY Beginning Balance: $5,625.00

Ending Balance: $5,625.00

10/30/2006 PARKS0%TCROW Beginning Balance: $31,680.00

Ending Balance: $31,680.00

COMMENTS
LETTER OF CREDIT EO 67352 CHANGED AMOUNT FROM $31460 TO $31680
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10/30/2004 PUBWORKS95%WATER Beginning Balance: $147,500.00

EO 68994 12/01/2003R $140,000.00
Ending Balance: $7,500.00

COMMENTS
EO 65460

Total Ending Balance: ($370,400.00)
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Work Lapsed as of 07/01/2004

PC-00737
STONE RIDGE ESTATES ADDITIONProject Name:

Application: R FP
Planning #: 01037

Contact: MICHAEL R. JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/20/2004 L.E.S.100%ORNMT Beginning Balance: $40,000.00

EO 66801 02/03/2003R $38,000.00
EO 68802 11/04/2003R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 64078

03/20/2004 PUBWORKS95%PAVNG Beginning Balance: $383,100.00

EO 66418 12/04/2002R $363,900.00
Ending Balance: $19,200.00

COMMENTS
EO 64075

03/20/2006 PUBWORKS0%PEDSW Beginning Balance: $1,500.00

Ending Balance: $1,500.00

03/20/2004 PUBWORKS95%SEWER Beginning Balance: $111,900.00

EO 65642 08/30/2002R $106,300.00
Ending Balance: $5,600.00

COMMENTS
EO 64077

03/20/2006 PUBWORKS45%SIDEW Beginning Balance: $126,800.00

EO 69629 02/23/2004R $56,700.00
Ending Balance: $70,100.00

COMMENTS
$113,400.00 IN FINAL PLAT
$13,400.00 NORTH SIDE OF YANKEE HILL RD

03/20/2004 PUBWORKS95%STORM Beginning Balance: $211,200.00

EO 65311 07/23/2002R $64,400.00
EO 65885 09/30/2002R $136,200.00

Ending Balance: $10,600.00

COMMENTS
EO  64073 & 64074

03/20/2004 TRANSPRT0%STRSN Beginning Balance: $920.00

Ending Balance: $920.00
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03/20/2004 PUBWORKS0%SURVY Beginning Balance: $5,475.00

Ending Balance: $5,475.00

03/20/2006 PARKS0%TCROW Beginning Balance: $27,940.00

Ending Balance: $27,940.00

03/20/2004 PUBWORKS95%WATER Beginning Balance: $113,200.00

EO 65316 07/23/2002R $107,500.00
Ending Balance: $5,700.00

COMMENTS
EO 64026

Total Ending Balance: ($9,205.00)
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PC-00555
SUMMER HILL ORIGINAL ADDITIONProject Name:

Application: R FP
Planning #: 99022

Contact: LARRY POTRATZ
Address: 5700 R ST

LINCOLN, NE 68505-0000
Address: 1248 O ST

LINCOLN, NE 68580-0000

NATIOANL BANK OF COMMERCEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/08/2001 PARKS0%LSCRN Beginning Balance: $44,845.00

Ending Balance: $44,845.00

09/08/2001 L.E.S.100%ORNMT Beginning Balance: $9,000.00

EO 61104 11/27/2000R $8,500.00
EO 63484 11/19/2001R $500.00

Ending Balance: $0.00

COMMENTS
EO 057215- PUBLIC

09/08/2001 PUBWORKS100%PAVNG Beginning Balance: $101,600.00

EO 59378 03/02/2000R $96,600.00
EO 65012 06/05/2002R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 057216

09/08/2001 BLDGSFTY100%PRVOR Beginning Balance: $7,500.00

EO 70261 05/13/2004R $7,500.00
Ending Balance: $0.00

COMMENTS
PRIVATE

09/08/2007 PUBWORKS100%PRVRD Beginning Balance: $39,000.00

EO 64560 04/10/2002R $39,000.00
Ending Balance: $0.00

09/08/2001 PUBWORKS100%SEWER Beginning Balance: $64,700.00

EO 59514 03/27/2000R $61,500.00
EO 64173 02/19/2002R $3,200.00

Ending Balance: $0.00

COMMENTS
EO 057214

09/08/2003 PUBWORKS60%SIDEW Beginning Balance: $31,300.00

EO 64600 04/12/2002R $12,500.00
EO 66272 11/14/2002R $6,300.00

Ending Balance: $12,500.00

COMMENTS
SO. 56TH ST $6,300 AND INTERNAL $25,000
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09/08/2001 PUBWORKS100%STORM Beginning Balance: $26,600.00

EO 59168 01/24/2000R $25,300.00
EO 64121 02/12/2002R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 057212

09/08/2001 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 64928 05/22/2002R $690.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $3,100.00

EO 63610 12/06/2001R $3,100.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

09/08/2003 PARKS0%TCROW Beginning Balance: $5,280.00

Ending Balance: $5,280.00

09/08/2001 PUBWORKS100%WATER Beginning Balance: $90,500.00

EO 59194 01/24/2000R $86,000.00
EO 64121 02/12/2002R $4,500.00

Ending Balance: $0.00

Total Ending Balance: $23,625.00
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48059
SURFSIDE ESTATES CUPProject Name:

Application: E SP
Planning #: 622B

Contact: RICK DAUGHTERY
Address: 2633 O ST

LINCOLN, NE 68510-0000
Address: 1101 N ST

LINCOLN, NE 68508-0000

LINCOLN FEDERAL SAVINGSBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1996 PUBWORKS80%WATER Beginning Balance: $32,000.00

LETTER 04/14/1995R $25,600.00
Ending Balance: $6,400.00

COMMENTS
1500 RETAINER

Total Ending Balance: $6,400.00
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Work Lapsed as of 07/01/2004

48060
SURFSIDE ESTATES CUPProject Name:

Application: E SP
Planning #: 622B

Contact: RICK DAUGHERTY
Address: 2633 O ST

LINCOLN, NE 68510-0000
Address: 1101 N ST

LINCOLN, NE 68508-0000

LINCOLN FEDERAL SAVINGSBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1996 PUBWORKS80%STORM Beginning Balance: $22,000.00

LETTER 03/01/1995R $17,600.00
Ending Balance: $4,400.00

COMMENTS
$1000 RETAINER

Total Ending Balance: $4,400.00
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48061
SURFSIDE ESTATES CUPProject Name:

Application: E SP
Planning #: 622B

Contact: RICK DAUGHERTY
Address: 2633 O ST

LINCOLN, NE 68510-0000
Address: 1101 N ST

LINCOLN, NE 68508-0000

LINCOLN FEDERAL SAVINGSBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1996 PUBWORKS80%SEWER Beginning Balance: $15,000.00

LETTER 06/26/1995R $12,000.00
Ending Balance: $3,000.00

COMMENTS
$700 RETAINER

Total Ending Balance: $3,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00760
TABITHA NEW COMMUNITY 4TH ADDIProject Name:

Application: R FP
Planning #: 02016

Contact: GERALD SCHLEICH
Address: 3355 ORWELL ST

LINCOLN, NE 00006-8516
Address:   

, NE 

FIRST NATIONAL BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/21/2004 PUBWORKS0%DETEN Beginning Balance: $4,000.00

Ending Balance: $4,000.00

COMMENTS
EO 65649

08/21/2004 L.E.S.0%ORNMT Beginning Balance: $14,000.00

Ending Balance: $14,000.00

COMMENTS
EO 65649

08/21/2004 PUBWORKS0%PAVNG Beginning Balance: $48,900.00

Ending Balance: $48,900.00

COMMENTS
EO 65649

08/21/2004 PUBWORKS95%SEWER Beginning Balance: $55,800.00

EO 67582 06/04/2003R $53,000.00
Ending Balance: $2,800.00

COMMENTS
EO 64924

08/21/2006 PUBWORKS50%SIDEW Beginning Balance: $14,200.00

EO 69630 02/23/2004R $7,100.00
Ending Balance: $7,100.00

COMMENTS
EO 65649

08/21/2004 PUBWORKS0%STORM Beginning Balance: $3,600.00

Ending Balance: $3,600.00

COMMENTS
EO 65649

08/21/2004 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

COMMENTS
EO 65649
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/21/2004 PUBWORKS0%SURVY Beginning Balance: $2,625.00

Ending Balance: $2,625.00

COMMENTS
EO 65649

08/21/2006 PARKS0%TCROW Beginning Balance: $11,880.00

Ending Balance: $11,880.00

COMMENTS
EO 64659

08/21/2004 PUBWORKS95%WATER Beginning Balance: $33,600.00

EO 66803 02/03/2003R $32,000.00
Ending Balance: $1,600.00

COMMENTS
EO 64923

Total Ending Balance: ($92,100.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

65774
THE PRESERVE ON ANTELOPE CREEKProject Name:

Application: E AS
Planning #: 02047

Contact: KENT BRAASCH
Address: 11606 NICHOLAS ST, # 100

OMAHA, NE 00006-8154
Address:   

, NE 

UNIVERSAL SURETY COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/09/2004 PUBWORKS0%SEWER Beginning Balance: $83,000.00

Ending Balance: $83,000.00

COMMENTS
EO 67186

10/09/2006 PUBWORKS57%SIDEW Beginning Balance: $42,300.00

67460 05/21/2003T $24,200.00
Ending Balance: $18,100.00

10/09/2006 PARKS34%TCROW Beginning Balance: $15,620.00

67460 05/21/2003T $5,280.00
Ending Balance: $10,340.00

10/09/2004 PUBWORKS0%WATER Beginning Balance: $33,000.00

Ending Balance: $33,000.00

COMMENTS
EO 67185

Total Ending Balance: ($29,480.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

67827
THE PRESERVE ON ANTELOPE CREEKProject Name:

Application: E AS
Planning #: 03025

Contact: KENT BRAASCH
Address: 11606 NICHOLAS ST

OMAHA, NE 00006-8154
Address:   

, NE 

UNIVERSAL SURETY COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/06/2007 PUBWORKS10%SIDEW Beginning Balance: $41,330.00

68497 10/19/2003T $4,200.00
Ending Balance: $37,130.00

COMMENTS
PARTIAL TRANSFER FROM THE PRESERVE ON ANTELOPE CREEK 1ST ADDITION

06/06/2007 PARKS19%TCROW Beginning Balance: $5,940.00

68497 10/19/2003T $1,100.00
Ending Balance: $4,840.00

COMMENTS
COMPLETE TRANSFER OF SURETY FROM THE PRESERVE ON ANTELOPE CREEK 1ST

Total Ending Balance: ($5,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00756
THE PRESERVE ON ANTELOPE CREEKProject Name:

Application: R FP
Planning #: 02021

Contact: MICHAEL RIERDEN
Address: 645 M ST, # 200

LINCOLN, NE 00006-8508
Address:   

OMAHA, NE 

UNIVERSAL SURETY COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/24/2004 PUBWORKS0%PEDSW Beginning Balance: $3,000.00

Ending Balance: $3,000.00

07/24/2004 BLDGSFTY0%PRVOR Beginning Balance: $97,000.00

Ending Balance: $97,000.00

COMMENTS
BOND 400967 / EO 63332 - TRANSFER FROM THE PRESERVE ON ANTELOPE CREEK

07/24/2004 PUBWORKS0%PRVRD Beginning Balance: $319,300.00

Ending Balance: $319,300.00

07/24/2004 PUBWORKS95%SEWER Beginning Balance: $201,950.00

EO 66675 01/14/2003R $191,950.00
Ending Balance: $10,000.00

COMMENTS
BOND 400967 / EO 63338 - TRANSFER FROM THE PRESERVE ON ANTELOPE CREEK

07/24/2006 PUBWORKS79%SIDEW Beginning Balance: $105,500.00

EO 65774 09/16/2002T $42,300.00
EO 67827 07/14/2003T $41,330.00

Ending Balance: $21,870.00

07/24/2004 PUBWORKS0%STORM Beginning Balance: $187,900.00

Ending Balance: $187,900.00

COMMENTS
BOND 400967 / EO 63339 - TRANSFER FROM THE PRESERVE ON ANTELOPE CREEK

07/24/2004 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

07/24/2004 PUBWORKS0%SURVY Beginning Balance: $3,450.00

Ending Balance: $3,450.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/24/2006 PARKS100%TCROW Beginning Balance: $21,560.00

EO 65774 09/16/2002T $15,620.00
EO 67827 07/14/2003T $5,940.00

Ending Balance: $0.00

07/24/2004 PUBWORKS95%WATER Beginning Balance: $108,500.00

EO 66674 01/14/2003R $103,100.00
Ending Balance: $5,400.00

COMMENTS
BOND #400967 / EO 63337 - TRANSFER FROM THE PRESERVE ON ANTELOPE CREEK

Total Ending Balance: ($400,240.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16122
THE RIDGE 05THProject Name:

Application: O FP
Planning #: 91302

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/29/1994 L.E.S.100%ORNMT Beginning Balance: $11,000.00

EO 46444 03/31/1994R $10,500.00
EO 47478 10/11/1994R $500.00

Ending Balance: $0.00

COMMENTS
EO 44839

HAVELOCK BANK

P.O. BOX 29769 (29)

05/29/1994 PUBWORKS100%PAVNG Beginning Balance: $200,000.00

EO 43509 09/14/1992R $191,000.00
EO 48472 04/19/1995R $9,000.00

Ending Balance: $0.00

COMMENTS
EO 42924

05/29/1994 PUBWORKS100%SEWER Beginning Balance: $23,000.00

EO 43016 06/11/1992R $22,000.00
EO 46626 05/05/1994R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 42331 RETAINER $1000

05/29/1996 PUBWORKS75%SIDEW Beginning Balance: $45,000.00

EO 48683 05/31/1995T $1,700.00
EO 51346 09/17/1996T $1,600.00
EO 69632 02/23/2004R $30,450.00

Ending Balance: $11,250.00

COMMENTS
EO 48683 TRANSFERRED 1700 TO THE RIDGE 11TH

EO 51346 TRANSFERRED $1600 TO THE RIDGE 16TH

05/29/1994 PUBWORKS100%STORM Beginning Balance: $53,000.00

EO 43038 06/16/1992R $50,000.00
EO 46626 05/05/1994R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 42330 RETAINER $3000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/29/1994 TRANSPRT100%STRSN Beginning Balance: $450.00

EO 52912 06/16/1997R $450.00
Ending Balance: $0.00

02/02/1994 PUBWORKS100%SURVY Beginning Balance: $1,200.00

EO 43347 08/19/1992R $1,200.00
Ending Balance: $0.00

05/29/1996 PARKS100%TCROW Beginning Balance: $9,800.00

EO 51346 09/17/1996T $525.00
EO 63246 10/15/2001R $9,275.00

Ending Balance: $0.00

COMMENTS
EO 51346 TRANSFERRED $525 TO THE RIDGE 16TH

TREES ARE BEING REPLANTED PER INSPECTION 3/20/97

05/29/1994 PUBWORKS100%WATER Beginning Balance: $80,000.00

EO 43039 06/16/1992R $76,000.00
EO 46626 05/05/1994R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 42332 RETAINER $4000

Total Ending Balance: $11,250.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00458
THE RIDGE 12THProject Name:

Application: R FP
Planning #: 95036

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/07/2000 L.E.S.100%ORNMT Beginning Balance: $6,500.00

EO 58432 09/30/1999R $6,200.00
EO 60352 07/28/2000R $300.00

Ending Balance: $0.00

COMMENTS
EO 55915 RETAINER $300

$6,200 RELEASED 9/30/99 - EO 58432

10/07/2000 PUBWORKS100%PAVNG Beginning Balance: $63,000.00

EO 57726 06/23/1999R $60,000.00
EO 62286 05/31/2001R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 55914 RETAINER $3000

10/07/2000 PUBWORKS100%SEWER Beginning Balance: $16,000.00

EO 57665 06/16/1999R $800.00
EO 57723 06/23/1999R $15,200.00

Ending Balance: $0.00

COMMENTS
EO55916 RETAINER $800

10/07/2002 PUBWORKS25%SIDEW Beginning Balance: $14,000.00

EO 65662 08/30/2002R $3,500.00
Ending Balance: $10,500.00

10/07/2000 PUBWORKS100%STORM Beginning Balance: $18,000.00

EO 57016 03/03/1999R $17,100.00
EO 61166 12/04/2000R $900.00

Ending Balance: $0.00

COMMENTS
EO 55912 RETAINER $900

10/07/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 63857 01/10/2002R $115.00
Ending Balance: $0.00

10/07/2000 PUBWORKS100%SURVY Beginning Balance: $600.00

EO 57607 06/03/1999R $600.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/07/2002 PARKS0%TCROW Beginning Balance: $9,855.00

Ending Balance: $9,855.00

10/07/2000 PUBWORKS100%WATER Beginning Balance: $25,000.00

EO 57605 06/03/1999R $1,200.00
EO 57721 06/23/1999R $23,800.00

Ending Balance: $0.00

COMMENTS
EO 55911 $1200 RETAINER

Total Ending Balance: $20,355.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00306
THE RIDGE 13THProject Name:

Application: R FP
Planning #: 95039

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 68542-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/14/2000 PARKS100%LSCRN Beginning Balance: $800.00

EO 63416 11/06/2001R $800.00
Ending Balance: $0.00

08/14/1998 L.E.S.100%ORNMT Beginning Balance: $34,000.00

EO 49809 12/20/1995R $16,200.00
EO 53140 07/22/1997R $17,000.00
EO 54885 05/06/1998R $800.00

Ending Balance: $0.00

COMMENTS
EO 49890 $17000 WITH RETAINER $800

EO 49809 PUBLIC SCHOO - $16200

08/14/1998 PUBWORKS100%PAVNG Beginning Balance: $414,000.00

EO 49810 12/20/1995R $218,000.00
EO 54890 05/06/1998R $188,000.00
EO 58054 08/02/1999R $8,000.00

Ending Balance: $0.00

COMMENTS
EO 49893 $188,000 RETAINER $8000

EO 49810 PUBLIC SCHOOL - $218000

$8,000 RELEASED 8/22/99 EO 58054

08/14/1998 PUBWORKS100%SEWER Beginning Balance: $190,000.00

EO 49808 12/20/1995R $72,000.00
EO 52002 01/08/1997R $113,000.00
EO 55800 09/17/1998R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 49872 $113000 WITH RETAINER $5000

EO 49808 PUBLIC SCHOOL - $72000

08/14/2000 PUBWORKS50%SIDEW Beginning Balance: $48,900.00

EO 65663 08/30/2002R $24,450.00
Ending Balance: $24,450.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/14/1998 PUBWORKS100%STORM Beginning Balance: $265,000.00

EO 49806 12/20/1995R $112,000.00
EO 52003 01/08/1997R $146,000.00
EO 58334 09/16/1999R $7,000.00

Ending Balance: $0.00

COMMENTS
EO 49892 $146000 WITH RETAINER $7000

EO 49806 PUBLIC SCHOOL - $112000

$7,000 RELEASED 9-16-99 EO 58334

08/14/1998 TRANSPRT100%STRSN Beginning Balance: $920.00

EO 52957 06/20/1997R $920.00
Ending Balance: $0.00

COMMENTS
RELEASED AGAIN ON EO 54194 DATED 1/20/98

02/02/1998 PUBWORKS100%SURVY Beginning Balance: $1,600.00

EO 65411 08/06/2002R $1,600.00
Ending Balance: $0.00

08/14/2000 PARKS22%TCROW Beginning Balance: $10,540.00

EO 52138 02/03/1997T $2,362.50
Ending Balance: $8,177.50

COMMENTS
TRANSFERRED TO RIDGE 17TH

PER INSPECTION 3/20/97, INCOMPLETE

08/14/1998 PUBWORKS100%WATER Beginning Balance: $127,000.00

EO 49807 12/20/1995R $47,000.00
EO 55326 07/10/1998R $4,000.00
EO 55672 08/31/1998R $76,000.00

Ending Balance: $0.00

COMMENTS
EO 49891 $76000 RETAINER $4000

EO 49807 PUBLIC SCHOOL - $47000

EO 55326 RELEASES RETAINER $4000

Total Ending Balance: $32,627.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00526
THE RIDGE 21ST ADDITIONProject Name:

Application: R FP
Planning #: 99026

Contact: JOHN BRAGER
Address: P.O. Box 22796

LINCOLN, NE 68542-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANK ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $21,000.00

EO 62155 05/10/2001R $20,000.00
EO 64561 04/10/2002R $1,000.00

Ending Balance: $0.00

08/11/2001 PUBWORKS100%PAVNG Beginning Balance: $187,600.00

EO 61632 02/26/2001R $178,200.00
EO 65013 06/05/2002R $9,400.00

Ending Balance: $0.00

08/11/2001 PUBWORKS100%SEWER Beginning Balance: $93,500.00

EO 59110 01/13/2000R $89,000.00
EO 63913 01/15/2002R $4,500.00

Ending Balance: $0.00

08/11/2003 PUBWORKS56%SIDEW Beginning Balance: $34,000.00

12/29/1999T $925.00
EO 65664 08/30/2002R $8,500.00
EO 69628 02/23/2004R $7,575.00
EO 70416 05/07/2004T $2,200.00

Ending Balance: $14,800.00

COMMENTS
TRANSFER $925 TO THE RIDGE 21ST # 59072

08/11/2001 PUBWORKS100%STORM Beginning Balance: $34,800.00

EO 58784 11/23/1999R $33,000.00
EO 63195 10/09/2001R $1,800.00

Ending Balance: $0.00

08/11/2001 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $3,525.00

EO 58903 12/07/1999R $3,525.00
Ending Balance: $0.00

COMMENTS
$3,525 RELEASED ON 12/07/99 - EO 58903
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City of Lincoln
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Work Lapsed as of 07/01/2004
08/11/2003 PARKS4%TCROW Beginning Balance: $17,160.00

12/29/1999T $220.00
EO 70416 05/07/2004T $440.00

Ending Balance: $16,500.00

COMMENTS
TRANSFER $220 TO THE RIDGE 21ST # 59072

08/11/2001 PUBWORKS100%WATER Beginning Balance: $73,300.00

EO 58659 11/01/1999R $69,700.00
EO 63195 10/09/2001R $3,600.00

Ending Balance: $0.00

Total Ending Balance: $31,530.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00796
THOMPSON CREEK ADDITIONProject Name:

Application: R FP
Planning #: 02046

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address: 5710 S 53RD ST

LINCOLN, NE 

SECURITY FIRSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/19/2005 PUBWORKS0%DETEN Beginning Balance: $47,700.00

Ending Balance: $47,700.00

03/19/2007 PARKS0%LSCRN Beginning Balance: $1,230.00

Ending Balance: $1,230.00

03/19/2005 L.E.S.0%ORNMT Beginning Balance: $62,000.00

Ending Balance: $62,000.00

03/19/2005 PUBWORKS0%PAVNG Beginning Balance: $590,000.00

Ending Balance: $590,000.00

03/19/2005 PUBWORKS95%SEWER Beginning Balance: $254,000.00

EO 68764 10/24/2003R $241,300.00
Ending Balance: $12,700.00

03/19/2007 PUBWORKS0%SIDEW Beginning Balance: $173,100.00

Ending Balance: $173,100.00

03/19/2005 PUBWORKS95%STORM Beginning Balance: $161,000.00

EO 68564 10/16/2003R $153,000.00
Ending Balance: $8,000.00

COMMENTS
EO 66923

03/19/2005 TRANSPRT0%STRSN Beginning Balance: $1,035.00

Ending Balance: $1,035.00

03/19/2005 PUBWORKS0%SURVY Beginning Balance: $11,325.00

Ending Balance: $11,325.00

03/19/2005 PARKS0%TCROW Beginning Balance: $52,580.00

Ending Balance: $52,580.00
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Work Lapsed as of 07/01/2004
03/19/2005 PUBWORKS0%WATER Beginning Balance: $168,000.00

Ending Balance: $168,000.00

Total Ending Balance: ($394,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00423
TIMBER RIDGEProject Name:

Application: R FP
Planning #: 97041

Contact: HUB HALL
Address: 2300 S 48TH ST, # 2

LINCOLN, NE 68502-0000
Address: 3641 VILLAGE DR

LINCOLN, NE 68516-0000

UNION INSURANCE COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/22/2000 L.E.S.100%ORNMT Beginning Balance: $22,300.00

EO 58205 09/07/1999R $21,200.00
EO 60213 06/30/2000R $1,100.00

Ending Balance: $0.00

COMMENTS
EO 53760 RETAINER $1100

$21,200.00 RELEASED 9-7-99 EO 58205

04/22/2000 PUBWORKS100%PAVNG Beginning Balance: $231,300.00

EO 59798 05/10/2000R $220,000.00
EO 62354 06/07/2001R $11,300.00

Ending Balance: $0.00

COMMENTS
EO 53763 RETAINER $11300

04/22/2000 PUBWORKS100%SEWER Beginning Balance: $127,400.00

EO 56635 01/06/1999R $121,000.00
EO 60087 06/13/2000R $6,400.00

Ending Balance: $0.00

COMMENTS
EO 53761 RETAINER $6400

04/22/2002 PUBWORKS75%SIDEW Beginning Balance: $54,000.00

EO 59142 01/19/2000R $40,500.00
Ending Balance: $13,500.00

04/22/2000 PUBWORKS100%STORM Beginning Balance: $36,300.00

EO 55500 08/10/1998R $34,500.00
EO 61833 03/27/2001R $1,800.00

Ending Balance: $0.00

COMMENTS
EO 53762 RETAINER $1800

04/22/2000 TRANSPRT100%STRSN Beginning Balance: $805.00

EO 63847 01/10/2002R $805.00
Ending Balance: $0.00

04/22/2000 PUBWORKS100%SURVY Beginning Balance: $3,550.00

EO 55993 10/12/1998R $3,550.00
Ending Balance: $0.00
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City of Lincoln
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Work Lapsed as of 07/01/2004
04/22/2002 PARKS0%TCROW Beginning Balance: $31,485.00

Ending Balance: $31,485.00

04/22/2000 PUBWORKS100%WATER Beginning Balance: $91,600.00

EO 55502 08/10/1998R $87,000.00
EO 60190 06/30/2000R $4,600.00

Ending Balance: $0.00

COMMENTS
EO 53759 $4600

Total Ending Balance: $44,985.00

07/01/2004 11:17:17 AM Page 409 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00483
TIMBER RIDGE 1STProject Name:

Application: R FP
Planning #: 98003

Contact: HUB HALL
Address: 2300 S 48TH ST, # 2

LINCOLN, NE 68506-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

US BANK NATIONAL ASSOCBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/10/2001 PARKS0%LSCRN Beginning Balance: $1,060.00

Ending Balance: $1,060.00

COMMENTS
UNION INSURANCE CO.

P.O. BOX 80439

LINCOLN 68501

03/10/2001 L.E.S.100%ORNMT Beginning Balance: $29,500.00

EO 58613 10/28/1999R $28,000.00
EO 60381 07/31/2000R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 55409 $1500 RETAINER

$28,000 RELEASED 10/28/99 - EO 58612

03/10/2001 PUBWORKS100%PAVNG Beginning Balance: $274,000.00

EO 58308 09/15/1999R $260,300.00
EO 62583 07/09/2001R $13,700.00

Ending Balance: $0.00

COMMENTS
EO 55408 $13700 RETAINER

$260,300 RELEASED 9-15-99 EO 58308

03/10/2001 PUBWORKS100%PEDSW Beginning Balance: $1,000.00

EO 66638 01/07/2003R $1,000.00
Ending Balance: $0.00

03/10/2001 PUBWORKS100%SEWER Beginning Balance: $109,600.00

EO 58203 09/07/1999R $104,100.00
EO 64384 03/19/2002R $5,500.00

Ending Balance: $0.00

COMMENTS
EO55412 $5500 RETAINER

$104,100 RELEASED 9-7-99 EO 58203
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/10/2003 PUBWORKS100%SIDEW Beginning Balance: $59,000.00

EO 59173 01/24/2000R $14,750.00
EO 66643 01/07/2003R $29,500.00
EO 70421 06/03/2004R $14,750.00

Ending Balance: $0.00

COMMENTS
UNION INSURANCE CO

PO BOX 80439

LINCOLN 68501

03/10/2001 PARKS100%SPECP Beginning Balance: $5,661.00

EO 61574 02/08/2001R $5,661.00
Ending Balance: $0.00

COMMENTS
RELEASE REQUESTED FROM STEVE NOSAL ON 1-18-01

03/10/2001 PUBWORKS95%STORM Beginning Balance: $67,700.00

EO 57957 07/23/1999R $64,300.00
Ending Balance: $3,400.00

COMMENTS
EO 55473 $3400 RETAINER

SURETY RELEASED 7/22/99 EO 57957  $64,300.00

03/10/2001 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 63846 01/10/2002R $690.00
Ending Balance: $0.00

COMMENTS
UNION INSURANCE CO

PO BOX 80439

LINCOLN 68501

03/10/2001 PUBWORKS100%SURVY Beginning Balance: $4,550.00

EO 63017 09/17/2001R $4,550.00
Ending Balance: $0.00

COMMENTS
UNION INSURANCE CO

PO BOX 80439

LINCOLN 68501

03/10/2003 PARKS0%TCROW Beginning Balance: $30,560.00

Ending Balance: $30,560.00

COMMENTS
UNION INSURANCE CO

PO BOX 80439

LINCOLN 68501
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/10/2001 PUBWORKS100%WATER Beginning Balance: $108,400.00

EO 57099 03/16/1999R $103,000.00
EO 61192 12/07/2000R $5,400.00

Ending Balance: $0.00

COMMENTS
EO 55411 $5400 RETAINER

Total Ending Balance: $35,020.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-0531
TIMBER RIDGE 2ND ADDITIONProject Name:

Application: R FP
Planning #: 99011

Contact: HUBERT HALL
Address: 2300 S 48TH ST SE, # 2

LINCOLN, NE 68506-0000
Address: 3440 "O" ST

LINCOLN, NE 68510-0000

GENE LILLY SURETY BONDS INC.Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/25/2001 L.E.S.100%ORNMT Beginning Balance: $15,000.00

EO 60642 09/12/2000R $14,300.00
EO 62373 06/11/2001R $700.00

Ending Balance: $0.00

COMMENTS
EO 057322

08/25/2001 PUBWORKS100%PAVNG Beginning Balance: $161,500.00

EO 59653 04/12/2000R $153,500.00
EO 69031 12/05/2003R $8,000.00

Ending Balance: $0.00

COMMENTS
EO 057324

08/25/2001 PUBWORKS95%SEWER Beginning Balance: $70,500.00

EO 59822 05/10/2000R $67,000.00
Ending Balance: $3,500.00

COMMENTS
EO 057323

08/25/2003 PUBWORKS0%SIDEW Beginning Balance: $20,900.00

Ending Balance: $20,900.00

08/25/2001 TRANSPRT100%STRSN Beginning Balance: $340.00

EO 64374 03/19/2002R $340.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $4,500.00

EO 60548 08/25/2000R $4,500.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

08/25/2003 PARKS0%TCROW Beginning Balance: $16,680.00

Ending Balance: $16,680.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/25/2001 PUBWORKS95%WATER Beginning Balance: $66,600.00

EO 59576 03/29/2000R $63,300.00
Ending Balance: $3,300.00

COMMENTS
EO 057327

Total Ending Balance: $44,380.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00666
TIMBER RIDGE 3RD ADDITIONProject Name:

Application: E FP
Planning #: 00026

Contact: HUBERT HALL
Address: 2320 S 48TH ST

LINCOLN, NE 68506-0000
Address: 233 S 13TH ST

LINCOLN, NE 68508-0000

US BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/18/2003 L.E.S.100%ORNMT Beginning Balance: $15,000.00

EO 65993 10/15/2002R $14,200.00
EO 68336 09/19/2003R $800.00

Ending Balance: $0.00

COMMENTS
EO 60913

04/18/2003 PUBWORKS95%PAVNG Beginning Balance: $174,000.00

EO 64168 02/15/2002R $165,300.00
Ending Balance: $8,700.00

COMMENTS
EO 60904

04/18/2003 PUBWORKS100%SEWER Beginning Balance: $93,500.00

EO 62582 07/09/2001R $89,000.00
EO 68706 10/24/2003R $4,500.00

Ending Balance: $0.00

COMMENTS
EO 60919

04/18/2005 PUBWORKS100%SIDEW Beginning Balance: $40,000.00

EO 66642 01/07/2003R $30,000.00
EO 69481 02/02/2004R $10,000.00

Ending Balance: $0.00

04/18/2003 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 64346 03/18/2002R $230.00
Ending Balance: $0.00

04/18/2003 PUBWORKS100%SURVY Beginning Balance: $4,875.00

EO 63607 12/06/2001R $4,875.00
Ending Balance: $0.00

04/18/2005 PARKS0%TCROW Beginning Balance: $19,580.00

Ending Balance: $19,580.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/18/2003 PUBWORKS100%WATER Beginning Balance: $56,000.00

EO 62540 07/09/2001R $53,200.00
EO 68692 10/24/2003R $2,800.00

Ending Balance: $0.00

COMMENTS
EO 60918

Total Ending Balance: ($31,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00610
TIMBER VALLEY ADDITIONProject Name:

Application: R FP
Planning #: 00007

Contact: HUBERT HALL
Address: 230 S 48TH ST SE, # 2

LINCOLN, NE 68506-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/28/2004 PARKS0%LSCRN Beginning Balance: $3,600.00

Ending Balance: $3,600.00

06/28/2002 L.E.S.100%ORNMT Beginning Balance: $30,000.00

EO 62780 08/14/2001R $28,500.00
EO 64997 06/05/2002R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 59337

06/28/2002 PUBWORKS100%PAVNG Beginning Balance: $285,700.00

EO 61111 11/28/2000R $271,400.00
EO 67991 08/01/2003R $14,300.00

Ending Balance: $0.00

06/28/2002 PUBWORKS0%SEWER Beginning Balance: $139,600.00

Ending Balance: $139,600.00

COMMENTS
EO 59342

06/28/2004 PUBWORKS0%SIDEW Beginning Balance: $83,250.00

Ending Balance: $83,250.00

COMMENTS
$79000.00 ESCROW AMOUNT FOR INTERIOR

$4250.00  ESCROEW AMOUNT FOR WEST 'A'

06/28/2002 PUBWORKS95%STORM Beginning Balance: $79,000.00

EO 61438 01/17/2001R $75,000.00
Ending Balance: $4,000.00

COMMENTS
EO 59338

06/28/2002 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 64224 02/27/2002R $690.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2002 PUBWORKS100%SURVY Beginning Balance: $6,525.00

EO 60520 08/23/2000R $6,525.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

06/28/2004 PARKS0%TCROW Beginning Balance: $31,460.00

Ending Balance: $31,460.00

06/28/2002 PUBWORKS100%WATER Beginning Balance: $107,900.00

EO 61089 11/22/2000R $102,500.00
EO 65221 07/11/2002R $5,400.00

Ending Balance: $0.00

Total Ending Balance: $261,910.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

48517
TRENDWOOD 16THProject Name:

Application: E AS
Planning #: 94039

Contact: GERALD MADDOX
Address: 1101 N ST

LINCOLN, NE 68508-0000
Address: P.O. Box 3677

OMAHA, NE 68103-0677

FED HOME LOAN BANK OF TOPEKABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/18/1998 PUBWORKS100%SIDEW Beginning Balance: $10,000.00

E 49111 08/21/1995T $2,000.00
EO 65549 08/26/2002R $8,000.00

Ending Balance: $0.00

11/18/1998 PARKS21%TCROW Beginning Balance: $5,897.50

E 49108 08/21/1995T $1,235.00
Ending Balance: $4,662.50

Total Ending Balance: $4,662.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

82095
UNECEDE PLACE COMMUNITY UNIT PProject Name:

Application: R SP
Planning #: 2003

Contact: HERRY JOYCE
Address: 4631 S 67TH ST

LINCOLN, NE 00006-8516
Address:   

, NE 

NATIONWIDE MUTUAL INSURANCEBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/14/2005 PUBWORKS95%STORM Beginning Balance: $29,800.00

EO 68996 12/01/2003R $28,300.00
Ending Balance: $1,500.00

COMMENTS
EO 68089

Total Ending Balance: ($28,300.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00314
UNIV OF NE TECH PARK ORIGINALProject Name:

Application: R FP
Planning #: 96011

Contact: TIMOTHY THIETJE
Address: 1111 LINCOLN MALL 

LINCOLN, NE 68508-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/25/1998 L.E.S.100%ORNMT Beginning Balance: $8,000.00

EO 54493 03/09/1998R $7,600.00
EO 56356 11/24/1998R $400.00

Ending Balance: $0.00

COMMENTS
EO 51355 RETAINER $400

09/25/1998 PUBWORKS100%PAVNG Beginning Balance: $126,000.00

EO 54363 02/19/1998R $120,000.00
EO 59746 04/26/2000R $6,000.00

Ending Balance: $0.00

COMMENTS
E 51354 RETAINER $6000

09/25/1998 PUBWORKS100%SEWER Beginning Balance: $10,500.00

EO 53182 08/01/1997R $10,000.00
EO 58039 08/02/1999R $500.00

Ending Balance: $0.00

COMMENTS
E 51357 RETAINER $500

$500 RELEASED 8/2/99 EO 58039

09/25/2000 PUBWORKS0%SIDEW Beginning Balance: $18,000.00

Ending Balance: $18,000.00

09/25/2000 PLANNING0%SPECL Beginning Balance: $9,000.00

Ending Balance: $9,000.00

COMMENTS
BIKE PATH

09/25/1998 PUBWORKS100%STORM Beginning Balance: $45,000.00

EO 53188 08/01/1997R $43,000.00
EO 59320 02/23/2000R $2,000.00

Ending Balance: $0.00

COMMENTS
E51358 RETAINER $2000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/25/1998 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 59620 04/06/2000R $345.00
Ending Balance: $0.00

02/02/1998 PUBWORKS0%SURVY Beginning Balance: $500.00

Ending Balance: $500.00

09/25/2000 PARKS0%TCROW Beginning Balance: $7,629.44

Ending Balance: $7,629.44

09/25/1998 PUBWORKS96%WATER Beginning Balance: $17,800.00

EO 56879 02/08/1999R $17,000.00
Ending Balance: $800.00

COMMENTS
E 51356 RETAINER $800

Total Ending Balance: $35,929.44
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00523
UNIVERSITY OF NE TECH PARK 1STProject Name:

Application: R FP
Planning #: 99020

Contact: TIMOTHY THIETJE
Address: 1111 LINCOLN MALL

LINCOLN, NE 68508-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

NBCBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/11/2001 L.E.S.100%ORNMT Beginning Balance: $39,000.00

EO 62071 05/01/2001R $39,000.00
Ending Balance: $0.00

08/11/2001 PUBWORKS100%PAVNG Beginning Balance: $161,000.00

EO 61695 03/05/2001R $153,000.00
EO 67628 06/09/2003R $8,000.00

Ending Balance: $0.00

02/02/2001 PUBWORKS0%PEDSW Beginning Balance: $13,000.00

Ending Balance: $13,000.00

COMMENTS
AS PER REAL ESTATE SALES AGREEMENT

08/11/2001 PUBWORKS95%SEWER Beginning Balance: $96,700.00

EO 61029 11/13/2000R $92,000.00
Ending Balance: $4,700.00

02/02/2001 PUBWORKS0%SIDEW Beginning Balance: $42,500.00

Ending Balance: $42,500.00

COMMENTS
$36,600.00 INTERIOR - SCHEDULED COMPLETION 08/11/03

$5,900.00 ALONG NORTH 1ST AS PER REAL ESTATE SALES AGREEMENT -

                  SCHEDULED COMPLETION 02/02/01

08/11/2001 PUBWORKS100%STORM Beginning Balance: $91,500.00

EO 60758 10/02/2000R $87,000.00
EO 65236 07/11/2002R $4,500.00

Ending Balance: $0.00

08/11/2001 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $700.00

EO 70024 04/09/2004R $700.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/11/2003 PARKS0%TCROW Beginning Balance: $16,720.00

Ending Balance: $16,720.00

08/11/2001 PUBWORKS100%WATER Beginning Balance: $53,700.00

EO 60965 10/31/2000R $51,000.00
EO 65236 07/11/2002R $2,700.00

Ending Balance: $0.00

Total Ending Balance: $77,150.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

67017
USPS ADDITIONProject Name:

Application: E AS
Planning #: 02083

Contact: JOHN VERMAAS
Address: P.O. Box 6227

LINCOLN, NE 00006-8506
Address: 3641 VILLAGE DR

LINCOLN, NE 00006-8516

UNION INSURANCE COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/12/2007 PUBWORKS29%SIDEW Beginning Balance: $41,600.00

EO 69484 02/02/2004R $12,200.00
Ending Balance: $29,400.00

COMMENTS
EO 67018, OUTLOT A - $29,120
EO 67032, LOT 1 - $12,480

03/12/2007 PARKS63%TCROW Beginning Balance: $15,400.00

69516 02/10/2004T $9,680.00
Ending Balance: $5,720.00

COMMENTS
OUTLOT A, EO 67017 - $9680
LOT 1, EO 68025 - $5720

Total Ending Balance: ($21,880.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

52177
VANDERVOORT 0Project Name:

Application: E AS
Planning #: 96082

Contact: GARY KORT
Address: 5950 VANDERVOORT DR, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/04/1999 PARKS100%LNDSC Beginning Balance: $20,700.00

EO 52799 05/30/1997R $20,700.00
Ending Balance: $0.00

COMMENTS
TRANSFERRED TO VANDERVOORT 1ST

02/04/1999 BLDGSFTY100%PRVOR Beginning Balance: $5,000.00

EO 52799 05/30/1997R $5,000.00
Ending Balance: $0.00

COMMENTS
TRANSFERRED TO VANDERVOORT 1ST

02/04/1999 PUBWORKS100%SEWER Beginning Balance: $25,000.00

EO 57219 04/02/1999R $12,000.00
EO 62464 06/25/2001R $13,000.00

Ending Balance: $0.00

COMMENTS
PRIVATE

TRANSFERRED $12000 TO VANDERVOORT 2ND

02/04/2001 PUBWORKS73%SIDEW Beginning Balance: $10,900.00

E 52799 05/30/1997T $8,000.00
Ending Balance: $2,900.00

COMMENTS
$6000 FOR S. 50TH ST

$4900 FOR OLD CHENEY RD

TRANSFERRED TO VANDERVOORT 1ST ($8000)

LTR SENT 11/6/98

02/04/1999 PUBWORKS100%STORM Beginning Balance: $40,000.00

EO 57219 04/02/1999R $3,000.00
EO 62458 06/25/2001R $37,000.00

Ending Balance: $0.00

COMMENTS
PRIVATE

TRANSFERRED $3,000 TO VANDERVOORT 2ND

02/04/1999 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 57143 03/23/1999R $230.00
Ending Balance: $0.00
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City of Lincoln
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Work Lapsed as of 07/01/2004
02/04/2001 PARKS98%TCROW Beginning Balance: $8,090.00

EO 52799 05/30/1997R $6,637.50
EO 57219 04/02/1999R $1,320.00

Ending Balance: $132.50

COMMENTS
TRANSFERRED TO VANDERVOORT 1ST

TRANSFERRED TO VANDERVOORT 2ND

02/04/1999 PUBWORKS100%WATER Beginning Balance: $39,000.00

EO 53400 09/08/1997R $37,000.00
EO 58329 09/16/1999R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 52409 $2000 RETAINER

Total Ending Balance: $3,032.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

52799
VANDERVOORT 01STProject Name:

Application: E AS
Planning #: 97031

Contact: GARY KORT
Address: 5950 VANDERVOORT DR, # C

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/28/1999 PARKS93%LSCRN Beginning Balance: $20,700.00

EO 59421 03/01/2000T $19,315.00
Ending Balance: $1,385.00

COMMENTS
TRANSFERED 19,315.00 TO VANDEROORT 3RD

05/28/1999 BLDGSFTY0%PRVOR Beginning Balance: $5,000.00

Ending Balance: $5,000.00

05/28/2001 PUBWORKS36%SIDEW Beginning Balance: $8,000.00

EO 59421 03/01/2000T $2,900.00
Ending Balance: $5,100.00

COMMENTS
LTR SENT 11/6/98

TRANSFERED 2900.00 TO VANDERVOORT 3RD

05/28/2001 PARKS20%TCROW Beginning Balance: $6,637.50

EO 59421 03/01/2000T $1,320.00
Ending Balance: $5,317.50

COMMENTS
TRANSFERED 1320.00 TO VANDERVOORT 3RD

Total Ending Balance: $16,802.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62634
VAVIK RIDGE ADDITIONProject Name:

Application: E AS
Planning #: 01041

Contact: MIKE THOMALLA
Address: 7100 S 29TH ST

LINCOLN, NE 68512-0000
Address: 1204 W 'O' ST

LINCOLN, NE 68528-0000

WEST GATE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/19/2003 PARKS0%LNDSC Beginning Balance: $10,440.00

Ending Balance: $10,440.00

07/19/2003 L.E.S.0%ORNMT Beginning Balance: $11,200.00

Ending Balance: $11,200.00

07/19/2003 PUBWORKS0%PEDSW Beginning Balance: $13,400.00

Ending Balance: $13,400.00

07/19/2003 PUBWORKS100%PRVRD Beginning Balance: $29,000.00

EO 68678 10/23/2003R $29,000.00
Ending Balance: $0.00

07/19/2003 PUBWORKS100%SEWER Beginning Balance: $18,200.00

EO 63733 01/02/2002R $17,300.00
EO 70426 06/03/2004R $900.00

Ending Balance: $0.00

07/19/2003 PUBWORKS100%STORM Beginning Balance: $5,300.00

EO 68677 10/23/2003R $5,300.00
Ending Balance: $0.00

07/19/2003 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

07/19/2005 PARKS0%TCROW Beginning Balance: $3,300.00

Ending Balance: $3,300.00

07/19/2003 PUBWORKS95%WATER Beginning Balance: $13,800.00

EO 63638 12/10/2001R $13,100.00
Ending Balance: $700.00

Total Ending Balance: $35,970.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00516
VAVRINA MEADOWSProject Name:

Application: R FP
Planning #: 99012

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3643 S 48 ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/28/2001 L.E.S.100%ORNMT Beginning Balance: $49,500.00

EO 60166 06/26/2000R $47,000.00
EO 62083 05/01/2001R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 057511

07/28/2001 PUBWORKS100%PAVNG Beginning Balance: $370,500.00

EO 61673 02/27/2001R $352,000.00
EO 68346 09/19/2003R $18,500.00

Ending Balance: $0.00

COMMENTS
EO 057473

07/28/2001 PUBWORKS100%SEWER Beginning Balance: $265,300.00

EO 61087 11/21/2000R $177,700.00
EO 62530 06/29/2001R $74,400.00
EO 65206 07/11/2002R $9,300.00
EO 68697 10/24/2003R $3,900.00

Ending Balance: $0.00

COMMENTS
EO 057510 - $187,000
EO 61326 - $78300 - RELOCATION OF SANITARY SEWER

07/28/2003 PUBWORKS11%SIDEW Beginning Balance: $91,350.00

58950 12/14/1999T $1,980.00
58950 12/14/1999T $2,685.00
59466 03/15/2000T $1,800.00
60058 06/13/2000T $3,375.00

Ending Balance: $81,510.00

COMMENTS
$1980 TRANSFER TO VAVRINA MEADOWS 1ST EO58950

$2685 TRANSFER TO VAVRINA MEADOWS 2ND EO58950

$1800 TRANSFER TO VAVRINA MEADOWS 4TH EO 59466

$3375 TRANSFER TO VAVRINA MEADOWS 5TH EO 60058

07/28/2001 PUBWORKS95%STORM Beginning Balance: $267,000.00

EO 66551 12/19/2002R $253,700.00
Ending Balance: $13,300.00

COMMENTS
EO 057472
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07/28/2001 TRANSPRT100%STRSN Beginning Balance: $1,380.00

EO 63854 01/10/2002R $1,380.00
Ending Balance: $0.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $8,325.00

EO 68912 11/17/2003R $8,325.00
Ending Balance: $0.00

07/28/2003 PARKS10%TCROW Beginning Balance: $32,170.00

58950 12/14/1999T $660.00
58950 12/14/1999T $880.00
59466 03/15/2000T $660.00
60058 06/13/2000T $1,100.00

Ending Balance: $28,870.00

COMMENTS
$660.00 TRANSFERRED TO VAVRINA MEADOWS 1ST EO 58950

$880 TRANSFER TO VAVRINA MEADOWS 2ND EO58950

$660 TRANSFER TO VAVRINA MEADOWS 4TH EO 59466

$1100 TRANSFER TO VAVRINA MEADOWS 5TH EO 60058

07/28/2001 PUBWORKS100%WATER Beginning Balance: $147,900.00

EO 59652 04/12/2000R $140,500.00
EO 64575 04/10/2002R $7,400.00

Ending Balance: $0.00

COMMENTS
EO 057474

Total Ending Balance: $123,680.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00612
VAVRINA MEADOWS 3RD ADDITIONProject Name:

Application: R FP
Planning #: 00014

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD SE, # C

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/28/2002 L.E.S.100%ORNMT Beginning Balance: $25,500.00

EO 61641 02/26/2001R $24,200.00
EO 63606 12/05/2001R $1,300.00

Ending Balance: $0.00

06/28/2002 PUBWORKS100%PAVNG Beginning Balance: $212,600.00

EO 61566 02/08/2001R $202,000.00
EO 67571 06/04/2003R $10,600.00

Ending Balance: $0.00

06/28/2002 PUBWORKS0%PEDSW Beginning Balance: $18,275.00

Ending Balance: $18,275.00

06/28/2002 PUBWORKS100%SEWER Beginning Balance: $96,500.00

EO 66193 11/07/2002R $91,700.00
EO 67576 06/04/2003R $4,800.00

Ending Balance: $0.00

06/28/2004 PUBWORKS0%SIDEW Beginning Balance: $58,000.00

Ending Balance: $58,000.00

06/28/2002 PUBWORKS95%STORM Beginning Balance: $64,200.00

EO 61565 02/08/2001R $61,000.00
Ending Balance: $3,200.00

06/28/2002 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 63853 01/10/2002R $460.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $6,225.00

EO 68911 11/17/2003R $6,225.00
Ending Balance: $0.00

06/28/2004 PARKS0%TCROW Beginning Balance: $21,870.00

Ending Balance: $21,870.00
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06/28/2002 PUBWORKS100%WATER Beginning Balance: $90,000.00

EO 61457 01/23/2001R $85,500.00
EO 65658 08/30/2002R $4,500.00

Ending Balance: $0.00

Total Ending Balance: $101,345.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00621
VAVRINA MEADOWS 6TH ADDITIONProject Name:

Application: R FP
Planning #: 00017

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3648 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK AND TRUST COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/10/2002 PARKS0%LSCRN Beginning Balance: $5,940.00

Ending Balance: $5,940.00

08/10/2002 L.E.S.100%ORNMT Beginning Balance: $27,100.00

EO 64060 02/04/2002R $25,800.00
EO 66212 11/08/2002R $1,300.00

Ending Balance: $0.00

08/10/2002 PUBWORKS100%PAVNG Beginning Balance: $115,000.00

EO 62934 09/04/2001R $109,300.00
EO 68997 12/01/2003R $5,700.00

Ending Balance: $0.00

08/10/2002 BLDGSFTY0%PRVOR Beginning Balance: $28,800.00

Ending Balance: $28,800.00

08/10/2002 PUBWORKS0%PRVRD Beginning Balance: $67,500.00

Ending Balance: $67,500.00

08/10/2002 PUBWORKS0%SEWER Beginning Balance: $43,500.00

Ending Balance: $43,500.00

08/10/2004 PUBWORKS14%SIDEW Beginning Balance: $76,800.00

61871 03/27/2002T $10,800.00
Ending Balance: $66,000.00

COMMENTS
$48,000 INTERIOR

28,800 SOUTH 14TH

02/02/2002 PUBWORKS0%SPECU Beginning Balance: $208,000.00

Ending Balance: $208,000.00

COMMENTS
OFF-SITE IMPROVEMENTS
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08/10/2002 PUBWORKS95%STORM Beginning Balance: $34,800.00

EO 62475 06/25/2001R $33,100.00
Ending Balance: $1,700.00

08/10/2002 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $1,050.00

EO 68910 11/17/2003R $1,050.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

08/10/2004 PARKS16%TCROW Beginning Balance: $31,915.00

61871 03/27/2001T $5,060.00
Ending Balance: $26,855.00

08/10/2002 PUBWORKS100%WATER Beginning Balance: $73,600.00

EO 62229 05/21/2001R $70,000.00
EO 67555 06/02/2003R $3,600.00

Ending Balance: $0.00

Total Ending Balance: $340,040.00
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Work Lapsed as of 07/01/2004

62542
VAVRINA MEADOWS 7TH ADDITIONProject Name:

Application: E FP
Planning #: 01005

Contact: RICHARD KRUEGER
Address: 2929 PINE LAKE RD

LINCOLN, NE 68516-0000
Address: 3643 S 48TH ST

LINCOLN, NE 68506-0000

UNION BANK AND TRUSTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/02/2003 L.E.S.100%ORNMT Beginning Balance: $28,000.00

EO 64062 02/04/2002R $26,600.00
EO 66171 11/07/2002R $1,400.00

Ending Balance: $0.00

07/02/2003 PUBWORKS95%PAVNG Beginning Balance: $200,900.00

EO 63557 11/29/2001R $190,900.00
Ending Balance: $10,000.00

07/02/2003 PUBWORKS95%SEWER Beginning Balance: $91,800.00

EO 62937 09/06/2001R $87,200.00
Ending Balance: $4,600.00

07/02/2005 PUBWORKS5%SIDEW Beginning Balance: $51,300.00

64280 03/06/2002T $2,600.00
Ending Balance: $48,700.00

07/02/2003 PUBWORKS95%STORM Beginning Balance: $87,000.00

EO 63260 10/16/2001R $82,700.00
Ending Balance: $4,300.00

07/02/2003 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

07/02/2003 PUBWORKS0%SURVY Beginning Balance: $4,275.00

Ending Balance: $4,275.00

07/02/2005 PARKS3%TCROW Beginning Balance: $21,560.00

64280 03/06/2002T $660.00
Ending Balance: $20,900.00

07/02/2003 PUBWORKS100%WATER Beginning Balance: $78,500.00

EO 66550 12/19/2002R $74,600.00
EO 68728 10/24/2003R $3,900.00

Ending Balance: $0.00

Total Ending Balance: $20,490.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00749
VAVRINA MEADOWS 9THProject Name:

Application: R FP
Planning #: 01026

Contact: LYLE LOTH, ESP
Address: 601 OLD CHENEY RD, # A

LINCOLN, NE 00006-8512
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/26/2004 L.E.S.100%ORNMT Beginning Balance: $118,000.00

EO 67056 03/13/2003R $112,100.00
EO 69916 03/29/2004R $5,900.00

Ending Balance: $0.00

06/26/2004 PUBWORKS94%PAVNG Beginning Balance: $677,100.00

EO 66996 03/12/2003R $638,200.00
Ending Balance: $38,900.00

COMMENTS
EO # 64990

06/26/2004 PUBWORKS0%PRVRD Beginning Balance: $214,200.00

Ending Balance: $214,200.00

06/26/2004 PUBWORKS95%SEWER Beginning Balance: $360,100.00

EO 65538 08/26/2002R $342,100.00
Ending Balance: $18,000.00

COMMENTS
EO # 64194

06/26/2006 PUBWORKS20%SIDEW Beginning Balance: $149,310.00

66068 10/22/2002T $13,200.00
66065 10/22/2002T $8,200.00
66123 10/29/2002T $3,000.00
66343 11/25/2002T $2,700.00
66577 12/26/2002T $2,800.00

Ending Balance: $119,410.00

COMMENTS
$3,000 TRANSFER TO VAVRINA MEADOWS 13TH EO66123

06/26/2004 PUBWORKS95%STORM Beginning Balance: $194,400.00

EO 65562 08/26/2002R $184,700.00
Ending Balance: $9,700.00

COMMENTS
EO # 64192

06/26/2004 TRANSPRT0%STRSN Beginning Balance: $1,380.00

Ending Balance: $1,380.00
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06/26/2004 PUBWORKS0%SURVY Beginning Balance: $12,450.00

Ending Balance: $12,450.00

06/26/2006 PARKS13%TCROW Beginning Balance: $86,020.00

66068 10/22/2002T $5,940.00
66065 10/22/2002T $2,420.00
66123 10/29/2002T $880.00
66343 11/25/2002T $880.00
66577 12/26/2002T $880.00

Ending Balance: $75,020.00

COMMENTS
$880 TRANSFER TO VAVRINA MEADOWS 13TH EO66123

06/26/2004 PUBWORKS95%WATER Beginning Balance: $221,600.00

EO 65309 09/23/2002R $210,500.00
Ending Balance: $11,100.00

COMMENTS
EO # 64193

Total Ending Balance: $264,830.00
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PC-00411
VESTECKA'S VILLA VAN DORN 0Project Name:

Application: R FP
Planning #: 97031

Contact: JOHN VESTECKA
Address: 4901 S 14TH ST

LINCOLN, NE 68512-0000
Address: P.O. Box 82408

LINCOLN, NE 68501-0000

WELLS FARGO BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/28/2000 L.E.S.100%ORNMT Beginning Balance: $38,600.00

EO 58612 10/28/1999R $37,000.00
EO 60522 08/23/2000R $1,600.00

Ending Balance: $0.00

COMMENTS
EO 53437 RETAINER $1600

FRANKLIN FUND ACCT #11600822115

$37,000 RELEASED 10/28/99 - EO 58612

01/28/2000 PUBWORKS100%PAVNG Beginning Balance: $345,000.00

EO 57983 07/26/1999R $328,000.00
EO 63055 09/19/2001R $17,000.00

Ending Balance: $0.00

COMMENTS
EO 53619 RETAINER $17000

FRANKLIN FED TAX FREE INCOME FUND #11600822115

$328,000 RELEASED 7/26/99 EO 57983

01/28/2000 PUBWORKS100%SEWER Beginning Balance: $161,400.00

EO 55976 10/06/1998R $154,000.00
EO 60867 10/19/2000R $7,400.00

Ending Balance: $0.00

COMMENTS
EO 53435 RETAINER $7400

FRANKLIN FUND ACCT #11600822115

01/28/2002 PUBWORKS28%SIDEW Beginning Balance: $65,000.00

EO 56901 02/09/1999R $18,000.00
Ending Balance: $47,000.00

01/28/2000 PUBWORKS100%STORM Beginning Balance: $177,000.00

EO 56448 12/09/1998R $168,000.00
EO 65075 06/14/2002R $9,000.00

Ending Balance: $0.00

COMMENTS
EO 53436 RETAINER $9000

FRANKLIN FUND ACCT #11600822115
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01/28/2000 TRANSPRT100%STRSN Beginning Balance: $1,150.00

EO 63901 01/11/2002R $1,150.00
Ending Balance: $0.00

01/28/2002 PARKS0%TCROW Beginning Balance: $24,236.00

Ending Balance: $24,236.00

01/28/2000 PUBWORKS100%WATER Beginning Balance: $147,400.00

EO 55668 08/31/1998R $140,000.00
EO 60193 06/30/2000R $7,400.00

Ending Balance: $0.00

COMMENTS
EO53434 RETAINER $7400

FRANKLIN FUND ACCT #11600822115

Total Ending Balance: $71,236.00
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Planning Department

Work Lapsed as of 07/01/2004

PC-00744
VILLA VAN DORN 1STProject Name:

Application: R FP
Planning #: 01033

Contact: BOB BENES
Address: 6120 VILLAGE DR, # B

LINCOLN, NE 68516-0000
Address: P.O. Box 83009

LINCOLN, NE 68501-0000

1ST FEDERAL LINCOLN (TIERONE)Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/25/2004 L.E.S.0%ORNMT Beginning Balance: $2,000.00

Ending Balance: $2,000.00

05/25/2004 PUBWORKS96%PAVNG Beginning Balance: $15,700.00

EO 65805 09/17/2002R $15,000.00
Ending Balance: $700.00

COMMENTS
EO # 63220

05/25/2004 PUBWORKS95%SEWER Beginning Balance: $19,400.00

EO 65093 06/19/2002R $18,500.00
Ending Balance: $900.00

COMMENTS
EO # 63215

05/25/2006 PUBWORKS0%SIDEW Beginning Balance: $5,000.00

Ending Balance: $5,000.00

05/25/2004 PUBWORKS95%STORM Beginning Balance: $6,300.00

EO 65322 07/26/2002R $6,000.00
Ending Balance: $300.00

COMMENTS
EO # 63213

05/25/2004 PUBWORKS0%SURVY Beginning Balance: $450.00

Ending Balance: $450.00

COMMENTS
PRIOR TO CONVEYANCE

05/25/2006 PARKS0%TCROW Beginning Balance: $1,320.00

Ending Balance: $1,320.00

COMMENTS
SHOWN AS "LANDSCAPING" ON FORM

05/25/2004 PUBWORKS95%WATER Beginning Balance: $3,700.00

EO 65570 08/26/2002R $3,500.00
Ending Balance: $200.00
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Total Ending Balance: $4,550.00
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Work Lapsed as of 07/01/2004

PC-00397
VINTAGE HEIGHTS 0Project Name:

Application: R FP
Planning #: 97023

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/22/1999 PARKS0%LSCRN Beginning Balance: $6,895.00

Ending Balance: $6,895.00

10/22/1999 L.E.S.100%ORNMT Beginning Balance: $16,000.00

EO 56251 11/09/1998R $15,200.00
EO 58207 09/07/1999R $800.00

Ending Balance: $0.00

COMMENTS
EO 53228 RETAINER $800

$800 RELEASED 9-7-99 EO 58207

10/22/1999 PUBWORKS100%PAVNG Beginning Balance: $160,000.00

EO 55084 06/08/1998R $152,000.00
EO 59994 05/25/2000R $8,000.00

Ending Balance: $0.00

COMMENTS
EO 53229 RETAINER $8000

LETTER SENT 2/2/98

10/22/1999 PUBWORKS100%SEWER Beginning Balance: $242,100.00

EO 54616 03/30/1998R $114,000.00
EO 55079 06/08/1998R $116,500.00
RO 59522 03/27/2000R $6,000.00
EO 59994 05/25/2000R $5,600.00

Ending Balance: $0.00

COMMENTS
EO 53232 ($119600) RETAINER $5600; SURETY RELEASE ON EO 54616

FOR 15" SEWER AT S 88TH ST

EO 53248 (122500) RETAINER $6000

FOR 18" TRUNK OFF SITE; SURETY RELEASED BY EO 55079

LETTER SENT 1/14/98

LETTER SENT 1/14/98

10/22/2001 PUBWORKS75%SIDEW Beginning Balance: $37,500.00

EO 56411 12/04/1998T $750.00
EO 70019 04/09/2004R $27,375.00

Ending Balance: $9,375.00

COMMENTS
TRANSFER TO SIM'S ADD. - $750
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10/22/1999 PUBWORKS100%STORM Beginning Balance: $61,700.00

EO 54398 02/20/1998R $58,700.00
EO 59994 05/25/2000R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 53231 RETAINER $3000

10/22/1999 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 63848 01/10/2002R $345.00
Ending Balance: $0.00

10/22/1999 PUBWORKS100%SURVY Beginning Balance: $2,200.00

EO 54016 12/11/1997R $2,200.00
Ending Balance: $0.00

10/22/2001 PARKS5%TCROW Beginning Balance: $11,965.00

EO 56411 12/04/1998T $610.00
Ending Balance: $11,355.00

COMMENTS
TRANSFER TO SIM'S ADD - $610

10/22/1999 PUBWORKS100%WATER Beginning Balance: $165,400.00

EO 54397 02/20/1998R $57,000.00
EO 55972 10/06/1998R $100,400.00
EO 59104 01/13/2000R $3,000.00
EO 60336 07/21/2000R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 53247 ($1054000) RETAINER $5000

16" WATER MAIN AT S 84TH TO 91ST

EO 53230 ($60000) RETAINER $3000 - SURETY OF $57,000 RELEASED ON

EO 54397 2/20/98

Total Ending Balance: $27,625.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00398
VINTAGE HEIGHTS 01STProject Name:

Application: R FP
Planning #: 97024

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/22/1999 PARKS0%LSCRN Beginning Balance: $7,880.00

Ending Balance: $7,880.00

10/22/1999 L.E.S.100%ORNMT Beginning Balance: $21,500.00

EO 56250 11/09/1998R $20,500.00
EO 58195 09/03/1999R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 53242 RETAINER $1000

10/22/1999 PUBWORKS100%PAVNG Beginning Balance: $216,500.00

EO 55971 10/06/1998R $206,000.00
EO 61945A 04/17/2001R $10,500.00

Ending Balance: $0.00

COMMENTS
EO 53243 RETAINER $10500

10/22/1999 PUBWORKS100%SEWER Beginning Balance: $80,700.00

EO 55080 06/08/1998R $77,000.00
EO 59994 05/25/2000R $3,700.00

Ending Balance: $0.00

COMMENTS
EO 53245 RETAINER $3700

LETTER SENT 1/27/98

LETTER SENT 1/27/98

10/22/2001 PUBWORKS75%SIDEW Beginning Balance: $6,200.00

EO 70018 04/09/2004R $4,650.00
Ending Balance: $1,550.00

10/22/1999 PUBWORKS100%STORM Beginning Balance: $32,000.00

EO 54359 02/19/1998R $30,500.00
EO 59994 05/25/2000R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 53246 RETAINER $1500

10/22/1999 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 57088 03/16/1999R $575.00
Ending Balance: $0.00
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10/22/1999 PUBWORKS100%SURVY Beginning Balance: $2,800.00

EO 55283 07/06/1998R $2,800.00
Ending Balance: $0.00

10/22/2001 PARKS0%TCROW Beginning Balance: $18,160.00

Ending Balance: $18,160.00

10/22/1999 PUBWORKS100%WATER Beginning Balance: $87,000.00

EO 54416 02/25/1998R $83,000.00
EO 59104 01/13/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 53244 RETAINER $4000

Total Ending Balance: $27,590.00
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Work Lapsed as of 07/01/2004

PC-00774
VINTAGE HEIGHTS 11TH ADDITIONProject Name:

Application: R FP
Planning #: 02023

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/13/2004 L.E.S.95%ORNMT Beginning Balance: $40,000.00

EO 69525 02/10/2004R $38,000.00
Ending Balance: $2,000.00

COMMENTS
EO# 64494

11/13/2004 PUBWORKS95%PAVNG Beginning Balance: $367,400.00

EO 70316 05/20/2004R $349,000.00
Ending Balance: $18,400.00

COMMENTS
EO# 64487

11/13/2004 PUBWORKS95%SEWER Beginning Balance: $173,200.00

EO 67578 06/04/2003R $164,500.00
Ending Balance: $8,700.00

COMMENTS
EO# 64490

11/13/2006 PUBWORKS0%SIDEW Beginning Balance: $95,800.00

Ending Balance: $95,800.00

11/13/2004 PUBWORKS0%STORM Beginning Balance: $57,500.00

Ending Balance: $57,500.00

COMMENTS
EO# 64488

11/13/2004 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

11/13/2004 PUBWORKS100%SURVY Beginning Balance: $5,700.00

EO 70002 04/07/2004R $5,700.00
Ending Balance: $0.00

11/13/2006 PARKS0%TCROW Beginning Balance: $29,700.00

Ending Balance: $29,700.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/13/2004 PUBWORKS95%WATER Beginning Balance: $175,100.00

EO 66442 12/10/2002R $166,350.00
Ending Balance: $8,750.00

COMMENTS
EO# 64489

Total Ending Balance: ($723,550.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00778
VINTAGE HEIGHTS 12TH ADDITIONProject Name:

Application: R FP
Planning #: 02024

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/27/2004 PARKS0%LSCRN Beginning Balance: $14,300.00

Ending Balance: $14,300.00

11/27/2004 L.E.S.95%ORNMT Beginning Balance: $13,500.00

EO 69524 02/10/2004R $12,800.00
Ending Balance: $700.00

COMMENTS
EO 64879

11/27/2004 PUBWORKS95%PAVNG Beginning Balance: $115,050.00

EO 70317 05/20/2004R $109,250.00
Ending Balance: $5,800.00

COMMENTS
EO 64978

11/27/2004 PUBWORKS95%SEWER Beginning Balance: $49,600.00

EO 67204 04/09/2003R $47,100.00
Ending Balance: $2,500.00

COMMENTS
EO 64880

11/27/2006 PUBWORKS0%SIDEW Beginning Balance: $53,000.00

Ending Balance: $53,000.00

11/27/2004 PUBWORKS95%STORM Beginning Balance: $38,570.00

EO 66387 11/26/2002R $36,600.00
Ending Balance: $1,970.00

COMMENTS
EO 64987

11/27/2004 TRANSPRT0%STRSN Beginning Balance: $345.00

Ending Balance: $345.00

11/27/2004 PUBWORKS100%SURVY Beginning Balance: $2,550.00

EO 70003 04/07/2004R $2,550.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
11/27/2006 PARKS0%TCROW Beginning Balance: $14,960.00

Ending Balance: $14,960.00

11/27/2004 PUBWORKS95%WATER Beginning Balance: $48,375.00

EO 66362 11/26/2002R $45,975.00
Ending Balance: $2,400.00

COMMENTS
EO 64985

Total Ending Balance: ($254,275.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

66476
VINTAGE HEIGHTS 13TH ADDITIONProject Name:

Application: E AS
Planning #: 02036

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/06/2006 PUBWORKS16%SIDEW Beginning Balance: $6,300.00

67751 07/01/2003T $1,000.00
Ending Balance: $5,300.00

COMMENTS
$3150.00 TRANSFERRED FROM VINTAGE HEIGHTS 3RD EO 66476

$3150.00 TRANSFERRED FROM VINTAGE HEIGHTS 5TH EO 66476

12/06/2006 PARKS25%TCROW Beginning Balance: $1,760.00

67751 07/01/2003T $440.00
Ending Balance: $1,320.00

COMMENTS
$880 TRANSFERRED FROM VINTAGE HEIGHTS 3RD EO66476

$880 TRANSFERRED FROM VINTAGE HEIGHTS 5TH EO 66476

Total Ending Balance: ($1,440.00)

07/01/2004 11:17:24 AM Page 451 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00808
VINTAGE HEIGHTS 14TH ADDITIONProject Name:

Application: R FP
Planning #: 02049

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE / AMERICAN NATIONALBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/30/2005 L.E.S.0%ORNMT Beginning Balance: $28,000.00

Ending Balance: $28,000.00

04/30/2005 PUBWORKS95%PAVNG Beginning Balance: $248,800.00

EO 70318 05/20/2004R $236,400.00
Ending Balance: $12,400.00

04/30/2005 PUBWORKS96%SEWER Beginning Balance: $89,000.00

EO 68299 09/17/2003R $85,000.00
Ending Balance: $4,000.00

04/30/2007 PUBWORKS20%SIDEW Beginning Balance: $66,000.00

68360 09/19/2003T $13,000.00
Ending Balance: $53,000.00

04/30/2005 PUBWORKS95%STORM Beginning Balance: $47,200.00

EO 67983 08/01/2003R $45,000.00
Ending Balance: $2,200.00

04/30/2005 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

04/30/2005 PUBWORKS100%SURVY Beginning Balance: $4,500.00

EO 70005 04/07/2004R $4,500.00
Ending Balance: $0.00

04/30/2007 PARKS16%TCROW Beginning Balance: $22,880.00

68875 11/07/2003T $3,740.00
Ending Balance: $19,140.00

COMMENTS
SURETY POSTED BY CAMPBELLS NURSERY

04/30/2005 PUBWORKS95%WATER Beginning Balance: $57,500.00

EO 67981 08/01/2003R $54,500.00
Ending Balance: $3,000.00

Total Ending Balance: ($442,140.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68518
VINTAGE HEIGHTS 15TH ADDITIONProject Name:

Application: E FP
Planning #: 03020

Contact: ROBERT HAMPTON
Address: 3600 VILLAGE DR, # 140

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/02/2005 PARKS0%LSCRN Beginning Balance: $24,860.00

Ending Balance: $24,860.00

COMMENTS
EO 68552

10/02/2005 L.E.S.0%ORNMT Beginning Balance: $38,000.00

Ending Balance: $38,000.00

COMMENTS
EO 68220

10/02/2005 PUBWORKS0%PAVNG Beginning Balance: $616,300.00

Ending Balance: $616,300.00

COMMENTS
EO 68552 - $300,000
EO 68222 - $316,300

10/02/2005 PUBWORKS95%SEWER Beginning Balance: $127,900.00

EO 70141 04/23/2004R $121,500.00
Ending Balance: $6,400.00

COMMENTS
EO 68237

10/02/2007 PUBWORKS0%SIDEW Beginning Balance: $148,700.00

Ending Balance: $148,700.00

10/02/2005 PUBWORKS0%STORM Beginning Balance: $36,600.00

Ending Balance: $36,600.00

COMMENTS
EO 68240

10/02/2005 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/02/2005 PUBWORKS0%SURVY Beginning Balance: $3,425.00

Ending Balance: $3,425.00

10/02/2007 PARKS0%TCROW Beginning Balance: $37,620.00

Ending Balance: $37,620.00

COMMENTS
EO 68552

10/02/2005 PUBWORKS0%WATER Beginning Balance: $136,000.00

Ending Balance: $136,000.00

COMMENTS
EO 68221

Total Ending Balance: ($121,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

68536
VINTAGE HEIGHTS 16TH ADDITIONProject Name:

Application: E FP
Planning #: 03021

Contact: ROBERT HAMPTON
Address: 3801 UNION DR, # 102

LINCOLN, NE 00006-8516
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

10/02/2007 PARKS0%LSCRN Beginning Balance: $9,460.00

Ending Balance: $9,460.00

10/02/2005 L.E.S.0%ORNMT Beginning Balance: $32,000.00

Ending Balance: $32,000.00

COMMENTS
EO 68238

10/02/2005 PUBWORKS0%PAVNG Beginning Balance: $249,800.00

Ending Balance: $249,800.00

COMMENTS
EO 68224

10/02/2005 PUBWORKS95%SEWER Beginning Balance: $93,200.00

EO 69981 04/01/2004R $88,500.00
Ending Balance: $4,700.00

COMMENTS
EO 68241

10/02/2007 PUBWORKS0%SIDEW Beginning Balance: $110,800.00

Ending Balance: $110,800.00

10/02/2005 PUBWORKS0%STORM Beginning Balance: $64,100.00

Ending Balance: $64,100.00

COMMENTS
EO 68223

10/02/2005 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

10/02/2007 PUBWORKS0%SURVY Beginning Balance: $3,550.00

Ending Balance: $3,550.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/02/2007 PARKS0%TCROW Beginning Balance: $23,100.00

Ending Balance: $23,100.00

10/02/2005 PUBWORKS0%WATER Beginning Balance: $77,400.00

Ending Balance: $77,400.00

COMMENTS
EO 68239

Total Ending Balance: ($88,500.00)
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00449
VINTAGE HEIGHTS 3RDProject Name:

Application: R FP
Planning #: 98020

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: P.O. Box 82535

LINCOLN, NE 68501-0000

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/26/2000 L.E.S.100%ORNMT Beginning Balance: $20,400.00

EO 55643 03/29/2000R $19,400.00
EO 61541 02/07/2001R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 55643 RETAINER $1000

08/26/2000 PUBWORKS100%PAVNG Beginning Balance: $198,800.00

EO 59240 02/03/2000R $189,000.00
EO 65038 06/11/2002R $9,800.00

Ending Balance: $0.00

COMMENTS
EO 55654 RETAINER $9800

08/26/2000 PUBWORKS100%REMTA Beginning Balance: $500.00

EO 61688 03/05/2001R $500.00
Ending Balance: $0.00

08/26/2000 PUBWORKS100%SEWER Beginning Balance: $76,700.00

EO 58023 07/30/1999R $72,900.00
EO 61945A 04/17/2001R $3,800.00

Ending Balance: $0.00

COMMENTS
EO 55645 RETAINER $3800

$78,500.00 RELEASED 7/26/99 EO 057975

08/26/2002 PUBWORKS75%SIDEW Beginning Balance: $40,000.00

66476 12/11/2002T $3,150.00
EO 70046 04/14/2004R $26,850.00

Ending Balance: $10,000.00

08/26/2000 PUBWORKS0%SPECU Beginning Balance: $11,000.00

Ending Balance: $11,000.00

COMMENTS
LOW FLOW LINER
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
08/26/2000 PUBWORKS100%STORM Beginning Balance: $82,600.00

EO 57975 07/26/1999R $78,500.00
EO 62359 06/08/2001R $4,100.00

Ending Balance: $0.00

COMMENTS
EO 55648 RETAINER $4100

$72,900 RELEASED 7/30/99 EO 58023

08/26/2000 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 60524 08/23/2000R $690.00
Ending Balance: $0.00

08/26/2000 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 58467 10/14/1999R $1,500.00
Ending Balance: $0.00

COMMENTS
$1,500 RELEASED 10/14/99 - EO 58467

08/26/2002 PARKS5%TCROW Beginning Balance: $17,800.00

66476 12/11/2002T $880.00
Ending Balance: $16,920.00

08/26/2000 PUBWORKS100%WATER Beginning Balance: $82,100.00

EO 57896 07/21/1999R $78,000.00
EO 61945A 04/17/2001R $4,100.00

Ending Balance: $0.00

COMMENTS
EO 55644 RETAINER $4100

SURETY RELEASED 7/21/99 EO 57896  $78,000.00

Total Ending Balance: $37,920.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

58028
VINTAGE HEIGHTS 4TH ADDITIONProject Name:

Application: E FP
Planning #: 98023

Contact: ROBERT HAMPTON
Address: 61010 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 61450 HAVELOCK DR

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/14/2001 PARKS0%LSCRN Beginning Balance: $3,075.00

Ending Balance: $3,075.00

07/14/2001 L.E.S.100%ORNMT Beginning Balance: $19,000.00

EO 59563 03/29/2000R $18,000.00
EO 61540 02/07/2001R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 55736

07/14/2001 PUBWORKS100%PAVNG Beginning Balance: $234,700.00

EO 61704 03/06/2001R $223,000.00
EO 65038 06/11/2002R $11,700.00

Ending Balance: $0.00

COMMENTS
EO 55745

07/14/2001 PUBWORKS100%SEWER Beginning Balance: $66,300.00

EO 57991 07/26/1999R $63,000.00
EO 69334 01/14/2004R $3,300.00

Ending Balance: $0.00

COMMENTS
EO 55735

SURETY RELEASED 7/26/99 EO 57991 $63,000.00

07/14/2003 PUBWORKS50%SIDEW Beginning Balance: $49,700.00

EO 70048 04/12/2004R $24,850.00
Ending Balance: $24,850.00

07/14/2001 PUBWORKS100%STORM Beginning Balance: $35,000.00

EO 57987 07/26/1999R $33,300.00
EO 62359 06/08/2001R $1,700.00

Ending Balance: $0.00

COMMENTS
EO 55754

$33,600 RELEASED 7/26/99 EO 57987

07/14/2001 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 60526 08/23/2000R $575.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/2001 PUBWORKS100%SURVY Beginning Balance: $700.00

EO 58453 10/14/1999R $700.00
Ending Balance: $0.00

COMMENTS
PRIOR TO CONVEYANCE

$700 RELEASED 10/14/99 - EOO 58453

07/14/2003 PARKS0%TCROW Beginning Balance: $20,565.00

Ending Balance: $20,565.00

07/14/2001 PUBWORKS100%WATER Beginning Balance: $110,400.00

EO 57990 07/26/1999R $105,000.00
EO 61945A 04/17/2001R $5,400.00

Ending Balance: $0.00

COMMENTS
EO 55747

$105,000 RELEASED 7/26/99 EO 57990

Total Ending Balance: $48,490.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00499
VINTAGE HEIGHTS 5THProject Name:

Application: R FP
Planning #: 99009

Contact: ROBERT HAMPTON
Address: 61010 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/19/2001 L.E.S.100%ORNMT Beginning Balance: $19,300.00

EO 59565 03/29/2000R $18,400.00
EO 61585 02/09/2001R $900.00

Ending Balance: $0.00

05/19/2001 PUBWORKS100%PAVNG Beginning Balance: $190,000.00

EO 59571 03/29/2000R $180,500.00
EO 65038 06/11/2002R $9,500.00

Ending Balance: $0.00

COMMENTS
EO 56973 RETAINER $9500

05/19/2001 PUBWORKS100%SEWER Beginning Balance: $63,000.00

EO 60519 08/23/2000R $60,000.00
EO 65240 07/11/2002R $3,000.00

Ending Balance: $0.00

COMMENTS
EO 56965 RETAINER $3000

05/19/2003 PUBWORKS75%SIDEW Beginning Balance: $38,500.00

66476 12/11/2002T $3,150.00
EO 70047 04/12/2004R $25,725.00

Ending Balance: $9,625.00

05/19/2001 PUBWORKS100%STORM Beginning Balance: $88,800.00

EO 58596 10/28/1999R $84,400.00
EO 63194 10/09/2001R $4,400.00

Ending Balance: $0.00

COMMENTS
EO 56975 $4400 RETAINER

$84,400 RELEASED 10/28/99 = EP 58596

05/19/2001 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 63855 01/10/2002R $460.00
Ending Balance: $0.00

05/19/2001 PUBWORKS100%SURVY Beginning Balance: $2,500.00

EO 66544 12/19/2002R $2,500.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
05/19/2003 PARKS6%TCROW Beginning Balance: $15,620.00

66476 12/11/2002T $880.00
Ending Balance: $14,740.00

COMMENTS
$20 HELD IN SPECIAL ACCOUNT IN CITY TREASURER'S OFFICE

05/19/2001 PUBWORKS100%WATER Beginning Balance: $75,300.00

EO 58643 11/01/1999R $71,600.00
EO 63194 10/09/2001R $3,700.00

Ending Balance: $0.00

COMMENTS
EO 56974 RETAINER $3700

--------------------

EO NO 58643 OF 11/01/99 POST THE SURETY OF $71,600.00

Total Ending Balance: $24,365.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00574
VINTAGE HEIGHTS 6TH ADDITIONProject Name:

Application: R FP
Planning #: 99047

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

01/26/2002 L.E.S.100%ORNMT Beginning Balance: $22,500.00

EO 61529 02/06/2001R $21,200.00
EO 63629 12/10/2001R $1,300.00

Ending Balance: $0.00

01/26/2002 PUBWORKS95%PAVNG Beginning Balance: $253,700.00

EO 61936 04/10/2001R $241,000.00
Ending Balance: $12,700.00

01/26/2002 PUBWORKS0%PEDSW Beginning Balance: $2,400.00

Ending Balance: $2,400.00

01/26/2002 PUBWORKS100%SEWER Beginning Balance: $100,000.00

EO 61756 03/19/2001R $95,000.00
EO 66662 01/14/2003R $5,000.00

Ending Balance: $0.00

01/26/2004 PUBWORKS75%SIDEW Beginning Balance: $62,400.00

EO 70038 04/12/2004R $46,800.00
Ending Balance: $15,600.00

01/26/2002 PARKS95%SPECP Beginning Balance: $48,000.00

EO 64533 04/08/2002R $45,600.00
Ending Balance: $2,400.00

09/22/2000 PUBWORKS100%STORM Beginning Balance: $128,400.00

EO 60179 06/26/2000R $122,000.00
EO 64583 04/10/2002R $6,400.00

Ending Balance: $0.00

01/26/2002 TRANSPRT100%STRSN Beginning Balance: $690.00

EO 63856 01/10/2002R $690.00
Ending Balance: $0.00

01/26/2004 PUBWORKS100%SURVY Beginning Balance: $4,200.00

EO 61794 03/20/2001R $4,200.00
Ending Balance: $0.00

01/26/2004 PARKS0%TCROW Beginning Balance: $15,400.00

Ending Balance: $15,400.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
01/26/2002 PUBWORKS100%WATER Beginning Balance: $95,800.00

EO 59821 05/10/2000R $91,000.00
EO 64583 04/10/2002R $4,800.00

Ending Balance: $0.00

Total Ending Balance: $48,500.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00611
VINTAGE HEIGHTS 7TH ADDITIONProject Name:

Application: R FP
Planning #: 00009

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 61455 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/28/2002 PARKS59%LSCRN Beginning Balance: $6,750.00

69436 01/28/2004T $3,960.00
Ending Balance: $2,790.00

06/28/2002 L.E.S.100%ORNMT Beginning Balance: $28,500.00

EO 63016 09/17/2001R $27,100.00
EO 65558 08/26/2002R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 59180

06/28/2002 PUBWORKS5%PAVNG Beginning Balance: $259,800.00

EO 67975 08/01/2003R $13,000.00
Ending Balance: $246,800.00

COMMENTS
EO 59643

06/28/2002 PUBWORKS0%PEDSW Beginning Balance: $8,000.00

Ending Balance: $8,000.00

COMMENTS
WITH STREET

06/28/2002 PUBWORKS100%SEWER Beginning Balance: $120,900.00

EO 61685 03/05/2001R $114,900.00
EO 66663 01/14/2003R $6,000.00

Ending Balance: $0.00

COMMENTS
EO 59176

06/28/2004 PUBWORKS95%SIDEW Beginning Balance: $78,200.00

69436 01/28/2004T $15,400.00
EO 70037 04/12/2004R $58,650.00

Ending Balance: $4,150.00

COMMENTS
$72000.00 FOR INTERIOR

$6200.00 FOR PINE LAKE ROAD
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
06/28/2002 PUBWORKS100%STORM Beginning Balance: $74,700.00

EO 61571 02/09/2001R $71,000.00
EO 66282 11/14/2002R $3,700.00

Ending Balance: $0.00

COMMENTS
EO 59180

06/28/2002 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 63902 01/11/2002R $575.00
Ending Balance: $0.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $6,825.00

EO 66200 11/08/2002R $6,825.00
Ending Balance: $0.00

06/28/2004 PARKS100%TCROW Beginning Balance: $24,785.00

69436 01/28/2004T $3,960.00
EO 70323 05/20/2004R $20,825.00

Ending Balance: $0.00

06/28/2002 PUBWORKS100%WATER Beginning Balance: $98,200.00

EO 60790 10/09/2000R $93,300.00
EO 65240 07/11/2002R $4,900.00

Ending Balance: $0.00

COMMENTS
EO 59174

Total Ending Balance: $261,740.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00631
VINTAGE HEIGHTS 8TH ADDITIONProject Name:

Application: R FP
Planning #: 00010

Contact: ROBERT HAMPTON
Address: 6101 VILLAGE DR SE, # 101

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/20/2002 L.E.S.100%ORNMT Beginning Balance: $25,500.00

EO 63015 09/14/2001R $24,200.00
EO 65561 08/26/2002R $1,300.00

Ending Balance: $0.00

09/20/2002 PUBWORKS0%PAVNG Beginning Balance: $217,300.00

Ending Balance: $217,300.00

09/20/2002 PUBWORKS100%SEWER Beginning Balance: $75,000.00

EO 61951 04/10/2001R $71,300.00
EO 68730 10/24/2003R $3,700.00

Ending Balance: $0.00

COMMENTS
EO 59717

09/20/2004 PUBWORKS50%SIDEW Beginning Balance: $20,900.00

EO 70039 04/12/2004R $10,450.00
Ending Balance: $10,450.00

COMMENTS
$9,100 TRANSFER TO VINTAGE HEIGHTS 10TH PER EO 64627

09/02/2002 PUBWORKS100%STORM Beginning Balance: $50,900.00

EO 61095 11/22/2000R $48,400.00
EO 65913 09/30/2002R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 59720

09/20/2002 TRANSPRT0%STRSN Beginning Balance: $575.00

Ending Balance: $575.00

02/02/2002 PUBWORKS100%SURVY Beginning Balance: $4,500.00

EO 66201 11/08/2002R $4,500.00
Ending Balance: $0.00
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Work Lapsed as of 07/01/2004
09/20/2004 PARKS0%TCROW Beginning Balance: $14,740.00

Ending Balance: $14,740.00

COMMENTS
$3,300.00 TRANSFER TO VINTAGE HEIGHTS 10TH PER EO 64627

09/20/2002 PUBWORKS95%WATER Beginning Balance: $89,500.00

EO 61439 01/17/2001R $85,000.00
Ending Balance: $4,500.00

COMMENTS
EO 59719

Total Ending Balance: $211,925.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62738
VINTAGE HEIGHTS 9TH ADDITIONProject Name:

Application: E FP
Planning #: 00011

Contact: BOB HAMPTON
Address: 6401 VILLAGE DR

LINCOLN, NE 68516-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/27/2003 L.E.S.100%ORNMT Beginning Balance: $14,300.00

EO 63485 11/19/2001R $14,300.00
Ending Balance: $0.00

06/27/2003 PUBWORKS95%SEWER Beginning Balance: $50,900.00

EO 65387 08/05/2002R $48,400.00
Ending Balance: $2,500.00

06/27/2005 PUBWORKS0%SIDEW Beginning Balance: $32,000.00

Ending Balance: $32,000.00

06/27/2003 PUBWORKS100%SPECU Beginning Balance: $122,600.00

EO 64005 01/31/2002R $116,500.00
EO 70195 04/28/2004R $6,100.00

Ending Balance: $0.00

06/27/2003 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

06/27/2003 PUBWORKS100%SURVY Beginning Balance: $2,850.00

EO 66203 11/08/2002R $2,850.00
Ending Balance: $0.00

06/27/2005 PARKS0%TCROW Beginning Balance: $10,780.00

Ending Balance: $10,780.00

06/27/2001 PUBWORKS5%WATER Beginning Balance: $42,000.00

EO 68733 10/24/2003R $2,100.00
Ending Balance: $39,900.00

Total Ending Balance: $42,630.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00445
WATERFRONT ESTATES 0Project Name:

Application: R FP
Planning #: 96006

Contact: MIKE COSTELLO
Address: 4410 SOUTH ST

LINCOLN, NE 68506-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/12/2002 PUBWORKS100%PEDSW Beginning Balance: $4,000.00

EO 56578 12/28/1998R $4,000.00
Ending Balance: $0.00

08/12/2000 PUBWORKS100%PRVRD Beginning Balance: $12,500.00

EO 56512 12/15/1998R $12,500.00
Ending Balance: $0.00

08/12/2000 PUBWORKS100%SEWER Beginning Balance: $7,500.00

EO 52004 01/09/1997R $7,100.00
EO 56350 11/24/1998R $400.00

Ending Balance: $0.00

08/12/2000 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 64537 04/08/2002R $115.00
Ending Balance: $0.00

08/12/2002 PARKS0%TCROW Beginning Balance: $420.00

Ending Balance: $420.00

08/12/2000 PUBWORKS95%WATER Beginning Balance: $7,400.00

EO 52001 01/08/1997R $7,000.00
Ending Balance: $400.00

Total Ending Balance: $820.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

62545
WEST POINT BUSINESS PARKProject Name:

Application: E AS
Planning #: 01032

Contact: BOYD BATTERMAN
Address: 3730 S 14TH ST

LINCOLN, NE 00006-8502
Address: 11949 Q ST

OMAHA, NE 00006-8137

CGU INSURANCE COMPANYBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/26/2003 L.E.S.0%ORNMT Beginning Balance: $7,950.00

Ending Balance: $7,950.00

07/26/2003 PUBWORKS95%PAVNG Beginning Balance: $33,400.00

EO 68641 10/22/2003R $31,700.00
Ending Balance: $1,700.00

07/26/2003 PUBWORKS0%PRVRD Beginning Balance: $27,000.00

Ending Balance: $27,000.00

07/26/2003 PUBWORKS100%SEWER Beginning Balance: $146,800.00

EO 68589 10/16/2003R $146,800.00
Ending Balance: $0.00

07/26/2003 PUBWORKS0%STORM Beginning Balance: $54,500.00

Ending Balance: $54,500.00

07/26/2005 PARKS0%TCROW Beginning Balance: $9,680.00

Ending Balance: $9,680.00

07/26/2003 PUBWORKS95%WATER Beginning Balance: $27,500.00

EO 65308 07/23/2002R $26,100.00
Ending Balance: $1,400.00

Total Ending Balance: $92,550.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

57618
WESTERN STATE INDUSTRIAL TRACTProject Name:

Application: E AS
Planning #: 99013

Contact:
Address:   

, NE 
Address:   

, NE 

UNION BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/24/2002 L.E.S.100%ORNMT Beginning Balance: $15,000.00

66170 11/07/2002R $14,200.00
EO 68580 10/16/2003R $800.00

Ending Balance: $0.00

COMMENTS
EO 57619

03/24/2002 PUBWORKS100%PAVNG Beginning Balance: $210,800.00

59572 03/29/2000R $200,300.00
EO 64602 05/15/2003R $10,500.00

Ending Balance: $0.00

COMMENTS
EO 57618

03/24/2002 PUBWORKS100%SEWER Beginning Balance: $45,600.00

61105 11/27/2000R $43,300.00
65209 07/11/2002R $2,300.00

Ending Balance: $0.00

COMMENTS
EO 57616

03/24/2004 PUBWORKS0%SIDEW Beginning Balance: $10,200.00

Ending Balance: $10,200.00

COMMENTS
EO 59160

03/24/2002 PUBWORKS100%STORM Beginning Balance: $50,000.00

64104 02/11/2002R $47,500.00
EO 64602 04/12/2002R $2,500.00

Ending Balance: $0.00

COMMENTS
EO 57615

03/24/2004 PARKS0%TCROW Beginning Balance: $7,260.00

Ending Balance: $7,260.00

COMMENTS
EO 59158

07/01/2004 11:17:27 AM Page 472 of 510
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Work Lapsed as of 07/01/2004
03/24/2002 PUBWORKS95%WATER Beginning Balance: $47,600.00

59508 03/27/2000R $45,000.00
Ending Balance: $2,600.00

COMMENTS
EO 57617

Total Ending Balance: $20,060.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

42150
WHITE'S HILLSIDE 0Project Name:

Application: E AS
Planning #: 91406

Contact: RON TONNIGES
Address: 4444 O ST

LINCOLN, NE 68510-0000
Address: 0  

,  

Bank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

11/25/1995 PUBWORKS75%SIDEW Beginning Balance: $5,100.00

EO 58647 11/01/1999R $3,825.00
Ending Balance: $1,275.00

COMMENTS
CORNHUSKER BANK

MEMO TO HARRY KROOS TO INSPECT AND RELEASE MONEY   9-29-99

--------------------------

EO NO 58647 OF 11/01/99

Total Ending Balance: $1,275.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00407
WILDERNESS ESTATES 01STProject Name:

Application: R FP
Planning #: 97044

Contact: FERNANDO PAGES
Address: 938 N 70TH ST, # 108

LINCOLN, NE 68505-0000
Address: 3440 0 ST

LINCOLN, NE 68510-0000

GENE LILY SURETY BONDSBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/17/1999 PARKS0%LSCRN Beginning Balance: $1,845.00

Ending Balance: $1,845.00

12/17/1999 L.E.S.100%ORNMT Beginning Balance: $2,600.00

EO 61260 12/15/2000R $2,500.00
EO 63120 10/02/2001R $100.00

Ending Balance: $0.00

12/17/1999 PUBWORKS100%PAVNG Beginning Balance: $24,000.00

EO 57096 03/16/1999R $22,800.00
EO 63108 10/02/2001R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 54144 $1200 RETAINER

12/17/1999 PUBWORKS96%SEWER Beginning Balance: $13,000.00

EO 56902 02/09/1999R $12,500.00
Ending Balance: $500.00

12/17/2001 PUBWORKS0%SIDEW Beginning Balance: $4,300.00

Ending Balance: $4,300.00

12/17/1999 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 60537 08/23/2000R $115.00
Ending Balance: $0.00

12/17/1999 PUBWORKS0%SURVY Beginning Balance: $300.00

Ending Balance: $300.00

12/17/2001 PARKS0%TCROW Beginning Balance: $1,870.00

Ending Balance: $1,870.00

12/17/1999 PUBWORKS97%WATER Beginning Balance: $8,700.00

EO 56633 01/06/1999R $8,400.00
Ending Balance: $300.00

Total Ending Balance: $9,115.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00565
WILDERNESS ESTATES 2ND ADDITIOProject Name:

Application: R FP
Planning #: 99038

Contact: LYLE LOTH
Address: 4910 NORMAL BLVD SE, # D

LINCOLN, NE 68506-0000
Address: 6230 LAS VIRGENES RD

CALABASAS, CA 91302-0000

AMWEST SURETY INSURANCE COMPANBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/15/2001 PARKS0%LSCRN Beginning Balance: $5,025.00

Ending Balance: $5,025.00

COMMENTS
BOND 116003077

12/15/2001 BLDGSFTY100%PRVOR Beginning Balance: $3,000.00

EO 60964 10/31/2000R $3,000.00
Ending Balance: $0.00

COMMENTS
BOND 116003074

12/15/2001 PUBWORKS100%PRVRD Beginning Balance: $15,000.00

EO 60963 10/31/2000R $15,000.00
Ending Balance: $0.00

COMMENTS
BOND 116003071

12/15/2001 PUBWORKS100%SEWER Beginning Balance: $7,400.00

EO 68700 10/24/2003R $7,000.00
EO 68738 10/24/2003R $400.00

Ending Balance: $0.00

COMMENTS
EO 58808/ BOND 116003073

12/15/2003 PUBWORKS0%SIDEW Beginning Balance: $2,700.00

Ending Balance: $2,700.00

COMMENTS
BOND 116003075

12/15/2001 PUBWORKS100%STORM Beginning Balance: $5,600.00

EO 60962 10/31/2000R $5,600.00
Ending Balance: $0.00

COMMENTS
BOND 116003070
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02/02/2001 PUBWORKS100%SURVY Beginning Balance: $700.00

EO 60961 10/31/2000R $700.00
Ending Balance: $0.00

COMMENTS
BOND 116003076 - PRIOR TO CONVEYANCE

12/15/2003 PARKS0%TCROW Beginning Balance: $2,860.00

Ending Balance: $2,860.00

COMMENTS
BOND 116033077

12/15/2001 PUBWORKS94%WATER Beginning Balance: $18,000.00

EO 60956 10/31/2000R $17,000.00
Ending Balance: $1,000.00

COMMENTS
EO 58809/ BOND 116003072

Total Ending Balance: $11,585.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00697
WILDERNESS RIDGE 3RD ADDITIONProject Name:

Application: E FP
Planning #: 01010

Contact: MICHAEL JOHNSON
Address: 1111 LINCOLN MALL

LINCOLN, NE 68508-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

08/01/2003 L.E.S.0%ORNMT Beginning Balance: $46,000.00

Ending Balance: $46,000.00

08/01/2003 PUBWORKS100%PAVNG Beginning Balance: $190,800.00

EO 64357 03/18/2002R $190,800.00
Ending Balance: $0.00

08/01/2003 PUBWORKS100%SEWER Beginning Balance: $157,000.00

EO 63065 09/19/2001R $149,200.00
EO 68681 10/23/2003R $7,800.00

Ending Balance: $0.00

COMMENTS
EO 61674

08/01/2005 PUBWORKS25%SIDEW Beginning Balance: $136,600.00

EO 69672 02/27/2004R $34,150.00
Ending Balance: $102,450.00

08/01/2003 PUBWORKS100%STORM Beginning Balance: $143,200.00

EO 62941 09/06/2001R $143,200.00
Ending Balance: $0.00

08/01/2003 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

08/01/2003 PUBWORKS100%SURVY Beginning Balance: $5,745.00

EO 64380 03/19/2002R $5,745.00
Ending Balance: $0.00

08/01/2003 PARKS0%TCROW Beginning Balance: $42,460.00

Ending Balance: $42,460.00

08/01/2003 PUBWORKS100%WATER Beginning Balance: $146,700.00

EO 62949 09/06/2001R $139,400.00
EO 68688 10/24/2003R $7,300.00

Ending Balance: $0.00

COMMENTS
EO 61675
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Total Ending Balance: $55,000.00
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PC-00799
WILDERNESS RIDGE 5TH ADDITIONProject Name:

Application: R FP
Planning #: 02015

Contact: THOMAS WHITE
Address: P.O. Box 22296

LINCOLN, NE 00006-8542
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/02/2005 L.E.S.0%ORNMT Beginning Balance: $26,000.00

Ending Balance: $26,000.00

04/02/2005 PUBWORKS100%PAVNG Beginning Balance: $170,000.00

EO 69366 01/20/2004R $170,000.00
Ending Balance: $0.00

04/02/2005 PUBWORKS0%SEWER Beginning Balance: $105,600.00

Ending Balance: $105,600.00

04/02/2007 PUBWORKS21%SIDEW Beginning Balance: $65,500.00

67940 07/30/2003T $4,340.00
68788 11/04/2003T $5,800.00
69565 01/26/2004T $3,500.00

Ending Balance: $51,860.00

04/02/2005 PLANNING0%SPECL Beginning Balance: $500.00

Ending Balance: $500.00

04/02/2005 PUBWORKS100%STORM Beginning Balance: $94,000.00

EO 69365 01/20/2004R $94,000.00
Ending Balance: $0.00

04/02/2005 TRANSPRT0%STRSN Beginning Balance: $230.00

Ending Balance: $230.00

04/02/2005 PUBWORKS6%SURVY Beginning Balance: $3,675.00

69565 01/26/2004T $225.00
Ending Balance: $3,450.00

04/02/2007 PARKS23%TCROW Beginning Balance: $21,560.00

67940 07/30/2003T $3,300.00
68830 11/05/2003T $1,760.00

Ending Balance: $16,500.00

COMMENTS
POSTED BY CAMPBELL'S NURSERY & GARDEN CENTERS, INC
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04/02/2005 PUBWORKS0%WATER Beginning Balance: $50,000.00

Ending Balance: $50,000.00

Total Ending Balance: ($282,925.00)
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Work Lapsed as of 07/01/2004

69547
WILDERNESS RIDGE 9TH ADDITIONProject Name:

Application: E FP
Planning #: 03059

Contact: THOMAS WHITE
Address: 2001 PINE LAKE RD

LINCOLN, NE 00006-8516
Address: 1401 N ST

LINCOLN, NE 00006-8508

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/06/2006 L.E.S.0%ORNMT Beginning Balance: $11,050.00

Ending Balance: $11,050.00

05/06/2006 PUBWORKS0%PAVNG Beginning Balance: $65,500.00

Ending Balance: $65,500.00

05/06/2006 PUBWORKS95%SEWER Beginning Balance: $39,200.00

EO 69982 04/01/2004R $37,200.00
Ending Balance: $2,000.00

COMMENTS
EO 68858

05/06/2008 PUBWORKS0%SIDEW Beginning Balance: $25,200.00

Ending Balance: $25,200.00

05/06/2006 PUBWORKS0%SURVY Beginning Balance: $1,275.00

Ending Balance: $1,275.00

05/06/2006 PUBWORKS0%WATER Beginning Balance: $48,000.00

Ending Balance: $48,000.00

COMMENTS
EO 68862

Total Ending Balance: ($37,200.00)
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PC-00563
WILDERNESS RIDGE ADDITIONProject Name:

Application: R FP
Planning #: 99045

Contact: THOMAS WHITE
Address: 2001 PINE LAKE 

LINCOLN, NE 68512-0000
Address: 6145 HAVELOCK AVE

LINCOLN, NE 68507-0000

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

12/01/2001 PARKS0%LSCRN Beginning Balance: $10,340.00

Ending Balance: $10,340.00

12/01/2001 PUBWORKS100%PAVNG Beginning Balance: $31,600.00

EO 61572 02/08/2001R $30,000.00
EO 68347 09/19/2003R $1,600.00

Ending Balance: $0.00

12/01/2001 BLDGSFTY0%PRVOR Beginning Balance: $67,500.00

Ending Balance: $67,500.00

12/01/2001 PUBWORKS100%PRVRD Beginning Balance: $543,500.00

EO 62940 09/06/2001R $543,500.00
Ending Balance: $0.00

12/01/2001 PUBWORKS100%SEWER Beginning Balance: $411,900.00

EO 60712 09/22/2000R $74,700.00
EO 60757 10/02/2000R $18,600.00
EO 61156 12/04/2000R $298,000.00
EO 65044 06/11/2002R $4,000.00
EO 66274 11/14/2002R $15,600.00
EO 66274 11/14/2002R $1,000.00

Ending Balance: $0.00

12/01/2003 PUBWORKS75%SIDEW Beginning Balance: $195,700.00

EO 65661 08/30/2002R $97,850.00
EO 69669 02/27/2004R $48,925.00

Ending Balance: $48,925.00

12/01/2001 PUBWORKS100%STORM Beginning Balance: $188,200.00

EO 62943 09/06/2001R $188,200.00
Ending Balance: $0.00

12/01/2001 TRANSPRT0%STRSN Beginning Balance: $690.00

Ending Balance: $690.00

02/02/2001 PUBWORKS100%SURVY Beginning Balance: $11,225.00

EO 64358 03/18/2002R $11,225.00
Ending Balance: $0.00
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12/01/2003 PARKS0%TCROW Beginning Balance: $97,880.00

Ending Balance: $97,880.00

12/01/2001 PUBWORKS100%WATER Beginning Balance: $276,500.00

EO 60517 08/23/2000R $96,500.00
EO 60518 08/24/2000R $153,300.00
EO 60546 08/25/2000R $13,000.00
EO 66274 11/14/2002R $600.00
EO 68583 10/16/2003R $5,100.00
EO 68767 10/24/2003R $8,000.00

Ending Balance: $0.00

Total Ending Balance: $225,335.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

60387
WILDERNESS WOODS OFFICE PARK AProject Name:

Application: E AS
Planning #: 00010

Contact: MICHAEL JOHNSON, OLSSON AS
Address: 1111 LINCOLN MALL 

LINCOLN, NE 00006-8508
Address:   

, NE 

PINNACLE BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/31/2002 BLDGSFTY0%PRVOR Beginning Balance: $15,000.00

Ending Balance: $15,000.00

07/31/2002 PUBWORKS100%PRVRD Beginning Balance: $132,000.00

EO 64431 03/26/2002R $132,000.00
Ending Balance: $0.00

07/31/2002 PUBWORKS100%SEWER Beginning Balance: $59,400.00

EO 6147 01/17/2001R $59,400.00
Ending Balance: $0.00

COMMENTS
EO 59970

07/31/2004 PUBWORKS75%SIDEW Beginning Balance: $18,000.00

EO 69634 02/23/2004R $13,500.00
Ending Balance: $4,500.00

07/31/2002 PUBWORKS100%STORM Beginning Balance: $96,000.00

EO 64430 03/26/2002R $96,000.00
Ending Balance: $0.00

07/31/2002 TRANSPRT0%STRSN Beginning Balance: $175.00

Ending Balance: $175.00

07/31/2004 PARKS0%TCROW Beginning Balance: $54,470.00

Ending Balance: $54,470.00

07/31/2002 PUBWORKS100%WATER Beginning Balance: $67,000.00

EO 61711 03/06/2001R $63,600.00
EO 65657 08/30/2002R $3,400.00

Ending Balance: $0.00

COMMENTS
EO 59969

Total Ending Balance: $1,675.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15486
WILLIAMSBURG VILLAGE 0Project Name:

Application: O FP
Planning #: 89602

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

VISTARBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/05/1992 PUBWORKS100%BARAC Beginning Balance: $1,400.00

EO 62093 05/02/2001R $1,400.00
Ending Balance: $0.00

02/02/1992 PARKS0%LSCRN Beginning Balance: $2,750.00

Ending Balance: $2,750.00

COMMENTS
60% OF OCCUPANCY

03/05/1992 L.E.S.100%ORNMT Beginning Balance: $17,000.00

EO 40201 11/20/1990R $16,000.00
EO 41495 07/30/1991R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 27708

03/05/1992 PUBWORKS100%PAVNG Beginning Balance: $310,000.00

EO 39798 08/31/1990R $300,000.00
EO 44670 05/24/1993R $10,000.00

Ending Balance: $0.00

COMMENTS
EO 37709

03/05/1992 PUBWORKS100%PEDSW Beginning Balance: $2,000.00

EO 52945 06/20/1997R $2,000.00
Ending Balance: $0.00

02/02/1992 PUBWORKS100%REMTA Beginning Balance: $1,200.00

EO 62099 05/02/2001R $1,200.00
Ending Balance: $0.00

03/05/1992 PUBWORKS100%SEWER Beginning Balance: $125,000.00

EO 39798 08/31/1990R $120,000.00
EO 43349 05/24/1993R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 37710
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/05/1996 PUBWORKS50%SIDEW Beginning Balance: $70,000.00

EO 45613 11/16/1993R $17,500.00
EO 52909 06/16/1997R $17,500.00

Ending Balance: $35,000.00

COMMENTS
ESCROW AMOUNT 3500.00 TRANSFERRED TO WILLIAMSBURG VILLAGE 4TH

ESCROW AMOUNT 1000.00 TRANSFERRED TO WILLIAMSBURG VILLAGE 7TH

03/05/1992 PUBWORKS73%STORM Beginning Balance: $103,000.00

EO 39259 05/07/1990R $72,000.00
EO 42738 04/08/1992R $3,000.00

Ending Balance: $28,000.00

COMMENTS
EO 37706; ALSO INCLUDES FLOW LINER AMOUNT OF 28000.00

03/05/1992 TRANSPRT100%STRSN Beginning Balance: $1,150.00

EO 45280 09/21/1993R $1,150.00
Ending Balance: $0.00

03/05/1992 PUBWORKS100%SURVY Beginning Balance: $1,500.00

EO 38037 03/20/1990R $1,500.00
Ending Balance: $0.00

03/05/1996 PARKS0%TCROW Beginning Balance: $15,300.00

Ending Balance: $15,300.00

COMMENTS
ESCROW AMOUNT 1000.00 TRANSFERRED TO WILLIAMSBURG VILLAGE 4TH

ESCROW AMOUNT 154.00 TRANSFERRED TO WILLIAMSBURG VILLAGE 7TH

03/05/1992 PUBWORKS100%WATER Beginning Balance: $38,000.00

EO 39259 05/07/1990R $36,000.00
EO 42738 04/08/1992R $2,000.00

Ending Balance: $0.00

Total Ending Balance: $81,050.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16042
WILLIAMSBURG VILLAGE 05THProject Name:

Application: O FP
Planning #: 91504

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWESTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/03/1994 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 43611 09/30/1992R $5,700.00
EO 45176 08/30/1993R $300.00

Ending Balance: $0.00

COMMENTS
EO 41979

02/03/1994 PUBWORKS100%PAVNG Beginning Balance: $96,000.00

EO 46174 02/18/1994R $92,000.00
EO 50543 04/24/1996R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 41978

02/02/1994 PUBWORKS100%PEDSW Beginning Balance: $800.00

EO 52904 06/16/1997R $800.00
Ending Balance: $0.00

02/03/1994 PUBWORKS100%SEWER Beginning Balance: $27,300.00

EO 42737 04/08/1992R $26,000.00
EO 46625 05/05/1994R $1,300.00

Ending Balance: $0.00

COMMENTS
EO 41981

02/03/1996 PUBWORKS25%SIDEW Beginning Balance: $21,000.00

EO 52920 06/16/1997R $5,250.00
Ending Balance: $15,750.00

02/03/1994 PUBWORKS100%STORM Beginning Balance: $24,000.00

EO 42523 02/27/1992R $23,000.00
EO 46133 02/14/1994R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 41977

02/03/1994 TRANSPRT100%STRSN Beginning Balance: $460.00

EO 45280 09/21/1993R $460.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1994 PUBWORKS100%SURVY Beginning Balance: $1,200.00

EO 43099 06/30/1992R $1,200.00
Ending Balance: $0.00

02/03/1994 PUBWORKS100%WATER Beginning Balance: $29,400.00

EO 42110 11/21/1991R $11,500.00
EO 42523 02/27/1992R $16,500.00
EO 46625 05/05/1994R $1,400.00

Ending Balance: $0.00

COMMENTS
EO 41980

Total Ending Balance: $15,750.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

16096
WILLIAMSBURG VILLAGE 06THProject Name:

Application: O FP
Planning #: 92007

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWESTBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1994 PARKS100%LSCRN Beginning Balance: $6,088.00

EO 52738 05/21/1997R $6,088.00
Ending Balance: $0.00

04/13/1994 L.E.S.100%ORNMT Beginning Balance: $2,000.00

EO 43610 09/30/1992R $1,900.00
EO 45176 08/30/1993R $100.00

Ending Balance: $0.00

COMMENTS
EO 42692

04/13/1994 PUBWORKS100%PAVNG Beginning Balance: $26,000.00

EO 43268 08/03/1992R $25,000.00
EO 48437 04/14/1995R $1,000.00

Ending Balance: $0.00

COMMENTS
EO 42691

04/13/1994 PUBWORKS100%SEWER Beginning Balance: $6,800.00

EO 43269 08/03/1992R $6,500.00
EO 46877 06/24/1994R $300.00

Ending Balance: $0.00

COMMENTS
EO 42693

04/13/1996 PUBWORKS50%SIDEW Beginning Balance: $9,800.00

EO 45609 11/16/1993R $2,450.00
EO 52921 06/16/1997R $2,450.00

Ending Balance: $4,900.00

04/13/1994 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 45280 09/21/1993R $115.00
Ending Balance: $0.00

02/02/1994 PUBWORKS100%SURVY Beginning Balance: $600.00

EO 43099 06/30/1992R $600.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
04/13/1996 PARKS100%TCROW Beginning Balance: $6,779.00

EO 52738 05/21/1997R $6,779.00
Ending Balance: $0.00

COMMENTS
ESRW AMT SUBMITTED $3350

04/13/1994 PUBWORKS100%WATER Beginning Balance: $10,000.00

EO 43267 08/03/1992R $9,500.00
EO 56403 11/30/1998R $500.00

Ending Balance: $0.00

COMMENTS
EO 42690

Total Ending Balance: $4,900.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00119
WILLIAMSBURG VILLAGE 09THProject Name:

Application: R FP
Planning #: 93016

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/25/1995 L.E.S.100%ORNMT Beginning Balance: $10,000.00

EO 47164 08/11/1994R $9,500.00
EO 48724 06/08/1995R $500.00

Ending Balance: $0.00

09/29/1995 PUBWORKS100%PAVNG Beginning Balance: $141,000.00

EO 47678 11/18/1994R $136,000.00
EO 59322 02/23/2000R $5,000.00

Ending Balance: $0.00

COMMENTS
EO 45125 - $5,000 RETAINER

HAVELOCK BANK EXCHANGE E 50198

02/02/1995 PUBWORKS100%REMTA Beginning Balance: $400.00

EO 61956 04/10/2001R $400.00
Ending Balance: $0.00

COMMENTS
HAVELOCK BANK EXCHANGE E 50198

09/29/1995 PUBWORKS100%SEWER Beginning Balance: $48,000.00

EO 46928 07/01/1994R $46,000.00
EO 59322 02/23/2000R $2,000.00

Ending Balance: $0.00

COMMENTS
EO 45124 - $2,000 RETAINER

HAVELOCK BANK EXCHANGE E 50198

09/29/1997 PUBWORKS50%SIDEW Beginning Balance: $32,000.00

E 49524 10/31/1995T $600.00
EO 52905 06/16/1997R $15,400.00

Ending Balance: $16,000.00

COMMENTS
TRANSFERRED TO WILLIAMSBURG VILLAGE 15TH - $600

HAVELOCK BANK EXCHANGE E 50196

EO 52905 RELEASED TO 50% OR $16,000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
09/29/1995 PUBWORKS100%STORM Beginning Balance: $32,000.00

EO 46267 03/07/1994R $30,500.00
EO 50545 04/24/1996R $1,500.00

Ending Balance: $0.00

COMMENTS
EO 45123 - $1,500 RETAINER

HAVELOCK BANK EXCHANGE E 50198

09/25/1995 TRANSPRT100%STRSN Beginning Balance: $575.00

EO 55555 08/11/1998R $575.00
Ending Balance: $0.00

COMMENTS
HAVELOCK BANK EXCHANGE E 50198

02/02/1995 PUBWORKS100%SURVY Beginning Balance: $1,100.00

EO 53686 10/22/1997R $1,100.00
Ending Balance: $0.00

COMMENTS
HAVELOCK BANK EXCHANGE E 50198

09/25/1997 PARKS100%TCROW Beginning Balance: $8,390.00

E 49524 10/31/1995T $450.00
EO 66491 12/16/2002R $7,940.00

Ending Balance: $0.00

COMMENTS
$450 TRANSFERRED TO WILLIAMSBURG VILLAGE 15TH

HAVELOCK BANK EXCHANGE E 50196

09/29/1995 PUBWORKS100%WATER Beginning Balance: $26,000.00

EO 46492 04/11/1994R $24,800.00
EO 50578 04/30/1996R $1,200.00

Ending Balance: $0.00

COMMENTS
EO 45122 - $1,200 RETAINER

HAVELOCK BANK EXCHANGE E 50198

Total Ending Balance: $16,000.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00164
WILLIAMSBURG VILLAGE 11THProject Name:

Application: R FP
Planning #: 94006

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/06/1996 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 49418 10/04/1995R $5,700.00
E 51499 10/07/1996R $300.00

Ending Balance: $0.00

COMMENTS
EO 46742 UPPED ORD AMT OF 5700 - $300 RETAINER

07/06/1996 PUBWORKS100%PAVNG Beginning Balance: $104,000.00

E 48261 03/09/1995R $100,000.00
EO 59322 02/23/2000R $4,000.00

Ending Balance: $0.00

COMMENTS
EO 46746 UPPED ORD AMT OF 100000 - $4000 RETAINER

HAVELOCK BANK EXCHANGE E 50180

07/06/1996 PUBWORKS100%SEWER Beginning Balance: $8,700.00

EO 48068 01/31/1995R $8,300.00
EO 51640 11/05/1996R $400.00

Ending Balance: $0.00

COMMENTS
EO 46743 UPPED ORD AMT OF 8300 - $400 RETAINER

07/06/1998 PUBWORKS50%SIDEW Beginning Balance: $21,000.00

EO 52919 06/16/1997R $10,500.00
Ending Balance: $10,500.00

07/06/1996 PUBWORKS100%STORM Beginning Balance: $36,000.00

EO 47853 12/09/1994R $34,300.00
EO 59322 02/23/2000R $1,700.00

Ending Balance: $0.00

COMMENTS
EO 46745 UPPED ORD AMT OF 34000 - $1700 RETAINER

07/06/1996 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 55556 08/11/1998R $230.00
Ending Balance: $0.00

02/02/1996 PUBWORKS100%SURVY Beginning Balance: $1,000.00

EO 53689 10/22/1997R $1,000.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
07/06/1998 PARKS0%TCROW Beginning Balance: $6,220.00

Ending Balance: $6,220.00

07/06/1996 PUBWORKS100%WATER Beginning Balance: $49,400.00

EO 47814 12/08/1994R $47,000.00
EO 51499 10/07/1996R $2,400.00

Ending Balance: $0.00

COMMENTS
EO 46744 UPPED ORD AMT OF 47000 - $2400 RETAINER

Total Ending Balance: $16,720.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00209
WILLIAMSBURG VILLAGE 13THProject Name:

Application: R FP
Planning #: 95009

Contact: BOB HAMPTON
Address: 6101 VILLAGE DR, # 101

LINCOLN, NE 68516-0000
Address: P.O. Box 29769

LINCOLN, NE 68529-0000

PINNACLE BANK, ATTN: L. NELSONBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/26/1997 L.E.S.100%ORNMT Beginning Balance: $2,100.00

EO 50669 05/24/1996R $2,000.00
EO 52310 03/12/1997R $100.00

Ending Balance: $0.00

COMMENTS
E 48575 RETAINER $100

E 50182 EXCHANGED TO HAVELOCK

04/26/1997 PUBWORKS100%PAVNG Beginning Balance: $31,500.00

EO 50157 02/23/1996R $30,000.00
EO 55222 06/29/1998R $1,500.00

Ending Balance: $0.00

COMMENTS
E 48578 RETAINER $1500

04/26/1997 PUBWORKS100%SEWER Beginning Balance: $21,000.00

EO 50158 02/23/1996R $20,000.00
EO 54383 02/20/1998R $1,000.00

Ending Balance: $0.00

COMMENTS
E 48576 $1000

04/26/1999 PUBWORKS6%SIDEW Beginning Balance: $14,000.00

EO 57151 03/23/1999T $800.00
Ending Balance: $13,200.00

COMMENTS
TRANSFER TO WV 19TH

04/26/1997 PUBWORKS100%STORM Beginning Balance: $20,000.00

EO 50148 02/22/1996R $19,000.00
EO 53292 08/20/1997R $1,000.00

Ending Balance: $0.00

COMMENTS
E 48574 RETAINER $1000

04/26/1997 TRANSPRT100%STRSN Beginning Balance: $115.00

EO 55515 08/11/1998R $115.00
Ending Balance: $0.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
02/02/1996 PUBWORKS100%SURVY Beginning Balance: $800.00

EO 59314 02/23/2000R $800.00
Ending Balance: $0.00

04/26/1999 PARKS37%TCROW Beginning Balance: $7,200.00

EO 57151 03/23/1999T $2,680.00
Ending Balance: $4,520.00

COMMENTS
TRANSFER 1800.00 TO LNSCRN WV 19TH

TRANSFER 880.00 TO TCROW

04/26/1997 PUBWORKS100%WATER Beginning Balance: $13,200.00

EO 50152 02/23/1996R $12,600.00
EO 54029 12/15/1997R $600.00

Ending Balance: $0.00

COMMENTS
E 48579 RETAINER $600

Total Ending Balance: $17,720.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

15745
WILLIAMSBURG VILLAGE NO. 0Project Name:

Application: O FP
Planning #: 90304

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

02/02/1995 PARKS100%LSCRN Beginning Balance: $17,650.00

REDO BOND 12/15/1993R $6,088.00
EO 46201 02/22/1994R $11,562.00

Ending Balance: $0.00

COMMENTS
ORIGINAL AMOUNT 17650.00

ESCROW AMT 6088.00 FOR WILLIAMSBURG VILLAGE NORTH 6TH THEN TO

WILLIAMSBURG VILLAGE NORTH 12TH.

ESCROW AMOUNT 4258.00 FOR WILLIAMSBURG VILLAGE NORTH 7TH THEN

TO 9TH THEN TO 10TH.

ESCROW AMOUNT 10,962.00 TRANSFERRED TO WILLIAMSBURG VILLAGE

NORTH 8TH.

ESCROW AMOUNT 4258.00 TRANSFERRED TO WILLIAMSBURG VILLAGE NORTH 7TH

SHOULD BE RELEASED VIA EXECUTIVE ORDER ON ORD. 16329

10/08/1992 L.E.S.100%ORNMT Beginning Balance: $17,500.00

EO 40789 03/12/1991R $17,500.00
Ending Balance: $0.00

04/13/1995 PUBWORKS92%SIDEW Beginning Balance: $110,000.00

REDO BOND 12/15/1993R $21,750.00
O 16554 02/07/1994R $75,811.00
E 50677 05/20/1996T $3,600.00

Ending Balance: $8,839.00

COMMENTS
ORIGINAL AMOUNT 110,000.00.

ESCROW AMOUNT 45000.00 IS FOR WILLIAMSBURG VILLAGE NORTH 2ND AND

TO 3RD AND 7500.00 TO 12TH.

ESCROW AMOUNT 9500.000 IS FOR WILLIAMSBURG VILLAGE NORTH 4TH.

ESCROW AMOUNT 10400.00 IS FOR WILLIAMSBURG VILLAGE NORTH 5TH TO 8TH.

ESCROW AMOUNT 7500.00 IS FOR WILLIAMSBURG VILLAGE NORTH 6TH TO 12TH.

ESCROW AMOUNT 14250.00 IS FOR WILLIAMSBURG VILLAGE NORTH 9TH TO 10TH.

ESCROW AMOUNT 7550.00 TRANSFERRED TO WILLIAMSBURG VILLAGE

NORTH 6TH SHOULD BE RELEASED VIA EXECUTIVE ORDER ON ORD. 16316.

ESCROW AMOUNT 14250.00 TRANSFERRED TO WILLIAMSBURG VILLAGE

NORTH 7TH SHOULD BE RELEASED VIA EXECUTIVE ORDER ON ORD. 16329

EO 46201 NORWEST BANK REPLACES NBC

TRANSFERRED TO WILLIAMSBURG VILLAGE NO. 22ND
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
10/08/1992 TRANSPRT100%STRSN Beginning Balance: $1,725.00

EO 45281 09/21/1993R $1,725.00
Ending Balance: $0.00

02/02/1995 PUBWORKS100%SURVY Beginning Balance: $600.00

REDO BON 12/15/1993R $400.00
EO 45861 12/30/1993R $200.00

Ending Balance: $0.00

COMMENTS
ESCROW AMOUNT 250.00 FOR WILLIAMSBURG VILLAGE NORTH 6TH TO 12TH.

ESCROW AMOUNT 200.00 FOR WILLIAMSBURG VILLAGE NORTH 8TH.

ESCROW AMOUNT 200.00 FOR WILLIAMSBURG VILLAGE NORTH 9TH TO 10TH.

ESCROW $250 TRANSFERRED TO WILLIAMSBURG VILLAGE NORTH 6TH

SHOULD BE RELEASED VIA EXECUTIVE ORDER ON ORD. 16316

ESCROW AMOUNT 200.00 TRANSFERRED TO WILLIAMSBURG VILLAGE NORTH

7TH SHOULD BE RELEASED VIA EXECUTIVE ORDER ON ORD. 16329

04/13/1997 PARKS97%TCROW Beginning Balance: $31,750.00

REDO BOND 12/15/1993R $8,078.00
O 16554 02/07/1994R $22,628.00

Ending Balance: $1,044.00

COMMENTS
ORIGINAL AMOUNT OF 31,750.00

ESCROW AMOUNT OF 2400.00 FOR WILLIAMSBURG VILLAGE NORTH 2ND TO 4TH.

ESCROW AMOUNT OF 4054.00 FOR WILLIAMSBURG VILLAGE NORTH 4TH.

ESCROW AMOUNT OF 10962.00 FOR WILLIAMSBURG VILLAGE NORTH 5TH TO 8TH.

ESCROW AMOUNT OF 4214.00 FOR WILLIAMSBURG VILLAGE NORTH 6TH TO 12TH.

ESCROW AMOUNT OF 3864.00 FOR WILLIAMSBURG VILLAGE NORTH 7TH TO 9TH

TO 10TH.

EO 46201 NORWEST BANK REPLACES NBC

Total Ending Balance: $9,883.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

46197
WILLIAMSBURG VILLAGE NO. 08THProject Name:

Application: E AS
Planning #: 93014

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

04/12/1995 PARKS0%LSCRN Beginning Balance: $8,434.00

Ending Balance: $8,434.00

04/12/1997 PUBWORKS50%SIDEW Beginning Balance: $8,246.00

EO 52906 06/16/1997R $4,123.00
Ending Balance: $4,123.00

Total Ending Balance: $12,557.00

07/01/2004 11:17:32 AM Page 500 of 510



City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

46198
WILLIAMSBURG VILLAGE NO. 10THProject Name:

Application: E AS
Planning #: 93029

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

07/06/1995 PARKS0%LSCRN Beginning Balance: $3,975.00

Ending Balance: $3,975.00

COMMENTS
NOW IS WILLIAMSBURG VILLAGE NO. 14TH

07/06/1997 PUBWORKS25%SIDEW Beginning Balance: $18,410.00

EO 52907 06/16/1997R $4,602.50
Ending Balance: $13,807.50

COMMENTS
NOW IS WILLIAMSBURG VILLAGE NO. 14TH

Total Ending Balance: $17,782.50
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

PC-00138
WILLIAMSBURG VILLAGE NO. 13THProject Name:

Application: R FP
Planning #: 93033

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68510-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

03/02/1996 L.E.S.100%ORNMT Beginning Balance: $11,000.00

EO 50113 02/14/1996R $4,750.00
EO 50114 02/15/1996R $3,800.00
EO 51751 11/25/1996R $450.00
EO 62089 05/01/2001R $2,000.00

Ending Balance: $0.00

COMMENTS
PHASE A $4000 - ALL RELEASED 2/14/96, EO 50114 SHOULD HAVE $3800

PHASE B $5000 - E48551 RETAINER $250;$4,750 RELEASED 2/14/96, EO 50113

PHASE C $2000

PHASE A AND B RETAINERS RELEASED 11/25/96 EO 51751, PHASE A HAD BEEN

RELEASED.

03/02/1996 PUBWORKS100%PAVNG Beginning Balance: $235,000.00

EO 48893 07/14/1995R $80,000.00
EO 50229 03/06/1996R $98,000.00
EO 52821 06/02/1997R $4,000.00
EO 55230 06/29/1998R $4,000.00
EO 59670 04/12/2000R $46,600.00
EO 69002 12/01/2003R $2,400.00

Ending Balance: $0.00

COMMENTS
PHASE A $84000 - E46579 --SURETY & RETAINER RELEASED.

PHASE B $102000 - E 48541 RETAINER $4000-RETAINER RELEASED EO 55230

PHASE C $49000

03/02/1996 PUBWORKS100%SEWER Beginning Balance: $23,000.00

EO 50235 03/06/1996R $22,000.00
EO 54011 12/11/1997R $1,000.00

Ending Balance: $0.00

COMMENTS
PHASE B - E 48543 RETAINER $1000

03/02/1998 PUBWORKS22%SIDEW Beginning Balance: $43,000.00

E 48914 07/26/1995T $9,500.00
Ending Balance: $33,500.00

COMMENTS
PHASE A $15000

PHASE B $19000 - $9500 TRANSFERRED TO WIL VIL NO 19TH

PHASE C $9000
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004
03/02/1996 PUBWORKS0%SPECU Beginning Balance: $43,000.00

Ending Balance: $43,000.00

COMMENTS
LOW FLOW LINER PHASE A

03/02/1996 PUBWORKS100%STORM Beginning Balance: $162,000.00

EO 50234 03/06/1996R $67,000.00
EO 50241 03/07/1996R $88,000.00
EO 54386 02/20/1998R $7,000.00

Ending Balance: $0.00

COMMENTS
PHASE A $92000 - E 46578

PHASE B $70000 - E48550 RETAINER $3000

EO 46578

03/02/1996 TRANSPRT100%STRSN Beginning Balance: $345.00

EO 60525 08/23/2000R $345.00
Ending Balance: $0.00

COMMENTS
PHASE B $115

PHASE C $230

03/02/1998 PARKS0%TCROW Beginning Balance: $27,935.00

Ending Balance: $27,935.00

COMMENTS
PHASE A $7875

PHASE B $13600

PHASE C $6460

03/02/1996 PUBWORKS100%WATER Beginning Balance: $78,000.00

EO 47823 12/08/1994R $26,500.00
EO 50233 03/06/1996R $32,400.00
EO 51298 09/10/1996R $1,500.00
EO 54053 12/18/1997R $1,600.00
E0 59044 01/05/2000R $15,200.00
EO 63613 12/06/2001R $800.00

Ending Balance: $0.00

COMMENTS
PHASE A $28000 - E 46580 --PHASE A RELEASED

PHASE B $34000 - E 48549 RETAINER $1500 -- PHASE B RELEASED

PHASE C $16000 - E 46580 RETAINER $1600

-----------------------

$15,200 IS RELEASED BY EO 59044

Total Ending Balance: $104,435.00
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City of Lincoln
Planning Department

Work Lapsed as of 07/01/2004

48914
WILLIAMSBURG VILLAGE NO. 19THProject Name:

Application: E AS
Planning #: 95039

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/14/1999 PUBWORKS25%SIDEW Beginning Balance: $9,500.00

EO 52908 06/16/1997R $2,375.00
Ending Balance: $7,125.00

COMMENTS
TRANSFER FROM WIL VIL NO 13TH

Total Ending Balance: $7,125.00
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Work Lapsed as of 07/01/2004

50677
WILLIAMSBURG VILLAGE NO. 22NDProject Name:

Application: E AS
Planning #: 96024

Contact: JOE HAMPTON
Address: 1660 S 70TH ST, # 203

LINCOLN, NE 68506-0000
Address: 1200 O ST

LINCOLN, NE 68508-0000

NORWEST BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/16/2000 PUBWORKS25%SIDEW Beginning Balance: $3,600.00

EO 52910 06/16/1997R $900.00
Ending Balance: $2,700.00

COMMENTS
TRANSFERRED FROM WILL. VIL. NO. ADD.

Total Ending Balance: $2,700.00
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Planning Department

Work Lapsed as of 07/01/2004

57667
WILLIAMSBURG VILLAGE NORTH 26Project Name:

Application: E AS
Planning #: 99008

Contact: JOE HAMPTON
Address: 16600 S 70 ST

LINCOLN, NE 68506-0000
Address: 1248 O ST

LINCOLN, NE 68508-0000

WELLS FARGO BANK NEBRASKA, NABank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

06/04/2001 L.E.S.100%ORNMT Beginning Balance: $6,000.00

EO 62732 07/31/2001R $6,000.00
Ending Balance: $0.00

06/04/2001 PUBWORKS0%PAVNG Beginning Balance: $49,000.00

Ending Balance: $49,000.00

COMMENTS
TRANSFER FROM WVN13TH

06/04/2001 PUBWORKS0%SEWER Beginning Balance: $9,000.00

Ending Balance: $9,000.00

06/04/2003 PUBWORKS100%SIDEW Beginning Balance: $14,200.00

EO 58068 09/30/1999T $14,200.00
Ending Balance: $0.00

COMMENTS
TRANSFERRED TO WILLIAMSBURG VILLAGE N. 28

06/04/2001 TRANSPRT100%STRSN Beginning Balance: $230.00

EO 66420 12/04/2002R $230.00
Ending Balance: $0.00

COMMENTS
TRANSFER FROM WVN13TH

06/04/2003 PARKS58%TCROW Beginning Balance: $6,820.00

EO 58068 09/30/1999T $3,960.00
Ending Balance: $2,860.00

COMMENTS
TRANSFERRED TO WILLIAMSBURG VILLAGE N. 28TH

06/04/2001 PUBWORKS0%WATER Beginning Balance: $16,000.00

Ending Balance: $16,000.00

COMMENTS
TRANSFER FROM WVN13TH

Total Ending Balance: $76,860.00
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Work Lapsed as of 07/01/2004

PC-00625
WILLOW SPRINGS ADDITIONProject Name:

Application: R FP
Planning #: 00018

Contact: HUBERT HALL
Address: 2300 S 28TH ST SE, # 2

LINCOLN, NE 68506-0000
Address: 1101 'N' ST

LINCOLN, NE 68508-0000

FIRST FEDERAL LINCOLN BANKBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

09/06/2002 L.E.S.100%ORNMT Beginning Balance: $15,000.00

SEE PRVOR 10/11/2002T $15,000.00
Ending Balance: $0.00

COMMENTS
EO 60227

09/06/2002 PUBWORKS95%PAVNG Beginning Balance: $73,500.00

EO 64063 02/04/2002R $70,000.00
Ending Balance: $3,500.00

COMMENTS
EO 60221

09/06/2002 BLDGSFTY95%PRVOR Beginning Balance: $15,000.00

EO 68565 10/16/2003R $14,250.00
Ending Balance: $750.00

COMMENTS
TRANSFERRED FROM ORNAMENTAL LIGHTING PER LARRY CAUDILL (LES)

EO 60227

09/06/2002 PUBWORKS100%PRVRD Beginning Balance: $57,500.00

EO 63014 09/14/2001R $57,500.00
Ending Balance: $0.00

09/06/2002 PUBWORKS83%SEWER Beginning Balance: $57,700.00

EO 61636 02/26/2001R $45,300.00
EO 67567 06/02/2003R $2,400.00

Ending Balance: $10,000.00

COMMENTS
EO 60239

09/20/2002 PUBWORKS0%SIDEW Beginning Balance: $45,270.00

Ending Balance: $45,270.00

09/06/2002 PUBWORKS5%STORM Beginning Balance: $33,900.00

EO 68693 10/24/2003R $1,700.00
Ending Balance: $32,200.00

COMMENTS
EO 60222
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Work Lapsed as of 07/01/2004
09/06/2002 TRANSPRT0%STRSN Beginning Balance: $460.00

Ending Balance: $460.00

02/02/2002 PUBWORKS0%SURVY Beginning Balance: $3,750.00

Ending Balance: $3,750.00

09/06/2004 PARKS0%TCROW Beginning Balance: $13,860.00

Ending Balance: $13,860.00

09/06/2002 PUBWORKS100%WATER Beginning Balance: $56,000.00

EO 61366 01/03/2001R $53,200.00
EO 66261 11/15/2002R $2,800.00

Ending Balance: $0.00

COMMENTS
EO 60231

Total Ending Balance: $95,930.00
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Work Lapsed as of 07/01/2004

62248
WIRELESSProject Name:

Application: E SP
Planning #: 1884

Contact: DAVID MILLER
Address: 1537 S 17TH ST

LINCOLN, NE 68502-0000
Address: 0  

THE OHIO CASUALTY INSURANCE COBank:

Release /
Transfer

Scheduled
Completio

Responsible
Department

Perc
Comp DateWork Type Amount

05/23/2015 PLANNING86%WIREL Beginning Balance: $35,000.00

67064 03/18/2003R $30,000.00
Ending Balance: $5,000.00

Total Ending Balance: ($30,000.00)
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$88,651,314.02 $14,649,453.05Report Total

Ending BalanceOriginal Amount
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